

**RESOLUTION NO. 21-15**

A RESOLUTION OF KITSAP TRANSIT BOARD OF COMMISSIONERS AUTHORIZING STAFF TO ISSUE A CONTRACT CHANGE ORDER TO THYSSENKRUPP ELEVATOR CORPORATION FOR THE BREMERTON DOCK (B-FLOAT) ELEVATOR SYSTEM PROJECT

**WHEREAS**, the Board approved Resolution No. 20-63 authorizing staff to award a contract to Thyssenkrupp Elevator Corporation to modernize the B-Float Elevator in the amount of one hundred ninety-eight thousand seven hundred thirty-nine dollars (\$198,739), plus applicable sales tax; and

**WHEREAS**, the elevator was shut down due to the cab doors binding on the flooring sill and Thyssenkrupp's service department determined the elevator floor and interior finishes should also be replaced; and

**WHEREAS**, Kitsap Transit staff received a change order proposal from Thyssenkrupp to replace the following items in the amount of twenty-six thousand two hundred seventy-two dollars (\$26,272), plus applicable sales tax:

1. Replace existing elevator cab sill with new stainless-steel elevator cab sill,
2. Provide and install new Karndean brand flooring,
3. Provide and install new stainless-steel vandal resistant cab walls,
4. Provide and install new brushed stainless steel ceiling and LED downlights; and

**WHEREAS**, staff has determined the cost and pricing received from Thyssenkrupp for work items cited above to be fair and reasonable; and

**WHEREAS**, the B-Float Elevator base contract plus change order is within the approved Capital Budget; and

**NOW THEREFORE, BE IT RESOLVED** the Board of Commissioners hereby authorizes staff to award a contract change order to Thyssenkrupp for additional work items cited above in the amount of twenty-six thousand two hundred seventy-two dollars (\$26,272), plus applicable sales tax.

**ADOPTED** by the Kitsap Transit Board of Commissioners at a regular meeting held on the 2<sup>nd</sup> day of February, 2021.



Robert Putaansuu, Chairperson

ATTEST:

  
\_\_\_\_\_  
Jill A. Boltz, MMC  
Clerk of the Board