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IFB KT 21-739 BID ADVERTISEMENT SECTION 1 

 
Advertisement Post Date:  November 12, 2021   
Kitsap Sun; Kitsap Transit Website: www.kitsaptransit.com; OMWBE;  

 

INVITATION FOR BIDS 

KT # 21-739 M/V SOLANO REFURBISHMENT 
 
Scope of Work: The Work consists of performing a mid-life drydocking and refurbishment of the MV 
Solano. The Contractor shall perform all work and inspections defined within the attached specifications. 
Kitsap Transit will deliver the vessel to the Contractor’s facility, if in the Puget Sound region, on the 
agreed start of the overhaul. Kitsap Transit will take re-delivery of the vessel floating alongside the 
Contractor’s dock once all systems have been inspected, tested, and accepted. 
 
Bidding Documents: Plans, specifications and addenda for this project are available on-line through 
Kitsap Transit’s Website www.kitsaptransit,com. Bidders must email Patrick Rogers at 
patrickr@kitsaptransit.com to be placed on the Plan Holder’s List in order to receive automatic email 
notifications of future addenda and additional project information through the bid phase.   
 
Pre-Bid Ship Check: A non-mandatory Pre-Bid Ship Check visit will is scheduled for November 30, 
2021 at 10:00 AM.  An explanation of the project and solicitation requirements will be provided with a 
question and answer session to follow. Following the project explanation, prospective Contractors will be 
allowed to tour the Work site.   
 
Contractors should meet at the top of the gangway at Kitsap Transit’s Port Orchard Foot Ferry Terminal 
located at: 715 Bay Street Port Orchard, WA 98366. 
 
**As a reminder, Kitsap Transit follows the TSA guidelines around masks and social distancing. 
At this time, anyone on public transportation property must wear a face covering regardless of 
vaccination status.**   
 
While attendance is not mandatory, Bidders are encouraged to attend. This meeting will provide 
prospective Bidders an opportunity to seek clarification and raise concerns related to the Solicitation. 
This meeting will also provide an opportunity to view current conditions at the location.   
 
Pre-Bid Questions: All questions, requests for information, and Pre-Bid material substitutions, must be 
submitted in writing by 5:00 PM December 6, 2021 via e-mail:  patrickr@kitsaptransit.com. 
 
Plan Holder’s List: Email Patrick Rogers at patrickr@kitsaptransit.com to have your firm added to the 
Plan Holder’s List to automatically receive updates, addenda and other project information.   
 
Time for Completion: The Contractor shall commence the Work under this Contract effective upon 
receipt of a written Notice to Proceed and shall continue in good faith and effort to Final Completion 
status. While the final period of performance will depend on material led time, Contractors should 
assume delivery of the vessel to their facility in early February. 
 
Bid Due Date: Bids will be received at Kitsap Transit’s Reception Desk located in the Harborside 
Building 60 Washington Ave Suite 200 Bremerton WA 98337 until 2:00 PM on December 15, 2021. 
When the official clock reads 2:00:01 PM, Bids are considered late and will not be considered for award. 
Immediately following the submission deadline, bids will be publically opened and read aloud in the 
Harborside Conference Room. Bids must be submitted on the forms provided.   
 
Bid Security: Each bid must be accompanied by a Certified Check, Cashier’s Check or Bid Security 
Bond made only on the Owner-provided form for a sum equal to 5% of the Total Bid Amount. 
  

http://www.kitsaptransit.com/
http://www.kitsaptransit,com/
mailto:patrickr@kitsaptransit.com
mailto:patrickr@kitsaptransit.com
mailto:patrickr@kitsaptransit.com


 

   

 

EQUAL OPPORTUNITY:  It is Kitsap Transit’s policy to ensure full compliance with Title VI of the Civil 
Rights Act of 1964 by prohibiting discrimination against any person on the basis of race, color, national 
origin or sex in the provision of benefits and services resulting from Federally assisted programs of the 
Department of Transportation and in the Award and administration of all Contracts.  Small and women or 
minority owned Disadvantaged Business Enterprises (DBE), as defined in 49 CFR Part 26 are 
encouraged to submit Bids. 
 

 
 
 

END OF BID ADVERTISEMENT 
(SECTION 1) 

  



 

   

 

IFB KT 21-739 INSTRUCTIONS FOR BIDDERS SECTION 2 

 
2.1  Definitions:   

 
Addenda: A written or graphic document, issued to all Bidders and identified as an Addendum 
prior to Bid opening, which modifies or supplements the Bid Documents and becomes a part of the 
Contract. 
Bid/Proposal: The offer of a Bidder on a properly completed Bid Form to perform the Contract. 
Bidder: means a person, firm or corporation that has made an offer in response to the IFB  
Bid Documents: means the solicitation (IFB) in its entirety, including the Plans provided under 
separate cover 
Contract: The written agreement between Kitsap Transit and the Contractor. The Contract 
includes, Contract Agreement, these solicitation documents, any and all Addenda issued, varies 
certifications and affidavits, supplemental agreements, change orders, and all Contractor. 
Contractor: means the Successful Bidder who was awarded the Contract and has subsequently 
executed the Contract with Kitsap Transit. 
IFB: is an abbreviation meaning Invitation for Bids. 
Subcontractor: An individual, partnership, firm, corporation, or joint venture who is sublet part of 
the Contract by the Contractor. 
Successful Bidder: means the lowest responsive and responsible Bidder to whom Award of the 
Contract shall be made 
Surety: A company that is bound with the Contractor to ensure performance of the Contract, 
payment of all obligations pertaining to the Work, and fulfillment of such other conditions as are 
specified in the Contract as required by law. 
Work: The provisions of all labor, materials, tolls, equipment and everything needed to successfully 
complete a project according to the Contract. 

2.2  Anticipated Procurement Schedule: The activities and dates listed below represent the 
anticipated procurement schedule. Kitsap Transit will provide changes to the Pre-Bid date and Bid 
Due date via Addenda. Dates proceeded by an asterisk (*) are estimated. 

 

Activity Date and Time 

Invitation for Bids Released November 12, 2021 

Pre-Bid Meeting & Site Visit 10:00 AM at November 30, 2021 

Request for Clarification/Substitutions Due 5:00 PM December 6, 2021 

Bid Due Date 2:00 PM December 15, 2021 

Board of Directors Award January 4, 2022 

Anticipated Notice to Proceed *January 24, 2022 

  

2.3  Examination of Bid Documents: Each Bidder shall thoroughly examine and be familiar with the 
Bid Documents.  Submission of a Bid shall constitute an acknowledgment upon which Kitsap 
Transit may rely that the Bidder has thoroughly examined and is familiar with each part of the Bid 
Documents.  The failure or neglect of a Bidder to receive or examine the Bid Documents, or any 
part thereof, shall in no way relieve it from the obligations with respect to its Bid or to the Contract.  
No claim for additional compensation shall be allowed based upon a lack of knowledge or 



 

   

 

misunderstanding of this IFB, work sites, statutes, regulations, permits, ordinances, industry 
standards or resolutions.  

2.4  Bid Forms:  Kitsap Transit will accept only those Bids properly executed on the physical forms 
provided in this solicitation, unless Kitsap Transit states differently in writing. Bidders shall complete 
spaces on the Bid Form that calls for unit prices, extensions, the total Bid amount, signatures, date, 
acknowledgement of Addenda and the Bidder’s address. The required certifications are included as 
part of the Bid Form.  

2.5  Preparation of Bids:  The resulting firm-fixed price Contract shall be Bid based on unit or lump 
pricing for each Bid Item listed on the Bid Schedule section of the Bid Form.  Prices shall be stated 
in US currency, omitting digits more than two places to the right of the decimal point (i.e. $720.74), 
and shall include everything necessary for the prosecution and completion of the Work as detailed in 
the Bid Documents. 

All costs for insurance, bonds and prevailing wage filing fees shall be incidental to and included in 
the Bid Price and no additional payment will be made by Kitsap Transit, not even if the bond 
amount increases during the Contract Term. 

All freight charges shall be included in the Bid price and should be (FOB) to the Awarded Vendors 
work site.  

By submitting a Bid in response to this solicitation, Bidders agree to be bound by all legal 
requirements and Contract terms and conditions contained herein.  Failure to include any of the 
requested information and properly completed forms and documents may be cause for immediate 
rejection of the Bid as non-responsive. 

Bids shall remain valid for at least ninety (90) calendar days from the Bid Due Date.  Kitsap Transit 
reserves the right to request extensions for Bid effectiveness.  All Bids and submissions become 
the property of Kitsap Transit. 

2.6  Bid Deposit:  A deposit of at least 5% of the Bid shall accompany each Bid. This deposit may be 
certified check, cashier’s check or a Bid Bond (Surety Bond) made on Kitsap Transit supplied form. 
A bid bond shall not be conditioned in any way to modify the minimum 5% required.  

Any bid bond shall be on the form provided by Kitsap Transit and shall be signed by the Bidder and 
the Surety. The Surety shall: 

(1) Be registered with the Washington State Insurance Commissioners 

(2) Appear on the current Authorized Insurance List in the State of Washington published 
by the Office of the Insurance Commissioner 

The failure to furnish a Bid deposit of a minimum of 5% with the Bid shall make the Bid 
nonresponsive and shall cause the Bid to be rejected by Kitsap Transit.   

2.7  Delivery of Bids: By submitting a Bid in response to this solicitation, Bidders agree to be bound by 
all legal requirements and Contract terms and conditions contained herein.  Failure to include any 
of the requested information and properly completed forms and documents may be cause for 
immediate rejection of the Bid as non-responsive.   

Each Bid shall be sealed in an envelope and shall bear the name of the project as set forth in the 
IFB, the bid number, the name of the Bidder. Envelopes should be addressed to: 

Kitsap Transit  
Attn: Patrick Rogers 



 

   

 

60 Washington Ave 
Suite 200 

Bremerton, WA  98337 

Bids that are properly received will be publicly opened and read aloud. The Procurement Officer 
shall record all properly received bids and announce the apparent low bidder. Late Bids, electronic 
submissions (unless specifically stated), email or facsimile will be rejected.  

2.8  State Sales Tax: Kitsap Transit is subject to Washington State retail sales tax unless otherwise 
stated below.  All invoices shall include a line item that clearly defines the retail sales tax to be paid 
by Kitsap Transit. Kitsap Transit will not adjust its payment if the Contractor bases a Bid on a 
misunderstanding of tax liability. 

Kitsap Transit, at the request of the Washington State Department of Revenue, may deduct from its 
payments to the Contractor, retainage or lien the bonds, in the amount the Contractor owes the 
State, whether the amount owed relates to the Contract in question or not. Any amount so 
deducted will be paid into the proper State fund on the contractor’s behalf.  

The Washington State Department of Revenue has issued special rules on the state sales tax. 
When applicable, the following rules will apply: 

2.8.1 State Sales Tax: WAC 458-20-171: (not applicable) 

2.8.2 Service (not applicable) 

2.8.3 RCW 82.08.0285 Ferry Vessels: provides for a retail sales tax exemption on labor and 
materials that “becomes a component part” of a ferry vessel. The Awarded Vendor will 
receive a signed DOR Buyer’s Retail Sales Tax Exemption Certificate at the time of 
Contract signing. 

2.9  Bid Evaluation: Bids will be evaluated on the Total Bid Amount before applicable Sales Tax.  Full 
responsive and  responsibility reviews will be conducted after Bid Opening, therefore the apparent 
low Bidder at the time of Bid Opening may not necessarily be recommended for Contract Award if 
they are  determined to be non-responsible or their Bid is disqualified as being non-responsive.  
Kitsap Transit reserves the right to request additional information from Bidders to further determine 
responsibility or to clarify items in a Bid. 

Kitsap Transit reserves the right to reject irregular Bids. Bids are considered irregular when: Bid 
forms are not properly executed, Bidder fails to return all of the required forms, Bidder does not 
include a unit price for every Bid item, any of the unit prices are excessively unbalanced (either 
above or below the amount of a reasonable Bid) to the potential detriment of Kitsap Transit, the Bid 
is conditioned an any way, entries are illegible, or the Bid contains unauthorized additions, 
deletions, alternate Bids or conditions.  

Kitsap Transit’s determination to reject a Bid is final.   

2.10  Identical Bid Totals: If two or more lowest responsive Bids are exactly equal, the tie-breaker will 
be determined with a draw. Only those Bidders who submitted a Bid total that is exactly equal to 
the lowest responsive Bid are eligible to participate. Two or more slips of paper will be marked with 
the names of the tied firms, folded, placed inside a box and shook up. One authorized 
representative of Kitsap Transit shall draw one slip from the box and announce the name of the 
successful Bidder. 

2.11  One Bid Received Procedure:  If only a single responsive and responsible Bid is received, Kitsap 
Transit shall have the right, in its sole discretion, to extend the Bid Due Date for up to an additional 



 

   

 

sixty (60) days and/or to conduct a price or cost analysis on such single Bid. The single Bidder shall 
promptly provide all cost and pricing data, documentation and explanation requested by Kitsap 
Transit to assist in such analysis. By conducting such analysis, Kitsap Transit shall not be obligated 
to accept the single Bid and reserves the right to reject such Bid or any portion thereof. 

2.12  Non-Submittal: Kitsap Transit would appreciate any potential Bidder determining not to submit a 
Bid response to this solicitation, to complete and return the “No Bid Notice”, Section 6.  Please 
state the reason(s) why a Bid could not be submitted at this time. 

2.13  Bid Modifications:  Bidders will not be allowed to alter Bids after the Bid submittal deadline.  
Submitted Bids may only be changed if a written request is received by Kitsap Transit before the 
Bid submittal deadline. Such requests must be signed by an individual authorized to submit Bids on 
behalf of the company. All modifications shall be made in writing, executed and submitted in the 
same form and manner as the original Bid.  Nothing in this section shall be construed to permit the 
Bidder to alter its Bid after it has been submitted pursuant to the terms of this solicitation. 

2.14  Bid Withdrawal:  No Bidder may withdraw their Bid after the Bid submittal deadline unless 
Contract Award is delayed for a period exceeding sixty (90) calendar days following Bid Opening.  
Any Bid not so timely withdrawn shall constitute an irrevocable offer for a period of sixty (90) days 
to provide Kitsap Transit the goods and services described herein, or until one or more of the Bids 
have been approved by Kitsap Transit, whichever occurs first. 

2.15  Bid Extension or Cancellation:  Kitsap Transit reserves the right to cancel this solicitation, or 
extend the Bid submittal deadline or Bid Opening, by written Addendum, at any time before the 
specified deadline, or in the event only a single Bid or no Bids are received. If a Bidder pursues a 
protest or a request for reconsideration, its Bid is deemed extended until Kitsap Transit executes 
the Contract or until the protest or request for reconsideration is withdrawn by the Bidder. 

2.16  Errors and Administrative Corrections:  Kitsap Transit will not be responsible for any errors in 
Bids.  Kitsap Transit reserves the right to make mathematical corrections that are due to 
administrative or clerical typing errors, number transposition and incorrect calculations. Kitsap 
Transit may waive these irregularities as immaterial. In the event of a discrepancy between the unit 
price and the extended amount, the unit price will govern. If figures are set forth in both words and 
numbers and there is a disparity, the words will take precedence over its numerical counterpart. 

2.17  Collusion:  By signing a Bid, the Bidder certifies that its Bid is non-collusive and not made in the 
 interest of any person not named, and that the Bidder has not induced or solicited others to submit 
 a sham offer, or to refrain from proposing.  If Kitsap Transit determines that collusion has occurred 
 among Bidders, none of the Bids of the participants in such collusion will be considered.  Kitsap 
 Transit’s determination shall be final. 

2.18  Rejection and Consideration of Bids:  Kitsap Transit, in its sole discretion, reserves the right to:  
Accept or reject any or all Bids, portions or parts thereof; Waive minor Bid errors, informalities, or 
immaterial irregularities when it is in Kitsap Transit’s best interest and does not result in 
displacement of a low Bidder; Republish the call for Bids; Revise or cancel the Work or require the 
Work to be done in another way; Decline award based on available funding for the Contract; and 
Award in whole or in part to the lowest responsive and responsible Bidder as best serves the 
interest of Kitsap Transit.  In consideration for Kitsap Transit’s review and evaluation of its Bid, the 
Bidder waives and releases any claims against Kitsap Transit arising from any rejection of any or 
all Bids, including any claim for costs incurred by Bidders in the preparation of Bids submitted in 
response to this solicitation. 

2.19  Disadvantaged Business Enterprise Goal: The purpose of the Disadvantaged Business 
Enterprise (DBE) overall goal is to achieve a “level playing field” for ready, willing and able DBE’s 



 

   

 

seeking to participate in Federally-assisted Contracts. Kitsap Transit’s DBE goal for Federal fiscal 
year 2021 is 2.92%, the full text of which may be found at: 

http://www.kitsaptransit.com/uploads/pdf/projects/ktdbeprogram.pdf.   
 

2.20  Fostering Small Business: KT takes reasonable steps to facilitate fair competition by 
 incorporating small business concerns into its Federal procurement practices. As part of this effort, 
 KT actively seeks Bids from qualified small businesses, including DBEs. KT also encourages Prime 
 Contractors to provide subcontracting opportunities of a size and nature that small businesses can 
 reasonably compete and perform effectively. 
 

2.21  Title VI:  It is the policy of KT to assure that no person shall, on the grounds of race, color, national 
origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from participation 
in, be denied the benefits of, or otherwise be discriminated against under any of its federally funded 
programs and activities. The full text of KT’s Title VI program is available online at 
http://www.kitsaptransit.com/static/62/privacy-policy#title vi. 

 
2.22  Brand Names:  The use of any brand names, manufacturer, make or catalog number does not 

restrict the Bidder.  Such use is to identify the standards of desired characteristics, quality and 
performance equivalence of the product on which Bids are submitted.  Kitsap Transit reserves the 
right to decide whether or not proposed alternates are equivalent to the product described in the 
solicitation, of which decision shall be final.  Any substitutions must, without exception, be 
manufactured of the same basic materials, meet or exceed all Specification requirements of 
structural, functional, dimensional and appearance without deviation.  Kitsap Transit reserves the 
right to reject any and all substitutions.  

2.23  Bidder Claiming Error Procedure:  If a Bidder realizes after Bid Opening that it has made a 
clerical, administrative or judgment error and wants to be relieved of its Bid obligations, the Bidder 
must notify Kitsap Transit in writing before 5:00 p.m. on the first business day after Bid Opening.  
The Bidder shall submit a notarized affidavit, or declaration under penalty of perjury, which is 
signed by the Bidder and includes a description of the nature of the error, a request to be relieved 
from the responsibilities of Award, and is accompanied by the Bidder’s original worksheets used in 
preparing the Bid which demonstrate the error.  If Kitsap Transit determines the error allows relief 
from forfeiture of the Bid Bond, the Bidder will be relieved of any further responsibility and the Bid 
Bond will be returned.  If Kitsap Transit determines the error does not lawfully allow relief, then 
Award may proceed and if the Bidder refuses to execute the Contract, the Bidder’s Bid Bond shall 
be forfeited.  Per RCW 39.04.107, the low Bidder claiming error will be prohibited from Bidding on 
the same project if a second or subsequent call for Bids is made for the project.  Kitsap Transit 
reserves the right to request any Bidder to withdraw an unbalanced Bid.     

2.24  Bidder Responsibility Criteria (Mandatory): 

A) It is the intent of Kitsap Transit to Award the Contract to the low responsive and responsible 
Bidder.  Before Award, the Bidder must meet the following mandatory Bidder responsibility 
criteria stated in RCW 39.04.350(1) to be considered a responsible Bidder qualified to be 
awarded a Public Works Contract in Washington State.  Failure of any Bidder to meet the 
responsibility criteria will automatically deem the Bidder not responsible and be just cause for 
rejection of the Bid.   

B) As assurance to Kitsap Transit that the Bidder meets the criteria, Bidders must provide this 
information, as applicable, directly on the spaces provided on the Bid Form.  Kitsap Transit may 
require additional documentation from the Bidder demonstrating compliance with the criteria.  
Failure of a Bidder to respond to such a request for additional information or clarification may 
result in rejection of its Bid.  Bidder must: 

http://www.kitsaptransit.com/uploads/pdf/projects/ktdbeprogram.pdf
http://www.kitsaptransit.com/static/62/privacy-policy%23title%20vi


 

   

 

1) Have a current certificate of registration as a Contractor in compliance with Chapter 18.27 
RCW, which must be in effect at the time of Bid submittal; 

2) Have a current Washington Unified Business Identifier (UBI) number; 

3) If applicable: 

(a) Have Industrial Insurance (Worker’s Compensation) coverage for all of the Bidder’s 
employees working in Washington, as required in Title 51 RCW; 

(b) Have a Washington Employment Security Dept. number, as required in Title 50 RCW; 

(c) Have a Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW. 

4) Not be disqualified from Bidding on any Public Works Contract under RCW 39.06.010 or 
39.12.065(3). 

5) Have received training of the requirements related to public works and prevailing wage 
under this chapter (39.04.350) and chapter 39.12 RCW. The training must be provided by 
the department of labor and industries or by a training provider whose curriculum is 
approved by the department. Bidders that have completed three or more public works 
projects and have had a valid business license in Washington for three or more years are 
exempt from the training requirement. 

6) Bidders must certify that they are not a willful violator of the States’ wage payment statutes 
(Exhibit C). 

2.25  Supplemental Bidder Responsibility Criteria: 

As evidence that the Bidder meets the mandatory and Supplemental Responsibility Criteria, 
Bidders must submit with there Bid, written verification that the Bidder meets all of the 
mandatory and supplemental criteria together with supporting documentation, including but not 
limited to that detailed below which, in the sole judgment of Kitsap Transit, demonstrates 
compliance with all mandatory and Supplemental Responsibility Criteria.  Kitsap Transit reserves 
the right to request such documentation from other Bidders also.  Complete the Documentation 
Statements provided in Exhibit B.  Number all supporting documentation according to this section 
layout. 

A) Delinquent State Taxes 

1) Criterion:  The Bidder shall not owe delinquent taxes to the Washington State Department 
of Revenue without a payment plan approved by the Department of Revenue. 

2) Documentation:  The Bidder shall not be listed on the Washington State Department of 
Revenue’s “Delinquent Taxpayer List” website (for Bidder assistance, the website is 
currently:  http://dor.wa.gov/content/fileandpaytaxes/latefiling/dtlwest.aspx ), unless 
accompanied by a written payment plan approved by the Department of Revenue. 

B) Reserved 

C) Claims Against Retainage and Bonds 

1) Criterion:  The Bidder shall not have a record of excessive claims filed against the 
retainage or payment bonds for Public Works projects during the previous three (3) years 
that demonstrate a lack of effective management by the Bidder of making timely and 
appropriate payments to its Subcontractors, suppliers, and workers, unless there are 
extenuating circumstances acceptable to Kitsap Transit in its sole discretion. 

2) Documentation:  The Bidder shall submit a list of the Public Works projects completed 
within the previous three (3) years and include for each project the following information: 

http://dor.wa.gov/content/fileandpaytaxes/latefiling/dtlwest.aspx


 

   

 

 Name of project; 

 The owner and contact information for the owner; 

 A list of claims filed against the retainage and/or payment bond for any of the projects 
listed; and 

 A written explanation of the circumstances surrounding each claim and the ultimate 
resolution of the claim. 

Kitsap Transit reserves the right to contact other owners to validate the information provided 
by the Bidder and to conduct its own investigation into claims against the Bidder’s retainage 
and payment bonds. 

D) Subcontractor Responsibility 

1) Criterion:  The Bidder’s standard subcontract form shall include the Subcontractor 
responsibility language required by RCW 39.06.020 and the Bidder shall have an 
established procedure which it utilizes to validate the responsibility of each Subcontractor.  
The Bidder’s subcontract form shall also include a requirement that each of its 
Subcontractors shall have a document of similar procedure to determine whether the sub-
tier Subcontractors with whom it contracts are also “responsible” Subcontractors as defined 
by RCW 39.06.020. 

2) Documentation:  The Bidder shall submit a copy of its standard subcontract form for review 
by Kitsap Transit and a written description of its procedure for validating the responsibility of 
Subcontractors with which it contracts. 

E) Public Bidding Crime 

1) Criterion:  The Bidder and its owners shall not have been convicted of a crime involving 
Bidding on a Public Works Contract within five (5) years from the Bid submittal deadline for 
this project. 

2) Documentation:  The Bidder shall sign a Kitsap Transit provided statement providing that 
the Bidder and its owners have not been convicted of a crime involving Bidding on a Public 
Works Contract within the aforementioned time period.  If the Bidder has been convicted of 
such crime within this time frame, the Bidder will provide Kitsap Transit a list showing the 
date of conviction, the offense convicted of, the punishment, and a brief statement of the 
facts underlying the condition.  Kitsap Transit reserves the right to use independent sources 
of information to demonstrate whether the Bidder is in compliance with this criterion.  

F) Termination for Cause / Termination for Default 

1) Criterion:  The Bidder shall not have had any Public Works Contract terminated for cause 
or terminated for default by a government agency during the five (5) year period 
immediately preceding the Bid submittal deadline for this project, unless there are 
extenuating circumstances acceptable to Kitsap Transit in its sole discretion. 

2) Documentation:  The Bidder shall sign a Kitsap Transit provided statement providing that 
the Bidder has not had any Public Works Contract terminated for cause or default by a 
government agency within the aforementioned time period.  If the Bidder has had a Public 
Works Contract terminated for cause or default by a government agency during this time 
frame, the Bidder will provide Kitsap Transit a list of each Contract terminated, the 
government agency terminating the Contract, and the circumstances involving the 
termination.  Kitsap Transit reserves the right to use independent sources of information that 
may be available to demonstrate whether the Bidder complies with this criterion.  

G) Lawsuits 



 

   

 

1) Criterion:  The Bidder shall not have lawsuits (or arbitrations for those instances where 
arbitration is completed in lieu of a lawsuit) with judgments entered against the Bidder within 
five (5) years of the Bid submittal deadline for this project that demonstrates a pattern of 
failing to meet the terms of Contracts, unless there are extenuating circumstances 
acceptable to Kitsap Transit in its sole discretion. 

2) Documentation:  The Bidder shall submit a list of lawsuits or arbitrations with judgments 
entered against the Bidder within the aforementioned time period, along with a written 
explanation of the circumstances surrounding each such lawsuit or arbitration.  Kitsap 
Transit shall evaluate these explanations to determine whether the lawsuits or arbitrations 
demonstrate a pattern of failing to meet terms in Contracts.  Kitsap Transit reserves the right 
to investigate and evaluate lawsuits or arbitrations made against the Bidder within the time 
period specified that were not reported by the Bidder.  

H) Appeals:  If Kitsap Transit determines the Bidder does not meet the Bidder responsibility 
criteria outlined herein and is therefore not a responsible Bidder, Kitsap Transit shall notify the 
Bidder in writing with the reasons for its determination. If the Bidder disagrees with Kitsap 
Transit’s determination, the Bidder will have one (1) business day from receiving the 
determination to appeal and present additional information to Kitsap Transit.  Kitsap Transit will 
consider any such timely submitted additional information before issuing its final determination.  
If the Bidder disagrees with Kitsap Transit’s final determination, it may appeal that 
determination to the Board Chair of the Kitsap Transit Board of Directors within one (1) 
business day of receiving Kitsap Transit’s final determination.  If the Board of Directors affirms 
that the Bidder is not responsible, Kitsap Transit will not execute a Contract with any other 
Bidder until two (2) business days after the Bidder determined to be not responsible has 
received the final determination.  

I) Request to Change Supplemental Criteria during Bidding 

1) Potential Bidders with concerns about the relevancy or restrictiveness of the Supplemental 
Bidder Responsibility Criteria may make or submit requests (“Request”) to Kitsap Transit to 
modify the criteria.  Such requests shall be made in writing, describe the nature of the 
concern(s), and propose specific modifications to the criteria that will make the criteria more 
relevant and/or less restrictive of competition.  Bidders should submit such requests no later 
than five (5) business days prior to Bid Opening.  Requests may be submitted via U.S. post 
mail, hand-delivered, or sent by electronic mail within this timeline to: 

 Mail/Delivery:  Patrick Rogers 

 Kitsap Transit 

   60 Washington Ave., Ste. 200 

   Bremerton, WA  98337-1888 

 E-mail:    patrickr@kitsaptransit.com 

2) The Request must include the Bidder’s name and address, the Project Number and Title, 
the applicable criteria the Bidder is seeking to modify, the justification for why the identified 
criteria should be modified, and how the Requestor would like the criteria modified.  
Requests either not addressed to the Contracts Administrator as indicated in Item 1 above, 
or requests received after the request submittal deadline, will not be considered. 

3) Any changes to the Supplemental Bidder Criteria, as determined by Kitsap Transit in its sole 
discretion, will be issued as an Addendum to the Bid Documents. 

2.26  Award of Contract: Only one Bidder will be selected for Contract Award. An Award 
Recommendation Notice, setting forth Kitsap Transit’s intent to recommend Contract Award to the 
lowest responsive and responsible Bidder, will be sent to all Bidders. The recommendation will be 
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voted upon by the Kitsap Transit Board of Directors in open public meeting on the date specified 
within the Notice. Upon receiving Board approval for Award of the Contract, Kitsap Transit will send 
a Final Notice of Contract Award to all Bidders. Kitsap Transit reserves the right to make Award 
within ninety (90) calendar days from the Bid Due Date. Should Award, in whole or part, be delayed 
beyond the period of ninety (90) days, such Award shall be conditioned upon Bidder’s acceptance. 

2.27  Contract Execution: The Contractor must sign and return all requested documents to Kitsap 
Transit within ten (10) calendar days of the Award Date. After execution, one (1) original signed 
Contract will be returned to Kitsap Transit with all requested documents. The Bidder should already 
have preparations in place with their insurance agent and Surety in order to expedite the required 
documents. Failure to execute the Contract is the time allotted grants the authority to cancel the 
Award and move to the next lowest responsive and responsible Bidder. 

 Kitsap Transit will then issue a Notice to Proceed. The Contractor assumes all risk for any Work 
begun before receipt of the said notice.      

2.28  Bids as Public Record: Except to the extent permitted by Washington State public disclosure    
laws RCW Chapter 42.56, Kitsap Transit will regard Bids as public records which will be available 
for public inspection and/or copying following Contract Award, regardless of any markings or 
notices contained in the Proposal documents.  Information will not be released by Kitsap Transit 
prior to Contract Award in order to protect the integrity of the procurement process, unless 
otherwise required by law. All Bids will remain confidential until a Contract is awarded and fully 
executed by all parties involved. If a Bidder considers portions of its Bid to be protected under 
Washington State law, the Bidder shall clearly identify and mark such portions as “CONFIDENTIAL” 
or “PROPRIETARY” and submit such portions in a sealed envelope, separate from the rest of the 
Bid.  It is not usually reasonable or legally defensible to mark an entire Bid as “confidential” or 
“proprietary”.  Marking the entire Bid as such will not be honored and the Bid may be rejected as 
non-responsive.  Kitsap Transit shall make Bid submittal details available to the public after 
Contract Award except, to the extent consistent with RCW 42.56 those portions marked 
“Confidential” according to the above requirement.  If a member of the public demands to review 
portions of a Bid marked “Confidential”, Kitsap Transit will notify the affected Bidder prior to 
releasing such portions.  The Bidder shall take such legal action as it may determine to be 
necessary to protect its interest.  If the Bidder has not commenced such action within five (5) 
calendar days after receipt of the notice, Kitsap Transit will make the requested portions available 
for review and copying by the public.  The Bidder asserting that portions of its Bid are legally 
protected shall bear all costs of defending such assertion, including reimbursing Kitsap Transit for 
its administrative, expert and legal costs involved in defending itself in actions arising from such 
assertions by the Bidder.  Kitsap Transit assumes no responsibility or liability for any losses or 
damages which may result from the information contained in the Bid.  By submitting a Bid, the 
Bidder has thereby agreed to the provision of this sub-section. 

2.29  Bid Protests:  

 
 Who May Protest or Appeal 

A potential bidder demonstrating a substantial economic interest in Kitsap Transit’s competitive 

bid process. 

 Timing of Protest 

A protest must be filed within five business days of the award of a contract or notice of apparent 

successful proposer/bidder, whichever is sooner. 

Basis of Protest 

Protests must be based on the following criteria: 

1. A matter of bias, discrimination, or conflict of interest 



 

   

 

2. Non-compliance with procedures described in the procurement documents 

3. Error in computing scores 

 

Protest Form and Content 

1. Protests must be in writing 

2. Protests must be addressed to the Purchasing Coordinator 

3. Protests must clearly articulate specific grounds for the protest and include supporting 

documentation 

4. Protests must include proposed remedy 

 Protest Procedure 

A protest must be filed with Kitsap Transit’s Purchasing Coordinator within five business days of 

the award of a contract or notice of apparent successful proposer/bidder, whichever is sooner.   

Upon receipt of a timely written protest, the Purchasing Coordinator will consider the protest in 

accordance with established procedures and issue a written decision within five business days 

stating the reasons for the action taken and informing the allegedly aggrieved vendor or service 

provider (Protesting Vendor) of his/her right to appeal the decision. 

 Appeal Procedure 

An appeal must be filed within five business days of the Purchasing Coordinator decision.  The 

Finance Director and an independent Department Director will consider the appeal and issue a 

written decision within five business days informing the Protesting Vendor of his/her right to 

further appeal the decision. 

In the event the Protesting Vendor elects to continue the appeal process, a request for a second 

appeal must be filed within five business days of the decision of the first appeal.   The Executive 

Director will consider the appeal and issue a written decision within ten business days.  The 

decision of the second appeal will be final and conclusive. 

 Failure to Comply with Requirements 

Failure to comply with the protest and appeal requirements will render a protest or an appeal 

untimely or inadequate and may result in rejection thereof. 

 Protests to the Federal Transit Administration 

The vendor or service provider shall only appeal to the FTA pursuant to violations of federal law 

or regulation.   

 Exhausted Administrative Remedies 

A Protesting Vendor may not commence litigation prior to exhausting all administrative remedies.  

Failure to exhaust all administrative remedies shall constitute an absolute waiver of the Protesting 

Vendor rights, if any, to commence litigation. 

 

 Failure of the Protestor to submit a written Notice of Protest in accordance with the 

specified timelines contained herein shall constitute a waiver of all right to protest. 

2.30  Environmental Sustainability Management System Compliance: (not applicable) 

2.31  Insurance Requirements: The Contractor shall, at its sole cost and expense, obtain and maintain 
during the entire term of this Contract the minimum insurance set forth below.  In the event the 
Contractor is a Joint Venture, these insurance requirements shall apply to each Joint Venture 
member separately.  By requiring such minimum insurance, Kitsap Transit shall not be deemed or 
construed to have assessed the risks that may be applicable to the Contractor under this Contract. 
The Contractor shall assess its own risks and, if it deems appropriate and/or prudent, maintain 
greater limits and/or broader coverage.  The fact that insurance is obtained by Contractor shall not 
be deemed to release or diminish the liability of Contractor, including without limitation, liability 



 

   

 

under the indemnity provisions of this Contract.  Damages recoverable by Kitsap Transit shall not 
be limited to the amount of the required insurance coverage. 

 General Liability:  Commercial General Liability for bodily injury including a.
death, personal injury and property damage coverage, with contractual and 
completed operations endorsements, utilizing insurers and coverage forms 
acceptable to Kitsap Transit, with a limit of at least $1,000,000 per 
occurrence, $2,000,000 general aggregate and $2,000,000 products 
completed operations aggregate limit.  

 Automobile Liability:  Commercial Auto Liability coverage for bodily injury b.
and property damage utilizing insurers and coverage forms acceptable to 
Kitsap Transit, with a limit of at least $1,000,000 per accident. 

 Ship Repairer’s Liability:  Coverage usual to American Institute Ship c.
Repairer’s Liability Clauses with a limit of $1,000,000. 
Demurrage/Detention coverage added. This coverage may be added to the 
General Liability Policy.  

 Workers Compensation:  The Contractor and Subcontractor will secure in d.
accordance with the laws of the State(s) of operation, Coverage B-
Employers’ Liability Limit $1,000,000 each accident. U.S. Longshore and 
Harbor Workers {USL&H} Compensation Act coverage. The Contractor 
and Subcontractor will be responsible for Workers Compensation 
insurance for any Subcontractor who provides services under subcontract.  
If the Contractor and Subcontractor are qualified as a self-insurer under 
Chapter 51.14 of the Revised Code of Washington, it will so certify to the 
Owner by submitting a letter signed by a corporate officer, indicating that it 
is a qualified self-insurer, and setting forth the limits of any policy of excess 
insurance covering its employees/s. 

 Builder’s Risk Policy:  Coverage usual to American Institute Builder’s e.
Risk Clauses {2-8-79} including American Hull Insurance Syndicate 
Addenda 1 & 2, including coverage for Strikes, Riots, and Civil Commotion 
and vandalism. Coverage for Owner Furnished Equipment, if any, while in 
transit and in storage awaiting installation. Coverage for Protection & 
Indemnity and Pollution Liability. The Protection and Indemnity section of 
the Builder’s Risk Insurance Policy for the Builders shall be amended to 
provide Jones Act Crew Coverage for employees of Purchaser. Limit for 
Hull & Machinery to be the completed value of the Vessel including Owner 
Furshined Equipment or the cost to rebuild the Vessel following a total lose, 
whichever is greater. Limit for Protection & Indemnity to be not less than 
$1,000,000 or the completed value of the Vessel, whichever is greater 
(unless excess limit is included in a Bumbershoot Policy).   

 Certificates and Policies: Prior to commencement of services for this f.
Contract, the Contractor shall provide Kitsap Transit with certificates of 
insurance showing insurance coverage in compliance with the above 
Paragraphs.  All insurance coverage outlined above shall be written by 
insurance companies meeting Kitsap Transit's financial security 
requirements, (A.M. Best's Key Rating A-; VII or higher). Such certificates 
shall reference the title of this Contract and will state that the Contractor 
shall provide thirty (30) calendar days advance written notice to Kitsap 
Transit in the event the Contractor’s insurance policies are cancelled, not 
renewed, or materially reduced in coverage.  Should the Contractor neglect 
to obtain and maintain in force any of the insurance required in this 
Section, Kitsap Transit may suspend or terminate this Contract.  



 

   

 

Suspension or termination of this Contract shall not relieve the Contractor 
form insurance obligations hereunder. 

 General Terms of Insurance:  All policies shall contain a waiver of g.
subrogation in favor of KITSAP TRANSIT. All policies (except Workers 
Compensation/ USL&H, Ship Repairer’s Liability, and Auto Liability) shall 
name KITSAP TRANSIT as Additional Insured. Language such as the 
following should be used: “Kitsap Transit and its officers, agents, and 
employees named Additional Insured in respect to Contract KT 21-739 
M/V Solano Refurbishment”. All policies (except Workers Compensation/ 
USL&H, Ship Repairer’s Liability, and Auto Liability) shall be endorsed to 
be primary to any similar coverage available to KITSAP TRANSIT. 

 Certificates and Policies: Prior to commencement of services for this h.
Contract, the Contractor shall provide Kitsap Transit with certificates of 
insurance showing insurance coverage in compliance with the above 
Paragraphs.  All insurance coverage outlined above shall be written by 
insurance companies meeting Kitsap Transit's financial security 
requirements, (A.M. Best's Key Rating A-; VII or higher). Such certificates 
shall reference the title of this Contract and will state that the Contractor 
shall provide thirty (30) calendar days advance written notice to Kitsap 
Transit in the event the Contractor’s insurance policies are cancelled, not 
renewed, or materially reduced in coverage.  Should the Contractor neglect 
to obtain and maintain in force any of the insurance required in this 
Section, Kitsap Transit may suspend or terminate this Contract.  
Suspension or termination of this Contract shall not relieve the Contractor 
form insurance obligations hereunder. 

Taking into account the Scope of Work and Services to be performed by a Subcontractor, 
the Contractor shall prudently determine whether, and in what amounts, each 
Subcontractor shall obtain and maintain public liability, professional liability, and any other 
insurance coverage.  Any insurance required of Subcontractors shall, where appropriate 
and/or applicable, name Kitsap Transit as an additional insured. 

The Contractor and its insurers shall endorse the required insurance policy (ies) to waive 
their right of subrogation against Kitsap Transit.  The Contractor and its insurers also 
waive their right of subrogation against Kitsap Transit for loss of its owned or leased 
property or property under its care, custody and control. 

No provision in this Section shall be construed to limit the liability of the Contractor for 
services not done in accordance with the Contract, or express or implied warranties.  The 
Contractor's liability for the services shall extend as far as the appropriate periods of 
limitation provided by law and up to any legal limits. 

The Contractor may obtain any combination of coverage or limits that effectively provides 
the same or better amounts and types of coverage as stipulated above, subject to review 
and approval by Kitsap Transit. 

The Contractor warrants that this Contract has been thoroughly reviewed by the 
Contractor's insurance agent(s)/broker(s), who have been instructed by Contractor to 
procure the insurance coverage required by this Contract. 

 
 Failure of the Protestor to submit a written Notice of Protest in accordance with the 

specified timelines contained herein shall constitute a waiver of all right to protest. 
 

END OF SECTION 2 



 

   

 

IFB KT 21-739 GENERAL PROVISIONS SECTION 3 
 

The following Kitsap Transit General Provisions are complementary to the Special Provisions and to the 
terms and conditions of the subsequent Contract to be executed between the Parties.  Any provision of 
law, rule, or regulation that is required to be included in this Contract will be read as if in this Contract 
whether or not physically included. 

3.1  CONTRACT DOCUMENTS 

A) The Contract Documents are intended to be complementary and prescribe and provide for a 
complete Work.  The Contractor shall furnish all labor, materials, tools, equipment, 
transportation, supplies, and incidentals required to complete all Work for the items included in 
the Bid Schedule.  Compensation for the cost of furnishing the foregoing and for full 
performance of the Work in full conformance with the Contract Documents is included in the 
Contract Amount. 

B) The Contract represents the entire and integrated agreement between Kitsap Transit and the 
Contractor and sets forth the rights and responsibilities of the parties in accordance with the 
laws of the State of Washington.  Each Contract Document is an essential part of the Contract 
and a requirement present in one Contract Document is binding as though it was present in all.  
Anything mentioned in the Specifications and not shown in the Plans, or shown in the Plans and 
not mentioned in the Specifications, shall be of like effect as shown or mentioned in both.  Any 
Work, materials or equipment that has not been specifically included in the Contract Documents 
but which is reasonably required to produce the intended result shall be provided by the 
Contractor as though it had been specifically included. 

C) Plan Drawings indicate only such details as are necessary to give a comprehensive idea of the 
Work.  The Project Manager, or Engineer, may furnish the Contractor with such additional 
drawings and clarifications, consistent with the purpose and intent of the Contract Documents, 
as deemed necessary to detail and illustrate such Work.  The Contractor shall conform its Work 
to such drawings and explanations.  The furnishing of such additional drawings or clarifications 
shall not entitle the Contractor to an increase in the Contract Time or Contract Amount. 

D) On the Contract Plan Drawings and Working Drawings figured dimensions govern.  Do not 
scale Drawings. 

E) In the case of an inconsistency between Contract Documents, the following order of 
precedence (from highest to lowest) applies: 

 Contract 

 Addenda 

 IFB Documents 

 Specifications 

 Drawings 

F) Conditions or Work not covered by Specifications may be described in other Contract 
Documents and shall be performed by the Contractor in accordance therewith and in 
accordance with the Specifications insofar as applicable.  Work required by the Contract 
Documents for which a separate price is not provided in the Contract Documents shall 
nevertheless be considered as a part of the Work and all costs of the same are deemed to be 
included in the Contract Amount. 

G) If any parts of the Contract require Work that does not include a description for how the Work is 
to be performed, the Work shall be performed in accordance with standard trade practice(s).  
For purposes of the Contract, a standard trade practice is one having such regularity of 
observance in the trade to justify an expectation that it will be observed by the Contractor in 
doing the Work. 



 

   

 

H) In the event of a conflict between the Contract Documents and applicable laws, codes, 
ordinances, regulations or orders of governmental authorities having jurisdiction over the Work 
or any portion thereof, or in the event of any conflict between such applicable laws, codes, 
ordinances, regulations or orders, the most stringent requirements shall govern and be 
considered as a part of this Contract in order to afford Kitsap Transit the maximum benefits 
thereof. 

I) The organization of the Specifications and arrangement of Plans shall not control the Contractor 
in dividing the Work among Subcontractors or in establishing the extent of the Work to be 
performed by any trade.  Kitsap Transit assumes no responsibility to act as arbiter in the 
division and proper coordination of the Work between particular Subcontractors or workers. 

3.2  KITSAP TRANSIT – GENERAL RESPONSIBILITIES 

A) Kitsap Transit, as Owner, shall designate a representative (“Engineer”) from the Architectural 
and Engineering (A/E) team who shall be responsible for coordination of communications 
between the Parties and shall act as a central point of contact for Kitsap Transit.  Kitsap Transit 
shall issue all instructions to the Contractor through the Engineer. 

B) The Engineer shall review and determine that the goals, objectives and scope of this Contract 
are being met, as well as determining that the Schedule, budget and funding limitation of this 
Contract are satisfied.  The Engineer will coordinate the input and Work of various 
governmental agency or department staff, consultants, and contractors as it relates to the 
Scope of Work of this Contract. 

C) The Engineer will review all Working Drawings, product data, samples or other submittals 
necessary to determine conformity to the Project scope, design concept and the information 
provided in the Contract Documents.  Neither the Engineer’s review nor approval thereof shall 
in any way relieve the Contractor from its full responsibility for errors and omissions in the 
submittals or its obligations under this Contract; nor constitute acceptance by the Engineer of 
the correctness or adequacy of such submittals; nor constitute a representation or warranty by 
the Engineer that the Record Drawings will satisfy the requirements of the Contract.   The 
Engineer will not review submittals that depend for their review on other submittals not yet 
submitted, that are not required by the Contract Documents, or that are not submitted by the 
Contractor. 

D) The Engineer will perform ten (10) on-site visits and related paperwork.  The Engineer will 
promptly observe tests, inspections or approvals required by the Contract Documents and 
where practicable.  The presence of the Engineer, or other Kitsap Transit representative, during 
the progress of any construction does not relieve the Contractor from responsibility for defects 
in the Work nor does it bind Kitsap Transit in determining Final Completion of the Work. 

E) Kitsap Transit and the Engineer have the authority, but not the obligation, to reject Work that is 
defective or does not otherwise appear to conform to the Contract Documents.  The Engineer 
may call to the attention of the Contractor Work done or materials furnished which, at any time, 
is found defective or not in  conformance to the Contract Documents; however, the failure of the 
Engineer to so inform the Contractor shall not constitute approval or acceptance of such 
defective or non-conforming Work.  All defective or non-conforming Work shall be repaired or 
replaced, as directed by the Engineer, at the Contractor’s risk and expense and shall furnish no 
basis for an increase in the Contract Amount or Contract Time, even though the Engineer fails 
to reject such Work or material.  The right of Kitsap Transit, or the Engineer, to reject Work shall 
not create a duty on the part of Kitsap Transit to exercise this right for the benefit of the 
Contractor or any other person or entity. 

F) Nothing in this Section or elsewhere in the Contract Documents shall be construed as requiring 
Kitsap Transit and the Engineer, or other representative of Kitsap Transit, to:  1) direct or advise 



 

   

 

the Contractor as to the method or manner of performing the Work or for safety precautions or 
programs incidental thereto, these being the sole responsibility of the Contractor; and 2) be 
responsible for the acts or omissions of the Contractor, Subcontractors, lower tier 
Subcontractors, suppliers, or any of their agents, employees, or any other persons performing a 
portion of the Work.  No approval or advice given by Kitsap Transit, or its representatives, as to 
the method or manner of performing the Work or procuring materials to be furnished shall 
constitute a representation or warranty by Kitsap Transit that the result of such method or 
manner will conform to the Contract Documents or achieve the desired results.  Such approval 
or advice shall neither relieve the Contractor of any of its obligations under the Contract nor 
create any liability to Kitsap Transit, or its representatives, on account of approval or advice. 

G) The Engineer, in consultation with the Kitsap Transit Project Manager, will make decisions on 
all claims or requests for interpretation submitted by the Contractor, and all of the decisions are 
final. 

H) Kitsap Transit and the Engineer shall, at all times, have access to the Work whenever the Work 
is in preparation or progress.  Kitsap Transit reserves the right to perform additional Work or 
conduct Kitsap Transit operations on or near the site of the Project.  Should such other or 
additional Work or Kitsap Transit operations be either underway or subsequently undertaken at 
or near the Project, the Contractor shall coordinate its activities with those of all other Work 
forces and conduct its activities to avoid or minimize any conflict between the operations of the 
Contractor and those persons performing the other or additional Work or operations.  Such use 
or occupancy by Kitsap Transit or its assignees shall not constitute completion or acceptance of 
the Work or any part thereof. 

I) Neither the Kitsap Transit Board of Directors, nor Executive Director, or any other officer, 
employee, or agent of Kitsap Transit acting within the scope of their employment, shall be 
personally liable to the Contractor for any of their acts or omissions arising out of the Project.  
Kitsap Transit reserves the right to perform construction operations with their own forces or to 
Award other Contracts in connection with the other portions of the Project or other Work on the 
site under these or similar conditions of the Contract. 

J) The post-award administration of the Contract file documentation will be the responsibility of 
Kitsap Transit to ensure compliance with the terms of the Contract and grant reporting 
requirements. 

3.3  CONTRACTOR – GENERAL RESPONSIBILITIES 

A) Unless otherwise specifically noted, the Contractor shall provide and pay for all labor, materials, 
equipment, tools, construction equipment and machinery, utilities, transportation, and other 
facilities and services necessary for the proper execution of the Work to completion, whether 
the same are temporary or permanent and whether or not incorporated or to be incorporated 
into the Work.  The Contractor shall pay all sales, consumer, use and other similar taxes and 
pay for all fees, duties, and royalties required by law and shall file all notices, secure all permits, 
and licenses necessary for the execution of the Work. 

B) The Contractor shall be solely responsible for, and shall have full control and charge of, all 
construction means, methods, safety precautions, techniques, sequences, and procedures for 
performing, scheduling and coordinating all portions of the Work under the Contract in a proper 
fashion and in strict compliance with all applicable codes, rules, regulations and laws.  In the 
event of conflicting requirements between applicable codes, rules, regulations and laws, the 
Contractor shall comply with those codes, rules, regulations and laws which require the highest 
standard of construction quality and workmanship. 



 

   

 

C) The Contractor shall carefully study and compare the Contract Document sections with each 
other, and with any other information furnished by Kitsap Transit, and shall at once report to the 
Engineer any error, inconsistency, omission, or variance from applicable laws, statutes, codes, 
ordinances, or regulations which is discovered.  If the Contractor performs any construction 
activity without carefully studying and comparing the Contract Documents, or fails to promptly 
report the discovery of any error, inconsistency, omission or variance in the Contract 
Documents, then the Contractor shall assume full responsibility therefore and shall bear all 
costs, liabilities and damages attributable for corrections of such error, inconsistency, omission, 
or variance.  Omissions from the Specifications, or miss-described details of the Work which 
are manifestly necessary to carry out the intent of the Specifications or which are customarily 
performed, shall not relieve the Contractor from performing such omitted or miss-described 
details of Work, but they shall be performed as if fully and correctly set forth and described in 
the Specifications.   

D) The Contractor is responsible to field measure existing site conditions and verify casework 
pieces will accurately fit within the parameters as indicated on the Drawings.   

E) The Contractor shall be responsible for inspection of portions of the Work already performed 
under this Contract to determine that such portions are in proper condition to receive 
subsequent Work.  Required certificates of testing, inspection or approval shall, unless 
otherwise required by the Contract Documents, be secured by the Contractor and promptly 
delivered to the Engineer. 

F) The Contractor shall afford other Contractors reasonable opportunity for the introduction and 
storage of their materials and equipment and for the execution of their Work or business.  The 
Contractor shall properly coordinate this Work with that of Kitsap Transit or other Contractors. 

3.4  SUB-AGREEMENTS 

A) The Contractor shall, in all its subcontract agreements, ensure that all Subcontractors are 
bound to the Contractor in the same manner that the Contractor is bound to Kitsap Transit, in 
strict accordance with all terms and conditions of the Contract Documents.  Copies of any or all 
Subcontractor agreements shall be furnished to Kitsap Transit at the beginning of the Project.   
The Contractor shall also ensure that all sub-contracts meet the “Subcontractor Bidder 
Responsibility Criteria” set forth in these documents. 

B) Nothing contained herein; however, shall be interpreted as creating a contractual relationship 
between Kitsap Transit and any Subcontractor.  The Contractor is for all purposes an 
independent Contractor and not an employee or agent of Kitsap Transit. 

C) Subcontractors List:  The Contractor, at the request and direction of KT, will provide copies of 
any written agreements for approval of each Subcontractor after Contract Award. 

3.5  SUBCONTRACTOR BIDDER RESPONSIBILITY CRITERIA 

A) RCW 39.06.020 requires Public Works Contractors and Subcontractors to verify that any 
Subcontractors they directly hire meet the responsibility criteria for the Project at the time of 
subcontract execution.  In addition to verifying the mandatory Bidder responsibility criteria listed 
above from RCW 39.04.350(1), the Contractor or Subcontractor must also verify that a 
Subcontractor possesses an electrical Contractor license, if required by Chapter 19.28 RCW, or 
an elevator Contractor license, if required by Chapter 70.87 RCW. 

B) The Contractor shall include the language of this Section in each of its first tier subcontracts, 
and shall require each of its Subcontractors to include the same language of this Section in 
each of their subcontracts, adjusting only as necessary the terms used for the contracting 
parties.  The verification requirements and responsibility criteria must be included in every 



 

   

 

Public Works subcontract, regardless of tier.  The Contractor shall certify that this verification is 
complete prior to Contract execution and, upon request of Kitsap Transit, shall promptly provide 
documentation demonstrating that the Subcontractor meets the Subcontractor responsibility 
criteria below.   

C) At the time of subcontract execution, the Contractor shall verify that each of its first tier 
Subcontractors meets the following Bidder responsibility criteria:   

1) Have a current certificate of registration as a Contractor in compliance with Chapter 18.27 
RCW, which must have been in effect at the time of subcontract Bid submittal; 

2) Have a current Washington Unified Business Identifier (UBI) number; 

3) If applicable, have: 

(a) Industrial Insurance (Worker’s Compensation) coverage for the Subcontractor’s 
employees working in Washington State, as required in Title 51 RCW; 

(b) A Washington Employment Security Dept. number, as required in Title 50 RCW; 

(c) A Washington Department of Revenue state excise tax registration number, as required 
in Title 82 RCW; 

(d) An electrical Contractor license, if required by Chapter 19.28 RCW; 

(e) An elevator Contractor license, if required by Chapter 70.87 RCW. 

4) Not be disqualified from Bidding on any Public Works Contract under RCW 39.06.010 or 
39.12.065(3).  

3.6  PROTECTION OF EXISTING PROPERTY 

The Contractor shall protect from damage all existing Structures, curbs, sidewalks, equipment, 
improvements, utilities, trees, and vegetation located at or near the Work site which are not 
considered part of the Work to be performed under the Contract.  Damages of losses that may 
occur shall be the responsibility of the Contractor, except those caused by the acts or omissions of 
Kitsap Transit.  The Contractor shall promptly repair, at no cost to Kitsap Transit, any such damage 
resulting from failure to comply with the requirements of the Contract or failure to exercise 
reasonable care in performing the Work.  If the Contractor fails or refuses to repair the damage 
promptly, Kitsap Transit may have the necessary Work performed and deduct or charge the cost 
back to the Contractor.  Prior to beginning the Work, the Contractor shall give proper notification, as 
required by RCW 19.122.030, to the agencies that have utilities in place and shall cooperate with 
these agencies in the protection and relocation of underground utilities, facilities and Structures. 

3.7  SAFETY STANDARDS 

The Contractor agrees to comply with all Federal, State and local laws, ordinances, and 
regulations, as may be amended, which might affect those engaged in the Contract Work.  Industry 
standards and applicable laws and regulations of authorities having jurisdiction include, but are not 
limited to, the following:  Washington Industry Safety and Health Act of 1973 (WISHA); Federal 
Occupational Safety and Health Acts of 1970 (OSHA); WA State Department of Labor & Industries 
– Title 296 WAC; Utility company regulations; the National Electric Code (NEC); the National Fire 
Protection Association (NFPA) Standards; Environmental Protection regulations; etc.  It shall be the 
Contractor’s responsibility to comply with “Safety and Health Regulations for Construction”, Volume 
36, No. 75, Part II of the Federal Register by the U.S. Department of Labor. 

3.8  SPECIAL REPORTS 

When an event of an unusual and significant nature occurs at the site, including an accident where 
personal injury or property loss is sustained, or where the event posed a significant threat of loss or 
personal injury, the Contractor shall prepare and submit a special report which shall list:  chain of 
events, persons participating, response/action by Contractor’s personnel, and evaluation of the 



 

   

 

results or effects and similar pertinent information.  Submit special reports directly to the Kitsap 
Transit Project Manager within one (1) day of an occurrence.  Submit a copy of the report to the 
Engineer and other entities that are affected by the occurrence. 

3.9  WORKING DRAWINGS, PRODUCT DATA, SAMPLES AND OTHER SUBMITTALS 

A) The Contractor shall, with reasonable promptness, review, stamp with its approval, and submit 
all Working Drawings, product data, samples, and other items required by the Contract 
Documents, to the Engineer for concurrence that the submittals conform to the design concept 
and the information given in the Contract Documents.  By submitting such documents, the 
Contractor represents that it has determined and verified all materials, field measurements, and 
related field construction criteria are in accordance with the Contract Documents, and that the 
Contractor has checked and coordinated the information contained with the submittal for 
accuracy and completeness, and with the requirements of the Work and the Contract 
Documents.  The costs incurred by Kitsap Transit to review resubmitted Working Drawings, 
product data, and samples may be offset from any monies due the Contractor when the 
Contractor has failed to comply with this paragraph. 

B) Any Work delayed by reason of a properly rejected submittal is deemed to be entirely the 
Contractor’s risk, and shall not be the basis for a claim by the Contractor for additional 
compensation or an extension of Contract Time.  When resubmitting a submittal, the Contractor 
shall direct specific attention, in writing or on the re-submittal itself, to all revisions it has made.  
Drawings marked “subject to change” or the like will not be reviewed.  Kitsap Transit is not 
required to review submittals that depend for their review on other submittals not yet submitted. 

C) No portion of the Work requiring submittal of a Working Drawing, product data, or sample shall 
be commenced until the submittal has final approval by Kitsap Transit.  All portions of the Work 
involving submittals shall be performed in accordance with the approved submittals. 

3.10  RECORD DOCUMENTS 

When requested, or upon completion of the Work, the Contractor shall furnish Kitsap Transit with 
Record Drawings and Specifications certified by an Engineer showing all deviations from the 
original (at the time of Bid submittal) Contract Documents.  Drawings and Specifications shall show 
actual dimensions, locations, approved changes, options and alternates made during construction.  
Include type of equipment, make, model, serial number, and acquisition cost of installed capital 
equipment or other fixed assets.  The Engineer may use Record Drawings to verify the appropriate 
progress payment. 

3.11  ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A) The Contractor shall be fully responsible to Kitsap Transit for the acts, errors and omissions of 
all its employees, agents, Subcontractors, lower tier Subcontractors, suppliers, and their agents 
and employees, and all other persons who are to perform any of the Contract Work.  All Work 
shall be performed under the supervision and direction of competent and skilled personnel 
experienced in the tasks being performed. 

B) The Contractor shall at all times enforce strict discipline and good order among all workers on 
the Project and shall not employ on the Work any unfit person or anyone not skilled in the task 
assigned.  Incompetent, careless, or negligent workers shall be immediately removed from the 
performance of the Work by the Contractor or at the express direction of Kitsap Transit. 

C) The Contractor shall employ a General Superintendent and necessary assistants who shall be 
in attendance at the Project site during performance of the Work and shall supervise and direct 
the Work as per industry standard.  The General Superintendent shall be the Contractor’s 
representative and shall have authority to act on behalf of and bind the Contractor with respect 
to this Contract, except that the Contractor may indicate in writing limits on the authority of the 



 

   

 

superintendent.  Communications or notices directed or given to the General Superintendent 
shall be as binding as if given to the Contractor.  The General Superintendent shall not be 
replaced without prior written notice to Kitsap Transit.   

D) Within ten (10) calendar days of a written Notice To Proceed, the Contractor shall submit to 
Kitsap Transit a listing of its principal staff assignments, consultants and Subcontractors; 
naming persons and listing their telephone numbers. 

3.12  GENERAL GUARANTEE AND WARRANTIES 

A) The Contractor warrants to Kitsap Transit that all goods, materials and equipment furnished 
under this Contract will be of highest quality and new, unless otherwise specified by Kitsap 
Transit; free from liens, faults and defects and in conformance with the Contract Documents.  
All such materials and equipment shall be applied, installed, connected, erected, used, cleaned, 
maintained and conditioned in accordance with the instructions of the applicable manufacturer, 
fabricator or processor, unless specifically provided otherwise in the Contract Documents.  
Upon the request of Kitsap Transit, the Contractor shall furnish satisfactory evidence as to the 
kind, quality, and manufacturer of materials and equipment.   

B) The Contractor warrants to Kitsap Transit that all Work furnished will be of first quality and the 
workmanship will be the best obtainable in the various trades.  The Work will be safe, 
substantial and durable construction in all respects; free from defective materials and faulty 
workmanship, and in conformance with the Contract Documents and the best construction 
practices acceptable.  These provisions apply to Work done by Subcontractors and direct 
employees of the Contractor. 

C) The Contractor warrants that all parts of the Work shall remain in perfect working order and 
condition for a minimum period of one (1) year after Final Acceptance by Kitsap Transit.  All 
Work not conforming to these standards during the construction period, the warranty period, or 
within such longer period of time as may be prescribed by law, or by the terms of any other 
applicable warranty period specified or required by the Contract Documents, shall be 
immediately remedied at the Contractor’s sole expense.  The warranty provided under this 
paragraph shall be in addition to any other express or implied warranties for particular 
equipment or Work items indicated in the Contract Documents, and in addition to other rights or 
remedies available to Kitsap Transit under this Contract or at law.  No provision in this Article 
shall be construed to limit the liability of the Contractor for Work not performed in accordance 
with the Contract.  The liability for such failure to perform shall extend as far as the appropriate 
periods of limitation provided by law.  Acceptance of any service and inspection incidental 
thereto by Kitsap Transit shall not alter or affect the obligations of Contractor or the rights of 
Kitsap Transit.  Any defects shall be immediately remedied by the Contractor. 

D) Kitsap Transit shall immediately give written notice to the Contractor of any defective goods or 
services discovered within said warranty period.  If the Contractor has not corrected the defect 
within thirty (30) calendar days after receiving the written notice, or Kitsap Transit determines 
the Contractor’s corrective action is not satisfactory, Kitsap Transit, in its sole discretion, may 
correct the defects itself.  In the case of an emergency where Kitsap Transit believes delay 
would cause serious injury, loss or damage, Kitsap Transit may waive the written notice and 
correct the defect.  In either case, the Contractor and its Surety are responsible for all expenses 
incurred and Kitsap Transit will charge-back the cost for such warranty repair to the Contractor, 
including shipping charges, regardless of who actually corrects the defect.   

E) The Contractor shall further make good all damage to the Project site, or equipment or contents 
thereof which, in the opinion of Kitsap Transit, is the result of the use of materials, equipment or 
workmanship which is inferior, defective, or not in accordance with the terms of the Contract; 



 

   

 

and shall make good any Work or materials, or the equipment and contents of building, 
Structures, or site disturbed in fulfilling any such warranty. 

F) Upon completion of the Work, the Contractor shall furnish to Kitsap Transit any guaranty or 
warranty furnished as a normal trade practice in connection with the Contractor’s purchase of 
any equipment or materials; provided such guaranty or warranty shall be in addition to those 
specific requirements for particular equipment or Work items indicated elsewhere in the 
Contract Documents.  The Contractor will maintain copies of all warranty information and shall 
cooperate with Kitsap Transit to immediately facilitate any warranty related Work to 
satisfactorily repair the condition, correct the defect, error, or non-conformity at the Contractor’s 
sole expense.   

G) All extended warranties provided by a manufacturer or vendor must be passed on to Kitsap 
Transit, without exception.  The Contractor is responsible for liability and expense caused by 
any inconsistencies or differences between the warranties extended to Kitsap Transit by the 
Contractor and those extended to the Contractor by its suppliers, vendors, distributors and 
Subcontractors.  Such inconsistency or difference will not excuse the Contractor's full 
compliance with its obligations under this Contract.  Required repairs not covered by the 
Manufacturer’s Warranty because of the Contractor’s deviation of the methods will be made by 
the Contractor at no expense to Kitsap Transit.  If the Contractor charges Kitsap Transit for a 
replacement part that the Contractor actually received at no cost under a warranty, the 
Contractor will rebate Kitsap Transit the amount billed. 

H) If the Contractor performs Work at the job site under these warranty provisions, the Contractor 
shall furnish insurance coverage therefore as specified in the Contract Documents.  Prior to 
beginning such Work, the Contractor shall furnish certification of insurance satisfactory to 
Kitsap Transit. 

I) The Contractor further warrants that no violation of any Federal, State or local law, statute, rule, 
regulation, ordinance or order will result from the manufacturer, production, sale, shipment, 
installation or use of any other goods. 

J) The Contractor’s warranty responsibilities shall survive delivery, inspection, acceptance of the 
goods or services, and Contract termination.  Neither Final Acceptance, or partial or entire use 
or occupancy of the Work (Substantial Completion), by Kitsap Transit shall constitute an 
acceptance of Work not done in accordance with the Contract or relieve the Contractor of 
liability in respect to any expressed warranties or responsibility for faulty materials and 
workmanship. 

K) Warranties shall not apply to Work or materials that have been abused or neglected by Kitsap 
Transit.  Abuse means damage or degradation resulting from accidents, deliberate actions or 
omission other than normal wear and tear of the user.  The Kitsap Transit Project Manager, or 
designee, will be the final arbitrator for issues involving abuse versus normal wear and tear.   

3.13  PREVAILING WAGE REQUIREMENTS 

A) As required by Chapter 39.12 RCW, wage rates to be paid all laborers, workers, and mechanics 
performing any part of this Contract, whether they are employed by the Contractor, 
Subcontractors, or lower-tiered Subcontractors, or any other person who performs a portion of 
the Work completed by this Contract, shall not be less than the Washington State prevailing 
wage rates paid for an hour’s Work in the same trade or occupation in the County that the work 
is performed.  The Contractor is required to pay the applicable prevailing wage rates in effect 
upon December 15, 2021, the Bid Due Date, which shall remain in effect for the duration of the 
Contract. A copy of the applicable wage rates is available for viewing at Kitsap Transit’s 
Harborside Building. A hard copy will be mailed upon request.  



 

   

 

B) Washington State Prevailing Wages:  May be found at the website address of the 
Department of Labor and Industries:  
https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx. Kitsap Transit does not imply or 
warrant that the Contractor will find labor available at those rates. 

C) Davis Bacon Wage Rates: The Federal wage laws and rules apply. The hourly minimum rates 
for wages and fringe benefits are included as Attachment B. When Federal wage and fringe 
benefit rates are listed, the rates match those identified by the U.S. Department of Labor’s 
Wage Determination WA20210071 02/26/2021. Ten (10) days before the Bid Due Date, Kitsap 
Transit will review the Davis Bacon Wage Determination to ensure that the wage rates have not 
changed. If the rates have changed, the new rates will be sent out in an Addendum. 

D) Wage Determinations:  It is the Contractor’s sole responsibility to determine the category of 
prevailing wages it will have to pay.  If more than one category of Work is applicable to the 
Project, the Contractor shall list them on the “Statement of Intent to Pay Prevailing Wages”.  If 
the Contractor is employing labor in a class not listed on the State schedule, the Contractor 
shall immediately contact the Industrial Statistician of the Washington State Department of 
Labor and Industries to determine the correct wage rate for that class and locality.  The 
Statistician’s decision shall be final, conclusive and binding on all parties.  

E) Intents and Affidavits:  No payment will be made on this Contract until the Contractor and 
each and every Subcontractor, regardless of tier, has submitted to Kitsap Transit a “Statement 
of Intent to Pay Prevailing Wages” that has been approved by the Industrial Statistician of the 
Washington State Department of Labor and Industries (L&I).  No release of retainage will be 
made until the Contractor and each and every Subcontractor has submitted to Kitsap Transit an 
“Affidavit of Wages Paid” that has been approved by L&I’s Industrial Statistician.  A receipt from 
L&I for filing these required prevailing wage documents is not an approval. 

F) Filing Requirements:  Kitsap Transit recommends that Intent and Affidavit forms be submitted 
electronically with Labor and Industries to expedite verification of submittal; however, Kitsap 
Transit will accept copies of approved forms submitted through paper procedures. In 
compliance with WAC 296-127, the Contractor agrees to pay L&I the appropriate processing 
fee for each Intent and Affidavit submitted to that Department for certification. All costs 
associated with such fees shall be included in the Bid Price as part of the fixed costs of 
overhead for this Contract, including any anticipated sub-contractor filing fees. Any change in 
the fee by L&I will not be grounds for revision in the Contract Amount. 

G) Posting of Notices:  The Contractor shall post the applicable prevailing wage rates in a 
location readily visible to workers at the job site, or as allowed by RCW 39.12.020, and shall 
include:  

1) Contractor’s registration certificate number; 

2) The prevailing rate of wage for each classification of workers entitled to prevailing wages 
under RCW 39.12.020; and 

3) The estimated number of workers in each classification. 

3.14  CONTRACT BONDS 

A) In the event the Surety becomes unacceptable to Kitsap Transit during the course of the 
Contract Work, or Kitsap Transit deems the Surety or Sureties to be inadequate, it may, upon 
written request and at the Contractor’s cost and expense, require the Contractor to furnish 
bonds from another Surety to cover any remaining Work.  Until the added Surety is furnished, 
payments on the Contract will stop. 

https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx


 

   

 

B) Payment Bond:  The penal amount of the Payment Bond shall be for one hundred percent 
(100%) of the total Contract Amount, including all Change Orders and sales tax, conditioned 
upon the Contractor’s payment of all Subcontractors and suppliers, taxes imposed under Title 82 
RCW. 

C) Performance Bond:  The penal amount of the Performance Bond shall be for one hundred 
percent (100%) of the total Contract Amount, including all Change Orders and sales tax, 
conditioned upon the Contractor faithfully performing all of its obligations under this Contract 
within the time prescribed therein.   

D) Kitsap Transit may require additional bond protection if the Contract Amount is increased.  The 
increase in protection shall equal one-hundred percent (100%) of the increase in Contract price.  
Kitsap Transit may secure additional protection by directing the Contractor to increase the penal 
amount of the existing bonds or to obtain additional bonds. 

3.15  RETAINAGE 

A) For each payment made to the Contractor, an amount equal to five percent (5%) of the total 
pre-taxed amount earned by the Contractor shall be retained, including any additions or 
deletions by Change Order.  Such amounts shall be withheld by Kitsap Transit for forty-five (45) 
days following the date of Final Acceptance or until any liens filed under RCW 60.28 are settled, 
whichever is later. 

B) Options for Withholding:  In accordance with RCW 60.28.011, the Contractor shall inform 
Kitsap Transit as to how monies may be retained by Kitsap Transit by selecting one of the 
following options on Kitsap Transit’s “Declaration of Option For Management of Statutory 
Retainage” form:  1) Deposited in a non-interest bearing account; 2) Deposited in an interest-
bearing account in a bank, mutual savings bank or savings and loan association; or 3) Placed in 
escrow with a bank or trust company.  

C) Optional Retainage Bond:  The Contractor may furnish Kitsap Transit, at the Contractor’s cost 
and at Kitsap Transit’s option, a retainage bond of five percent (5%) of the Contract amount to 
be held in lieu of actual retainage.  The bond shall be issued by a corporate Surety acceptable 
to Kitsap Transit and licensed to do business in the State of Washington.  In the event the 
Surety becomes unacceptable to Kitsap Transit during the course of construction, the 
Contractor shall, upon Kitsap Transit’s written request and at the Contractor’s sole cost and 
expenses, obtain a retainage bond from another Surety acceptable to Kitsap Transit. 

3.16  PAYMENT 

A) Total payment shall not exceed the Contract Amount unless authorized herein by a written 
Change Order.  Excluding retainage, and providing an L&I approved “Statement of Intent to Pay 
Prevailing Wages” for the Contractor and every Subcontractor has been received by Kitsap 
Transit, payment shall be made within thirty (30) days after Kitsap Transit’s acceptance and 
approval of a properly executed invoice for Work completed.  Incorrect invoices will be subject 
to rejection or correction.  Pre-payments are not permitted.   

B) Payment Requests:  Payment requests, including schedules, for the preceding month shall be 
submitted by the Contractor to the Engineer for review and certified approval prior to Kitsap 
Transit making any payment to the Contractor.  Any subsequent changes shall be submitted at 
least twenty (20) days before the applicable request for payment using the agreed schedules.  
After the Engineer reviews the Contractor’s pay request, a Certificate for Payment will be issued 
to Kitsap Transit to make payment within thirty (30) days of approving the invoice.  Upon 
request of a Subcontractor, the Engineer will furnish, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon 



 

   

 

by the Engineer and Kitsap Transit on account of portions of the Work done by such 
Subcontractor. 

C) Progress Payments:  Kitsap Transit shall make monthly progress payments for Work 
performed by the Contractor.  Progress payments will be based upon an agreed upon Schedule 
of Values, schedule of payments, critical milestones and any performance metrics.  A 
breakdown of the Contract Amount shall be provided in enough detail to facilitate continued 
evaluation of applications for payment and progress reports.  Payments will be reduced by five 
percent (5%) for retainage; Contractor invoices will reflect the retainage reduction.   

D) Prompt Payment of Subcontractors:  The Contractor shall ensure that all Subcontractors and 
suppliers under this Contract are promptly paid to the fullest extent required by RCW 39.04.250, 
as may be amended.  The Contractor is required to pay each Subcontractor performing Work 
under this prime Contract for satisfactory performance of that Work no later than thirty (30) days 
after the Contractor’s receipt of payment for that Work from Kitsap Transit.  In addition, the 
Contractor is required to return any retainage payments to those Subcontractors within thirty 
(30) days after the Subcontractor’s Work related to this Contract is satisfactorily completed and 
any liens have been secured.  Any delay or postponement of payment from the above time 
frames may occur only for good cause following written approval of Kitsap Transit. 

E) Final Payment:  Shall be the release of the retained percentage to the Contractor.  Retainage 
shall be released thirty (30) days following the date of Final Acceptance of the Work; provided 
that Kitsap Transit has received the following: 

(1) An “Affidavit of Wages Paid” for the Contractor and every Subcontractor as approved by the 
Industrial Statistician of the Department of Labor and Industries; 

(2) A release of liability from the WA State Department of Labor and Industries (L&I), WA State 
Department of Revenue (DOR), and the Employment Security Department (ESD), or any 
claims that have been paid from L&I or DOR, whichever comes first. 

(3) Lien releases for the Contractor and each Subcontractor and supplier who performed Work 
and provided supplies and materials for the Project.  These conditional releases will be 
submitted to Kitsap Transit as soon as practical after completion of the Work.  Kitsap Transit 
may provide release forms to the Contractor for distribution.  If a lien claimant refuses to 
furnish a release, Kitsap Transit may withhold funds to defray the cost of lien foreclosure 
and to pay attorney’s fees in an amount no less than 150% of the lien amount. 

(4) Satisfaction of any lien claims or unpaid claims Kitsap Transit may have against the 
Contractor or, where applicable, the consent of the Surety to release retainage.  In the 
event a claim is filed against the retainage, the Contractor shall be paid any portion of the 
retainage that is less than the amount sufficient to pay the claim and potential legal costs.  If 
an inadequate amount of money remains in the retainage to cover all claims due to be paid, 
the protections provided by the Payment Bond become applicable, excluding taxes. 

F) Payment does not in any way relieve the Contractor from its responsibility for the Work or to 
repair, replace, or otherwise make good defective Work, materials or equipment.  Likewise, the 
making of any payment does not constitute a waiver of Kitsap Transit’s right to reject defective 
or non-conforming Work, materials, or equipment, even though the same is covered by the 
payment, nor is it a waiver of any other rights of Kitsap Transit.  Payments due and unpaid in 
accordance with the Contract Documents shall bear interest as specified in RCW 39.76. 

G) Claims:  In the event a claim is filed against the retainage, Contractor shall be paid any portion 
of the retainage that is less than the amount sufficient to pay the claim and potential legal costs.  
If an inadequate amount of money remains in the retainage to cover all claims due to be paid, 
the protections provided by the Payment Bond become applicable, excluding taxes. 



 

   

 

3.17  DELAYS – RESPONSIBILITY 

In the event of delay to the Contractor in performing the Work resulting from the conduct or lack of 
conduct by Kitsap Transit or their Contractors, officers, employees, agents; or resulting from delay 
or failure of Kitsap Transit in making the site available; or in furnishing any items required to be 
furnished to the Contractor pursuant to the Contract Documents; or resulting from changes to the 
Project ordered by Kitsap Transit; or resulting from: 

(1) Extraordinary conditions of weather for the area and time of year, (Extraordinary conditions 
of weather shall not be deemed Extraordinary if they fall within two standard deviations from 
the mean of data recorded by the U.S. Weather Bureau for the Seattle/Tacoma metropolitan 
area over the last twenty (20) years.  To preclude the difficulties of actual measurement, the 
parties hereto agree that weather data at the site shall be expressly deemed to be the same 
as that measured at the Seattle-Tacoma International Airport by the Environmental data and 
Information Service of the National Oceanic and Atmospheric Administration (NOAA) of the 
U.S. Department of Commerce), 

(2) War or national conflicts or priorities arising therefrom, 

(3) Fires beyond the reasonable control of the Contractor, 

(4) Acts of God, 

(5) Strikes or other labor disruptions, except for the first five working days of any strike or labor 
disruption, 

(6) Any other causes beyond the Contractor’s reasonable control (but not including delays 
caused by the Contractor, Subcontractors of any tier or suppliers); and for no other cause or 
causes, 

(7) Epidemic 

The Contractor shall be entitled to an extension of time, and cost as appropriate, with regard to 
the time for completion of the Project and only by the amount of time the Contractor is actually 
delayed thereby in the performance of the Project, provided notice is given and claim is made, 
both as hereinafter provided.  It shall be Contractor’s burden to prove that a delay exists for 
which an extension of time is allowable. 

3.18  SUSPENSION OF WORK 

The Engineer may, with Kitsap Transit’s approval, direct that all or any part of the Work be 
suspended for such time period as the Engineer deems proper because of unsuitable weather or 
other conditions beyond the control of Kitsap Transit and the Contractor, which prevents 
satisfactory performance of the Work.  The Contractor shall immediately comply with the directive 
to suspend Work.  The Contractor shall resume the suspended Work when so directed by the 
Engineer.  Such suspension of Work shall not be grounds for a claim by the Contractor for an 
increase in the Contract Amount; however, Contract Time may be adjusted in accordance with the 
provisions herein unless the Engineer concludes that the Contractor could have performed the 
suspended Work if the Contractor had diligently prosecuted the Work prior to such suspension.  
Kitsap Transit may also suspend Work for its convenience and without cause, after giving the 
Contractor ten (10) days written notice.  In the event such suspension causes a change in the 
Contractor’s cost or time of performance of the Work, the Contractor shall be entitled to make a 
claim for a change in Contract Time and Contract Amount as set forth elsewhere herein. 

3.19  KITSAP TRANSIT’S RIGHT TO STOP WORK 

If the Contractor fails to perform the Work in accordance with the Contract Documents, fails to 
correct defective Work, or fails to comply with any other directive issued by Kitsap Transit, Kitsap 
Transit may order that the Contractor stop all or any portion of the Work until the cause for such 
order is eliminated.  In the event of an order to stop Work, the Contractor shall not be entitled to 



 

   

 

any increase in the Contract Time or Contract Amount, nor to any damages or relief from liability, 
on account of such order to stop Work. 

3.20  DISRUPTIONS CAUSED BY LABOR OR OTHER DISPUTES 

A. The term “dispute” as used in this paragraph includes labor-related and non-labor-related 
disputes, whether or not the persons or other entities involved in the dispute have an 
employment relationship with either the Contractor or Kitsap Transit.  Examples of such 
disputes include, but are not limited to:  informational or other picketing, and all other forms of 
concerted or non-concerted activity.  The Contractor shall pay all attorneys’ fees and expenses 
incurred by Kitsap Transit in establishing and enforcing Kitsap Transit’s rights whether or not 
suit was instituted. 

B. The Contractor shall take all reasonable steps to prevent all disputes arising from the presence 
of or the performance of the Work by the Contractor, its Subcontractors and lower tier 
Subcontractors, suppliers, or other persons performing any of the Work, from disrupting the 
Project or otherwise interfering with access to Kitsap Transit property by Kitsap Transit, its 
agents, employees, tenants or employees thereof, or other Contractors engaged on or near the 
site of the Project.  If such a dispute disrupts the Project or interferes with access to Kitsap 
Transit property, the Contractor shall promptly and expeditiously take all reasonable action to 
eliminate or minimize such disruption or interference, including but not limited to: 

 Utilizing all reasonable means to prevent all unlawful conduct or picketing, or to restrict 
all lawful picketing or other activities to a single entrance to Kitsap Transit property; 

 Policing entrances to assure that only authorized personnel may use the same; 

 Posting notices or signs which advise interested persons and labor organizations that a 
particular entrance to Kitsap Transit property is for the employees of “primary” or, as the 
case may be, “neutral” employers; 

 Notifying all interested labor organizations or the “primary” or “neutral” status of 
particular entrances; 

 Upon request of Kitsap Transit, altering or rerouting the access to the Project; 

C. In the event any such picketing or activity is unlawful or has a secondary impact upon the 
employees of neutral employers, tenants or their suppliers or Contractors, promptly and 
expeditiously taking appropriate action to seek recourse through the appropriate governmental 
agency or State or Federal courts to limit the location of such picketing so as to reduce the 
impact thereof upon neutral employers.  Kitsap Transit will cooperate with the Contractor to 
accomplish the foregoing actions and will render its assistance where appropriate; however, 
Kitsap Transit shall have the right, without providing additional compensation to the Contractor, 
to direct the Contractor to modify any of the foregoing actions which the Contractor has taken or 
plans to take, or to overrule such actions, to designate the entrances to be used as “primary” or 
“neutral” entrances, and to take appropriate legal action in order to protect the interests of 
Kitsap Transit and those of its tenants and other Contractors. 

D. The foregoing actions to be taken by the Contractor are the Contractor’s primary responsibility.  
Neither the failure of Kitsap Transit to request the Contractor take a specific action, nor the 
exercise by Kitsap Transit of its rights under this paragraph, shall modify, constitute a defense 
to, or waiver the obligations imposed upon the Contractor in this paragraph.  Failure to take the 
action described above or to comply with the directives of Kitsap Transit shall be considered a 
material breach of the Contract. 

3.21  CHANGES IN THE WORK AND CHANGE ORDERS 

A) Change Orders shall be the only acceptable way to modify the Contract Amount or Contract 
Time.  No oral statement by any person shall change or modify the Contract.  Should any 
changes to the Contract Work be required, the Contractor or Kitsap Transit shall refer same to 



 

   

 

each other before Work which deviates from the original requirements is started.  All mutually 
agreed upon changes must be made in writing and incorporated into the Contract Documents 
through the execution of a Change Order by Kitsap Transit, or the Engineer, which shall provide 
for any increase or decrease in the Contract Time, Contract Amount, or both as caused by such 
change.  Such changes shall not invalidate or nullify any portion of the Contract Documents nor 
release the Contractor’s Surety.  In event of disagreement on the necessity of such changes, 
Kitsap Transit’s decision shall be final. 

B) Contractor Requested Changes:  Any other written or oral direction, instruction, interpretation 
or determination (collectively, “order”) from any source that the Contractor believes may cause 
any change in cost, in time, or both, shall be treated as a Change Order under this clause; 
provided that the Contractor gives Kitsap Transit written notice within five (5) calendar days of 
having known of the occurrence of the event giving rise to the change.  The notice must state 
the date, circumstances, cost details, time implications, source of the order and a certification 
that the Contractor regards the order as a necessary change.  The Contractor’s Change 
Request shall be full compensation for implementing the proposed change in the Work, 
including any adjustment in the Contract Amount and/or Contract Time, including compensation 
for all delays in connection with such change in the Work and for any expense or 
inconvenience, disruption to schedule, or loss of efficiency or productivity occasioned by the 
Change in Work. 

C) Owner Directed Changes: 

(1) Kitsap Transit may make at any time during the Work, without notice to the Surety and by 
written order designated or indicated to be a Change Order, any changes in the Work within 
the general scope of the Contract, including but not limited to the following: 

 Deleting any part of the Work; 

 Increasing or decreasing quantities; 

 Altering Specifications, designs, or both; 

 Altering the way Work is to be done; 

 Adding new Work; 

 Altering Kitsap Transit-provided facilities, equipment, materials, services, or sites; or 

 Directing acceleration or delay in the performance of the Work. 

(2) For any change requested by Kitsap Transit, the Contractor shall submit to the Engineer, 
within seven (7) calendar days of Kitsap Transit’s request, a detailed price and time 
schedule proposal supported with documentation that reflects all cost and time related 
impacts on the Contract.  The proposal shall be prepared in accordance with provisions 
hereunder and shall include a complete breakdown of direct costs of both deletions and 
additions directly attributable to the proposed change in the Work.  

(3) Any Field Directive, response to Requests for Information (RFI), or other written directive, 
interpretation, instruction or determination (hereinafter referred to as “Direction”) provided by 
Kitsap Transit or the Engineer, is not considered a Change Order or a change to Contract 
requirements and shall not constitute, in and of itself, entitlement to an adjustment in 
Contract Price, Contract Time, or both. 

D) Cardinal Change:  Any change exceeding twenty-five percent (25%) of the Contract Amount is 
considered a “Cardinal Change” and will not be permitted regardless of whether or not the 
change is “in-scope” or a significant change.  For purposes of this Contract, a significant 
change is when the character of the Work as altered differs materially in kind or nature from that 
originally included in the solicitation. 

E) Time Extension: 



 

   

 

(1) Requests for a time extension shall only be limited to the effect on the Critical Path of the 
Contractor’s approved Progress Schedule attributable to the change or event giving rise to 
the request.  As used herein, “Critical Path” means the longest, continuous sequence of 
interrelated activities that begins on the date Kitsap Transit issues a Notice To Proceed and 
extends to Substantial or Final Completion of the Project. 

(2) To be considered, the request shall be in sufficient detail to enable the Engineer to 
ascertain the basis and amount of the time requested.  The request shall include an 
updated schedule that supports the request and demonstrates that the change or event:  (1) 
Had a specific impact on the Critical Path, and except in cases of concurrent delay, was the 
sole cause of such impact; and (2) Could not have been avoided by resequencing of the 
Work or by using other reasonable alternatives. 

(3) In evaluating any request, the Engineer will consider how well the Contractor used the time 
from the Notice to Proceed up to the point of the delay and the effect the delay has on any 
completion times included in the Specifications or Scope of Work.  The Engineer will 
evaluate and respond within seven (7) calendar days of receiving the request. 

(4) The authorized time for Physical Completion will be extended for a period equal to the time 
the Engineer determines the Work was delayed because of:  Adverse weather, providing 
the Engineer had not already declared the time to be unworkable and the Contractor has 
filed a written protest according the provisions herein; Any action, neglect, or default of 
Kitsap Transit, its officers, or employees, or of any other Contractor employed by Kitsap 
Transit; Fire or other casualty for which the Contractor is not responsible; Strikes; and Any 
other conditions for which these Specifications permit time extensions. 

F) Equitable Adjustment: 

(1) Except as specifically provided for herein, the Contractor is not entitled to an equitable 
adjustment, and Kitsap Transit will have no obligation or liability, on account of a change in 
the Work that is not made through a properly executed Change Order.  The method of how 
a Change Order will be priced, be it negotiated lump sum or unit price, is solely at Kitsap 
Transit’s discretion.  Nothing in this Section shall be deemed to require a change in the 
Contract Amount when additional, extra, or changed Work is the result of an estimating, 
contracting or engineering error by the Contractor.  In no event shall the Contractor be 
entitled to compensation for the loss of anticipated profits on deleted, terminated, or 
uncompleted Work or consequential damages of any kind.  No claim by the Contractor for 
an equitable adjustment hereunder shall be allowed if asserted after Final Payment under 
this Contract. 

(2) If any change under this provision causes an increase or decrease in the Contractor's cost 
of, or the time required for, the performance of any part of the Work under this Contract, 
whether or not changed by any order, an equitable adjustment shall be made and the 
Contract modified in writing accordingly, provided; however, that except for claims based on 
defective Specifications, no claim for any Contractor requested change shall be allowed for 
any costs incurred more than seven (7) calendar days before the Contractor gives proper 
written notice as herein required; and provided further, that in the case of defective 
Specifications for which Kitsap Transit is responsible, the equitable adjustment shall include 
any increased cost reasonably incurred by the Contractor in attempting to comply with such 
defective Specifications. 

(3) If the Contractor intends to assert a claim for an equitable adjustment under this paragraph, 
it must, within seven (7) calendar days after receipt of a written Change Order by Kitsap 
Transit, or the furnishing of a written notice to Kitsap Transit, submit to Kitsap Transit a 
written proposal (“Change Request”) further setting forth the general nature, time 



 

   

 

implications, monetary extent of such claims, and a certification that the Contractor regards 
the order as a necessary change, unless this period is extended by Kitsap Transit.  The 
Contractor may request, in writing, an extension in time to submit the Change Request. 

(4) The Contractor’s Change Request shall include detailed price calculations for the proposed 
change, which shall itemize the cost of all labor, materials, equipment, and any other 
allowable direct costs for the Contractor and, further, shall be accompanied by the signed 
Bids of any Subcontractors or suppliers who will perform any portion of the change in the 
Work or will furnish materials or equipment for incorporation therein.  Each labor 
classification shall be broken out in detail.  Any aggregate labor total will NOT be 
acceptable.  The Contractor’s Change Request shall also show as a separate item, the 
proposed amount for markup, contingency, overhead and fee. 

No allowance for increasing the bonds will be made. The same level of detail required for 
the Contractor’s Change Request shall be included in all Subcontractor quotations.   

(5) Overhead and profit percentage markups shall not exceed those specified as allowed under 
this Section and shall be deemed to cover all costs and expenses of any nature 
whatsoever, including without limitation those for general condition items such as clean-up, 
protection, supervision, estimating, field operations, small tools and security, which the 
Contractor or any of its Subcontractors may incur in the performance of or in connection 
with a Change in the Work and which are not otherwise specifically recoverable by them 
pursuant to this Section.  The parties agree and acknowledge that the adjustments to 
Contract Amount and Contract Time, if any, contained in a Change Order shall constitute 
the total and complete compensation and remedy for the Change in the Work, including any 
effect of the individual change and any cumulative effects prior to Change Orders on the 
Work as a whole, and all direct and indirect costs of whatsoever kind or nature, including, 
without limitation, overhead, extended overhead, profit, impact costs, ripple costs, delay 
costs, inefficiency costs, and all other special, incidental and consequential damages. 

(6) Upon receipt of the Contractor’s fully documented Change Request, Kitsap Transit may 
accept or reject the Request, request further documentation, negotiate acceptable terms 
with the Contractor, or inform the Contractor that additional time is needed to evaluate the 
Change Request.  Under such circumstances, Kitsap Transit will identify a date certain 
when a decision on the Change Request will be made.  For any Change Request which has 
merit, Kitsap Transit will initiate a written Change Order to the Contract.  If Kitsap Transit 
and the Contractor reach an agreement on the terms and conditions of the Change 
Request, including any adjustment in Contract Amount or Contract Time, such agreement 
shall be incorporated into a Change Order and signed by both parties.  This bilateral 
Change Order shall represent full and complete payment, time adjustments, and final 
settlement of all changes and claims for direct, indirect, and consequential costs, including 
cost of delays, inconvenience, disruption of schedule, or loss of efficiency or productivity, 
related to any Work either covered or affected by the Change Order, or related to the events 
giving rise to the bilateral Change Order. 

(7) If the change in the Work will result in a decrease in the Work to be performed on the 
Project, the Contract Amount will likewise be decreased by an amount equal to the 
estimated cost of the Work as contained in the Contractor’s or Subcontractors’ underlying 
Bid, Bid, or Schedule of Values.  Further, if such decrease in the Work will result in a 
decrease in the time required to complete the Project, then the Contract Time will be 
reduced by the length of time fairly attributable to such decrease in the Work. 

(8) If Kitsap Transit and the Contractor are unable to reach an agreement on the terms and 
conditions of the Change Request, including any adjustment in Contract Amount or Contract 
Time, the Contractor may request in writing, at any time, a final offer from Kitsap Transit.  



 

   

 

Kitsap Transit shall provide the Contractor with its written response within thirty (30) 
calendar days of the Contractor’s request.  Kitsap Transit may also provide the Contractor 
with a final offer at any time.  If the Contractor rejects Kitsap Transit’s final offer, or the 
parties are otherwise unable to reach agreement, the Contractor’s only remedy shall be to 
file a claim as provided in the claims section. 

G) Unilateral Change Order:  If Kitsap Transit and the Contractor are unable to reach an 
agreement concerning adjustment in the Contract Amount or Contract Time caused by a 
change in the Work, Kitsap Transit may unilaterally issue a Change Order in its sole discretion 
without invalidating the Contract and without notice to the Surety, implementing changes within 
the general scope of the Contract and directing the Contractor to perform the Work as changed.  
The Change Order may embody such terms as Kitsap Transit deems appropriate and the 
Contractor shall promptly and diligently perform the Work in the most efficient, economical, and 
workmanlike manner, consistent with the best interest of Kitsap Transit, and shall not slow or 
stop the progress of the Work pending resolution of any such disputes.  The Contractor shall be 
entitled to seek compensation in the Contract Amount or Contract Time to the extent directly 
caused by the change in Work.  If the Contractor disagrees with the adjustment in Contract 
Price or Contract Time as indicated in the Unilateral Change Order, it may file a claim in 
accordance with Paragraph 4.27 – Claims.  Unless Kitsap Transit agrees in writing to the 
contrary, the Contractor shall only be permitted to perform changes in the Work with its own 
forces if the Contractor was the entity that performed, or was contemplated to perform, the 
original Work of the trade in question.   

H) Differing Site Conditions: 

(1) In the event the Contractor encounters:  (1) pre-existing subsurface or latent physical 
conditions at the worksite which differ materially from those indicated in the Contract 
Documents; or (2) unknown physical conditions of an unusual nature at the worksite which 
differ materially from those ordinarily encountered and generally recognized as inherent in 
the Work of the character provided for in the Contract Documents, and such conditions 
cause an increase in Contractor’s cost or time of performance, the Contractor may be 
entitled to an equitable adjustment in the Contract Time, Contract Amount, or both. 

(2) The Contractor shall promptly notify the Engineer orally of such encounter and, no later than 
seven (7) calendar days after having known of the occurrence and before the conditions are 
disturbed, the Contractor shall furnish Kitsap Transit written notice of the changed 
conditions or other conditions for which an equitable adjustment in Contract Amount or 
Contract Time is desired. 

(3) If such notice is not given prior to the condition being disturbed, or other action being taken 
by the Contractor which may result in a claim for an increase in the Contract Time or the 
Contract Amount, or such condition is disturbed before Kitsap Transit directs the Contractor 
to proceed with the Work despite the condition, Kitsap Transit’s right to address the 
changed conditions will be deemed to be prejudiced and the Contractor will be deemed to 
have waived any claim for extra compensation or extension of the Contract Time on account 
of any additional or different Work (including labor, materials and equipment) required 
because of such condition.  Oral notice alone by the Contractor to Kitsap Transit, or the 
Engineer, regarding such condition shall not be adequate to avoid such waiver. 

(4) Upon receiving the Contractor’s written notification, Kitsap Transit shall promptly investigate 
the worksite conditions and if the Project Manager determines that conditions exist which 
entitle the Contractor to an equitable adjustment in the Contract Amount to account for 
performance of the Work involved, and the additional Contract Time, if any, required to 
perform such Work, whether or not changed as a result of the conditions, then an 
adjustment, excluding loss of anticipated profits, will be made and the Contract modified in 



 

   

 

writing accordingly.  The Engineer will notify the Contractor of his/her determination whether 
or not an adjustment of the Contract is warranted. 

(5) If Kitsap Transit determines, upon concurrence by the Engineer, that different site conditions 
do not exist and no adjustment in costs or time is warranted, such determination shall be 
final.  If the parties are unable to agree on an equitable adjustment, Kitsap Transit may 
nevertheless issue a Unilateral Change Order directing the Contractor to perform the 
changed Work pursuant to the paragraph below. 

I) Contractor’s Obligation to Proceed: 

(1) A request by Kitsap Transit, or the Engineer, to the Contractor for a change proposal shall 
not constitute authorization for the Contractor to proceed with any such proposed change in 
the Work, nor shall such request justify any delay in the performance of existing Work.  
Pending agreement on the terms and conditions of any Change Order in writing, Kitsap 
Transit, or the Engineer, may direct the Contractor to proceed immediately with the Work in 
question, in which event the Contractor shall promptly and diligently proceed with any 
changed Work, in accordance with the Contract Documents, so as to avoid delay and 
minimize any increase in the time required for performance of the Work.  The Contractor 
shall keep daily records of the costs incurred in connection with such Work and submit daily 
timesheets to Kitsap Transit accordingly.  The Engineer’s action in approving timesheets 
submitted by the Contractor shall not be construed as acceptance of the Contractor’s 
position regarding the need for the magnitude of an equitable adjustment for such Work.  An 
inadvertent payment made by Kitsap Transit for Work not specifically authorized in writing 
by Kitsap Transit shall not constitute evidence or acknowledgement of Kitsap Transit’s 
liability for such payment. 

(2) Subject to Sections 3.21 B and C above, no later than thirty (30) calendar days from the 
“Satisfactory Completion” of any additional Work, the Engineer shall prepare and issue to 
the Contractor either an agreed upon Bilateral Change Order or Unilateral Change Order, 
including any adjustment in the Contract Amount, Contract Time, or both.  As used herein, 
“Satisfactory Completion” means that the Engineer shall have confirmed in writing that all 
tasks have been completed to the reasonable satisfaction of Kitsap Transit, including 
submittal by the Contractor of all required time and cost documentation.  Satisfactory 
Completion does not mean Substantial Completion.  In no event shall the Contractor 
proceed with any change in the Work until it has obtained a fully executed Change Order or 
written order or direction from the Engineer to proceed. 

3.22  PROTEST PROCEDURE FOR CHANGE ORDERS 

A) The Contractor accepts all requirements of a Change Order by: 1) endorsing it, 2) writing a 
separate acceptance, or 3) not protesting in the way this Section provides.  A Change Order 
that is not protested as provided in this Section shall be full payment and final settlement of all 
claims for Contract Time and for all costs of any kind, including but not limited to that for labor, 
materials, equipment, overhead, fee (profit), costs of delays, and damages (direct or indirect), 
or any other claim for damages of any kind or nature, if any, related to any Work either covered 
or affected by the change.  By not protesting as this Section provides, the Contractor also 
waives any additional entitlement and accepts from the Engineer any written or oral order, 
including directions, instructions, interpretations, and determinations. 

B) If the Contractor disagrees with any of the terms of a Change Order, the Contractor shall give 
immediate oral notice of protest to the Engineer, prior to performing the Work, and shall submit 
a written protest within ten (10) calendar days of the Contractor’s receipt of the Change Order.  
The protest shall identify the point of disagreement, those portions of the Contract Documents 
believed to be applicable, and an estimate of quantities and costs involved in the change.  
When protest of a Change Order relates to compensation, the Contractor shall keep full and 



 

   

 

complete records of the cost of such changed Work and shall permit Kitsap Transit to have 
access to those records as requested to enable Kitsap Transit to evaluate the merits of the 
protest. 

C) A protest shall not relieve the Contractor of its obligation to proceed without delay with the Work 
as directed in the Change Order.  No adjustment to the Contract Amount or Contract Time will 
be made on account of Work performed preceding the Contractor giving oral notice of protest to 
the Engineer to be followed by written protest as required herein. 

D) Within fourteen (14) calendar days of the Engineer’s receipt of written notice above, the 
Contractor shall provide the following details: 

(1) A detailed factual statement of the claim for a change in the Contract Amount and 
Contract Time, if any, providing all necessary dates, locations and items of Work affected 
by the claim; 

(2) The date on which facts arose which gave rise to the claim; 

(3) The name of each employee or agent or consultant of Kitsap Transit knowledgeable about 
the claim; 

(4) The specific provisions of the Contract Documents which supported the claim; 

(5) The identification of any documents and the substance of any oral communications that 
support the claim; 

(6) Copies of any identified documents, other than the Contract Documents, that support the 
claim; 

(7) If an adjustment in Contract Time is sought, the specific days and dates for which it is 

sought; the specific reasons Contractor believes an extension in the Contract Time should 

be granted; and Contractor’s analysis of its progress schedule to demonstrate the reason 

for the extension in Contract Time (time impact analysis); 

(8) If an adjustment in the Contract Amount is sought, the exact amount sought and a 
breakdown of that amount; and 

(9) A statement certifying, under penalty of perjury, that the claim as submitted is made in 
good faith, that the supporting cost and pricing data are true and accurate to the best of 
the Contractor’s knowledge and belief, that the claim is fully supported by the 
accompanying data, and that the amount requested accurately reflects the adjustment in 
the Contract Amount or Contract Time for which the Contractor believes Kitsap Transit is 
liable.  The individual signing such certification shall be a duly authorized representative of 
the Contractor who has the necessary and appropriate authority and responsibility to 
commit the Contractor to the truthfulness of the certification. 

(10) A statement that the claim covers all changes in cost and in time (direct, indirect, impact, 
consequential, and otherwise) to which the Contractor and all subcontractors and 
suppliers of any tier are entitled. 

E) Kitsap Transit shall be entitled to recover its costs incurred for analysis/administration of 
processing and evaluating a claim to the extent a portion of the claim that is determined to be 
not recoverable from Kitsap Transit.  The cost of reimbursement will be the percentage of the 
original claim that is determined to be not recoverable times the cost of analysis/administration. 

3.23  FINAL INSPECTION 

If the Contractor does not expeditiously proceed with correctional completion of the listed 
deficiencies identified in the Final Inspection, Kitsap Transit may, in its sole discretion, remove such 
items from the Scope of Work by Change Order.  In such instance, Kitsap Transit may choose to:  
1) have the Work performed by another Contractor with the cost of such Work to be deducted from 



 

   

 

the amount due the Contractor or claimed against the retained percentage, or 2) accept a credit for 
the uncompleted Work to be deleted by Change Order, with the amount of the credit to be 
negotiated between the parties.  The costs incurred by Kitsap Transit to conduct re-inspections of 
uncompleted Punch List items may be offset from any monies due the Contractor.  The rights 
provided Kitsap Transit under this Section shall not relieve the Contractor of its responsibilities as 
required under any other provisions of the Contract Documents. 

3.24  FINAL COMPLETION AND FINAL ACCEPTANCE 

A) Final Completion:  Shall mean final approval of the Project only in that the Contract Work has 
been physically performed, cleaned up, and completed in accordance with the Contract terms 
and conditions; however, the Contractor may still have Punch List items to complete and 
Record Documents, warranties and other documents to submit to Kitsap Transit. 

B) Final Acceptance:  Shall mean that the Project is complete in accordance with the Contract 
Documents AND has been performed to the full satisfaction of Kitsap Transit.  Acceptance shall 
not constitute acceptance of unauthorized or defective Work, material or equipment.  Kitsap 
Transit shall not be barred by acceptance from requiring the Contractor to remove, replace, 
repair, or dispose of unauthorized or defective Work, material, or equipment or from recovering 
damages for same.  A “Certificate of Final Completion and Final Acceptance” will be issued by 
Kitsap Transit provided that: 

 The physical Work on the Project is complete and the Contractor has satisfactorily 
demobilized. 

 All temporary locks, keys or other items loaned or signed-out to the Contractor, 
Subcontractors, suppliers and vendors are returned to Kitsap Transit. 

 Project Record Documents, drawings, manuals, and warranties have been submitted to 
Kitsap Transit and approved by the Project Manager. 

 Outstanding claims are settled, or are identified in writing by the Contractor as unsettled 
at the time of application for Final Payment. 

 An invoice representing 95% payment of the Contract Amount, less any progress 
payments, has been requested. 

 Kitsap Transit’s Project Manager approves Final Acceptance. 

C) The date of Final Acceptance further marks the start of the forty-five (45) day waiting period for 
any liens or claims against the Contractor’s retainage before releasing the retained funds.  Final 
Acceptance may not be given if any claims previously made in writing and identified by the 
Contractor, a Subcontractor, or material supplier remain unsettled at the time of the 
Contractor’s application for Final Payment.   

D) Neither Final Completion nor Final Acceptance shall relieve the Contractor of the responsibility 
to indemnify, defend, and protect Kitsap Transit against any claim or loss resulting from the 
failure of the Contractor or its Subcontractors to pay all laborers, mechanics, Subcontractors, 
suppliers, or any industrial insurance and medical aid required under Title 51 RCW. 

3.25  PROJECT CLOSEOUT 

In addition to any Contract close-out requirements stated elsewhere in the Contract Documents, 
the Contractor shall submit to Kitsap Transit’s Contracts Administrator, upon Final Acceptance of 
the Work, the following items: 

1) An L&I approved “Affidavit of Wages Paid” for Prime and all Subcontractors. 

2) An invoice representing 5% Final Payment for retainage. 



 

   

 

3) Certificate of payment of State excise taxes, if applicable. 

4) Release of any outstanding claims. 

3.26  FORFEITURE OF CONTRACT 

A) Should the Contractor, at any time, refuse or neglect to supply a sufficiency of skilled workmen 
or of material of the proper quantity or quality, or fail in any respect to prosecute the Work with 
promptness and diligence, or fail in the performance of any of the agreements herein contained, 
Kitsap Transit may, at its option, after giving ten (10) calendar days written notice to the 
Contractor, provide such sufficiency of labor and materials and deduct the cost thereof from any 
monies due or thereafter to become due under this Contract.  In the event of such refusal, 
neglect, or failure, Kitsap Transit may, by written notice to the Contractor and its Surety or its 
representative, or if the Contractor abandons the Work undertaken under the Contract, Kitsap 
Transit may, at its option with such written notice to the Surety and without any written notice to 
the Contractor, transfer the employment of said Work from the Contractor to the Surety.  Upon 
receipt of such notice, the Surety shall enter upon the premises and take possession of all 
materials, tools, and appliances thereon for the purpose of completing the Work included under 
this Contract, and employ by Contract or otherwise, any person or persons to finish the Work 
and provide the material therefore, without termination of the continuing full force and effect of 
the Contract.  

B) In case of such transfer of employment to the Surety, the Surety shall be paid in its own name 
on estimates covering the Work subsequently performed under the terms of the Contract and 
according to the terms hereof, without any right of the Contractor to make any claim for the 
same or any part thereof.  In lieu of the foregoing, if Kitsap Transit so elects, it may terminate 
the employment of the Contractor for said Work and enter upon the premises and take 
possession of all materials, tools and equipment thereon for the purposes of competing the 
Work included under the Contract, and employ by Contract or otherwise, any person or persons 
to finish the Work and provide the materials therefore.  In case of the discontinuance of 
employment by Kitsap Transit as aforesaid, the Contractor shall not be entitled to receive any 
further balance of the amount to be paid under this Contract until the Work shall have been fully 
finished.  At this time, if the unpaid balance of the amount to be paid under this Contract 
exceeds the expense incurred by Kitsap Transit in finishing the Work, and all damages 
sustained or which may be sustained by Kitsap Transit by reason of such refusal, neglect, 
failure or discontinuance of employment, such excess shall be paid by Kitsap Transit to the 
Contractor.  If such expense and damages shall exceed the unpaid balance, the Contractor and 
its Surety and each thereof shall be jointly and severally liable therefore to Kitsap Transit and 
shall pay the difference to Kitsap Transit. 

C) Notwithstanding the foregoing, Kitsap Transit, in the event of the Contractor’s breach of the 
Contract, reserves the right to terminate the Contractor and exercise any and all remedies at 
law or in equity. 

3.27  CLAIMS 

A) A “claim” is a demand or assertion by one of the parties seeking, as a matter of right, 
adjustment or interpretation of Contract terms, payment of money, and extension of time or 
other relief with respect to the terms of the Contract.  All claims shall be made in writing.  The 
responsibility to substantiate claims shall rest with the party making the claim. 

B) Notice of Intent to Claim:  It is an express condition of the Contractor’s right that to make a 
claim, or to receive any recovery or relief under or in connection with the Contract, the 
Contractor must submit a written “Notice of Intent to Claim” to Kitsap Transit within seven (7) 
calendar days of the Contractor having known of the event, or commencement of the event 
giving rise to the claim.  If the event or occurrence is claimed to be an act of omission of Kitsap 



 

   

 

Transit, notice shall be given prior to the commencing of the portion of Work to which such 
alleged act or omission relates.  The written “Notice of Intent to Claim” shall set forth:  1) the 
reasons for which Contractor believes additional compensation will or may be due; 2) the nature 
of the costs involved; 3) the Contractor’s plan or action for mitigating such costs; and 4) if 
ascertainable, the amount of the potential claim. 

C) Failure to comply with the provisions hereof shall constitute a waiver by the Contractor of any 
right, equitable or otherwise, to bring any such claim against Kitsap Transit. 

D) Written Claim:  Within ten (10) calendar days of Kitsap Transit’s receipt of the written Notice of 
Intent to Claim, the Contractor shall provide Kitsap Transit, at a minimum, the following details: 

1)  The date and a detailed description of the event giving rise to the Claim; 

2)  A detailed statement of the nature of all impacts to the Contractor and all others, if any, 
affected by the Claim event; 

3)  A detailed breakdown and calculation of the amount of the adjustment in Contract Amount, 
if any, sought by the Contractor for itself and for others, if any, together with substantiation 
and backup for all costs;  

4)  A detailed explanation of the amount of the adjustment to Contract Time, if any, sought by 
the Contractor, together with Critical Path Method (CPM) schedule analysis showing the 
claimed impact on the Project completion date asserted by the Contractor; 

5)  A detailed analysis and substantiation for other relief, if any, sought with respect to the 
terms of the Contract; and 

6)  A statement of all provisions of the Contract Documents upon which the Claim is based. 

E) The Contractor’s failure to submit any claim in writing within the relevant time and in the manner 
prescribed shall waive any relief that might otherwise be due with respect to such claim.  
Pending final resolution of a Claim, the Contractor shall proceed diligently with performance of 
the Contract.  Kitsap Transit will continue to make proper payments for Work items that are 
undisputed and in accordance with the Contract. 

F) The Contractor and Kitsap Transit acknowledge and agree that this Section has been 
specifically negotiated and they hereby waive all claims against each other for the following 
damages that may arise out of or relate to this Contract and Project, incurred by the Contractor 
(and those for whom the Contractor is responsible) for principal or home office expenses 
including, without limitation, the compensation of personnel stationed there, for losses of 
bonding capacity, and for loss of profit other than anticipated profits arising directly from Work 
performed. 

G) Time and Schedule:  If the Contractor claims entitlement to an extension of time to complete 
the Project, it shall be the Contractor’s responsibility to prove that the delay in completion of the 
Project was caused specifically by a delay in a portion of the Project that was on the critical 
path of the approved Progress Schedule.  Each Claim must be submitted in writing no later than 
seven (7) calendar days after the delay occurs and shall be accompanied by a revised Progress 
Schedule reflecting the effects of the delay and Bids to minimize these effects.  If no Progress 
Schedule has been submitted to Kitsap Transit reflecting conditions prior to delay for which 
relief is sought, then a Progress Schedule so reflecting these conditions shall be prepared and 
submitted with the Claim. 

H) Additional Records and Audit:  The Contractor shall be responsible to furnish, when 
requested by Kitsap Transit, such further information and details as may be required to 
determine the facts or contentions involved in said Claim.  The Contractor agrees to give Kitsap 
Transit access to account books, records or other materials relating to the Work and shall 



 

   

 

cause its Subcontractors to do the same so that Kitsap Transit can investigate such Claim.  The 
right of audit shall continue throughout the claims and/or dispute processes described herein.  
Depending upon the grounds for relief and the nature of the relief sought, additional submittals 
and conditions upon submitting claims may be required, as set forth elsewhere in the Contract. 

I) Review Timeframe:  Kitsap Transit shall be entitled to reasonable time, in no case more than 
thirty (30) calendar days, after it receives the written Claim accompanied by proper supporting 
documents and evidence, in which to investigate, review and evaluate such Claim.  When 
Kitsap Transit has completed its investigation, review, and evaluation, it will advise the 
Contractor of the relief, if any, to which it has found the Contractor to be entitled.  Should the 
Contractor not be satisfied with Kitsap Transit’s findings, the disputes resolution process 
outlined in the Contract may be used within fourteen (14) calendar days after being so advised 
thereof.  The Contractor shall submit written notice of a dispute within this fourteen (14) day 
period.  In no event shall claims be made after Final Payment is made under the Contract 
completion provisions.  A claim will cease to be a claim if, at any time, a Change Order or 
Contract Amendment resolving the issue is signed by both parties. 

3.28  AUDIT OF RECORDS 

A) Original accounting records and all other relevant records pertaining to the Work performed 
under this Contract by the Contractor shall be open to inspection and audit by representatives 
of Kitsap Transit during the Contract Time and for a period of not less than three (3) years after 
the date of Final Acceptance or Contract termination, and the Contractor shall retain such 
records for that period.  Where payment for equipment, materials, labor or other incidentals 
thereto is based on the cost to parties other than the Contractor, the Contractor expressly 
guarantees that the records of such other parties shall be open to inspection and audit by 
representatives of Kitsap Transit on the same terms and conditions as the records of the 
Contractor. 

B) Kitsap Transit shall have the right to seek reimbursement of any amount it determines was 
overpaid to the Contractor.  If an audit is to be commenced more than ninety(90) days after 
Final Acceptance, the Contractor will be given reasonable notice of the time when such audit is 
to begin.  The Contractor agrees that no claim shall be made against Kitsap Transit for the 
Work described herein unless the Contractor makes available to Kitsap Transit all records to be 
maintained in accordance with this subparagraph. 

 

END OF SECTION 3 
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INDEPENDENT CONTRACTOR AGREEMENT 
CONTRACT NUMBER:  KT XX-XXX 

TITLE:  {Title} 

TERM:  12:01 a.m. PDT on Month Date, 20__ through 11:59 p.m. PDT on Month Date, 20__. 

PARTIES: KITSAP TRANSIT  
60 Washington Ave., Ste 200, Bremerton, WA  98337 
Phone:  360-824-4941 / Fax: 360-377-7086 

Contacts: , Project Manager –  
 , Payments & Invoicing –  

CONSTRUCTION COMPANY (CONTRACTOR) 

Address: ____________________________ 
Phone:    ____________/ Fax:  ___________ 
 

THIS AGREEMENT is made and entered into this _____ day of Month, 20__ by and between the 
KITSAP TRANSIT SYSTEM, a Washington municipal corporation, hereinafter called “KITSAP 
TRANSIT”, _______________________, hereinafter called the “CONTRACTOR”. 

In consideration of the terms and conditions contained herein, and attached and made a part of this 
Agreement, the parties hereto covenant and agree as follows: 

1. Contract Documents:  This Agreement; the Bid Documents for IFB # KT XX-XXX in its entirety, 
including the Plans, Appendices and any Attachments; Contractor’s submitted Bid and any 
supplemental items, as accepted by Kitsap Transit; All Addenda issued prior to and all modifications 
issued after execution of this Contract;  shall constitute the Contract Documents and are 
complementary.  These form the Contract and all are as fully a part of the Contract as if attached to 
this Contract or repeated herein. 

2. Performance:  The Contractor shall diligently perform all Work and furnish all tools, materials, and 
equipment in accordance with and as described in the attached Bid Documents and Contract 
Drawings; and as directed shall perform any changes in the Work in accordance with the Contract 
Documents; and shall provide and bear the expense of all equipment, Work and labor, of any sort 
whatsoever that may be required for the transfer of materials and for constructing and completing the 
Work provided for in these Contract Documents, except any items mentioned therein to be furnished 
by Kitsap Transit. 

3. Time of Performance:  The Contractor shall commence the Work under this Contract effective upon 
receipt of a written Notice to Proceed and shall continue in good faith and effort to Final Completion 
status within NUMBER (XX) Working Days of said Notice.   

4. Rate of Payment Shall Not Exceed $ as set forth on the Contractor’s Bid Form, attached herein by 
reference, unless a written Change Order is permitted pursuant to ARTICLE 6.00 hereunder and 
elsewhere in the Contract Documents.  Kitsap Transit shall pay the Contractor in current U.S. funds 
subject to the terms, conditions, additions and deductions as provided in the Contract Documents. 

5. The parties accept that this Agreement is the complete expression of the terms hereto and any oral 
representation or understandings not incorporated herein are excluded.  Further, any modification of 
the Agreement shall be in writing and signed by both parties.  Failure to comply with any of the 
provisions stated herein shall constitute material breach of Contract and cause for termination.  The 
parties also agree that the forgiveness of the non-performance of any provision of this Agreement 
does not constitute a waiver of all other provisions of this Agreement.  It is further provided that no 
liability shall attach to by reason of entering into this Contract, except as provided herein. 



 

   

 

ARTICLE 1.00      ADDITIONS OR DELETIONS   

Kitsap Transit reserves the right to add or delete items, agencies, or locations, as determined to be in its 
best interest, provided such items, agencies or locations are related to those on Contract and will not 
represent a significant increase or decrease in size or scope of the Contract.  Such additions or deletions 
will be by mutual agreement, will be at prices consistent with the original Bid, and will be evidenced by 
issuance of a written Contract Amendment issued by Kitsap Transit in accordance with ARTICLE 6.00 
below. 

ARTICLE 2.00 ASSIGNMENT 

The Contractor shall not assign its obligations, transfer any interest, or sublet the service provided under 
this Contract, or any part thereof, without prior written consent of Kitsap Transit nor shall it assign, by 
Power of Attorney or otherwise, any of the monies payable under this Contract unless by and with the 
like consent of Kitsap Transit.  In the event consent is given by Kitsap Transit to permit subletting, no 
such consent shall be construed as making Kitsap Transit a party to such Subcontractor or assignee, or 
of subjecting Kitsap Transit to liability of any kind whatsoever, to any Subcontractor.  No Subcontractor 
shall, under any circumstances, relieve the Contractor of its liability and obligation under this Contract 
and all transactions with Kitsap Transit shall be made through the Contractor. 

ARTICLE 3.00 COMPLIANCE WITH LAWS AND REGULATIONS 

3.01 General Requirement:  The Contractor will at all times, at its sole cost and expense, comply with 
all applicable Federal, State and local laws, ordinances, regulations, orders, and codes in regards 
to all matters of its business operation and to performance of the Work and services under this 
Contract. 

3.02 Registration:  The laws of the State of Washington require that the Contractor must be 
registered in the State of Washington.  Out-of-state corporations must secure authority from the 
Secretary of State to transact business in the State of Washington.  Accordingly, before Kitsap 
Transit can enter into a Contract with an out-of-state or foreign corporation, such entity must 
comply with Washington's corporation laws.  Information and application forms relative thereto 
may be obtained from the Corporations Division, Office of the Secretary of State, PO Box 40234, 
Olympia, Washington  98504.  The Corporate Information Line is (360) 725-0377 or e-mail at 
corps@sos.wa.gov. 

3.03 Licenses, Permits and Similar Authorizations:  The Contractor, at no expense to Kitsap 
Transit, shall secure and maintain in full force and effect during the term of this Contract all 
required licenses, permits, fees, bonds, inspection fees, and similar legal authorizations for 
performance and completion of the Contract Work.  It is Contractor's sole responsibility to monitor 
and determine any changes or the enactment of any subsequent regulations for said fees, 
assessments, or charges and to immediately comply with all related requirements.  If for any 
reason the Contractor's required licenses or certificates are terminated, suspended, revoked or in 
any manner modified from their status at the time this Contract becomes effective, the Contractor 
shall notify Kitsap Transit immediately of such condition in writing. 

3.04 Taxes:  If applicable, the Contractor will be responsible for adding sales tax to amounts due 
under the Contract and making payment of sales tax to the State of Washington, as determined 
by the Washington State Department of Revenue.  All other taxes required by statute or 
regulation are the sole responsibility of the Contractor.  No adjustments will be made in the 
Contract Amount because of any misunderstanding by, or lack of knowledge of, the Contractor as 
to liability for, or the amount of, any taxes for which the Contractor is solely liable or responsible 
for by law, or under this Contract, or because of any increase in tax rates imposed by any federal, 
State or local government.  No charge by Contractor shall be made for Federal Excise Tax and 
Kitsap Transit agrees to furnish the Contractor with an exemption certificate where appropriate.   

mailto:corps@sos.wa.gov


 

   

 

3.05 Wage and Hours Laws:  The Contractor shall comply with all applicable provisions of the Fair 
Labor Standards Act (FLSA) and all other legislation affecting its employees and the rules and 
regulations issued thereunder insofar as applicable to its employees and shall, at all times, save 
Kitsap Transit free, clear and harmless from all actions, claims and expenses arising out of said 
Act and rules and regulations that are or may be promulgated in connection herewith. 

ARTICLE 4.00  CONFLICTS OF INTEREST, GIFTS AND CONTEMPORANEOUS EMPLOYMENT 

4.01 Kitsap Transit employees, agents, officers and board members may not solicit or accept 
gratuities, gifts, favors, other special consideration or anything of economic value from any 
present or potential Contractor, Subcontractor, supplier, vendor, customer, client, or any 
individual or organization doing or seeking business with Kitsap Transit.  Use of one’s position in 
a manner that constitutes a real or apparent personal or organizational conflict of interest or 
personal gain is strictly prohibited (FTA Cir 9030.1D).   

4.02 Current and Former Employees:  No current or former employee of Kitsap Transit and their 
immediate family members, or agents, officers, and board members of Kitsap Transit, may 
Contract with, influence, advocate, advise, or consult with a third party about a Kitsap Transit 
transaction, or assist with preparation of Bids submitted to Kitsap Transit while employed by 
Kitsap Transit or after leaving Kitsap Transit’s employment, if he/she was substantially involved in 
determining the Work to be done or process to be followed while a Kitsap Transit employee.  It is 
unethical for any Kitsap Transit employee who is participating directly or indirectly in the 
procurement process to become or to be, while such a Kitsap Transit employee, the employee of 
any person contracting with Kitsap Transit. 

4.03 Organizational Conflicts of Interest:  An organizational conflict of interest is a situation in 
which, because of other activities, relationships, or Contracts, a Contractor or Subcontractor is 
unable, or potentially unable, to render impartial assistance or advice to Kitsap Transit; a 
Contractor’s objectivity in performing the Contract Work is or might be otherwise impaired; or a 
Contractor has an unfair competitive advantage.  Kitsap Transit will evaluate future procurements 
related to this Contract to determine if there is an organizational conflict of interest.  If an 
organizational conflict of interest exists, Kitsap Transit may prohibit the Contractor and any of its 
Subcontractors from participating in such related procurements/projects. 

ARTICLE 5.00 CONFLICT AND SEVERABILITY 

5.01 In the event of conflict between the Bid Documents and the terms and conditions of the Contract, 
Kitsap Transit, in its sole authority, shall determine which requirement shall apply and be 
considered the legally binding requirement.  In the event of conflict between the Contract 
Document in its entirety and applicable laws, codes, ordinances, or regulations, the most 
stringent or legally binding requirement shall govern and be considered a part of this Contract. 

5.02 In the event that any provision, portion, or application of this Contract is held to be unenforceable or 
invalid by any court of competent jurisdiction, Kitsap Transit and the Contractor shall negotiate an 
equitable adjustment in the provision of this Contract with a view toward effecting the purpose of 
this Contract and the validity and enforceability of the remaining provisions, or portions of 
applications thereof, shall not be affected thereby.  Any provision of the Contract Documents found 
to be prohibited by law shall be ineffective to the extent of such prohibition without invalidating the 
remainder of the Contract. 

ARTICLE 6.00 CONTRACT MODIFICATIONS 

6.01 No alterations or variances of any of the terms, conditions, delivery, price, quantities, or 
Specifications of this Contract shall be effective without written consent of Kitsap Transit.  Oral 
changes, amendments or agreements are not permitted.  When it is necessary to modify the 
Contract Documents, either Kitsap Transit or the Contractor may initiate a Change Request.  If 



 

   

 

any change causes an increase or decrease in the cost of, or the time required for, the 
performance of any part of the Work under this Contract, whether changed or not changed by any 
such order, an Equitable Adjustment shall be made in the Contract Price or Contract Time, or 
both, without invalidating any other portion of the Contract.  Prior to becoming a Contract 
modification, all changes to the Contract must be prepared in writing and fully executed by both 
parties.  Only Kitsap Transit’s Contracts Administrator shall have the express, implied, or 
apparent authority to alter, amend, modify, add, or waive any section or condition of this Contract 
on behalf of Kitsap Transit. 

6.02 The Contractor must assert its right to an adjustment under this clause by delivering a written 
Change Request to Kitsap Transit which states the general nature and monetary extent of the 
claim.  Kitsap Transit may require additional supporting documents in order to perform a cost 
analysis to determine the validity and reasonableness of the claim.  If Kitsap Transit requests a 
change, the Contractor shall submit to Kitsap Transit, within seven (7) days after Contractor’s 
receipt of any change request, a detailed price schedule proposal for the Work or service to be 
performed and note any modifications of other Contract provisions that may be required as a 
result of the change.  No claim by the Contractor for an Equitable Adjustment hereunder will be 
allowed for any costs incurred more than seven (7) days before the Contractor gives written 
notice. 

6.03 Any change exceeding twenty-five percent (25%) of the Contract Amount is considered a 
“Cardinal Change” and will not be permitted.  Failure to agree to any adjustment shall be a 
dispute concerning a question of fact within the meaning of the clause of this Contract titled 
“Disputes” (ARTICLE 10.00); however, nothing in this clause shall excuse the Contractor form 
proceeding with the Contract as changed. 

ARTICLE 7.00 DELIVERY  

All Work or services must be made at the applicable project site location in accordance with the Contract 
Documents and time frames outlined therein or otherwise agreed upon.  The acceptance by Kitsap 
Transit of late performance with or without objection or reservation shall not waive the right to claim 
damage for such breach nor preclude Kitsap Transit from pursuing any other remedy provided herein, 
including termination, nor constitute a waiver of the requirements for the timely performance of any 
obligation remaining to be performed by the Contractor.   

ARTICLE 8.00 DETERMINATION OF RESPONSIBILITY 

Should the Contractor be determined to be in violation of Federal, State, or local laws or regulations, 
Kitsap Transit reserves the right to modify its initial determination of responsibility at the time of Award 
and take other action as determined appropriate, including but not limited to termination of the Contract. 

ARTICLE 9.00 DEVIATION FROM CONTRACT 

The Contractor shall not make any alterations or variation in or addition to or deviation or omission from 
the terms of this Contract without the prior written consent of Kitsap Transit. 

ARTICLE 10.00 DISPUTES 

10.01 Decision of the Executive Director:  Except for Bid protest, any dispute concerning a question 
of fact or arising in the performance under this Contract which is not resolved by agreement of the 
parties shall be decided in writing by Kitsap Transit’s Executive Director.  Claims include, without 
limitation, controversies arising under the Contract and those based upon breach of Contract, 
mistake, misrepresentation, or other cause for Contract modification or revision.  The decision of 
the Executive Director shall be promptly issued in writing and shall be immediately mailed or 
otherwise furnished to the Contractor.  The decision shall state the reason(s) for the decision 
reached, and shall inform the Contractor of its appeal rights stated below.  The Executive 
Director’s decision shall be final and conclusive unless, within seven (7) calendar days from the 



 

   

 

date of receipt of the decision, the Contractor mails or otherwise delivers a written appeal in court 
of Kitsap County.  If the Executive Director does not issue a written decision regarding any 
Contract controversy within seven (7) calendar days after the Contractor’s written request for a 
final decision, or within such longer period as may be agreed upon between the parties, then the 
aggrieved party may proceed as if any adverse decision had been received.  The Contractor’s 
failure to timely submit a dispute against the Executive Director’s decision shall waive any relief 
that might otherwise be due with respect to such dispute.   

10.02 Performance During Dispute:  Pending final resolution of a dispute, the Contractor shall 
proceed diligently with the performance of the Contract and in accordance with the Executive 
Director’s decision. 

10.03 Rights and Remedies:  The duties and obligations imposed by the Contract Documents and the 
rights and remedies herein shall be in addition to and not a limitation of any duties, obligations, 
rights and remedies otherwise imposed or available by law.  No action or failure to act by Kitsap 
Transit or the Contractor shall constitute a waiver of any right or duty afforded any of them under 
the Contract, nor shall any such action or failure to act constitute an approval of or acquiescence 
in any breach thereunder, except as may be specifically agreed in writing.  All claims, 
counterclaims, disputes and other matters in question between Kitsap Transit and the Contractor 
arising out of or relating to this Contract or its breach will be decided by mediation if the parties 
mutually agree, or in a court of competent jurisdiction within Kitsap County, State of Washington.  
Either party may request in writing that a dispute be submitted to mediation.  Absent an 
agreement to a mediator, the mediation shall be conducted by Judicial Dispute Resolution (JDR) 
located in Kitsap County, Washington.  The parties shall be equally responsible for the cost of 
any mediation.  Mediation is optional and neither party is compelled to participate. 

10.04 This "dispute" clause does not preclude consideration of law questions in connection with 
decisions provided for in the paragraphs above; provided that nothing in this Contract shall be 
construed as making final the decision of any administrative official, representative, or board on a 
question of law. 

ARTICLE 11.00 EMERGENCY, DISASTERS AND FORCE MAJEURE 

11.01 Force Majeure Definition:  The term “Force Majeure” means an occurrence that is beyond the 
control of the party affected and could not have been avoided by exercising reasonable diligence.  
Force Majeure shall include acts of nature, war, riots, strikes, fire, floods, epidemics, or other 
similar occurrences.  Except for payment of sums due, neither party shall be liable to the other or 
deemed in default under this Contract if and to the extent that such party’s performance of this 
Contract is prevented by reason of Force Majeure.   

11.02 The following shall be in effect during major emergencies or disasters: 

- The Contractor acknowledges that government agencies are procuring goods/services for 
benefit of the public and therefore agrees, in support of public good purposes, to consider 
these government customers as first priority and shall make a best effort to provide the 
requested goods/services in as timely a manner as practicable. 

- The Contractor and Kitsap Transit agree that a major emergency or disaster includes, but is 
not limited to:   storms, high winds, earthquakes, floods, hazardous material releases, 
transportation mishaps, loss of utilities, fires, terrorist activities or combinations of the 
above. 

- In the event the Contractor is unable to meet the delivery requirements, or is prevented from 
making delivery to the requested location, due to circumstances beyond its reasonable 
control, the Contractor agrees to make such delivery as soon as practicable or shall 
immediately assist Kitsap Transit in whatever reasonable manner to gain access to such 
goods or services or offer limited substitutions for consideration. 



 

   

 

11.03 Notification:  If either party is delayed by Force Majeure, said party shall provide written 
notification to the other within forty-eight (48) hours.  The notification shall provide evidence of the 
Force Majeure to the satisfaction of the other party.  Such delay shall cease as soon as 
practicable and written notification of same shall be provided.  The time of completion shall be 
extended by Contract modification for a period of time equal to the time that the results or effects 
of such delay prevented the delayed party from performing in accordance with this Contract.  

11.04 Rights Reserved:  Kitsap Transit reserves the right to cancel the Contract and/or purchase 
materials, equipment or services from the best available source during the time of Force Majeure 
and the Contractor shall have no recourse against Kitsap Transit. 

ARTICLE 12.00 ENFORCEMENT COSTS 

In the event of litigation between the Parties hereto, declaratory or otherwise, for the enforcement of this 
Contract, or as a result of this Contract in any way, the prevailing party shall be entitled to recover from 
the other party, its reasonable attorney’s fees and other costs incurred in such action or proceeding.  In 
the event that the Parties engage in arbitration, mediation or any other alternative dispute resolution 
(ADR) forum to resolve a dispute in lieu of litigation, both parties shall share equally in the cost of the 
ADR method, including cost of mediator or arbitrator.  In addition, each party shall be responsible for its 
own attorneys’ fees incurred as a result of the ADR method. 

ARTICLE 13.00 ENGLISH LANGUAGE 

All documentation and any other written, oral, or other communications required in the performance of 
the Contract shall be prepared using the English language as used throughout the U.S.  If English is not 
the prevalent language used at the job site, a person fluently proficient in the other language(s) used and 
in English shall be available to the representative during all working hours for interpretation. 

ARTICLE 14.00 ERRORS AND OMISSIONS 

If, at any time during the performance of this Contract, the Contractor becomes aware of any errors, 
omissions, discrepancies and actual or potential problems between the Contract Documents and any 
Federal, State or local law, rule, or regulation, the Contractor shall give immediate written notice thereof 
to Kitsap Transit’s Contracts Administrator.  Until such written notification has been given and one 
business day has elapsed, any services performed by the Contractor after such discovery will be done at 
the Contractor’s risk. 

ARTICLE 15.00 INDEMNIFICATION, HOLD HARMLESS AND STATUS 

To the maximum extent permitted by law, the Contractor shall defend, protect, indemnify and hold 
harmless Kitsap Transit, its officers, employees and agents from and against any and all claims, 
demands, suits, penalties and liability of any kind, including injuries to persons or damages to property, 
which arise out of or are due to any acts, errors, or omissions of the Contractor, or the Contractor's 
employees, agents, and representatives in performing Work and services under this Contract provided; 
however, that if such liability is caused by or results from the concurrent negligence of Kitsap Transit, its 
officers, employees and agents, and the Contractor, or its employees and agents, this provision shall be 
valid and enforceable only to the extent of the Contractor’s negligence; and provided further, that nothing 
herein shall require the Contractor to hold harmless or defend Kitsap Transit, its officers, employees and 
agents from any claims arising from the sole negligence of Kitsap Transit, its officers, employees and 
agents.  The sole obligation to defend includes the payment of all reasonable attorney’s fees and costs 
of Kitsap Transit’s defense of any claim, suit or action within the scope of this Section whether or not suit 
was instituted.  The Contractor specifically waives any immunity under the Industrial Insurance Act and 
assumes all liability for actions brought by him/her or his/her employees against Kitsap Transit for injuries 
in the performance of this Contract.  The Contractor represents that this waiver has been negotiated with 
Kitsap Transit.  Kitsap Transit will give the Contractor prompt notice in writing of the institution of any suit 
or proceeding and permit the Contractor, through its counsel, to defend same and will give all needed 



 

   

 

information, assistance and authority to enable the Contractor to do so.  This Article does not modify any 
other articles regarding any other conditions as are elsewhere agreed to herein between the parties. 

ARTICLE 16.00 INSPECTION AND REJECTION 

16.01 Kitsap Transit's inspection of all materials, equipment or services upon delivery is for the sole 
purpose of identification and shall not be construed as Final Acceptance or as acceptance of the 
materials, equipment or services if such does not conform to contractual requirements.  If there 
are any apparent defects in the materials, equipment or services at the time of delivery, Kitsap 
Transit will promptly notify the Contractor thereof.  If there are defects detected post-delivery, 
Kitsap Transit will notify the Contractor with a description of such non-compliance.  Within seven 
(7) days of receiving such written notification, the Contractor shall provide Kitsap Transit with a 
detailed written plan which indicates the time and methods needed to bring the Work in 
compliance with the Contract.  Without limiting any other rights, Kitsap Transit may require the 
Contractor to:  1) repair or replace any or all of the damaged goods at Contractor's expense; 2) 
refund Kitsap Transit the full price paid for any or all of the damaged goods and accept the return 
of such damaged goods.  If Kitsap Transit rejects the Contractor’s written plan, the Contractor 
may be determined to be in material default of the Contract. 

16.02 This procedure to remedy defects is not intended to limit or preclude any other remedies available 
to Kitsap Transit by law, including those available under the Uniform Commercial Code, Title 62A 
RCW.  Acceptance by Kitsap Transit of unsatisfactory performance, with or without objection or 
reservation, shall not waive the right to claim damage for breach, or terminate the Contract, nor 
constitute a waiver of requirements for satisfactory performance of any obligation remaining to be 
performed by the Contractor. 

ARTICLE 17.00 INSURANCE  REQUIREMENTS 

17.01 The Contractor, at its sole expense and for the duration of the Contract, will purchase and 
maintain all insurance described herein to protect Kitsap Transit against any and all claims for 
damages to persons or property arising under Contract performance, whether by reason of acts 
or omissions of the Contractor or anyone directly or indirectly employed by the Contractor, and 
shall hold Kitsap Transit harmless for any claims presented to it as a result of the Contractor’s 
negligence.  Policies shall be endorsed and will not be canceled, materially changed or altered 
without thirty (30) days prior written notice submitted to the Kitsap Transit Risk Manager.  Any 
exclusion must be pre-approved by the Risk Manager. 

17.02 Additional Insured Endorsement:  Language such as the following will be used in the 
description area of the ACORD Certificate when referring to the “Contracting Agency”:  “KITSAP 
TRANSIT, ITS OFFICERS, AGENTS, AND EMPLOYEES ARE NAMED ADDITIONAL 
INSURED AS RESPECTS TO CONTRACT # KT XX-XXX”. 
Additional Insured Endorsement: General Liability Insurance and Builder’s Risk Insurance must 
state that Kitsap Transit will be specifically named additional insured(s) for all coverage provided 
by this policy of insurance and shall be fully and completely protected by this policy from all 
claims.  Taking into account the Scope of Work and Services to be performed by a Subcontractor, 
the Contractor shall prudently determine whether, and in what amounts, each Subcontractor shall 
obtain and maintain public liability, professional liability, and any other insurance coverage. Any 
insurance required of Subcontractors shall, where appropriate and/or applicable, name Kitsap 
Transit as an additional insured. The Contractor and its insurers shall endorse the required 
insurance policy (ies) to waive their right of subrogation against Kitsap Transit. The Contractor 
and its insurers also waive their right of subrogation against Kitsap Transit for loss of its owned or 
leased property or property under its care, custody and control.  No provision in this Section shall 
be construed to limit the liability of the Contractor for services not done in accordance with the 
Contract, or express or implied warranties. The Contractor's liability for the services shall extend 
as far as the appropriate periods of limitation provided by law and up to any legal limits.  The 



 

   

 

Contractor may obtain any combination of coverage or limits that effectively provides the same or 
better amounts and types of coverage as stipulated above, subject to review and approval by 
Kitsap Transit. The Contractor warrants that this Contract has been thoroughly reviewed by the 
Contractor's insurance agent(s)/broker(s), who have been instructed by Contractor to procure the 
insurance coverage required by this Contract. 

17.03 Subcontractors:  The Contractor shall include all Subcontractors, regardless of tier, as insured 
under all insurance policies required herein, or shall furnish separate certificates of insurance and 
endorsements for each Subcontractor.  Subcontractor providing their own coverage will also 
name Kitsap Transit as an Additional Insured on their General Liability insurance policies and 
such a copy will be provided to Kitsap Transit.  Failure of Subcontractor(s) to comply with 
insurance requirements does not limit the Contractor’s liability or responsibility. 

17.04 Excess Liability:  Coverage in the minimum amounts set forth herein shall not be construed to 
relieve the Contractor from liability in excess of such limits.  Nothing contained within the 
insurance requirements shall be deemed to limit the scope, application and/or limits of the 
coverage afforded, which coverage will apply to each insured to the full extent provided by the 
terms and conditions of the policy(s).  Nothing contained with this provision shall affect and/or 
alter the application of any other provision contained with this Contract.   

17.05 Cancellation:  In the event of cancellation, non-renewal, revocation, or other termination of any 
insurance coverage required by this Contract, the Contractor shall provide written notice of such 
to Kitsap Transit within one (1) business day of the Contractor’s receipt of such notice.   

17.06 Attorney Fees:  If a lawsuit in respect to this insurance provision ensues and the amount of the 
liability claimed exceeds the amount of insurance coverage, the Contractor shall authorize 
representatives of Kitsap Transit to collaborate with counsel for the insurance carrier, if any, in 
settling or defending such claim. The Contractor shall appear and defend that lawsuit at its own 
cost and expense, and if judgment is rendered or settlement made requiring payment of damages 
by Kitsap Transit, its officers, agents, and employees, the Contractor shall pay the same.  

17.07 Failure of Coverage:  The Contractor’s failure to fully comply with these insurance requirements 
during the term of the Contract shall be considered a material breach of Contract upon which 
Kitsap Transit may, after giving five (5) business days written notice to the Contractor to correct 
the breach, immediately terminate the Contract; or at its discretion,  alternatively procure and 
maintain in the name of the Contractor and at the Contractor’s sole expense, such types of 
insurance to the extent deemed proper up to the amount of the required coverage(s).  Kitsap 
Transit may offset the cost of such insurance against payment due to the Contractor under the 
Contract.  If Kitsap Transit is damaged by the failure of the Contractor to maintain any of these 
insurance requirements, or to so notify Kitsap Transit, then the Contractor shall bear all costs 
attributable thereto.  Suspension or termination of this Contract shall not relieve the Contractor 
from its insurance obligations hereunder.  Furthermore, the Contractor’s failure to provide such 
insurance in a time frame acceptable to Kitsap Transit shall enable Kitsap Transit to suspend or 
terminate the Contractor’s Work hereunder in accordance with Contract provisions regarding 
“Termination For Convenience/Default”. 

17.08 Rights of Subrogation:  Kitsap Transit reserves and retains its rights of subrogation and shall 
further have the right, at its election and expense, to pursue collection and recovery from any and 
all responsible third parties.  The Contractor shall cooperate with Kitsap Transit in such recovery 
and collection, and shall make its records and personnel available.  As to an accident or incident 
to which this paragraph is applicable, any and all sums so recovered by Kitsap Transit as 
provided hereunder, after deduction only of court costs, shall be reimbursed to the Contractor.  
The pendency of any collection efforts against third parties, including litigation, shall in no way 
delay or diminish the obligation of the Contractor to promptly remit the sums due to Kitsap Transit 
under the provisions of this subpart. 



 

   

 

ARTICLE 18.00 JOINT VENTURE CONTRACTOR 

In the event the Contractor is a joint venture of two or more Contractors or is comprised of more than one 
legal entity, each such entity shall be jointly and severally liable hereunder.  All grants, covenants, 
provisos, claims, rights, powers, privileges, and liabilities of the Contract shall be construed and held to 
be severally and jointly.  Any notice, order direction, request or other communications required to be or 
that may be given by Kitsap Transit to the Contractor under this Contract shall be well and sufficiently 
given to all persons being the Contractor if given to any one or more of such persons.  

ARTICLE 19.00 JURISDICTION LAWS AND VENUE 

This Contract shall be governed in all respects by the laws of the State of Washington and authorities 
having jurisdiction over the Contract Work will be deemed to be included in the Contract the same as 
though herein written out in full.  The jurisdiction for any action hereunder shall be exclusively brought in 
the Superior Court for Kitsap County in the State of Washington. 

ARTICLE 20.00 LIENS, CLAIMS AND ENCUMBRANCES 

All materials, equipment, or services performed or delivered by the Contractor shall be free of all liens, 
claims, or encumbrances of any kind. 

ARTICLE 21.00 NON-DISCRIMINATION 

21.01 Kitsap Transit is an Equal Opportunity Employer.  With respect to performance under this 
Contract, the Contractor shall take such action as may be required to ensure full compliance with 
Chapter 49.60 RCW, Discrimination and Title VI of the Civil Rights Act of 1964.  The Contractor 
shall not discriminate against any client, employee, or applicant for employment or for services 
because of race, creed, color, national origin, marital status, sex, age, Vietnam-era veteran 
status, disabled veteran status, income level, or disability; or the presence of any sensory, mental 
or physical handicap except for a bona fide occupational qualification with regard to, but not 
limited to the following:  Employment upgrading, demotion or transfer, recruitment or any 
recruitment advertising, layoffs or terminations, rates of pay or other forms of compensation, 
selection for training, rendition of services.   

21.02 In all solicitations made by the Contractor for Work to be performed under subcontract, including 
procurements of goods or leases of equipment, each potential Subcontractor or supplier shall be 
notified by the Contractor of its obligations under this Contract and the regulations relative to non-
discrimination.  Said assignment or subcontract shall include appropriate safeguards against 
discrimination, unless exempt by the regulations or directives issued pursuant thereto.  In the 
event of breach of any of the above non-discrimination covenants, Kitsap Transit shall have the 
right to terminate the Contract and hold the same as if said Contract had never been made or 
issued.  Furthermore, Kitsap Transit may bar the Contractor from performing any services for 
Kitsap Transit now, or in the future, unless a showing is made satisfactorily to Kitsap Transit that 
discriminatory practices have terminated and that recurrence of such action is unlikely.   

ARTICLE 22.00 OWNERSHIP OF DOCUMENTS 

All documents, data, drawings, Specifications, software applications and other products or materials 
produced by the Contractor in connection with this Contract shall be the property of Kitsap Transit.  All 
such documents, products and materials shall be forwarded to Kitsap Transit at its request and may be 
used by Kitsap Transit as it sees fit.  The Contractor shall preserve the confidentiality of all Kitsap Transit 
documents and data accessed for use in the Contractor’s Work product. 

ARTICLE 23.00 PAYMENT 

23.01 All payments under this Contract are considered reimbursement for goods delivered and services 
rendered.  Pre-payments are not permitted. If applicable, the Contractor and its Subcontractors 
shall have a business license with the City having jurisdiction over the Contract Work prior to any 



 

   

 

Work beginning under the Contract.  Failure to provide proof of a business license may delay 
payment of invoices. 

23.02 Payment:  Except for retainage, payment will be made by Kitsap Transit to the Contractor within 
thirty (30) days after acceptance and approval of invoices by the Kitsap Transit Project Manager, 
providing a Labor and Industries approved “Statement of Intent to Pay Prevailing Wages” is 
received by Kitsap Transit for the Contractor and every Subcontractor who performed under the 
Contract and Certified Payrolls have been received within the specified time.  Acceptance of such 
payment by the Contractor shall constitute full compensation for all supervision, labor, supplies, 
materials, Work, equipment and the use thereof, and for all other necessary expenses, incurred by 
the Contractor for the time period specified on the invoice. 

23.03 Prompt Payment of Subcontractors:  The Contractor, as the Prime Contractor, is required to 
make payment to Subcontractors within thirty (30) days from the receipt of each payment it 
receives from Kitsap Transit for satisfactorily completed Subcontractor Work, whether such 
payment is a progress or final payment.  The Contractor further agrees to return any retainage 
payments to each Subcontractor within thirty (30) days after the Subcontractor’s Work is 
satisfactorily completed.  If payment disputes arise between the Contractor and Subcontractors, 
such disputes shall be resolved promptly through mediation or arbitration in order to prevent injury 
to Small Business Subcontractors.  The Contractor shall specify in its subcontract agreements the 
dispute resolution method to be used.  In addition, the Contractor will not be paid for 
Subcontractors’ Work unless it can show that a prompt payment method for Subcontractors is in 
place.  The Contractor shall be required to provide copies of the Subcontracts to Kitsap Transit 
showing inclusion of these provisions, especially the Federal clauses.  Kitsap Transit may withhold 
the applicable sum due a Subcontractor for non-compliance with this Section. 

23.04 Approval of Invoices:  Prior to approval of payment, the Kitsap Transit Project Manager shall 
make verification of Work performed.  Payment shall be based upon the Contractor’s prices 
submitted on the Bid Form, except as may be modified by written Change Order, or on a separate 
written quotation for a specific aspect of individual jobs or items. 

23.05 Pay Requests:  A request for payment is to be submitted with detailed documentation of the Work 
completed, labor performed, and materials furnished in accordance with the Contract and shall 
represent the value of the Work completed less any lawful deductions such as retainage, tax or as 
otherwise authorized.  Each pay request must contain the following minimum information:  1) 
Contract Number; 2) Date of invoice; 3) Invoice number; 4) Quantity, unit measure, unit price and 
item description, as appropriate; 5) Total price for invoice; and 6) sales tax as a separate line item, 
if applicable.  The Contractor must ensure that all paperwork associated with a particular invoice 
references the same identifying number.  For example, Work Orders, receiving documents, 
delivery tickets, etc. and the final invoice must all bear a corresponding number that links the 
paperwork together.  Failure to comply with this requirement may delay payment. 

23.06 Invoices shall be submitted to:  Kitsap Transit, Accounts Payable, 60 Washington Ave., Suite 
200, Bremerton, WA 98337 for all transactions made during a calendar month by the 5th day of 
the following month. 

23.07 Final Payment:  A final application for payment shall be prepared upon completion of the Work, 
satisfaction of any test requirements, and fulfillment of the Contract.  Retainage will be 
administered in accordance with RCW 60.28 as outlined elsewhere in the Contract provisions. 

23.08 Payment does not imply acceptance of Work:  The granting of any progress payment or 
payments by Kitsap Transit, or the receipt thereof by the Contractor, shall not constitute in any 
sense acceptance of the Work or a waiver of Kitsap Transit’s right to reject defective or non-
conforming Work, materials, or equipment, even though the same is covered by the payment, nor 
is it a waiver of any other rights of Kitsap Transit and shall in no way lessen the liability of the 



 

   

 

Contractor to remedy defective Work, materials, equipment or service which does not conform to 
the Contract Documents, though the character of such Work may not have been apparent or 
detected at the time such payment was made.  Materials, components, or service not conforming 
to the instructions or the Contract requirements will be rejected and shall be replaced or remedied 
by the Contractor without delay.  Payments due and unpaid in accordance with the Contract 
Documents shall bear interest as specified in RCW 39.76. 

ARTICLE 24.00 PERFORMANCE STANDARDS 

24.01 The word service(s), as used in this clause, includes services performed, craftsmanship, and 
materials or products furnished or used in performing services. The Contractor shall comply with 
recognized quality industry service standards as applicable.  All references to standards, whether 
for delivery of goods, processes, assemblies, craftsmanship, performance, or similar purposes 
shall mean, unless otherwise noted, the most recent available published version of such 
standard.  When reference is made to standards, the standards are to be made a part of this 
Contract and to have the same effect as if fully reproduced herein. 

24.02 If at any time during the performance of this Contract the Contractor becomes aware of actual or 
potential problems, fault or defect in the project or any non-conformance with any Contract 
Document, Federal, State, or local law, rule, or regulation, the Contractor shall give immediate 
written notice thereof to Kitsap Transit’s Contracts Administrator. 

24.03 In the case of an emergency where Kitsap Transit believes delay could cause serious injury, loss 
or damage, Kitsap Transit may waive the written notice and either direct the Contractor correct 
the defect or correct the defect of its own accord.  In either case, the Contractor is responsible for 
all costs of remedying the defect and Kitsap Transit will charge-back the cost for such repairs to 
the Contractor, including freight, regardless of who actually corrects the defect. 

24.04 Non-Performance of Services:  If any unsatisfactory condition or deficiency is detected, or if any 
of the services performed do not conform to the Contract requirements, Kitsap Transit shall give 
written notice to the Contractor and request that the Work be performed again in conformity with 
the Contract.  The Contractor shall, within twenty-four (24) hours of receiving such notice, 
immediately facilitate the Work to repair the condition, correct the defect, error, or non-conformity 
to the satisfaction of the Kitsap Transit Project Manager, or designee, and at no additional cost to 
Kitsap Transit.   

24.05 If the Contractor fails to initiate any corrective action procedure after receiving the first notification 
of unsatisfactory performance, Kitsap Transit reserves the right to dispatch a third party 
Contractor, or use Force Account through use of Kitsap Transit employees at a rate equal to the 
employee’s hourly rate plus administrative costs, to perform or otherwise resolve any 
unacceptable Work or scope of service.  The Contractor is responsible for all incurred costs, 
including freight, to resolve the documented issues performed by a third party Contractor or 
Kitsap Transit personnel.  Kitsap Transit will deduct such costs from any balance due, or which 
may become due, to the Contractor or charge-back the cost to the Contractor regardless of who 
actually corrects the defect. 

24.06 After the first occurrence of any non-performance, Kitsap Transit may send a “Notice of Non-
Performance” to the Contractor detailing the exact nature of non-performance, remaining Work to 
be performed, and the date of non-performance.  The Contractor shall acknowledge and respond 
to the Notice within three (3) business days of receipt and shall promptly proceed to remedy the 
situation described therein to Kitsap Transit’s satisfaction.  Receipt of notice is evidenced upon 
signature of certified mail return receipt or three business (3) days after mailing. 

24.07 Continued non-performance may result in Contract termination.  A further finding of non-
responsibility may be determined and any future bids by the Contractor for Kitsap Transit 



 

   

 

Contracts may be rejected without consideration.  Kitsap Transit may also recommend the 
Contractor be removed from any Small Works Roster.  Acceptance by Kitsap Transit of 
unsatisfactory performance, with or without objection or reservation, shall not waive the right to 
claim damage for breach, or terminate the Contract, nor constitute a waiver of requirements for 
satisfactory performance of any obligation remaining to be performed by the Contractor.  

ARTICLE 25.00 PROPERTY LIABILITY 

Unless otherwise provided for, the Contractor assumes the risk of, and shall be responsible for, any loss 
or damage to Kitsap Transit furnished property in its possession, or in the possession of any agents or 
employees of the Contractor, resulting from the Contractor’s negligent or willful misconduct, except for 
reasonable wear and tear in the normal performance of this Contract.  The Contractor shall bear no 
liability for any negligent acts or abuse of property by Kitsap Transit. 

ARTICLE 26.00 RELATIONSHIP OF THE PARTIES – INDEPENDENT CONTRACTOR 

26.01 The Contractor is, and shall be considered at all times during the term of this Contract, an 
independent Contractor whereby the parties will be acting in their individual, corporate or 
governmental capacities and not as agents, employees, partners, joint ventures, or associates of 
one another.  The Contractor shall not make any claim of right, privilege or benefit which would 
accrue to an employee of Kitsap Transit under Chapter 41.06 Revised Code of Washington 
(RCW) or Title 51 RCW. 

26.02 The Contractor will be solely and entirely responsible for its acts and for the acts of its agents, 
employees, servants, Subcontractors or representatives during the performance of this Contract.  
The implementation of all services and the authority to control and direct the performance of the 
details of the Work lies solely with the discretion of the Contractor; however, the results of the 
Work contemplated herein must meet Kitsap Transit’s approval and shall be subject to Kitsap 
Transit's general rights of inspection and review to secure the satisfactory completion thereof.   

26.03 Any and all claims that may or might arise under the Workers’ Compensation Act on behalf of 
said employees or other persons while so engaged, and any and all claims made by a third party 
as a consequence of any act or omission on the part of the Contractor’s employees or other 
persons while so engaged on any of the Work or services provided to be rendered herein, shall 
be the sole obligation and responsibility of the Contractor. 

26.04 The Contractor shall indemnify and hold harmless Kitsap Transit from and against any and all 
costs (including attorney fees incurred in defense) or liabilities (including payroll taxes, penalties 
or interest) arising out of any breach of the above representations and warranties or any 
assertions that the Contractor is not an independent Contractor. 

26.05 Upon Contract execution (“Effective Date”), the Contractor agrees that it has a business account 
established with the Washington State Department of Revenue, and other State agencies as 
required by the particular case, for the payment of all State taxes normally paid by employers and 
businesses, and has registered for and received a Unified Business Identifier (UBI) number from 
the State of Washington. 

ARTICLE 27.00 REPRESENTATIVES 

27.01 Kitsap Transit Representatives.  The Contracts Administrator is Kitsap Transit’s designated 
representative for Contract compliance.  Kitsap Transit’s Project Manager is the designated 
primary representative for performance compliance.  Both are listed on the front page of this 
Contract.  The Engineer is the designated A&E Consultant (“Engineer”) performing Construction 
Management and secondary Project Management on behalf of Kitsap Transit.  Kitsap Transit 
designates Company’s Name, Full Name, P.E. as its Resident Engineer. 



 

   

 

27.02 Contractor Representative.  The Contractor shall appoint a representative as the Contract 
liaison agent through whom Kitsap Transit will communicate with the Contractor.  The Contractor 
shall respond to all written communications from Kitsap Transit representatives within seven (7) 
calendar days from receipt. 

27.03 Either party shall have the right to change any representative or address it may have given to the 
other party by giving such other party due notice in writing of such change.   

ARTICLE 28.00 RISK OF LOSS AND TITLE 

Regardless of FOB point, the Contractor agrees to bear all risks of loss, injury, or destruction of goods 
and materials ordered herein which occur before delivery and acceptance.  Such loss, injury, or 
destruction shall not release the Contractor from any obligation hereunder. 

ARTICLE 29.00 SERVICE OF NOTICES 

All notices, statements, demands, requests, consents, approvals, authorizations, offers, agreements, 
appointments, or designations desired or required to be given under this Contract by either party to the 
other shall be promptly made in writing and shall be sufficiently given if served upon the party to receive 
the same or if sent by certified mail, return receipt requested, postage prepaid, and addressed to the 
office of such representative as stated in this Contract, or to such other address as either party may 
hereafter designate in writing.  Notice sent by mail shall be deemed to have been given three (3) 
calendar days after proper mailing.  The Contractor agrees to provide copies of any notices given Kitsap 
Transit to such other persons or entities as Kitsap Transit may require from time to time. 

ARTICLE 30.00 STATE AND LOCAL LAW DISCLAIMER 

In the event that any provision, portion, or application of this Contract is held to be unenforceable or 
invalid by any court of competent jurisdiction, Kitsap Transit and the Contractor shall negotiate an 
equitable adjustment in the provision of this Contract with a view toward effecting the purpose of this 
Contract and the validity and enforceability of the remaining provisions, or portions of applications 
thereof, shall not be affected thereby. 

ARTICLE 31.00 SUGGESTIONS TO CONTRACTOR 

Any plan or method of Work suggested to the Contractor by Kitsap Transit, but not specified or required 
in writing under the Contract, if adopted or followed by the Contractor in whole or part, shall be used at 
the risk and responsibility of the Contractor and Kitsap Transit shall assume no responsibility therefore. 

ARTICLE 32.00 SUPERVISION AND COORDINATION 

The Contractor shall:  1) Competently and efficiently, supervise and direct the implementation and 
completion of all Contract requirements specified herein;  2) Designate a representative for the Work 
under this Contract to which all communications given by Kitsap Transit to the representative or shall be 
binding on the Contractor. 

ARTICLE 33.00 SUSPENSION OF CONTRACT  

Kitsap Transit may at any time and without cause suspend the Contract or any portion thereof for a 
period of not more than thirty (30) calendar days by written notice to the Contractor.  Kitsap Transit will 
not be liable for any additional travel costs incurred by the Contractor while the Work is suspended.  The 
Contractor shall resume performance within fifteen (15) calendar days of written notice from Kitsap 
Transit. 

ARTICLE 34.00 TERMINATION 

34.01 Termination for Convenience.  Kitsap Transit may terminate this Contract, in whole or in part, at 
any time by written notice to the Contractor when it is in Kitsap Transit’s best interest.  After receipt 
of a written Notice of Termination, and except as directed by Kitsap Transit, the Contractor shall 



 

   

 

immediately stop Work as directed in the Notice and comply with all other requirements in the 
Notice.  The Contractor shall be paid its costs on only that portion of the Work satisfactorily 
performed up to the date of termination as specified in the Notice.  The Contractor shall promptly 
submit its termination claim to Kitsap Transit, together with detailed supporting documentation, to 
be paid to the Contractor.  If the Contractor has any property in its possession belonging to Kitsap 
Transit, the Contractor will account for the same, and dispose of it in the manner Kitsap Transit 
directs. 

34.02 Termination for Default.  If the Contractor does not deliver supplies in accordance with the 
Contract delivery schedule, or fails to prosecute the Work or any separable part with the diligence 
that will ensure completion within the time specified in this Contract or any extension, or fails to 
complete the Work within this time, or if the Contractor fails to comply with any other provision of 
this Contract, Kitsap Transit may terminate this Contract for default.  Termination shall be effected 
by Kitsap Transit serving a Notice of Termination on the Contractor specifying the nature of the 
default and the effective date of termination.  In this event, Kitsap Transit may assume the Work 
and complete it by Contract or otherwise, and may take possession of and use any materials, 
equipment, and facilities on the Work site necessary for completing the Work.  The Contractor 
and its Sureties shall be liable for any damage to Kitsap Transit resulting from the Contractor’s 
refusal or failure to complete the Work within the specified time, whether or not the Contractor’s 
right to proceed with the Work is terminated.  This liability includes any increased costs incurred 
by Kitsap Transit in completing the Work.  The Contractor will only be paid the Contract Price for 
supplies delivered and accepted, or on only that portion of the Work satisfactorily performed in 
accordance with the manner of performance set forth in the Contract, less any damages to Kitsap 
Transit caused by such default, up to the date of termination as specified in the Notice.  If the 
Contractor has any property in its possession belonging to Kitsap Transit, the Contractor will 
account for the same and dispose of it in the manner Kitsap Transit directs.  The Contractor’s 
right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause if: 

1) The delay in completing the Work arises from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor.  Examples of such causes include:  acts of 
God, acts of Kitsap Transit, acts of another Contractor in the performance of a Contract with 
Kitsap Transit, epidemics, quarantine restrictions, strikes, freight embargoes; and 

2) The Contractor, within ten (10) calendar days from the beginning of any delay, notifies 
Kitsap Transit in writing of the causes of delay.  If in the judgment of Kitsap Transit the delay 
is excusable, the time for completing the Work shall be extended.  The judgment of Kitsap 
Transit shall be final and conclusive on the parties, but subject to appeal under the Disputes 
clause. 

If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights and obligations of the parties will be the same 
as if the termination had been issued for the convenience of Kitsap Transit. 

34.03 Opportunity to Cure.  Kitsap Transit in its sole discretion may, in the case of a termination for 
breach or default, allow the Contractor ten (10) calendar days in which to cure the defect.  In such 
case, the Notice of Termination will state the time period in which cure is permitted and other 
appropriate conditions.  If the Contractor fails to remedy to Kitsap Transit’s satisfaction the breach 
or default or any of the terms, covenants, or conditions of this Contract within ten (10) calendar 
days after receipt by the Contractor of written notice from Kitsap Transit setting forth the nature of 
said breach or default, Kitsap Transit shall have the right to terminate the Contract without any 
further obligation to the Contractor.  Any such termination for default shall not in any way operate to 
preclude Kitsap Transit from also pursuing all available remedies against the Contractor and its 
Sureties for said breach or default. 



 

   

 

34.04 Waiver of Remedies for any Breach.  In the event that Kitsap Transit elects to waive its remedies 
for any breach by the Contractor of any covenant, term or condition of this Contract, such waiver by 
Kitsap Transit shall not limit Kitsap Transit 's remedies for any succeeding breach of that or of any 
other term, covenant, or condition of this Contract.   

ARTICLE 35.00 WAIVER OF RIGHTS BY KITSAP TRANSIT 

Kitsap Transit shall be deemed to have waived a right or remedy only if issued or confirmed in writing as 
a waiver by Kitsap Transit.  No waiver of one right or remedy shall act as a waiver of any other right or 
remedy or as a subsequent waiver of the same right and remedy. 

ARTICLE 36.00 WARRANTY OF TITLE 

36.01 The Contractor shall have no property right in the materials and equipment used after they have 
been attached or affixed to the Work or existing real property, or after any payment has been 
made by Kitsap Transit towards the value of materials delivered to the site of the Work, or stored 
subject to or under the control of Kitsap Transit.  Title to all such materials shall become the 
property of Kitsap Transit upon being so attached or affixed, or after any payment towards the 
value of materials stored off site or delivered to the site of the Work, or stored subject to or under 
the control of Kitsap Transit, whichever occurs earlier. 

36.02 No material, supplies, equipment, or items for the Work shall be purchased subject to any chattel 
mortgage or under a conditional sale or other agreement by which an interest therein, or in any 
part thereof, is retained by the seller or supplier.  The Contractor shall warrant good title to all 
materials, supplies, equipment, and items installed or incorporated in the Work and are free from 
any claims, liens, or charges.  Neither the Contractor, nor any person, firm, nor corporation 
furnishing any material or labor for any Work covered by this Contract shall have any right to lien 
upon any improvement or appurtenance thereon.  This Article shall not defeat or impair the right 
of the persons furnishing materials or labor to recover under any Payment Bond given by the 
Contractor for their protection, or any rights under State law permitting such persons to look to 
retained funds due the Contractor in the hands of Kitsap Transit. 

36.03 The provisions of this Article shall be inserted or referenced in, or otherwise made a part of all 
subcontracts and material Contracts, and notice of its provisions shall be given to all persons 
furnishing materials for the Work whenever no formal Contract is entered into for such materials.  
Additionally, as part of the subcontract, material Contract, or notice, the Contractor shall provide 
to such Subcontractors and suppliers the name, address, and phone number of the Contractor’s 
bonding company and the bond number applicable to the Contract under which the Subcontractor 
or supplier would make its claim. 

END OF SECTION 4 

 

 

 

 

 

 



 

   

 

IFB KT 21-739 REQUEST FOR CLARIFICATIONS / APPROVED ALTERNATES SECTION 5 
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In the space below, first state the Document Reference (section, part, subpart, page, etc. to which you 
are referring) followed by your questions, requests for information, clarification, approved alternates 
(substitutions), etc.  Attach additional copies of this form if necessary. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submitted By: ____________________________________            ___________________________             
       Signature                 Date 
 

Kitsap Transit Response:  

Written response to questions attached/faxed to _____________________________on _____________ 

Bidder’s Request        Approved:  ______ Denied:  _____ Question(s) answered: ___________
  

Kitsap Transit Comments: 
 

**Optional Use Form**   

Use this form to clarify the meaning of items in the Bid Documents or to request changes/substitutions. 

EMAIL: Patrickr@Kitsaptransit.com ATTN:  Patrick Rogers, Procurement Coordinator 

 

Company Name:              

Fax:            Phone:         E-mail:     

     

 



 

   

 

IFB KT 21-739                                                           BID FORM                                               SECTION 6 

PART 1 – INSTRUCTIONS 

All entries below shall be legible and entered in ink or typed.  Do not leave an item blank or your Bid may 
be considered non-responsive.  Mark spaces that do not apply to your firm with the initials “N/A” (Not 
Applicable). 

PART 2 – CONTRACTOR INFORMATION 

Business Name, as registered: __________________________________________________________ 

Type of Business (sole proprietorship, partnership, corporation, other)       

Name & Title of person preparing Bid:           

Mailing Address, including Zip Code:           

Physical Address, including Zip Code:           

Telephone/Fax Numbers, including Area Code:  Ph:     Fax:     

E-mail Address:             _ 

Federal Tax Identification Number:            

WA State Contractor Registration Number:           

WA Unified Business Identification (UBI) Number:          

WA Industrial Insurance Account Identification Number:         

WA Employment Security Dept. Number:           

WA State Excise Tax Registration Number:           

DBE / OMWBE / MBE / SDB Certification Number(s):         

Dunns Registration Number:____________________________________________________________ 
 

PART 3 – RECEIPT OF ADDENDA 

3.1 FAILURE TO ACKNOWLEDGE RECEIPT OF ADDENDA MAY RESULT IN YOUR BID BEING 
CONSIDERED NON-RESPONSIVE.  

3.2 Receipt of the following Addenda is acknowledged: 

Addendum No.:_____ Received By: ____________________ Date: _____________________ 

Addendum No.:_____ Received By: ____________________ Date: _____________________ 

Addendum No.:_____ Received By: ____________________ Date: _____________________ 

Addendum No.:_____ Received By: ____________________ Date: _____________________ 

3.3 No Addenda Received ____________   (initial) 



 

   

 

 
IFB KT 21-739 BID FORM  

PART 4 – BIDDER’S CERTIFICATION AND GUARANTEE 
 
4.1 I/WE CERTIFY, that to the best of my/our knowledge and belief that I/we fully understand: 

 The nature of the Work and the goal of the Project; 

 The instructions and requirements of the Contract Documents; 

 The terms and conditions of the Contract Documents; 

 That all costs are included this Bid; 

 That the information contained in this Bid is accurate and complete; 

 The offer shall be kept open for a period of ninety (90) days from the Bid Due Date; 

 That I/we have the legal authority to commit this company to a contractual agreement; 

 That final funding is based upon budget amounts approved by the Kitsap Transit Board of 
Directors. 

 That the submitted Bid will become part of the public record. 
 
4.2 I/WE GUARANTEE to complete the Work within the negotiated time frame after issuance of the 

Notice to Proceed, should I/We be the successful Bidder.  
 

 
____________________________________         
Authorized Signature                                                                        Date 

 
Printed Name & Title:              

Company Name:              
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

 

PART 5: Schedule of Values:  

Having carefully examined all documents for this Project, as well as the site of the Work, and the 
availability of materials and labor we, the above signed Bidder, propose to perform all Work identified 
herein in strict compliance with the Specifications, Plans, terms and conditions contained within the 
Contract Documents for the amounts set forth below: 

 

 

Kitsap Transit KT 21-739- M/V Solano Refurbishment Project 
 

 

Specification 
# Description Unit  Price 

0 Drydocking and Services Lump Sum $ 

100.1 Vessel Hailing Port Removal Lump Sum $ 

111.1 Hull Repairs Lump Sum $ 

114.1 Guard Rails Lump Sum $ 

123.1 Sewage Tank Repairs Lump Sum $ 

123.2 Potable Water Tank Repairs Lump Sum $ 

123.3 Tank Open and Inspect Lump Sum $ 

131.1 Engine Removal Hatch Inserts Lump Sum $ 

160.1 Bow Loading Design and Installation Lump Sum $ 

233.1 Main Engines Overhaul Lump Sum $ 

241.1 Reduction Gear Open and Inspect Lump Sum $ 

243.1 Propulsion System Alignment Lump Sum $ 

251.1 Main Engine Intakes- Clean and Inspect Lump Sum $ 

252.1 Main Engine Control Systems Update Lump Sum $ 

256.1 
Engine Cooling Water Systems- Replace 
Aluminum Piping Lump Sum $ 

259.1 
Engine Exhaust Systems- Replace Exhaust 
Hangers Lump Sum $ 

300.1 Cathodic Protection System  Lump Sum $ 

302.1 Electric Motors Lump Sum $ 

311.1 Generators Overhaul Lump Sum $ 

311.2 Shore Power Connection Lump Sum $ 

324.1 Power Distribution System Lump Sum $ 

342.1 Generator Cooling Water Systems  Lump Sum $ 

342.2 Generator Exhaust Systems- Hangers Lump Sum $ 

422.1 Navigation Lights Lump Sum $ 

423.1 Navigation System Lump Sum $ 

423.2 Searchlight Lump Sum $ 

424.1 Fathometer Lump Sum $ 

433.1 Interior Communication System Lump Sum $ 

436.1 Door Hold Back System Lump Sum $ 

436.2 General Alarm System Lump Sum $ 

437.1 Weather Station Lump Sum $ 

439.1 CCTV  Lump Sum $ 



 

   

 

439.2 FLIR Lump Sum $ 

440.1 Exterior Communications Lump Sum $ 

443.1 Ships Whistle Lump Sum $ 

506.1 Vents Lump Sum $ 

508.1 Insulation, Piping Lump Sum $ 

520.1 Hull Valves Lump Sum $ 

529.1 Bilge and Ballast System  Lump Sum $ 

530.1 Potable Water System  Lump Sum $ 

555.1 Fire Suppression System  Lump Sum $ 

555.2 Fire Extinguishers Lump Sum $ 

555.3 Firemain System  Lump Sum $ 

581.1 Anchor and Chain Lump Sum $ 

583.1 Life Raft Certifications Lump Sum $ 

583.2 Fire and Safety Plan Lump Sum $ 

584.1 Exterior Doors Lump Sum $ 

584.2 Interior Doors Lump Sum $ 

584.3 Removal Hatches Lump Sum $ 

593.1 Black and Grey Water System  Lump Sum $ 

601.1 Passenger Seating Lump Sum $ 

601.2 ADA Seating Lump Sum $ 

602.1 Labels and Markings Lump Sum $ 

603.1 Hull Markings Lump Sum $ 

611.1 Bike Storage Modification Lump Sum $ 

612.1 Aft Upper Deck Railing Panels Lump Sum $ 

621.1 Joiner Paneling Lump Sum $ 

625.1 Superstructure Windows Lump Sum $ 

625.2 Window Washer System Lump Sum $ 

631.1 Paint and Coatings Lump Sum $ 

631.2 Graphics Lump Sum $ 

631.3 Vessel Nameboards Lump Sum $ 

633.1 Cathodic Protection, Anodes Lump Sum $ 

634.1 Replace Carpeting Lump Sum $ 

635.1 Insulation  Lump Sum $ 

637.1 Ceiling Tiles Lump Sum $ 

650.1 Food Service Area Conversion Lump Sum $ 

699.1 Bridge Wing Control Cover Lump Sum $ 

982.1 Dock Trials and Sea Trials Lump Sum $ 

  Total for Base Bid   $ 

Optional 
Work        

410.1 Pilot House Full Redesign   $ 

410.2 Pilot House Center Console Design   $ 

410.3 Pilot House Modification   $ 

436.3 Replace Fire Alarm System Alarm Panel   $ 



 

   

 

436.4 Replace Fire Alarm System      $ 

514.2 Replace HVAC System    $ 

  Total for Optional Work   $ 

        

  Total of Base Bid and Optional Work   $ 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

   

 

IFB KT 21-739 BIDDER’S AFFIDAVIT PART 6 
 
NON-COLLUSION 

The Bidder affirms that, in connection with this Bid, the prices or cost data have been arrived at 
independently, without consultation, communication, or agreement for the purpose of restricting 
competition and that the proposal herewith submitted is a genuine and not a sham or collusive Bid, or 
made in the interest or on behalf of any person not therein named; and further says that the said Bidder 
has not directly, or indirectly, induced or solicited any Bidder on the above Work or supplies to put a 
sham Proposal, or any other person or corporation to refrain from Bidding; and that said Bidder has not 
in any manner sought by collusion to secure to himself/herself an advantage over any other Bidders. 
 
CONFLICTS OF INTEREST & ANTI-KICKBACKS 

In regards to any performance of the Work or the provision of services or materials under the Contract 
resulting from this solicitation the Bidder affirms that: 

1. It has no direct or indirect pecuniary or proprietary interest, and that it shall not acquire any such 
interest, which conflicts in any manner or degree with the services required to be performed under 
this Contract and that it shall not employ any person or agent having such interest.  In the event that 
the Bidder, as Contractor, or its agents, employees or representatives hereafter acquires such a 
conflict of interest, it shall immediately disclose such interest to Kitsap Transit and take immediate 
action to eliminate the conflict or to withdraw from said Contract as Kitsap Transit may require. 

2. No officer, employee, Board member, agent of Kitsap Transit, or family member of same shall have 
or acquire any personal interest in this submittal, or have solicited, accepted or granted a present or 
future gift, favor, service, or other thing of value from or to any person involved in this submittal and 
that no such gratuities were offered or given by the Bidder or any of its agents, employees or 
representatives, to any official, member or employee of Kitsap Transit or other governmental agency 
with a view toward securing a Contract or securing favorable treatment with respect to the awarding 
or amending, or the making of any determination with respect to the Award or performance of this 
Contract. 

 
CONTINGENT FEES AND GRATUITIES 

The Bidder affirms that in connection with this Bid: 

1. No person or selling agency, except bona fide employees or designated agents or representatives of 
the Bidder, has been employed or retained to solicit or secure this Contract with an agreement or 
understanding that a commission, percentage, brokerage, or contingent fee would be paid. 

2. No gratuities, in the form of entertainment, gifts or otherwise, were offered or given by the Contractor 
or any of its agents, employees or representatives, to any official, member or employee of Kitsap 
Transit or other governmental agency with a view toward securing this Contract or securing favorable 
treatment with respect to the awarding or amending, or the making of any determination with respect 
to the performance of this Contract. 

 
SEGREGATED FACILITIES 

The Bidder certifies that their company does not and will not maintain or provide for their employees any 
segregated facilities at any of their establishments, and that they do not and will not permit their 
employees to perform their services at any location under its control where segregated facilities are 
maintained.  The Bidder agrees that a breach of this certification will be a violation of the Equal 
Opportunity or Civil Rights clause in any Contract resulting from acceptance of this Bid.  As used in this 
Certification, the term “segregated facilities” means any waiting rooms, Work areas, restrooms and 
washrooms, restaurants and other eating areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for employees which are segregated 



 

   

 

by explicit directive or are in fact segregated on the basis of race, color, religion or national origin 
because of habit, local custom, or otherwise. 

 
DEBARMENT AND SUSPENSION 

The Bidder certifies to the best of its knowledge and belief that it and its principals: 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

2. Have not within a three (3) year period preceding this Bid been convicted of, or had a civil 
judgment rendered against them for, commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain or performing a public (Federal, State or local) transaction or 
Contract under a public transaction; violation of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements or receiving stolen property; 

3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 
(Federal, State or local) with commission of any of the offenses enumerated in Paragraph 2 
above; and 

4. Have not within a three (3) year period preceding this Bid had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

 
If Bidder is unable to certify to any of the statements in this certification, the Bidder shall attach 
an explanation to this Section. 

 
Note:  The penalty for making false statements in offers is described in 18 U.S.C. 1001. 
 
THE BIDDER CERTIFIES OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE 
CONTENTS OF THE STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION AND 
UNDERSTANDS THAT THE PROVISIONS OF 31 USC SECTIONS 3802, ET SEQ., ARE APPLICABLE 
THERETO. 

 

               
Authorized Signature                                                                       Date 

Printed Name & Title             

Company Name              
 

 
 
Subscribed and sworn to before me this    day of     , 2021. 
 

 
Notary Public in and for the State of      , residing in   ____________ 

 Signature:____________________________________________ 

 

**THIS FORM MUST BE NOTARIZED AND SUBMITTED WITH YOUR BID** 



 

   

 

IFB KT 21-739 BID BOND PART 7 

 

KNOW ALL MEN BY THESE PRESENTS, That we, 
 
              , 

as PRINCIPAL and             , 

a corporation duly organized under the laws of the State of     , and authorized 

to do business in the State of Washington, as SURETY, are held and firmly bound unto the KITSAP 

TRANSIT SYSTEM, as OBLIGEE, in the full and penal sum of five percent (5%) of the total amount of 

the Bid Proposal of said PRINCIPAL for the Work hereinafter described, for the payment of which, well 

and truly to be made, we bind our heirs, executors, administrators and assigns, and successors and 

assigns, jointly and severally by these presents. 

The condition of this bond is such, that whereas the PRINCIPAL is herewith submitting its sealed 

Proposal for the following construction, to wit: 

M/V SOLANO REFURBISHMENT PROJECT # KT 21-739 

said Bid and Proposal, by reference thereto, being made a part hereof. 

NOW, THEREFORE, If the said Proposal Bid by the PRINCIPAL be accepted, and the Contract be 

awarded to said PRINCIPAL, and if said PRINCIPAL shall duly make and enter into and execute said 

Contract and shall furnish bonds as required by the OBLIGEE within a period of twenty (20) days from 

and after said Award, exclusive of the day of such Award, then this bond shall be null and void, otherwise 

it shall remain and be in full force and effect.  Alternatively, if the PRINCIPAL, after submitting a Bid for 

the above named project, is awarded the Contract and fails to provide bonds acceptable to the 

OBLIGEE, the PRINCIPAL shall forfeit to the OBLIGEE and pay the penal amount of the Bid Deposit. 

IN TESTIMONY WHEREOF, The PRINCIPAL and SURETY have caused these presents to be signed 

and sealed this     day of        , 20__ 

 
By    

Principal 

 
By    

Surety 

        
Contractor Name 

** THIS FORM MUST BE SUBMITTED WITH YOUR BID ** 

 



 

   

 

IFB KT 21-739 SUBCONTRACTOR LIST PART 8 
 

Subcontractor List (To be SIGNED  and submitted with the BID) 

Prepared in Compliance with RCW 39.30.060 as amended. 

If no Subcontractor is listed below, the Proposer acknowledges that it does not intend to use any 

Subcontractor to perform items of Work over 10% of project cost. 

Subcontractor Name:  

Work to be 

Performed:  

  

  

  

 

Subcontractor Name:  

Work to be 

Performed:  

  

  

  

 

Subcontractor Name:  

Work to be 

Performed:  

  

  

  

 

 

Signature:_________________________________________________________ 

 

 

 



 

   

 

 
 
 
 
 

 
 

 
KITSAP TRANSIT 

 
INVITATION FOR BIDS # KT 21-739 

 
FOR 

 
M/V SOLANO REFURBISHMENT PROJECT 

 
 

EXHIBIT A 
 

SCOPE OF WORK AND SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

   

 

 
IFB KT 21-739              _____           SCOPE OF WORK                                                    EXHIBIT A 

 
Kitsap Transit is seeking bids from qualified sources to provide all labor, materials, tools, equipment, 

transportation, supplies, and incidentals required to complete all Work for the items included in the 

solicitation. The intent of the Contract is to prescribe a complete Work. Omissions from the Contract of 

details of Work that are necessary to carry out the intent of the Contract shall not relieve the Contractor 

from performing the omitted Work. All Work shall comply with all local, state, federal, regulations and 

industry standards; all of which are incorporated herein by reference as if they were written in their 

entirety.  

Scope of Work: 

 
 
See Specifications Below



 

SPECIFICATIONS FOR THE FY22 MID‐LIFE OVERHAUL OF M/V SOLANO 

Issue Date: October 2021 

Rev: 3 

 

 

 

 

Kitsap Transit 

60 Washington Avenue, Suite 200 

Bremerton, WA 98337 

 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  1  Rev 3 
 

0 - GENERAL INFORMATION & REQUIREMENTS  

The following sections provide general information and requirements to be met under this 
Contract:  

 0.1 General Scope of Services  
 0.2 Vessel Characteristics (Existing)  
 0.3 Abbreviations  
 0.4 Expanded Definitions  
 0.5 Project Management  
 0.6 Contractor’s Engineering Support 
 0.7 General Administration Requirements 
 0.8 Contract and Guidance Drawings and Documents  
 0.9 Classification, Government Regulation, and Other Requirements 
 0.10 Materials and Workmanship  
 0.11 Inspections 
 0.12 Final Survey  
 0.13 Contractor’s Obligation  
 0.14 Hull and Structure Protection 
 0.15 Buy America 

0.1 GENERAL SCOPE OF SERVICES  

0.1.1 GENERAL SCOPE  

These specifications provide for the mid-life drydocking and refurbishment of the MV 
SOLANO. The CONTR shall perform all work and inspections defined within these 
specifications.  

Tasks described within these specifications include but are not limited to:  

 Drydocking and undocking of the MV SOLANO 
 Removal and replacement of all anodes 
 Removal of all exterior coatings to bare metal 
 Removal of all deck coatings to bare metal 
 Renewal of all paint, coatings and non-skid in Kitsap Transit color scheme 
 Removal, refurbishment and reinstallation of vessel nameboards 
 Thickness gauging survey of full hull 
 Design, obtain USCG approval and install a bow loading area 
 Design, obtain USCG approval and replace the machinery space CO2 system with a 

Novec 1230 system (one system per hull) 
 Removal of two (2) MTU main engines for overhaul by MTU approved shop 
 Dyno of spare MTU main engine 
 Reinstallation of two (2) MTU main engines 
 Removal of two (2) John Deere gensets for overhaul by John Deere approved shop 
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 Load test of spare John Deere genset 
 Reinstallation of two (2) John Deere gensets 
 Open, inspect and provide condition found report of two (2) ZF reduction gears 
 Overhaul of two (2) Hamilton Jet propulsion units by Hamilton Jet approved shop.  

Removal is at the option of the CONTR 
 Realignment of MTU main engines with Hamilton Jet propulsion units 
 Removal of all hull valves. Replacement of all hull valves 3” and below. Clean, inspect, 

repair, reassemble and obtain USCG approval for reinstallation of valves above 3”. 
 Remove, refurbish, reinstall and reseal four (4) deck soft patches. 
 Remove appliances in small galley and re-outfit as a crew area. 
 Replace all non-booth interior seats with fleet standard seating. 
 Refurbish booth seating cushions and upholstery 
 Replace all exterior seats with fleet standard seating. 
 Inspect and provide condition found report of all interior joiner panels. Replace panels as 

agreed to by OWNER. 
 Add ADA wheelchair tie-down locations to comply with ADA standards.  Refurbish 

existing tie-down location 
 Remove and replace all carpeting on the Main Deck and Upper Deck. 
 Remove, clean mating surfaces, refurbish, reinstall and reseal all exterior windows. 
 Replace security cameras to match fleet standard (Avigilon). 
 Replace bridge electronics. 
 Replace two (2) bridge helm seats. 
 Design, obtain USCG approval and install magnetic door hold-back and release system 

for four (4) existing side loading double-doors and new bow doors associated with bow 
loading area (either 2 x single doors or 1 x double-door). 

 Design layout and install racks for a total of twenty-five (25) bikes (Add fifteen (15) new 
bike rack positions). 

 Remove existing aluminum pipe in the seawater cooling system and replace with CuNi.  
 Remove existing stainless steel pipe in potable water system and replace in kind. 
 Remove existing aluminum pipe in black and gray water systems and replace with 

CPVC. 
 Repair/replace valve in firemain system and replace deteriorated galvanized steel piping 

in kind. 
 Remove existing aluminum pipe in the bilge and ballast system and replace with CuNi. 
 USCG credited drydocking, inspections and various approvals related to the planned 

scope of work.  

OWNER will deliver the vessel to the CONTR’s facility, if in the Puget Sound region, on the 
agreed start of the overhaul.  At the conclusion of the contract, the vessel shall be delivered back 
to the OWNER with all systems tested, inspected and fully operational at the CONTR’s facility.  

0.1.2 PERFORMANCE PERIOD  

The period of performance will be negotiated with the successful bidder.  See paragraph 0.5.1 for 
schedule requirements during the proposal. 
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0.2 VESSEL CHARACTERISTICS (EXISTING) 

Length, Overall   135.4 ft 
Length, Waterline   118.8 ft 
Beam, Overall    39.36 ft 
Beam, Molded    37.72 ft 
Demi-Hull Beam   9.84 ft 
Draft, Maximum   4.92 ft 
Displacement (loaded)  141.53 metric tons 
Plating     5083-H116 or 5083-H321 
Extrusions    6061-T6 or 6082-T6 
Frame Spacing   1200 mm 
Main Propulsion Engines  2x MTU 16V4000 
Main Propulsion Gearboxes  2x ZF 7550 
Jet Drives    2x Hamilton Jet HM 811 
Generators    2x John Deere 130kW, 208VAC, 60Hz, 3ph 
Fuel Oil Capacity   6,600 US gallons 
Fresh Water    500 US gallons 
Waste Water    500 US gallons 
Classification    USCG Subchapter K 
Passenger Capacity   320 
Crew     One Captain and three (3) deckhands 

0.3 ABBREVIATIONS  

ABS American Bureau of Shipping 
ADA Americans with Disabilities Act 
ASTM American Society for Testing and Materials 
BOM Bill of Materials 
CFR Code of Federal Regulations 
COI Certificate of Inspection  
CONTR  Contracting Shipyard 
DFT  Dry Film Thickness 
HVAC Heating, Ventilation, and Air Conditioning  
IWO  In Way of 
MSC  Marine Safety Center, USCG  
OCMI  Officer in Charge of Marine Inspections  
OEM Original Equipment Manufacturer 
OF  Owner Furnished  
OR  Owner’s Representative  
OWNER  Kitsap Transit and employees thereof  
POC  Point of Contact  
QA Quality Assurance 
SAE  Society of Automotive Engineers  
SFP  Structural Fire Protection  
SST  Stainless Steel  
SWBS  Ship Work Breakdown Structure  
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TECH REP  Technical Representative 
USCG United States Coast Guard 

0.4 EXPANDED DEFINITIONS  

0.4.1 OWNER FURNISHED  

All equipment herein specified as OWNER FURNISHED (OF) is to be installed by the CONTR 
in such condition that it is completely serviceable under normal conditions of vessel operations. 
Such installations are to adhere to all applicable specifications, Contract Drawings, requirements 
of the OEM and the OEM’s TECH REPs, and to be to the satisfaction of the OR. CONTR shall 
be responsible for installation of OF equipment including, but not limited to, the following:  

1. Labor and materials for assembly.  
2. Labor and materials for positioning and proper securing.  
3. Labor and materials for connection of piping, wiring, etc.  
4. Labor and materials for operational testing.  

All equipment, which is not herein specified as either OF or EXISTING shall be provided and 
installed as detailed above by the CONTR.  

The OWNER shall provide delivery of OF equipment to the CONTR at the time of vessel 
delivery to CONTR’s facility.  

0.4.2 PROVIDE AND INSTALL  

The Specification term “Provide and Install” indicates that the piece of equipment or system 
shall be purchased by the CONTR and installed on the vessel in working condition.  If cable is 
required to bring power to a light that is to be “provided and installed,” that cable shall be 
provided and installed as part and parcel of the light installation. If a kick-pipe is required, that 
kick-pipe shall be part of the installation.  

0.4.3 QUALITY ASSURANCE  

Inspections by the OR are for verifying the CONTR’s Quality Assurance Program. OR 
inspections are not to be used as a substitute for in-process control of quality by the CONTR.  

OR approval of work accomplished, or drawings developed by the CONTR does not release the 
CONTR from their responsibility to perform quality work and achieve a satisfactory installation. 

0.4.4 IN-PROGRESS SUBSTITUTIONS  

It is the intent of these Specifications that all equipment shall be provided as specified herein.  
Substitutions may be considered on a "case by case" basis upon timely written notice from the 
CONTR to the OR. Such written notice shall include written documentation that the equipment 
and/or components proposed qualify as equal to those specified and that spare parts and service 
for them are readily available. The OWNER or CONTR is under no obligation to accept 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  5  Rev 3 
 

substitutions by either party of any materials or equipment unless this written process is adhered 
to and both have signed off in agreement.  

0.4.5 SUBSTITUTION CHECK LIST  

The following list may be used as a guide for parameters to consider when bidding substitutions 
or proposing in progress substitutions:  

 Regulatory Body approval 
 Buy America compliance  
 Dimensional characteristics  
 Functional characteristics  
 Conformance to salient features  
 Electrical characteristics  
 Weight 
 Materials of Construction (high quality marine grade)  
 Quality of fabrication, welding, and construction details  
 Constructed to recognized standards (UL, IEEE, ANSI, ASTM, etc.)  
 Safety features  
 Conformity with OWNER fleet, Standardization of equipment  

0.4.6 CONFLICTS - SPECIFICATIONS/DRAWINGS  

Where Specifications and Drawings are not in agreement, it is the responsibility of the CONTR 
to notify the OR in writing that such a disagreement does exist and request resolution of same. 
Generally, the Specifications are to be considered senior to the Drawings; however, there may be 
instances where, at the OR’s direction, this priority may be reversed. Written notification, 
therefore, is required.  

0.4.7 ERRORS/OMISSIONS/CHANGE ORDERS  

If there are found to be errors or omissions in these Specifications or in the accompanying 
Drawings that would have an adverse effect upon the completion of this contract and/or delivery 
to the OWNER of a vessel that is complete, functional, and seaworthy, the CONTR shall call 
attention to such errors or omissions during the bidding Q&A process.  

Minor design errors or omissions shall be addressed by the CONTR in the normal course of the 
contract performance and in compliance with the Contract requirements to deliver to the Owner a 
seaworthy, fully operational vessel which can immediately enter its intended commercial service 
at the conclusion of the Contract.  

Major design errors, omissions, or modifications shall be resolved by Change Orders. Change 
Orders must be submitted in writing and may be initiated by the CONTR or the OR.  

A Request for Change Order may be generated either by the CONTR or by the OR and shall be 
submitted in writing to the other party. This request shall clearly state the scope of work and the 
reason for the Change Order. A Request for a Change Order generated by the CONTR shall also 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  6  Rev 3 
 

state any effect this change will have on the Contract Schedule or other elements of the contract 
work progress and the entire cost of the Change Order and shall include a breakdown of supply 
cost, profit margin and man-hours necessary to complete the work. The receiving party shall 
provide a written response to the issuing party in a reasonable period of time (generally within 48 
hours). A Change Order may be negotiated; and, if agreed to, both parties shall sign off on the 
Change as negotiated.  

It shall be clearly understood that it is the CONTR’s responsibility to accurately assess all the 
direct and indirect costs of ALL change orders whether generated by the CONTR or the OR. A 
Change Order signed by both parties becomes a part of the Contract and subject to the full extent 
of the Contract language. When the CONTR signs a Change Order to provide the requirements 
of a Change Order, it is incumbent upon the CONTR to perform such services, provide such 
equipment, etc. as delineated by the Change Order and for the cost quoted and agreed to in the 
Change Order. Any affect that a Change Order has upon the performance of the Contract must be 
clearly stated in writing and signed off by both parties prior to the commencement of Change 
Order work.  

0.5 PROJECT MANAGEMENT  

0.5.1 SCHEDULE  

The CONTR shall provide the OR with a complete project schedule. This Schedule shall be 
maintained by the CONTR’s Project Manager and submitted to the OR weekly.  

0.5.2 PROGRESS REVIEW MEETINGS  

The CONTR and OR shall hold progress review meetings every week.  Meetings shall be held at 
CONTR facility, virtually, or such other location as approved by both parties. Meetings will 
commence no later than two (2) weeks after delivery of the vessel to the CONTR facility. The 
purpose of the meetings is to discuss, report, and resolve problems relative to progress, 
anticipated delays, cost experience in relation to budget and projected end costs, staffing, 
schedules, receipt of OF items (if any), CONTR furnished material, production problems 
(including Subcontractor problems), and other related matters.  

0.6 CONTRACTOR’S ENGINEERING SUPPORT  

0.6.1 PRODUCTION ENGINEERING  

The CONTR is responsible to provide competent and professional construction engineering and 
design support to complete the Contract scope of work. 

When a CONTR chooses a different “or equal” piece of equipment as allowed by the Contract, 
following the procedures specified under the Sections 0.4.4 and 0.4.5, the CONTR shall be 
responsible to revise any and all DWGS associated with the installation of this equipment. All 
revised or original design and engineering drawings submitted to the OR by CONTR shall be in 
AutoCAD 2018 and PDF format and to the satisfaction of the OR.  
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0.6.2 CONSTRUCTION DRAWINGS  

It shall be the responsibility of the CONTR to develop and create Construction Drawings. 
Drawings for construction that require structural analysis shall be stamped by a Professional 
Engineer and provided to the Owner’s Design Agent for approval. If USCG approval of 
Construction Drawings is required, it shall be the responsibility of the CONTR. 

Construction drawings shall include detailed BOMs that will be updated to reflect the as-built 
condition of the vessel. The BOMs shall include information required by the OWNER to 
purchase the components to rebuild the subject system.  

The CONTR shall submit any Construction drawings created to the OR for review. The OR 
review does not relieve the CONTR from responsibility to create accurate drawings and 
structurally sound designs.  

Within 30 days of contract award, the CONTR shall designate an individual as the CONTR 
Engineer/Designer for this Contract and shall notify the OWNER of the individual’s contact 
information. This individual shall serve as the contact person between the OWNER or OWNER's 
Design Agent(s), and the CONTR in matters of engineering and design until another individual 
is so designated.  

0.7 GENERAL ADMINISTRATION REQUIREMENTS  

0.7.1 ACCESS TO YARD/VESSEL  

The OR shall be afforded access to the CONTR Shipyard, the OR’s office, and the vessel 24 
hours a day for the duration of the Contract until such time as the vessel departs the CONTR 
facility for her home port.  

Office facilities and telephone service shall be provided at the CONTR's facilities for one (1) 
OR. The expenses shall be borne by the CONTR. Office facilities shall have proper ventilation 
and shall be heated and air conditioned as appropriate. The facilities shall include the following 
as a minimum:  

 1 Desk & chair  
 2 Side chairs  
 1 Legal size, 4 drawer file cabinet  
 1 Drawing review table at least 3 ft x 6 ft and of standard height  
 1 Dedicated phone line capable of long-distance calls  
 1 High speed internet connection  
 1 Telephone 
 1 Dedicated parking space  
 Door locks and keys  
 Close access to and use of a laser printer, copier, scanner  
 Adequate lighting  
 Access to sanitary facilities  
 Two accessible electrical outlets. 
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0.7.2 ACCESS TO DOCUMENTS  

The OWNER and/or OR shall have ready access during normal working hours to all 
documentation concerning the vessel including but not necessarily limited to: Drawings; 
Specifications; Technical Information; Engineering Calculations; Schedules; Test & Inspection 
Reports; Relevant Subcontractor Documents; Regulatory Body Reports; Approvals; 
Recommendations; and the CONTR’s Detailed Contract Estimate.  

0.7.3 VENDORS/SUBCONTRACTORS LISTING  

The CONTR shall provide the OR with a listing of major Vendors and Subcontractors being 
employed on the contract. The list shall include name; address; telephone and fax numbers; e-
mail address; purchase order or contract number; and an equipment or service description. This 
list will be for the purpose of enabling the OR to effectively communicate with vendors and 
subcontractors working on the job and to give a baseline for the entry of the vessel as converted 
into the OR’s electronic contact system.  

An initial Vendor/Contractor List shall be provided not more than 30 days after contract signing 
and shall be updated, as required, every 30 days thereafter over the course of the contract. At the 
OR request, the CONTR will arrange for the OR (at the OR expense) to visit the Vendor’s or 
Subcontractor’s facility for the purpose of quality assurance and/or testing.  

0.8 REFERENCE DRAWINGS AND DOCUMENTS  

0.8.1 REFERENCE DRAWINGS  

The Reference Drawings depict the Vessel’s arrangements and are provided for the CONTRs use 
in interpreting the Specifications. It is expected that minor deviations may exist on the actual 
vessel. In order that the extent of any deviations can be determined prior to the bid opening, the 
bidders will be afforded an opportunity to inspect the vessel in order that the scope of the 
necessary work can be reflected in the bid price.  

The Reference Drawings shall be made available to potential bidders upon written request. All 
requests for the Contract Drawings shall be made via email to:  

Patrick Rogers   PatrickR@KitsapTransit.com 

0.8.2 CONSOLIDATED LIST OF REFERENCE DRAWINGS AND DOCUMENTS  

This list of Reference Drawings is not necessarily inclusive of all drawings that may show the 
existing condition of the vessel, modifications, vender equipment details, etc. Reference 
Drawings identified in individual sections shall be adhered to, regardless of whether or not they 
appear in this list.  

Ref Drawing Number Rev Title
1 8700-259-10 - Exhaust System A&D
2 TRANSDUCER-SIMRAD IS15 - Transducer A&D
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Ref Drawing Number Rev Title
3 8700-506-10 A Fills, Vents & Sounding Tubes A&D
4 87_HVAC PLAN-A A HVAC Diagram
5 8700-521-10 B Fire, Bilge & Ballast A&D 
6 8700-522-10 - Engine Room Carbon Dioxide System
7 8700-524-10 D Sea Water Cooling A&D 
8 8700-528-10 - Grey/Black Water Drains A&D 
9 8700-533-10 - Fresh Water System A&D 
10 8700-541-10 - Fuel & Dirty Oil A&D 
11 22903-259-01 A Exhaust System Diagram 
12 22903-506-01 B Fills, Vents & Soundings Diagram 
13 22903-513-01 B Machinery Space Ventilation Diagram
14 22903-521-01 B Fire, Bilge & Ballast Diagram 
15 22903-524-01 B Sea Water Cooling Diagram 
16 22903-528-01 B Grey and Black Water Diagram 
17 22903-533-01 B Fresh Water Piping Diagram 
18 22903-541-01 B Fuel, Lube & Dirty Oil Diagram 
19 22903-583-01 A Structural Fire Protection 
20 DS-1003-3 - Carbon Dioxide Fire Suppression System
21 0173-020-100 A Transom
22 0173-020-101 B Hull Frame 1
23 0173-020-102 A Hull Frame 2
24 0173-020-103 B Hull Frame 3
25 0173-020-104 A Hull Frame 4
26 0173-020-105 B Hull Frame 5
27 0173-020-106 A Hull Frame 6
28 0173-020-107 A Hull Frame 7
29 0173-020-108 B Hull Frame 8
30 0173-020-109 A Hull Frame 9
31 0173-020-110 A Hull Frame 10
32 0173-020-111 B Hull Frame 11
33 0173-020-112 B Hull Fuel Half Height Bulkhead12 
34 0173-020-113 A Hull Fuel Tank Wash Bulkhead13 
35 0173-020-114 A Hull Bulkhead 14
36 0173-020-115 A Hull Frame 15
37 0173-020-116 A Hull Frame 16
38 0173-020-117 A Hull Frame 17
39 0173-020-118 A Hull Bulkhead 18
40 0173-020-119 A Hull Frame19
41 0173-020-120 A Hull Frame 20
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Ref Drawing Number Rev Title
42 0173-020-121 A Hull Frame 21
43 0173-020-122 A Hull Frame 22
44 0173-020-123 A Hull Frame 23
45 0173-020-124 A Hull Bulkhead 24
46 0173-020-125 A Hull Frame 25
47 0173-020-126 A Hull Frame 26
48 0173-020-127 A Hull Bulkhead 27
49 0173-020-128 - Hull Frame 28
50 0173-020-129 - Hull Frame 29
51 0173-020-130 - Hull Frame 30
52 0173-020-131 - Hull Frame 31
53 0173-020-200 B Jet Room Subframes
54 0173-020-203 A Hull Bulkhead 3 1/2  
55 0173-020-204 C Engine Room Subframes -   
56 0173-020-222 - Bow Floor Plates Bhd 24 to Bhd 29
57 0173-020-227 C Bow Floor Plates Bhd 27 Forward 
58 0173-020-250 A Jet Room Bottom Brackets 
59 0173-020-300 A Fuel oil tank top
60 0173-021-001 D Hull Plans: Transom - Bulkhead 18
61 0173-021-002 A Hull Plans: Bulkhead 18 - Stem 
62 0173-021-007 - Bow Corner Construction   
63 0173-021-011 - Hull Profiles   Transom - Bulkhead 18
64 0173-021-012 - Hull Profiles   Bulkhead 18 - Stem 
65 0173-021-021 - Main Deck Plating
66 0173-022-001 D Aft Hull Structure Bottom Plans 
67 0173-022-002 B Aft Hull Structure Engine Girders 
68 0173-022-003 B Aft Hull Structure Hull CL Profile 
69 0173-022-005 - Skeg
70 0173-022-201 B Aft Deck Girders
71 0173-022-301 A Engine Room Sea Chest  
72 0173-022-302 - Engine Room Sea Chest Intake Grid
73 0173-022-311 A Jet Room Sea Chests
74 0173-022-401 - Engine Room Hatch
75 0173-022-402 - Engine Room Hatch Cover 
76 0173-022-411 - Jet Room Hatch
77 0173-022-412 - Jet Room Hatch Cover 
78 0173-022-501 - Transom Overhang
79 0173-022-503 - Isometric View - Bhd 10 to Bhd 18 
80 0173-023-002 - Lower Sponson and Waterjet Guard
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Ref Drawing Number Rev Title
81 0173-031-004 A Wheelhouse Longitudinal Structure @ Window Posts
82 0173-040-001 - Aft Hull Lines for HM-811 Waterjet
83 0173-040-005 - Hull Frames
84 0173-042-001 - Dry Docking Plan
85 0173-071-001 - Propulsion System Arrangement 
86 8700-010-012 A Cathodic Protection Arrangement 
87 8700-022-006 - Sullage & Potable Water Tank Details 
88 8700-022-166 A Fwd & Aft Mooring Bitts and Foundations
89 8700-022-403 - Engine Room Air Outlet Trunk 
90 8700-022-403-2 - Engine Room Air Outlet Trunk sh. 2
91 8700-022-502 - Forward Mooring Bitt Foundations 
92 8700-023-001 - Sponson
93 8700-030-101 - Upper Deck Aft Bulwark Details 
94 8700-030-102 - Superstructure Section 2 
95 8700-030-104 - Superstructure Section 4 
96 8700-030-105 - Superstructure Section 5 
97 8700-030-106 - Superstructure Section 6 
98 8700-030-107 - Superstructure Section 7 
99 8700-030-108 - Superstructure Section 8 
100 8700-030-109 - Superstructure Section 9 
101 8700-030-110 - Superstructure Section 10 
102 8700-030-111 - Superstructure Section 11 
103 8700-030-112 - Superstructure Section 12 & 13 
104 8700-030-114 - Superstructure Section 14 
105 8700-030-115 - Superstructure Section 15 
106 8700-030-116 - Superstructure Section 16 
107 8700-030-117 - Superstructure Section 17 
108 8700-030-118 - Superstructure Section 18 
109 8700-030-119 - Superstructure Section 19 
110 8700-030-120 - Superstructure Section 20 
111 8700-030-121 - Superstructure Section 21 
112 8700-030-122 - Superstructure Section 22 
113 8700-030-123 - Superstructure Section 23 
114 8700-030-124 - Superstructure Section 24 
115 8700-030-125 - Superstructure Section 25 
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0.8.3 CONSOLIDATED LIST OF OWNER-FURNISHED ITEMS  

The OWNER will provide the following:  

 One (1) spare main engine 
 One (1) spare generator 

0.9 CLASSIFICATION, GOVERNMENT REGULATION AND OTHER 
REQUIREMENTS  

Unless otherwise specified, vessel modifications shall be designed and constructed to the 
requirements of the ABS Rules for Building and Classing High-Speed Craft. It is not intended 
that the vessel be inspected by ABS or receive a classification, however. The vessel shall be 
inspected by the USCG, as a Subchapter K passenger vessel.  

The ferry shall be re-delivered to the OWNER, with a valid USCG COI, for service as a 
Subchapter K passenger ferry. The COI shall allow the ferry to operate with up to 320 
passengers with one Captain and three (3) deckhands, with a tiered approach to be able to reduce 
manning requirements by isolating areas of the vessel, as needed. 

With the exception of the OWNER's crew demonstrating familiarity with the vessel operation, 
lifesaving and firefighting, the CONTR shall be entirely responsible for obtaining all 
certifications and documentation, and provide all testing, failure analyses, components, and signs 
as necessary for the vessel to be put back into passenger carrying service as described above. All 
email and written correspondence to or from and all drawings and documents submitted to or 
received by the USCG or other regulatory agency shall be copied to the OR.  

All fees entailed in securing certificates, including associated inspection fees and expenses of 
regulatory body inspectors, shall be paid by the CONTR. The applicable requirements of the 
various regulatory bodies and rules noted below, in force at the time of submission of bids, shall 
be complied with:  

 American Bureau of Shipping: "Rules for Building and Classing High-Speed Craft."  
 USCG: "Rules for Small Passenger Vessels", Subchapter "K" and other applicable USCG 

rules.  
 IEEE Standard No. 45: "Recommended Practice for Electrical Installations on 

Shipboard."  
 U.S. Public Health Service: "Handbook on Sanitation of Vessel Construction."  
 Federal Communications Commission 
 Accessibility Guidelines for Passenger Vessels 
 Americans with Disabilities Act Accessibility Guidelines 
 Federal Transit Administration 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  13  Rev 3 
 

0.10 MATERIALS AND WORKMANSHIP  

0.10.1 MATERIAL - GENERAL  

Material shall be of commercial quality, suitable for marine environment, and shall conform to 
ASTM, SAE, ABS, and/or USCG (CFR) requirements. The material shall be so designated on 
Bills of Material and on Construction Drawings. All materials shall be free from imperfections of 
manufacture and from defects, which adversely affect appearance or serviceability.  

0.10.2 MATERIAL SPECIFICATIONS  

All materials shall be new unless specified in these documents or approval to the contrary is 
obtained from the OWNER in writing. All equipment shall be delivered to the OWNER meeting 
the requirements and inspections needed by the manufacturer to satisfy the installation and 
warranty requirements.  

The work shall be complete in all respects. Anything inadvertently omitted from the plans and 
specifications that is necessary and usual to a complete vessel shall be supplied as a part of this 
Contract. Materials used and the workmanship thereon shall be of the best description and 
quality throughout and of adequate sizes to accomplish the purpose intended. The work, in every 
respect, shall be completed to the satisfaction of the OWNER and its Representatives.  

Defects appearing at any stage of the work shall be cause for rejection even though the piece in 
question may have previously been passed as satisfactory.  

If not defined in the Written Specifications or Reference Documents, aluminum alloys used in 
the vessel shall be as per the list below. Reference the SWBS sections of this Technical 
Specification for any overriding material requirements.  

Structural Aluminum Material Schedule:  

 Plate  5083-H116 or 5083-H321  
 Extrusions  6061-T6 or 6082-T6  

Brasses and bronzes shall be mixtures of virgin material of proper proportion for the purpose 
intended and shall be clean, smooth castings, uniform in texture and finish.  

Galvanizing shall be done by the "hot dip" process. Electro-galvanizing will not be accepted.  

Unwelded fasteners, pipe, tube, sheet metal, or plates and shapes of stainless steel will be grade 
316. Where stainless steel is welded, grade 316L will be used unless otherwise specified.  

If the CONTR proposes the use of any specialty materials (Inconel, Duplex stainless steel, 
Titanium, etc.) they shall obtain approval in writing from the OWNER for the application and 
welding procedures.  

Welding procedure, size of electrode, type of electrode, current values, and details of welding 
and reinforcing shall be in accordance with standard practice as approved by the American 
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Welding Society and the American Bureau of Shipping. No welding may be done by anyone 
other than properly trained and qualified welders.  

Peening of weld material will not be allowed, except as specifically approved by the OWNER. 
Material to be welded shall be kept entirely free of paint or oil.  

Structural fit-up and welding shall be carried out in such sequence as to compensate for creeping 
and shrinkage as the work progresses, keeping distortion to an acceptable minimum. Locked in 
stresses shall be avoided or relieved as far as possible.  

Plate fairness, distortion and tolerances shall conform to ABS Rules for Materials and Welding, 
2-4-5/3.3.  

Welding which appears defective shall be replaced unless radiographic inspection verifies that no 
defects exist. Radiographic inspection costs, whether associated with apparently defective welds 
or required by USCG as routine examination, shall be borne by the CONTR.  

Machinery, structure, and outfit shall be designed to withstand the resultant forces from the 
following conditions of service environment:  

 Permanent list of 10 degrees.  
 Permanent trim of 5 degrees.  
 Double amplitude roll of 30 degrees in a period of 10 seconds.  
 Double amplitude pitch of 10 degrees in a period of 5 seconds.  

0.10.3 WORKMANSHIP - GENERAL  

Workmanship shall be first-class in all respects. All material, machinery, equipment, pieces 
and/or parts specified herein and installed in the vessel shall be suitable for the marine service 
intended.  

0.10.4 INTERFERENCES/ACCESS  

It is the CONTR’s responsibility to identify, remove and replace any interferences IWO work to 
be accomplished by this specification.  When reinstalling removed interferences, the CONTR 
shall ensure that OEM-specified maintenance envelopes around equipment are kept clear of pipe, 
wiring and other permanent obstructions to the extent possible, and that all equipment is readily 
accessible by vessel operators for operation and maintenance. 

0.10.5 STORAGE/PROTECTION  

All material and equipment intended for the vessel in any form, whether CONTR furnished or 
OF, shall be adequately stored and protected from the elements and shall be given appropriate 
security by the CONTR. Due consideration shall be given to the nature of the particular 
equipment or material with storage and security mutually agreed upon by OR and CONTR. 
Inside storage shall be required for all equipment and material that will be located on the interior 
of the vessel.  
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The CONTR shall be responsible during construction and prior to vessel delivery for the 
protection of all items with finished surfaces, such as joiner panels, door frames, deck coverings, 
carpeting, ceiling panels, countertops, furniture, etc. 

CONTR will provide protective floor covering for all carpeted and finished floors within 
construction areas and in areas leading to and from construction areas. CONTR will provide 
heavy duty rubber or vinyl matting, plywood, or some such similar protective covering. Selected 
material subject to OR approval.  

Any soft material areas, such as (but not limited to) upholstery and carpeting, damaged by 
CONTR or his agents during course of this contract, will be replaced at CONTR expense.  

0.10.6 EXCESS & REMOVED MATERIAL  

All excess and removed materials shall be made available to the OR for inspection. Disposition 
of these materials shall be approved by the OR. The CONTR shall provide a Certificate of 
Disposition to the OR for all materials removed and disposed. 

0.11 INSPECTIONS  

0.11.1 GENERAL SCOPE  

All materials and workmanship shall be subject to inspection by the OR, the USCG and other 
regulatory bodies having jurisdiction. All inspection and observation of tests by the OR will be 
performed in such a manner as not to unnecessarily delay the contract work.  

The OR shall promptly approve all work and material conforming to the requirements of this 
Specification and shall promptly reject all work and materials which do not conform. Such 
rejected work or material shall be satisfactorily corrected by CONTR.  

0.11.2 SCHEDULING & ATTENDANCE  

The CONTR is responsible for scheduling and presenting all completed work for inspections and 
for giving adequate written notice at least 24 hours in advance to the OR and other required 
inspection agencies and TECH REPs that such work is complete, has been passed by the 
CONTR’s QA, and is ready for such inspection. Inspections shall, when possible, be scheduled 
and accomplished during normal workdays on the CONTR’s day shift. As part of this 
requirement, the CONTR is required to submit a Schedule (Microsoft Project or equal) that will 
be progressed for every progress meeting with the OR. Therefore, the 24-hour notice shall be 
used to capture minor adjustments to the schedule between progress meetings. The schedule shall 
be provided to the OR, OWNER, Tech Reps and the USCG within two weeks of the Notice to 
Proceed.  

The OR will make every effort to maintain communications with the parties involved and to 
report to the inspection site per agreed schedule. If the OR is unable to keep the schedule, they 
shall notify the CONTR as soon as possible and reschedule for a mutually agreeable time. 
Failure of the OR to attend an inspection does not constitute an acceptance of the work. 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  16  Rev 3 
 

Inspections by the USCG or other agency do not eliminate these requirements for inspection and 
acceptance by the OR. 

0.11.3 PREPARATIONS  

Work presented for inspection shall be complete in all respects, clean, free of weld splatter, 
debris, scrap, welding wire ends and all temporary gear.  Reasonable accommodations shall have 
been made for access, lighting, and fresh air supply in advance of the inspection party. 

0.11.4 COVERINGS  

Prior to the application/installation of paint, insulation, sheathing, joiner work, ceilings, etc., all 
structure and weld that is to be covered will be given final inspection and will be signed off by 
the OR. Particular attention must be paid to all welds to ensure that they have been thoroughly 
wire-brushed and all weld smoke removed. Welds not passing visual inspection will be repaired 
to the satisfaction of the OR.  

It must be clearly understood by the CONTR that the OR has the right and option to require 
removal of any or all coverings for inspection in areas that have not been previously inspected 
and passed. This requirement makes it essential that weekend and night shift foremen, for both 
CONTR and Subcontractors, be in close communication with the QA Department and OR. 
Modified work or modified areas are NOT to be covered or concealed until inspected and 
approved by the OR.  

0.11.5 RE-INSPECTIONS  

Any welding, burning, heat shrinking, etc. which is performed as rework, repair, or on change 
orders after an inspection has been completed, may require (at the OR's option) the removal of 
any or all coverings for re-inspection of plate, welds, etc. This requirement will further 
emphasize the necessity of a formal QA inspection process and the necessity for close 
communications between CONTR and OR. An initial inspection in no way negates the 
requirement for re-inspection if an area is reworked in any manner.  

If the above required rework, repair and inspection is due to the request of a change order by the 
OR, any additional cost incurred for inspection will be paid by the OWNER as part of the 
negotiated Change Order. If rework and inspection is the result of rejection of work by the OR 
following an inspection, the CONTR will bear the cost of re-inspection. 

0.11.6 COMPARTMENT COMPLETIONS  

Tanks and voids, crew and passenger spaces, workspaces and machinery spaces shall be 
inspected and certified complete by the OR and the CONTR’s representative. Machinery spaces 
shall include documented tests for all machinery and equipment (including pre-existing). A 
compartment shall not be considered accepted until the checklist is complete, deficiencies are 
corrected, and the OR and CONTR have signed off on the space. At that time, as much as 
possible, the compartment shall be secured, and no further work shall be conducted within the 
space unless approved by the mutual consent of the OR and CONTR.  
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The intent of the foregoing paragraph is to guarantee that the OWNER will receive, at delivery, a 
fully operational vessel which is immediately capable of entering regular on-line service.  

Any pre-existing deficiencies discovered by the CONTR during the course of the contracted 
work, must be reported to the OR by a condition found report and a plan of remediation 
recommended. Any such deficiencies not covered in these Specifications or Contract Drawings 
will be subject to correction at the OWNER's expense by the negotiated Change Order process.  

0.11.7 TANKS  

Prior to the final closing of any tanks which are altered under the contract plans, the OR shall 
have inspected and signed off that:  

1. Structure changes and welding are complete.  
2. Air or hydro test have been passed.  
3. Filling and suction piping are complete and tested.  
4. Vents, sounding tubes, striking plates, level indicators, and hi/low level alarms are 

properly installed and tested.  
5. Coatings have been applied properly, where applicable.  
6. The tank is clean.  

0.11.8 PIPING – FLUSH TESTING  

All hydraulic fluid, lube oil, and fuel piping systems shall be thoroughly cleaned and flushed of 
all foreign matter with the appropriate system medium or an approved substitute. CONTR is to 
provide a flushing procedure for each system to the OR for approval as part of the system testing 
program. 

Waste oil piping and suction piping must be pressure tested for leaks at 5 to 10 psi depending 
upon the system component pressure ratings.  

The piping shall be tested, signed off, and approved by CONTR and OR. The CONTR must 
determine the maximum permissible test pressure for each system component. System flushing 
shall be conducted at the applicable system’s maximum operating pressure and temperature, and 
above normal line velocity. Extreme care should be used to prevent over-pressurization of piping 
systems undergoing testing.  

All systems shall be flushed as required to achieve and ensure system is thoroughly cleaned and 
free of construction debris. Flushing shall be accomplished using a CONTR-furnished pump to 
circulate the appropriate medium, a vibration device to shake scale from piping inside walls, and 
CONTR-furnished filters to collect all contaminants.  The flush will be considered complete 
when no visible contaminants are visible on the filters.  

Prior to flushing any system, proper care and attention must be given to systems that are required 
to be blocked off, removed or bypassed, due to in-line mechanisms, valves or machinery that 
may be capable of trapping debris or foreign matter.   
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0.11.9 PIPING - PRESSURE TESTING  

All systems will be pressurized for a minimum of ten (10) minutes and all piping, fittings, and 
hoses checked for leaks.  CONTR shall provide pressure test procedures for all piping systems to 
the OR for approval as part of the system testing program.  

0.12 FINAL SURVEY  

Final acceptance of the vessel by the OWNER shall be predicated on a successful inspection by 
the CONTR’s Rep and OR and determination that the vessel is in an operational condition with a 
valid USCG COI that will permit it to enter into passenger vessel line service immediately.  

To ensure that the vessel is in a proper condition for re-delivery, a final joint survey will be made 
by the OR and CONTR prior to the scheduled delivery date. This survey shall include a review 
of any outstanding deficiencies. An agreement based on this survey shall be reached between the 
OR and CONTR as to the extent of further cleaning and/or correction of minor deficiencies that 
will be required prior to delivery.  

0.13 CONTRACTOR’S OBLIGATION  

The CONTR shall provide: 

 plant infrastructure, labor, and transportation for shipyard employees 
 supplies, as required 
 fuel for vehicles and machinery 
 water 
 power 
 lighting 
 air 
 steam 
 crane and forklift services 
 contractor communications 
 line handling 
 wharfage 
 dry dock 
 towing and shifting services.  

This obligation shall include equipment and power services to prevent cold weather freeze-up as 
well as adequate hot weather ventilation.  

0.14 HULL AND STRUCTURE PROTECTION  

0.14.1 WELDING  

Rigid control of welding and grounding shall be maintained for the protection of hull and hull 
appendages. Care shall be taken that the welding polarity and ground connections of welding 
machines used on this vessel, other vessels in the immediate vicinity, or on the dock to which the 
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vessel is moored shall be such as not to damage any parts of the vessel. The CONTR shall 
adequately protect, in all respects, the underwater part of the hull prior to re-delivery. The 
CONTR shall ensure that all control system and sensitive electronics have been electrically 
isolated as per the manufacturer’s requirements prior to any welding taking place. 

Before commencing any hot work, the CONTR shall provide a plan for protecting vessel 
equipment from damage by stray weld currents and arcing.  The plan shall include a list of items 
to be secured before commencing welding, and a description of approved and dis-approved 
grounding methods for welders.  CONTR shall furnish this welding procedure to the OR, the 
Propulsion System overhaul vendor, the Generator overhaul vendor and the Navigation 
Electronics vendor for approval.  CONTR shall be liable for any damage to equipment and 
schedule delay caused by improper welding practices.   

0.14.2 UNDERWATER HULL INSPECTION (AS APPLICABLE)  

If at any time prior to the OWNER acceptance of the vessel, there is reason to believe that the 
underwater portion of the vessel may have been damaged, that coatings may have failed, or that 
equipment or appendages require out of water maintenance due to the CONTR or a 
Subcontractor’s negligence or due to an evolution conducted in good faith by the CONTR but 
resulting in damage, the CONTR shall contract an independent certified diver’s inspection of the 
underwater hull.  

A copy of the diver’s inspection report shall be provided to the OR and USCG Local OCMI. In 
consideration of this report, the circumstances surrounding the damage, and the extent of damage 
which determine the damage to be a “warranted reason”, the CONTR shall place the vessel in 
dry-dock and adequately repair, clean and paint the damaged areas at their expense. A protest by 
the OR filed with the USCG Local OCMI and sustained by them, shall be deemed a "warranted 
reason" for requesting dry-docking.  

If said Underwater Inspection is requested by OR, yet deemed unnecessary by CONTR, cost of 
inspection will be borne by OWNER if inspection report finds no discrepancies. If warranted 
discrepancies are found, cost of inspection shall be borne by CONTR, as well as cost of repairs.  

0.14.3 DISSIMILAR METALS  

Unless otherwise specified, all mounting hardware shall be installed using anti-corrosion 
product, TEF-GEL by Ultra Safety Systems, between all dissimilar metals. All nuts shall be 
Nylock style. Any anti-seizing compounds used shall be compatible with direct contact with 
aluminum (non-copper or graphite bearing as an example). 

Particular attention shall be paid to the presence of any copper or copper-bearing metals aboard 
the vessel to prevent galvanic interaction with aluminum structures. CONTR must ensure that all 
copper welding tips and welding wire fragments are removed from the vessel and that no copper-
bearing anti-seize compounds are used. Anti-seize compounds should be metal free or nickel 
based. 
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0.15 BUY AMERICA 

The vessel shall meet requirements of Buy America as described in 49 U.S. Code Section 
5323(j).  This section requires that the vessel meets a 70% domestic content threshold for fiscal 
year 2021.  The CONTR shall document, as required, to demonstrate to the OWNER that the 
vessel will meet these requirements. 
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000 GENERAL 

The following specifications provide instruction for the general actions required to be performed 
under this contract. 

 061.1 Structural Assessment 
 070.1 Tonnage 
 078.1 Material and Equipment 
 091.1 Ship Inspections – USCG Credited Dry Docking 
 091.2 Air Quality & Hazardous Material Inspection 
 097.1 Stability Testing 

061.1 STRUCTURAL ASSESSMENT 

061.1.1 GENERAL SCOPE 

After the removal of the hull painting and prior to recoating, the CONTR shall conduct a UT 
survey of the hull to assess the level of deterioration of the plating, locate any areas needing 
repair and identify areas of concern to be addressed in future repair cycles.  The CONTR shall 
provide a condition found report, including a map of the survey locations showing remaining 
plate thicknesses in decimal inches. 

061.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 0173-021-001 D Hull Plans Transom - Bulkhead 18
2 0173-021-002 A Hull Plans Bulkhead 18 - Stem

061.1.3 INSPECTION 

The CONTR shall inspect all hull shell plating by conducting a UT survey once the existing 
paint coatings have been removed.  The CONTR shall bring deficient structure requiring 
immediate corrections to the attention of the OR and shall note where UT gauging was 
conducted and the results in decimal inches.  Areas identified as needing replacement will be UT 
surveyed further to determine the extent of the plate area needing replacement. 

See Work Item 111.1 for shell plating replacement requirements following this assessment. 

078.1 MATERIAL AND EQUIPMENT 

The CONTR shall procure material in accordance with the Material and Equipment Lists in each 
specification section’s Reference Drawings to the furthest extent practical.  Major equipment 
changes which may adversely change the system design shall be approved by the OR and design 
agent prior to installation.  Other equipment changes, which may alter the installation as shown 
in the Reference Drawings, shall be the responsibility of the CONTR. 
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Changes to equipment locations, based on conditions onboard the vessel and/or foundation 
requirements, shall require prior approval by the OR and design agent. 

085.1 ENGINEERING DRAWINGS 

091.1.1 GENERAL SCOPE 

Any drawings created by the CONTR to accomplish work set forth in this specification shall be 
delivered to the OR in AutoCAD 2018 format.  At the completion of the repair period, the 
CONTR shall update the drawings to the as-built condition and deliver to the OR within two (2) 
weeks of delivery of the vessel.  See work items 803.1 and 803.2 as well. 

091.1 SHIP INSPECTIONS – USCG CREDITED DRY DOCKING 

091.1.1 GENERAL SCOPE 

The CONTR shall provide for access to all required spaces for USCG vessel inspections to 
satisfy a credited drydocking inspection as described in 46 CFR 115.610. 

091.1.2 REFERENCE DRAWINGS 

None 

091.1.3 INSPECTIONS 

The CONTR shall act as regulatory liaison on the OWNER’s behalf and arrange all inspections 
with the USCG and OWNER.  

The CONTR shall provide safe access to all areas required to be inspected by the USCG per 46 
CFR 115.610. Any confined spaces shall be certified gas-free and safe to enter by a Marine 
Chemist. Where interferences must be removed to provide adequate access, it shall be the 
responsibility of the CONTR to both remove and reinstall such interferences.  

The CONTR shall issue Condition Found Reports to the OWNER detailing results and findings 
from the hull and tank inspections. 

097.1 STABILITY TESTING 

097.1.1 GENERAL SCOPE 

The CONTR shall perform a deadweight survey at the completion of the repair period to 
determine the new lightship displacement. 

097.1.2 REFERENCE DRAWINGS 

None 
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097.1.3 DEADWEIGHT SURVEY 

At the completion of the repair period, the CONTR shall survey the vessel and document all 
weights to be added, removed or relocated to reflect their final position on the completed vessel.  
The CONTR shall provide a report of the initial displacement based on draft readings and a 
record of all weights documented along with their vertical, longitudinal and transverse centers of 
gravity and a summary of the net effect of the weights documented.  CONTR shall coordinate 
with the OR on the timing of the survey in order to ensure the work to be accomplished by this 
specification has been substantially completed enough for an accurate result from the survey. 
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100 STRUCTURAL 

The following specifications provide instruction for the structural modifications required to be 
performed under this contract: 

 100.1 Vessel Hailing Port Removal 
 111.1 Hull Repairs 
 114.1 Guard Repairs 
 123.1 Sewage Tank Repairs 
 123.2 Potable Water Tank Repairs 
 123.3 Tank Open and Inspect 
 131.1 Engine Removal Hatch Inserts 
 160.1 Bow Loading Design and Installation 

WARNING:  

Although structural drawings will be available to shipyard in AutoCAD format, the CONTR is 
expected to template all new structure from the vessel.  OWNER is not responsible for errors due 
to structure being templated from the AutoCAD files and not the vessel.  Neither the OWNER 
nor Design Agent can confirm or guarantee the accuracy of the structural drawings provided. 

100.1 VESSEL HAILING PORT REMOVAL 

100.1.1 GENERAL SCOPE 

The CONTR shall remove the welded lettering for the hailing port in one (1) location. 

100.1.2 REFERENCE DRAWINGS 

None  

100.1.3 RIPOUTS 

The CONTR shall remove the welded lettering for VALLEJO, CA on the transom in preparation 
for replacement with the hailing port of BREMERTON, WA.   

The CONTR shall cut letters for the new hailing port in a size and style similar to the existing 
hailing port out of 1/8” aluminum plate and weld them below the transom name similar to the 
existing arrangement.  Welds for the new hailing port lettering shall be continuous.  

111.1 HULL REPAIRS 

111.1.1 GENERAL SCOPE 

The CONTR shall repair any areas identified in the survey conducted by Work Item 061.1 with 
wastage above the amount allowed by ABS Marine Rules 7-A1-4/Table 3.  Repairs shall be a 
minimum of 300mm x 300mm (12” x 12”). 
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111.1.2 REFERENCE DRAWING 

Ref Drawing No. Rev Title 
1 0173-021-001 D Hull Plans: Transom – Bulkhead 18
2 0173-021-002 A Hull Plans: Bulkhead 18 - Stem

111.1.3 RIPOUTS 

Per ABS Marine Rules 7-A1-4/Table 3, aluminum wastage allowances are as follows: 

Bottom Plating  15% 
Keel Plating   15% 
Sheer Strake   15% 
Bilge Strake   15% 
Side Shell Plating  20% 
 
Any areas identified by the hull survey of Work Item 061.1 as exceeding this allowable wastage 
shall be removed as approved by the OR and the USCG Surveyor.  All repairs shall be a 
minimum size of 300mm x 300mm (12” x 12”). 

111.1.4 INSTALLATIONS 

The CONTR shall replace any plating removed by Section 111.1.3 above with plating to match 
the original design per the applicable Reference.  For bidding purposes, assume ten (10) repairs 
measuring 12”x12” using 8mm plate will be required. 

114.1 GUARD REPAIRS 

114.1.1 GENERAL SCOPE 

The CONTR shall inspect the guard around the perimeter of the hull at the main deck edge for 
cracks and punctures.  The CONTR shall also inspect the lower sponson and waterjet guards for 
cracks and punctures. 

114.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-023-001 - Sponson
2 0173-023-002 - Lower Sponson and Waterjet Guard

114.1.3 MODIFICATIONS 

The CONTR shall inspect the main deck edge guard for cracks and punctures requiring repair 
and provide a condition found report to the OR.  Weld cracks and repair/replace sections with 
punctures as needed. 
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The CONTR shall inspect the lower sponson and waterjet guard in the aft areas of the vessel for 
cracks and punctures requiring repair and provide a condition found report to the OR.  Weld 
cracks and repair/replace sections with punctures as needed. 

For bidding purposes, assume eight (8) areas require repair.  Each area shall consist of a 12” long 
section of the sponson (guard).  The sponson is comprised of approximately 15” of 10mm plate 
on the top and outboard face and 10.5” of a 6mm closure plate on the bottom. 

123.1 SEWAGE TANK REPAIR 

123.1.1 GENERAL SCOPE 

The CONTR shall empty and thoroughly clean the freestanding sewage tank.  Cleaning shall 
include the removal of failed tank coatings.  After cleaning the tank, CONTR shall inspect the 
tank structure and provide a condition found report to the OR.  CONTR will repair defects as 
needed.  For bidding purposes, plan on 50 ft2 of 4.75mm 5083-H116 or 5083-H321 aluminum 
plate and 48 feet of 6082-T6 or 6061-T6 60x50x4/6 tees.  

123.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 8700-022-006 - Sullage & Potable Water Tank Details 

123.1.3 RIPOUTS 

The CONTR shall remove deteriorated plate as agreed to with the OR.  Assume 50 ft2 of 
4.75mm plate and 48 ft of 60x50 tee with 4mm web and 6mm flange will require replacement. 

123.1.4 INSTALLATIONS 

The CONTR shall replace all areas of removed deteriorated tank plating with material shown in 
the Reference Drawing. 

The CONTR shall recoat the interior of the tank with the appropriate coating system.  Tank 
interior area is approximately 136 ft2. 

123.2 POTABLE WATER TANK REPAIR 

123.2.1 GENERAL SCOPE 

The CONTR shall empty and thoroughly clean the freestanding potable water tank.  Cleaning 
shall include removal of failed coating systems inside the tank. After cleaning the tank, CONTR 
shall inspect the tank structure and provide a condition found report to the OR.  CONTR will 
repair defects as needed.  For bidding purposes, plan on 50 ft2 of 4.75mm 5083-H116 or 5083-
H321 aluminum plate and 48 feet of 6082-T6 or 6061-T6 60x50x4/6 tees.  
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123.2.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 8700-022-006 - Sullage & Potable Water Tank Details 

123.2.3 RIPOUTS 

The CONTR shall remove deteriorated plate as agreed to with the OR.  Assume 50 ft2 of 
4.75mm plate and 48 ft of 60x50 tee with 4mm web and 6mm flange will require replacement. 

123.2.4 INSTALLATIONS 

The CONTR shall replace all areas of removed deteriorated tank plating with material shown in 
the Reference Drawing. 

The CONTR shall recoat the interior of the tank with the appropriate coating system.  Tank 
interior area is approximately 136 ft2. 

123.3 TANK OPEN AND INSPECT  

123.3.1 GENERAL SCOPE 

The CONTR shall empty, open, clean and inspect the ballast tanks, fuel tanks, lube oil tanks and 
Main Engine M.E.R. tanks and provide a condition found report to the OR. 

123.3.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 0173-020-112 B Hull Fuel Half Height Bulkhead12
2 0173-020-113 A Hull Fuel Tank Wash Bulkhead13
3 0173-020-114 A Hull Bulkhead 14
4 0173-020-300 A Fuel oil tank top
5 0173-021-001 D Hull Plans Transom - Bulkhead 18
    

123.3.3 MODIFICATIONS 

There are no expected repairs to these tanks.  Any repairs to the tanks will be subject to a change 
order with the OR. 

131.1 ENGINE ROOM AND JET ROOM REMOVAL HATCH INSERTS  

131.1.1 GENERAL SCOPE 

The CONTR shall inspect the removal hatches for potential inserts needed IWO improperly 
isolated door stops.  For bidding purposes, plan on a total of (8) inserts measuring 12”x12” each 
using 7mm 6082-T6 or 6061-T6 aluminum plate. 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  28  Rev 3 
 

131.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 0173-022-401 - Engine Room Hatch
2 0173-022-402 - Engine Room Hatch Cover
3 0173-022-411 - Jet Room Hatch
4 0173-022-412 - Jet Room Hatch Cover

131.1.2 REMOVAL 

The CONTR shall remove the insulation and sheet metal linings on the underside of each of the 
four (4) removal hatches and save for reinstallation.  The CONTR shall replace any deteriorated 
insulation found during removal.  The CONTR shall then remove the hatches from the vessel for 
inspection and repairs. 

131.1.3 MODIFICATIONS 

The CONTR shall inspect the four (4) removal hatches for excessive corrosion and provide a 
condition found report to the OR.  Replace aluminum plate as needed.  For bidding purposes, 
plan on a total of (8) inserts measuring 12”x12” each using 7mm 6082-T6 or 6061-T6 aluminum 
plate. 

131.1.4 REINSTALLATION 

The CONTR shall use new hardware for reinstallation of the engine room and jet room removal 
hatches. Each engine room hatch will require 70 M10 stainless steel bolts and nuts, 140 M10 
stainless steel washers and 35 feet of 5mm thick rubber seal.  Each jet room hatch will require 40 
M10 stainless steel bolts and nuts, 80 M10 stainless steel washers and 21 feet of 5mm thick 
rubber seal. 

160.1 BOW LOADING DESIGN AND INSTALLATION 

160.1.1 GENERAL SCOPE 

The CONTR shall design, fabricate and install a bow loading area. 

160.1.2 REFERENCE DRAWINGS 

None 

160.1.3 DESIGN 

The CONTR shall design the structural modifications needed to incorporate a bow passenger 
loading capability on the vessel.  The design shall incorporate the ability to load passengers over 
the bow at the car slip at the Southworth ferry terminal.  A design similar to that on the former 
WSF ferries MV CHINOOK and MV SNOHOMISH is acceptable.  The design shall include, but 
not be limited to, modifications to the bulwarks, relocation of any deck fittings in way of the bow 
loading area, modifications to the main deck house front, installation of a double-door or two 
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single-doors on the house front and relocation of services in way of the location of the house 
front doors. Door access via the bow loading area shall meet ADA access requirements.  
CONTR shall provide the design to the OR for review and approval prior to submitting to 
USCG.  CONTR shall obtain USCG approval of the design prior to incorporating the change. 

160.1.4 RIPOUTS 

After receiving approval of the design from USCG, the CONTR shall remove structures in 
accordance with the approved design. 

160.1.5 INSTALLATIONS 

After receiving approval of the design from USCG and removal of the appropriate structures, the 
CONTR shall install new structures, relocate existing structures and services and install the new 
doors and magnetic hold back system with release in accordance with the approved design. 
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200 MECHANICAL 

The following specifications and drawings referenced provide for the Mechanical Modifications 
required to be performed under this contract: 

 233.1 Main Engines Overhaul 
 241.1 Reduction Gear Open and Inspect 
 243.1 Propulsion System Alignment 
 245.1 Hamilton Jet Drive Overhaul 
 251.1 Main Engine Intakes – Clean and Inspect 
 252.1 Main Engine Control Systems Update 
 256.1 Engine Cooling Water Systems – Replace Aluminum Piping 
 259.1 Engine Exhaust Systems – Replace Exhaust Hangers 
 298.1 Operating Fluids 

233.1 MAIN ENGINES OVERHAUL 

233.1.1 GENERAL SCOPE 

The CONTR shall remove both main engines and ship to the local MTU factory representative 
for servicing.  CONTR shall contract with the MTU factory rep to perform the required services 
on the main engines.  Upon completion of the work on the main engines, the CONTR shall 
reinstall and realign one (1) of the removed main engines as well as install and align the 
OWNER supplied spare main engine into the vessel. 

233.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-259-10  - Exhaust System A&D
2 8700-524-10 D Sea Water Cooling A&D
3 8700-541-10 - Fuel & Dirty Oil A&D

233.1.3 RIPOUTS 

CONTR shall disconnect all services to the main engine, including, but not limited to, fuel 
service, lube oil, exhaust, cooling water, DEF, engine controls and starting power.  CONTR shall 
remove all interferences above the main engines in way of the removal hatches in the main deck.  
CONTR shall remove the engine removal hatches in the main deck. 

233.1.4 REMOVAL 

CONTR shall provide crane and rigging services to remove the main engines from the vessel and 
load onto a truck for transport to the local MTU service facility. 
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233.1.5 SERVICING 

CONTR shall arrange to have the removed main engines inspected by an MTU service facility.  
CONTR shall provide a condition found report to the OR.  CONTR shall arrange to have the 
engine overhauled by the MTU service facility to correct the conditions found.  Expected work 
includes, but is not limited to, overhaul of exhaust manifolds, injector replacements and normal 
maintenance to be performed at approximately 33,000 – 35,000 operating hours (full bottom and 
top end overhaul and dyno). 

CONTR shall contract the MTU service facility to dyno the spare main engine and provide a 
condition found report to the OR.  CONTR shall contract with the local MTU service facility to 
make repairs to the spare main engine as reported in the condition found report and as negotiated 
with the OR through the change order process.  No repairs are expected on the spare main 
engine. 

233.1.6 REPLACEMENT 

After overhaul by the MTU service facility, CONTR shall deliver one removed main engine to 
the OWNER and provide crane and rigging services to remove the other main engine from a 
truck and into position through the engine removal hatches.  The CONTR shall provide crane 
and rigging services to remove the dyno’d spare main engine from a truck and into position 
through the engine removal hatches. 

233.1.7 ALIGNMENT 

See Section 243.1. 

233.1.8 INSTALLATIONS 

After the main engines have been reinstalled, aligned and secured, CONTR shall reconnect all 
services to the main engines, including, but not limited to, sea water cooling, fuel service, lube 
oil, exhaust, DEF, engine controls and starting power.  Mechanical systems shall be reconnected 
using new hoses and fittings appropriate for the application. 

241.1 REDUCTION GEAR OPEN AND INSPECT 

241.1.1 GENERAL SCOPE 

The CONTR shall contract with the ZF service facility to open and inspect both reduction gears 
in place and provide a condition found report to the OR. 

241.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-524-10 D Sea Water Cooling A&D
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241.1.3 REPAIRS 

CONTR shall contract with the ZF service facility to repair any defective conditions found 
during the inspection as approved by the OR using the change order process.  There are no 
repairs expected for the reduction gears. 

241.1.4 REMOVAL AND REINSTALLATION 

Removal and reinstallation of the reduction gears is at the discretion and cost of the CONTR 
based on the extent of repairs needed as dictated by the ZF representative inspection.  This shall 
be part of any negotiated change order with the OR prior to any action taking place. 

241.1.5 ALIGNMENT 

See Section 243.1. 

243.1 PROPULSION SYSTEM ALIGNMENT 

243.1.1 GENERAL SCOPE 

The CONTR shall perform the alignment of all propulsion driveline components.  Alignment 
procedures shall be proposed by the CONTR and agreed to by the OR, the ZF representative, the 
MTU representative and the Hamilton Jet representative prior to reinstallation of all removed 
components. 

243.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 0173-071-001  - Propulsion System Arrangement

 243.1.3 ALIGNMENT 

CONTR shall submit a procedure for installing and aligning the main engines, torsional 
couplings, shafting, reduction gears and Hamilton Jet drive units. This procedure shall meet all 
the applicable requirements, including alignment tolerances, of the United States Coast Guard, 
and the drive line vendor representatives. This procedure will be reviewed by the OR and the 
appropriate vendor representatives. 

The CONTR shall contract with and coordinate all reinstallation support services and oversights; 
final terminations; initial start-ups; dock trials; and sea trials with Tech Reps from vendors for 
the applicable equipment (MTU, ZF, Hamilton Jet) and the OR.  The equipment installation 
support services contractors shall be given a three-week notice for on-site engineering oversight 
and a two-week notice for technical services. 

The CONTR is responsible for coordinating Tech Rep services as required both during and 
following installation through Sea Trials and vessel acceptance. 
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CONTR shall install the main engines, reduction gears (if removed), driveshaft, and jet drive 
units (if removed) in accordance with the resulting procedure, once it has been approved by the 
OR. 

245.1 HAMILTON JET DRIVE OVERHAUL 

245.1.1 GENERAL SCOPE 

The CONTR shall clean the external portion of the jet drives in conjunction with cleaning the 
hull.  CONTR shall contract with Hamilton Jet to inspect both drives and provide a condition 
found report to the OR. 

245.1.2 REFERENCE DRAWINGS 

None 

245.1.3 REPAIRS 

CONTR shall contract with Hamilton Jet to make repairs to the jet propulsors as reported in the 
condition found report and as negotiated with the OR through the change order process.  
Expected repairs include, but are not limited to, replacing both steering tail pipes, replacing 
anodes, replacing hoses and belts, and replacing a bent reversing bucket rod on the starboard 
unit. 

245.1.4 REMOVAL AND REINSTALLATION 

Removal and reinstallation of the jet units will be at the discretion and cost of the CONTR based 
on the extent of servicing needed by the condition found report.  These costs shall be part of the 
negotiated change order with the OR. 

245.1.5 ALIGNMENT 

See Section 243.1. 

251.1 MAIN ENGINE INTAKES – CLEAN AND INSPECT 

251.1.1 GENERAL SCOPE 

The CONTR shall clean and inspect the main engine room ventilation inlet ducts and provide a 
condition found report.  This work is best accomplished in conjunction with the removal of the 
equipment removal hatches. 

251.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 22903-513-01 B Machinery Space Ventilation Diagram
2 8700-022-403 - Engine Room Air Outlet Trunk
3 8700-022-403-2 - Engine Room Air Outlet Trunk sh. 2
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251.1.3 REPAIRS 

CONTR shall make repairs to the ventilation trunks as directed by the OR via the change order 
process.  No repairs are expected. 

252.1 MAIN ENGINE CONTROL SYSTEM UPDATES 

252.1.1 GENERAL SCOPE 

The CONTR shall contract with Hamilton Jet to provide, install and calibrate any software 
upgrades to the engine control system. 

256.1 ENGINE COOLING WATER SYSTEMS – REPLACE ALUMINUM PIPING 

256.1.1 GENERAL SCOPE 

The engine cooling system is a mixture of aluminum and CuNi piping.  The CONTR shall 
replace existing aluminum piping and fittings in the cooling system with MIL-T-16420 Class 
200 90/10 CuNi pipe and CL 200 90/10 butt weld fittings. 

Dissimilar metals, with the exception of stainless steel fasteners, shall not be joined directly.  
Galvanic corrosion shall be prevented by insulating dissimilar metals from each other with 
suitable gaskets, washers, sleeves, bushings, and hoses of insulating material.  Insulating 
materials shall be non-porous, with mechanical properties suitable for the applications 

256.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-524-10 D Sea Water Cooling A&D
2 22903-524-01 B Sea Water Cooling Diagram

256.1.3 RIPOUTS 

The CONTR shall remove aluminum piping and fittings in the sea water cooling system, except 
the overboard discharges.  

256.1.4 INSTALLATIONS 

The CONTR shall provide and install new MIL-T-16420 CL-200 90/10 CuNi piping and CL-200 
NAVSEA 810-1385880 90/10 CuNi butt weld fittings to replace the existing aluminum piping 
and fittings, with the exception of hull connections.  Hose connections to the main engines shall 
be replaced with new hoses and fittings to match the existing hoses.  For bidding purposes, the 
following materials will need to be removed and replaced with 90/10 CuNi: 

 Pipe, 5”, SCH 80, SMLS, 5086 AL    44 ft 
 Pipe, 4” SCH 80, SMLS, 5086 AL    10 ft 
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 Pipe, 2-1/2” SCH 80, SMLS, 5086 AL   10 ft 
 Pipe, 2” SCH 80, SMLS, 5086 AL    75 ft 
 Pipe, 1-1/2”, SCH 80, SMLS, 5086 AL   1 ft 
 Elbow, 90, 5”, SCH 80, 5086 AL, BW   3 ea 
 Elbow, 90, 4”, SCH 80, 5086 AL, BW   6 ea 
 Elbow, 90, 2-1/2”, SCH 80, 5086 AL, BW   2 ea 
 Elbow, 90, 2”, SCH 80, 5086 AL, BW   18 ea 
 Elbow, 45, 5”, SCH 80, 5086 AL, BW   2 ea 
 Elbow, 45, 2”, SCH 80, 5086 AL, BW   5 ea 
 Reducer, concentric, 5x2, SCH 80, 5086 AL, BW  2 ea 
 Reducer, concentric, 2-1/2x2, SCH 80, 5086 AL, BW 2 ea 
 Reducer, concentric, 2x1-1/2, SCH 80, 5086 AL, BW 2 ea 
 Reducer, concentric, 2x1-1/4, SCH 80, 5086 AL, BW 2 ea 
 Flange, 5”, RF, 150#, 5086 AL, slip-on   5 ea 
 Flange, 4”, RF, 150#, 5086 AL, slip-on   4 ea 
 Flange, 2-1/2”, RF, 150#, 5086 AL, slip-on   2 ea 
 Flange, 2”, RF, 150#, 5086 AL, slip-on   20 ea 
  

259.1 ENGINE EXHAUST SYSTEMS – REPLACE EXHAUST HANGERS 

259.1.1 GENERAL SCOPE 

The CONTR will be removing sections of the exhaust system in order to remove the engines for 
overhaul at the MTU service facility (See 233.1).  CONTR shall inspect the exhaust mounting 
system in conjunction with the removal and provide a condition found report to the OR. 

259.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-259-10 - Exhaust System A&D
2 22903-259-01 A Exhaust System Diagram 

259.1.3 INSTALLATION 

In conjunction with the reinstallation of the removed exhaust sections, CONTR shall replace 
defective exhaust mounts with the appropriate adjustable isolation mount. For bidding purposes, 
the following exhaust hangers will require replacement 

 Mason Hanger PC30-X-113  6 ea 
 Mason Hanger PC30-X-B222  6 ea  
 SCR isolation mounts   8 ea 
 SCR turnbuckles, 20”   8 ea 
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298.1 OPERATING FLUIDS 

Upon completion of all work defined in this contract, all operational fluids in all equipment will 
be topped up with manufacturer-approved fluids.  The vessel shall be trialed and delivered with 
100% of all equipment ready to operate according to manufacturers’ recommendations.  The 
vessel shall be delivered to the OWNER, by the CONTR, with a full complement of all 
operational fluids.  See also work item 994.1. 
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300 ELECTRIC POWER GENERATION 

The following specifications and drawings referenced provide for the Electrical Modifications 
required to be performed under this contract: 

 300.1 Cathodic Protection System 
 302.1 Electric Motors 
 311.1 Generators Overhaul 
 311.2 Shore Power Connection 
 324.1 Power Distribution Systems 
 342.1 Generator Cooling Water Systems 
 342.2 Generator Exhaust Systems - Hangers 

All electrical components shall be high quality marine grade components. All materials are subject 
to review and approval by the OR as suitable for installation in a marine environment. All portions 
of the electrical engineering and installations shall meet or exceed the requirements of USCG 
Subchapter K as applicable to this vessel. 

300.1 CATHODIC PROTECTION SYSTEM 

300.1.1 GENERAL SCOPE 

The CONTR shall verify and adjust the cathodic protection system. 

300.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-010-012 A Cathodic Protection Arrangement

300.1.3 SERVICING 

Prior to drydocking, the CONTR shall confirm the operation of the ElectroGuard monitoring 
system and provide a condition found report to the OR.  CONTR shall accomplish repairs as 
identified in the condition found report and approved by the OR.  For bidding purposes, the 
CONTR provide pricing to replace the existing system with the current replacement model. 

300.1.4 ADJUSTMENTS 

CONTR shall make any adjustments to the cathodic protection system after the vessel has been 
undocked in accordance with the manufacturer’s recommendations. 

302.1 ELECTRIC MOTORS 

302.1.1 GENERAL SCOPE 

The CONTR shall inspect all electric motors, and their installation including motor controllers, 
cables, main circuit breakers and other related equipment and provide a condition found report to 
the OR.   
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302.1.2 REFERENCE DRAWINGS 

None 

302.1.3 SCOPE 

Pumps to be inspected include, but are not limited to: 

1. Fire main pumps 
2. Bilge/Ballast pumps 
3. Fuel oil transfer pump 
4. Lube oil transfer pump 
5. Potable water pumps 
6. HVAC cooling water pumps 
7. Ventilation fan motors 

302.1.4 REPAIRS 

For bidding purposes, the following repairs are expected: 

1. Overhaul #1 chiller pump – No pressure showing on discharge side with pump running 
2. Overhaul #2 chiller pump – Trips breaker prior to starting 
3. Replace discharge pressure gauge on #1 Potable Water Pump 

If work item 514.2 is selected, items 1 and 2 will not apply to this work item.  

311.1 GENERATORS OVERHAUL 

311.1.1 GENERAL SCOPE 

The CONTR shall remove both generator sets and ship to an approved John Deere service facility 
for servicing.  The CONTR shall contract with the John Deere approved service facility to inspect 
and overhaul both generators.  Upon completion of the work on the generators, the CONTR shall 
reinstall one (1) of the overhauled generators and the spare generator into the vessel. 

311.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-259-10  - Exhaust System A&D
2 8700-524-10 D Sea Water Cooling A&D
3 8700-541-10 - Fuel & Dirty Oil A&D
4 22903-259-01 A Exhaust System Diagram
5 22903-524-01 B Sea Water Cooling Diagram
6 22903-541-01 B Fuel, Lube & Dirty Oil Diagram

311.1.3 INSPECTIONS 

CONTR shall contract with a John Deere approved service facility to inspect the generators and 
provide a condition found report to the OR. 
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311.1.4 REMOVAL 

CONTR shall disconnect all services to the generators, including, but not limited to, fuel oil, lube 
oil, exhaust, cooling water, controls, starting power and power distribution cables.  CONTR shall 
remove all interferences between the generators and the removal hatches.  CONTR shall provide 
crane and rigging services to remove the generators from the vessel and load onto a truck for 
transport to a John Deere approved service facility. 

311.1.5 SERVICING 

CONTR shall arrange to have the generators overhauled by the John Deere approved service 
facility to correct the conditions found.  Expected work includes, but is not limited to, injector 
replacements and normal maintenance to be performed at approximately 12,000 – 17,000 
operating hours since the last overhaul.  CONTR shall have the generator end cleaned and 
inspected in conjunction with the overhaul of the engine end. 

After overhauling the generators, the CONTR shall have the John Deere approved service facility 
load test and break in the generators, including the OWNER furnished spare generator. 

311.1.6 REINSTALLATION 

After overhaul by the John Deere service facility, CONTR shall provide crane and rigging services 
to remove the generators from a truck and into position through the removal hatches.  During re-
installation, the CONTR shall install the OWNER-supplied spare generator in place of one of the 
removed generators.  The CONTR shall deliver the overhauled generator being replaced to the 
OWNER’S facilities. 

311.1.7 INSTALLATIONS 

After the generators have been reinstalled and secured, CONTR shall reconnect all services to the 
generators, including, but not limited to, cooling water, fuel service, lube oil, exhaust, controls, 
starting power and power distribution cables.  Mechanical systems shall be reconnected using new 
hoses and fittings appropriate for the application. Newly reinstalled generators shall be tested for 
proper operation. 

311.2 SHORE POWER CONNECTION 

311.2.1 GENERAL SCOPE 

The current shore power connection on board the vessel is for a 200-Amp plug. The vessel needs 
to be able to connect to a 100-Amp shore power shore connection.  The CONTR shall modify the 
existing shore power cable to have a 100-Amp plug on the shore end to match the connection at 
the Kingston, WA facility.  The CONTR shall change the shore power breaker on board the vessel 
to a 100-Amp breaker. 

311.2.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 118047A - Ship Service Circuit Breakers
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324.1 POWER DISTRIBUTION SYSTEMS 

324.1.1 GENERAL SCOPE 

The CONTR shall open and clean the main switchboard and all power panels. The CONTR shall 
then torque all bus bars in the switchboard and power panels based on the size of the bolts in the 
panel.  After torquing, the CONTR shall perform a thermographic scan for any hot spots and re-
torque as necessary.  This includes the main switchboard (P200) and distribution panels P201, 
P202, P203 and P204 as well as the motor controllers for the port fire pump, starboard fire pump, 
port engine room supply fan, starboard engine room supply fan, and AC compressor. 

The CONTR shall inspect all batteries, battery chargers, inverters and battery disconnect switches 
and provide a condition found report to the OR.  This work encompasses the following equipment: 

1. Port generator starting batteries, battery charger and disconnect switch 
2. Starboard generator starting batteries, battery charger and disconnect switch 
3. Port main engine starting batteries and battery charger 
4. Starboard main engine starting batteries and battery charger 
5. Port main engine controls batteries and battery charger 
6. Starboard main engine controls batteries and battery charger 
7. Ship’s Service batteries and battery charger 
8. General Alarm/PA System batteries and inverter/charger 
9. Ship’s 12 VDC system batteries and charger 
10. Port Jet Control Power and Interlock batteries and charger 
11. Starboard Jet Control Power and Interlock batteries and charger 

The CONTR shall repair any discrepancies in the A/C and D/C power distribution systems 
according to the condition found reports and as agreed to by the OR via the change order process. 
No discrepancies are expected. 

324.1.2 REFERENCE DRAWINGS 
Ref Drawing No. Rev Title 
1 N/A  AC One-Line Diagram
2 N/A  DC Systems

342.1 GENERATOR COOLING WATER SYSTEMS 

342.1.1 GENERAL SCOPE 

The CONTR shall inspect the generator cooling water system and provide a condition found report 
to the OR.  CONTR shall replace the exhaust overboard spool pieces with the cooling water 
connection in kind.  See work item 256.1 for piping replacements. 

342.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-524-10 D Sea Water Cooling A&D
2 22903-524-01 B Sea Water Cooling Diagram
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342.1.3 HOSES 

The CONTR shall replace all generator cooling water hose connections with new hoses and 
fittings of equal characteristics to the existing hoses and fittings. Replacement shall occur after the 
overhaul and re-installation of the generators 

342.2 GENERATOR EXHAUST SYSTEMS - HANGERS 

342.2.1 GENERAL SCOPE 

The CONTR shall inspect the exhaust hangers and provide a condition found report to the OR.  
CONTR shall replace all defective exhaust hangers with new adjustable isolation mounts as agreed 
to by the OR.  See Work Item 259.1 for quantities of hangers to be replaced. 

342.2.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-259-10  - Exhaust System A&D
2 22903-259-01 A Exhaust System Diagram
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400 ELECTRONICS 

The following specifications and drawings referenced provide for the Electronics Systems 
Modifications required to be performed under this contract: 

 410.1 Option Pricing: Pilot House Full Redesign 
 410.2 Option Pricing: Pilot House Center Console Design 
 410.3 Option Pricing: Pilot House Modifications 
 422.1 Navigation Lights 
 423.1 Navigation Systems 
 423.2  Searchlight 
 424.1 Fathometer 
 433.1 Interior Communication System 
 436.1  Door Hold Back System 
 436.2 General Alarm System 
 436.3 Option 1: Replace Fire Alarm System Alarm Panel 
 436.4 Option 2: Replace Fire Alarm System 
 437.1 Weather Station 
 439.1 CCTV 
 439.2 FLIR 
 440.1 Exterior Communications 
 443.1 Ships Whistle 

All electrical components shall be high quality marine grade components. All materials are 
subject to review and approval by the OR as suitable for installation in a marine environment. 
All portions of the electrical engineering and installations shall meet or exceed the requirements 
of USCG Subchapter K as applicable to this vessel.  

410.1 OPTION PRICING: PILOT HOUSE FULL REDESIGN   

410.1.1 GENERAL SCOPE 

The CONTR shall work with the OR to design a new layout of the Pilothouse, including, but not 
limited to, new cabinetry, new electronics layouts, new searchlight controls layout and new 
chairs.  CONTR shall submit the new design to the OR for review and approval. 

410.1.2 REFERENCE DRAWINGS 

None 

410.1.3 REMOVALS 

The CONTR shall remove all existing Pilothouse furniture, cabinets, electronics, controls and 
fittings according to the approved redesign plan.  The CONTR shall retain and securely store all 
removed components to be reused in the new design. 
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410.1.4 INSTALLATIONS 

The CONTR shall purchase, fabricate and install new furniture, cabinets, fittings, electronics, 
and controls according to the approved redesign plan. 

410.1.5 DESIGN CONSIDERATIONS 

In developing the redesign of the Pilothouse, the CONTR shall take into consideration the 
following inputs: 

 OWNER desires a “bridge team oriented” layout 
 Replace existing chairs with two (2) H.O. Bostrom Pacifica DLX Pilot Chair, or equal.  

Each chair shall be equipped with one (1) standard armrest and one (1) steering tiller 
mount armrest. 

 Swap locations of port Radar display and Rose Point ECS 
 Relocate searchlight controls from starboard side to port side. 
 Replace existing safe with OWNER provided safe. 
 Replace existing throttle levers with Hamilton Jet CTCLV04020 Dual Lever Control 

Module at all maneuvering stations.  Detents and throttle mapping are to be approved by 
the OR. 

 Replace existing steering tillers with Hamilton Jet joysticks, two (2) with spring returns 
for the pilothouse and two (2) without spring returns for the wing stations.  

 Install one (1) Hamilton Jet 52mm steering indicator (CTSDR02048) and two (2) 
Hamilton Jet 52mm reversing indicators (CTSDR02049). 

 Incorporate electronic changes as defined throughout Section 400 specifications 

410.2 OPTION PRICING: PILOT HOUSE CENTER CONSOLE DESIGN   

410.2.1 GENERAL SCOPE 

In lieu of a complete redesign of the pilothouse, the CONTR shall work with the OR to design a 
new center console in the Pilothouse, including, but not limited to, new cabinetry, new 
electronics layouts, new searchlight controls layout and new chairs.  CONTR shall submit the 
new design to the OR for review and approval. 

410.2.2 REFERENCE DRAWINGS 

None 

410.2.3 REMOVALS 

The CONTR shall remove the existing Pilothouse center console, chairs, electronics, controls 
and fittings according to the approved redesign plan.  The CONTR shall retain and securely store 
all removed components to be reused in the new design. 

410.2.4 INSTALLATIONS 

The CONTR shall purchase, fabricate and install a new center console, fittings, electronics, and 
controls according to the approved redesign plan. 
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410.2.5 DESIGN CONSIDERATIONS 

In developing the redesign of the Pilothouse center console, the CONTR shall take into 
consideration the following inputs: 

 OWNER desires a “bridge team oriented” layout 
 Replace existing chairs with two (2) H.O. Bostrom Pacifica DLX Pilot Chair, or equal.  

Each chair shall be equipped with one (1) standard armrest and one (1) tiller mount 
armrest. 

 Swap locations of port Radar display and Rose Point ECS 
 Relocate searchlight controls from starboard side to a location approved by the OR. 
 Replace existing throttle levers with Hamilton Jet CTCLV04020 Dual Lever Control 

Module.  
 Relocate Hamilton Jet backup panels so that the steering feedback indication is in the 

field of view of the bridge team with backup controls still within easy reach. 
o If the horn control panel needs to be relocated to accommodate this modification, 

the horn control panel shall be in easy reach of the captain’s seat. 
 Install one (1) Hamilton Jet 52mm steering indicator (CTSDR02048) and two (2) 

Hamilton Jet 52mm reversing indicators (CTSDR02049). 
 Incorporate electronic changes as defined throughout Section 400 specifications 

410.3 OPTION PRICING: PILOTHOUSE MODIFICATIONS 

410.3.1 GENERAL SCOPE 

The CONTR shall purchase and install new equipment and modify existing equipment and/or 
cabinetry according to this specification. 

410.3.2 REFERENCE DRAWINGS 

None 

410.3.3 PILOTHOUSE MODIFICATIONS 

CONTR shall make the following modifications to the existing Pilothouse layout: 

 Replace existing chairs with two (2) H.O. Bostrom Pacifica DLX Pilot Chair, or equal.  
Each chair shall be equipped with one (1) standard armrest and one (1) steering tiller 
mount armrest. 

 Relocate searchlight controls from starboard side to port side. 
 Replace existing safe with OWNER provided safe. 
 Replace existing throttle levers with Hamilton Jet CTCLV04020 Dual Lever Control 

Module at all three (3) maneuvering stations.  Detents and throttle mapping are to be 
approved by the OR. 

 Replace existing steering tillers with Hamilton Jet joysticks, two (2) with spring returns 
for the pilothouse and two (2) without spring returns for the wing stations. 

 Install one (1) Hamilton Jet 52mm steering indicator (CTSDR02048) and two (2) 
Hamilton Jet 52mm reversing indicators (CTSDR02049). 
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 Relocate windshield wiper/washer control components to a location more readily 
accessible to both Bridge team members. 

 Replace all disturbed laminate console coverings with matching laminate. 
 Strip, sand and refinish all Pilothouse woodwork trim. 
 Strip and wax the Pilothouse decking. 
 Incorporate electronic changes as defined throughout Section 400 specifications 

422.1 NAVIGATION LIGHTS 

422.1 GENERAL SCOPE 

The CONTR shall change the existing navigation lights to LED lights, including changing the 
control/alarm panel. 

422.2 REFERENCE DRAWINGS 

None 

422.3 REMOVALS 

The CONTR shall remove the port and starboard running lights, the masthead light and the stern 
light.  The CONTR shall remove the existing NorseLight NLC 8/40 navigation light control and 
alarm panel in the Pilothouse 

422.4 INSTALLATIONS 

The CONTR shall install 24 VDC LED double navigation lights in place of the removed lights.  
New navigation lights shall conform to USCG regulations for a vessel of this size. 

The CONTR shall install a new navigation light control and alarm panel compatible with the 
new LED navigation lights in the Pilothouse.  If option 410.1 is selected, the new panel and all 
associated hardware shall be installed per the approved design.  If option 410.1 is not selected, 
the new panel shall be installed in the same location as the removed panel and all associated 
hardware shall be installed as agreed to by the OR. 

423.1 NAVIGATION SYSTEMS  

423.1.1 GENERAL SCOPE 

The CONTR shall purchase and install upgraded navigation electronics according to this 
specification.  

423.1.2 REFERENCE DRAWINGS 

None 

423.1.3 EQUIPMENT 

The CONTR shall remove the existing equipment and replace with the following navigation 
electronics: 

 Replace existing radar displays with: 
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o One (1) Furuno FAR-2228, 25-kW X-Band Radar system 
o One (1) Furuno FAR-2228 NXT, solid state X-Band Radar system 
o Equipment for full interswitch capability 
o Distribute ARPA TT-Message output from both radars to the existing Rose Point 

Nav PC. 
o Include new keyboard/trackball controllers, retain existing monitors, if 

compatible. 
 Replace existing radar arrays with longest possible high speed rotation array that can be 

supported with minimal modification to structures.  The arrays do not need to be the same 
length.  If unequal, the NXT radar shall have the longer array. 

 Install UPS for all AC powered radars. 
 If either work items 410.1 or 410.2 are not chosen, rebuild the existing keyboard trays for 

the radar keyboards. 
 Replace existing satellite compass with Furuno SC-70 GPS compass with SC-702 display 

unit, or equal.  Distribute satellite compass output to the radars, ECS, AIS and auto-pilot. 
 Add a second Furuno SC-70 GPS compass with SC-702 display unit, or equal.  Distribute 

satellite compass output to the radars, ECS, AIS and auto-pilot. 
 Replace existing AIS with Em Trak A200 Class A, or equal.  Distribute AIS output to the 

radars, ECS and auto-pilot.  Include C-Map Micro SD with AIS. 
 Replace existing GPS with Furuno GP-170, or equal.  Distribute GPS output to the 

radars, ECS, AIS and auto-pilot. 
 Add Hamilton Jet auto-pilot interface. 
 Add Simrad AP70 Mk2 Autopilot system with the appropriate Simrad computer and 

rapid helm input override. 

423.1.3 REMOVALS 

If either work items 410.1 or 410.2 are not chosen, the CONTR shall remove all existing radars, 
GPS, satellite compass, AIS equipment and miscellaneous components being replaced. 

CONTR shall remove all cables not compatible with replacement electronics. 

423.1.4 INSTALLATIONS 

If either work items 410.1 or 410.2 are not chosen, the CONTR shall install the replacement 
radars, GPS, satellite compass, AIS and miscellaneous components in the same location where 
similar equipment was removed.  The second Furuno SC-70 satellite compass, the autopilot 
controller and any other relocated equipment shall be located as agreed to by the OR. 

CONTR shall install new cabling compatible with new electronics, as required.  New cables shall 
use existing wireways and transits as much as possible.  CONTR shall coordinate with the OR 
where new wireways and/or cable transits may be needed. 

If either work items 410.1 or 410.2 are chosen, the CONTR shall install the replacement radars, 
GPS, satellite compass, AIS and miscellaneous components according to the approved design for 
the option selected. 

New radars are to come with electronic chart software licenses. 
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423.2 SEARCHLIGHT 

423.1.1 GENERAL SCOPE 

The CONTR shall relocate the existing searchlight control from the starboard side to the port 
side of the pilothouse.  If either work items 410.1 or 410.2 are chosen, the CONTR shall relocate 
the existing searchlight control from the starboard side to the location specified in the approved 
design selected. 

423.1.2 REFERENCE DRAWINGS 

None 

424.1 FATHOMETER 

424.1.1 GENERAL SCOPE 

The CONTR shall inspect the fathometer transducer and display and provide a condition found 
report to the OR.  The CONTR shall repair the fathometer transducer and display according to 
the condition found report and as approved by the OR via the change order process.  There are 
no expected discrepancies with the fathometer or display. 

424.1.2 REFERENCE DRAWINGS 

None 

433.1 INTERIOR COMMUNICATIONS SYSTEM 

433.1.1 GENERAL SCOPE 

The CONTR shall inspect the existing P/A system and provide a condition found report to the 
OR.  Inspection shall include verification of the proper operation of all speakers throughout the 
vessel.   

433.1.2 REFERENCE DRAWINGS 

None 

433.1.3 REPAIRS 

The CONTR shall repair all P/A system deficiencies as identified in the condition found report 
and as agreed to by the OR.  For bidding purposes, the CONTR shall replace the forward port 
main deck P/A speaker. 

433.1.4 RELOCATIONS 

If work item 410.1 is selected, components of the P/A system located in the pilothouse shall be 
relocated according to the approved design. 
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436.1 DOOR HOLDBACK SYSTEM 

436.1.1 GENERAL SCOPE 

The CONTR shall design and install an electrically operated magnetic hold back system that can 
be activated and released locally and at the pilothouse console.  The CONTR shall design the 
system and submit the design to the OR for review and approval.  The system shall include the 
four (4) existing side loading doors and the new bow loading doors (either two single doors or a 
double door) installed in work item 160.1.  The CONTR shall provide and install all hardware, 
cabling, cable transits, switches, etc. to make a complete and functional system.  

436.1.2 REFERENCE DRAWINGS 

None 

436.1.3 REMOVALS 

The CONTR shall remove the existing door holdback system at the four (4) side loading double 
doors.  The current holdbacks are ropes tied to hardware on the doors. 

436.1.4 INSTALLATIONS 

The CONTR shall install a new door holdback system that will hold the doors open by an 
electromagnet but allow them to be released either locally or in the pilothouse.  The pilothouse 
release shall be a single button or switch that will release all doors simultaneously. 

436.2 GENERAL ALARM SYSTEM 

436.2.1 GENERAL SCOPE 

The CONTR shall inspect the General Alarm system and provide a condition found report to the 
OR.  The CONTR shall repair the General Alarm system according to the condition found report 
and as approved by the OR via the change order process.  There are no expected discrepancies 
with the General Alarm system. 

436.2.2 REFERENCE DRAWINGS 

None 

436.3 OPTION 1: REPLACE ALARM PANEL IN FIRE ALARM SYSTEM 

436.3.1 GENERAL SCOPE 

The current Ansul AutoPulse IQ-301 alarm panel in the Pilothouse is obsolete. The CONTR 
shall replace the existing panel with a new Ansul alarm panel and remote display compatible 
with the existing detectors, strobes and alarms. 

436.3.2 REFERENCE DRAWINGS 

None 
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436.3.2 REMOVALS 

The CONTR shall remove the existing Ansul alarm panel and any components not compatible 
with the replacement panel. 

436.3.3 INSTALLATIONS 

The CONTR shall install the new panel and remote display per the approved design.  The new 
panel shall be configured to notify the Pilothouse of an alarm condition then initiate a standard 
delay of 2 minutes before activating horns, bells and strobes in the passenger areas. 

436.3.4 TESTING 

The CONTR shall test the operation of the new panel to the satisfaction of the OR and USCG 
inspector. 

436.4 OPTION 2: REPLACE FIRE ALARM SYSTEM 

436.4.1 GENERAL SCOPE 

The current Ansul AutoPulse IQ-301 alarm panel in the Pilothouse is obsolete. The CONTR 
shall design, purchase and install and new fire alarm system to replace the existing system. 

436.4.2 REFERENCE DRAWINGS 

None 

436.4.3 DESIGN 

The CONTR shall design a new fire and smoke detection and alarm system compatible with 
USCG requirements.  The CONTR shall submit the design to the OR and USCG for review and 
approval. 

436.4.4 REMOVALS 

The CONTR shall remove the existing alarm panel, detectors, strobes, alarms and any wiring not 
compatible with the new system design. 

436.4.5 INSTALLATIONS 

The CONTR shall install the new detectors, sensors, strobes, alarms, alarm panel and any 
ancillary equipment for the new fire and smoke detection system according to the approved 
design.  The new system shall be configured to notify the Pilothouse of an alarm condition then 
initiate a standard delay of 2 minutes before activating horns, bells and strobes in the passenger 
areas. 

436.4.6 TESTING 

The CONTR shall test the newly installed system to the satisfaction of the USCG inspector and 
OR. 
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437.1 WEATHER STATION 

437.1.1 GENERAL SCOPE 

The CONTR shall purchase and install a 05106 R.M. Young Marine Wind Monitor weather 
station on top of the pilothouse and 06206 Marine Wind Tracker display in the pilothouse.  
Location of the sensor will be coordinated with the OR.  CONTR shall provide all mounting 
hardware, foundations, etc. for a complete installation. 

437.1.2 REFERENCE DRAWINGS 

None 

437.1.3 INSTALLATIONS 

The CONTR shall work with the OR on the location of the model 05106 sensor and install it 
accordingly.  The CONTR shall provide and route cabling from the sensor to distribute it to the 
Rose Point ECS, radars and the model 06206 remote display. 

The CONTR shall work with the OR on the location of the model 06206 remote display.  
CONTR shall provide all hardware, brackets, foundations, etc. for a complete and secure 
mounting and hook-up of the display unit. 

If work item 410.1 is selected, the CONTR shall mount the model 06206 display according to the 
approved design. 

439.1 CCTV 

439.1.1 GENERAL SCOPE 

The CONTR shall provide all materials, wiring, hardware, software etc to replace the existing 
CCTV system with a new Avigilon system to match existing fleet hardware. 

439.1.2 REFERENCE DRAWINGS 

None 

439.1.3 REMOVALS 

The CONTR shall remove the existing CCTV cameras, computers, video processing equipment 
and monitor.  The CONTR shall remove any existing wiring for the CCTV system that is not 
compatible with the new Avigilon hardware. 

439.1.4 INSTALLATIONS 

The CONTR shall install the new Avigilon cameras in the locations of the previous cameras.  If 
work item 410.1 is selected, the CONTR shall install the new hardware, video processing 
equipment and monitor in the Pilothouse as per the approved design.  If work item 410.1 is not 
selected, the CONTR shall install the new hardware, video processing equipment and monitor in 
the same location where equipment was removed. 

Avigilon cameras in the main deck and upper deck interior shall be a minimum of 5MP cameras. 
There are six (6) cameras that need to be at least 5MP. Avigilon cameras in the engine rooms, jet 
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rooms, crew spaces and non-passenger areas shall be a minimum of 3MP cameras.  There are six 
(6) single cameras and one (1) double camera that need to be at least 3MP. 

The CONTR shall install any new cables required by the Avigilon system as needed.  New 
cables to new cameras shall be CAT 6 cables.  To the maximum extent possible, new cables shall 
use existing cableways and cable transits. 

439.2 FLIR 

439.2.1 GENERAL SCOPE 

The CONTR shall design, purchase and install a FLIR camera and associated hardware, cabling, 
connections, etc to make a full and complete system tied into the Rose Point ECS PC. 

439.2.2 REFERENCE DRAWINGS 

None 

439.2.3 DESIGN 

The CONTR shall design a system to add a Teledyne M364C LR FLIR camera to the CCTV 
system, including, but not limited to, a FLIR camera, video processing hardware and software, 
equipment mounts, cabling, connections, and any other components required to make a complete 
and functional system.  The CONTR shall submit the design to the OR for review and approval. 

439.2.4 INSTALLATION 

The CONTR shall purchase and install all equipment and materials for a Teledyne M364C LR 
FLIR system according to the approved design.  To the maximum extent possible, the CONTR 
shall use existing cableways and cable transits for routing of the cable between equipment. 

439.2.5 TESTING 

The CONTR shall develop a test plan to demonstrate the functionality of the installed FLIR 
system and submit to the OR for approval.  During dock trials and sea trials, the CONTR shall 
execute the approved test plan to prove the satisfactory operation of the FLIR system.  

440.1 EXTERIOR COMMUNICATIONS 

440.1.1 GENERAL SCOPE 

The CONTR shall replace the existing VHF radios with three (3) new Standard Horizon 
Quantum GX6000 DSC VHF radios with separate volume and squelch control knobs, or equal. 

440.1.2 REFERENCE DRAWINGS 

None 

440.1.3 REMOVALS 

The CONTR shall remove the existing VHF radios and associate components from the 
pilothouse.  The CONTR shall remove any cabling not compatible with the new radios. 
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440.1.4 INSTALLATIONS 

The CONTR shall purchase and install three (3) new VHF radios as indicated above.  The 
CONTR shall install new cables compatible with the new radios, as required.  All three new 
radios shall be connected to the GPS.  If work item 410.1 is not chosen, two new radios shall be 
installed in the same locations where the existing radios were removed and the third new radio 
shall be installed in a position accessible from the deckhand’s chair and agreed to by the OR.  If 
work item 410.1 is chosen, the new radios shall be installed in the locations shown on the 
approved drawings.  

443.1 SHIPS WHISTLE 

443.1.1 GENERAL SCOPE 

The CONTR shall inspect the ship’s whistle system, including, but not limited to, the horn, 
AirChime controller and associated components and provide a condition found report to the OR. 

443.1.2 REFERENCE DRAWINGS 

None 

443.1.3 REPAIRS 

The CONTR shall repair the ship’s whistle system as identified in the condition found report and 
as agreed to by the OR via the change order process.  There are no expected repairs to the ship’s 
whistle system. 

443.1.4 RELOCATIONS 

If work item 410.1 is selected, the CONTR shall relocate the components of the ship’s whistle 
system as per the approved design.  
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500 AUXILIARY SYSTEMS 

The following specifications and drawings referenced provide for the Auxiliary Systems 
Modifications required to be performed under this contract: 

 506.1 Vents 
 508.1 Insulation, Piping 
 514.1 HVAC System 
 514.2 Option Pricing: Replace HVAC System 
 520.1 Hull Valves 
 529.1 Bilge and Ballast System 
 530.1 Potable Water System 
 555.1 Fire Suppression System 
 555.2 Fire Extinguishers 
 555.3 Firemain System 
 581.1 Anchor and Chain 
 583.1 Life Raft Certifications 
 583.2 Fire and Safety Plan 
 584.1 Exterior Doors 
 584.2 Interior Doors 
 584.3 Removal Hatches 
 593.1 Black and Grey Water Systems 

The CONTR shall perform tightness and operation tests to the approval of the OR and the USCG 
Inspector of all piping systems to assure that there are no leaks and that the systems operate 
properly with unobstructed flow (See Section 0.11.8). 

506.1 VENTS 

506.1.1 GENERAL SCOPE 

The CONTR shall remove, clean and inspect all vent check valves and provide a condition found 
report to the OR. 

506.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-506-10 A Fills, Vents & Soundings A&D
2 8700-533-10 - Fresh Water System A&D
3 8700-541-10 - Fuel & Dirty Oil A&D
4 22903-506-01 B Fills, Vents & Sounding Tubes Diagram
5 22903-513-01 B Machinery Space Ventilation Diagram



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  54  Rev 3 
 

506.1.3 REMOVALS 

The CONTR shall identify, tag, and remove all vent check valves.  CONTR shall clean and wire 
brush threaded connections on connecting piping. 

506.1.4 INSPECTION 

The CONTR shall disassemble, clean and inspect all vent check valves and provide a condition 
found report to the OR.   

 506.1.5 REFURBISHMENT/REPLACEMENT 

The CONTR shall refurbish all vent check valves by wire brushing internals, cleaning seating 
surfaces, replacing the ball floats and replacing any other worn parts.  For bidding purposes, the 
CONTR should plan on refurbishing the following inverted vent check valves from Kings Point 
Machinery, Inc.: 

 3” Threaded, 6061 Aluminum  3 
 2-1/2” Threaded, 6061 Aluminum  3 
 2” Threaded, 6061 Aluminum  1 
 1-1/2” Threaded, 6061 Aluminum  6 

506.1.6 REINSTALLATIONS 

The CONTR shall reinstall all vent check valves to their original positions and test for proper 
operation. 

508.1 INSULATION, PIPING 

508.1.1 GENERAL SCOPE 

The CONTR shall replace all exhaust lagging with new lagging.  Exhaust lagging shall be 
replaced after the main engines and generators have been overhauled, reinstalled, aligned and all 
services reconnected to the engines. 

The CONTR shall replace any pipe insulation disturbed or damaged in the course of completing 
work on the vessel.  No additional insulation work is expected. 

508.1.2 REFERENCE DRAWINGS 

None 

514.1 HVAC SYSTEM 

514.1.1 GENERAL SCOPE 

The CONTR shall inspect the HVAC system and provide a condition found report to the OR. 

The CONTR shall replace all filters in the HVAC system. 
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The CONTR shall clean the HVAC system condenser, including rodding out the tube interiors. 

The CONTR shall clean the HVAC system ducting throughout the vessel. 

514.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 87_HVAC PLAN-A A HVAC Diagram

514.1.3 REFURBISHMENTS 

The CONTR shall repair deficiencies in the HVAC system as identified in the condition found 
report and as agreed to by the OR via the change order process.  

The only expected repairs are the chiller pump refurbishments covered in Work Item 302.1. 

514.1.4 START-UP AND TESTING 

The CONTR shall develop a start-up procedure for reactivating the HVAC system.  The CONTR 
shall submit the procedure to the OR for approval. 

The CONTR shall develop a testing procedure to verify the operation of the HVAC system.  The 
CONTR shall submit the testing procedure to the OR for approval. 

The CONTR shall start-up and test the HVAC system per the approved procedures after the 
vessel has undocked. 

514.2 OPTION PRICING: REPLACE HVAC SYSTEM 

514.2.1 GENERAL SCOPE 

The CONTR shall work with the OR to design a new HVAC system that eliminates the need for 
the chiller system.  CONTR shall submit the new design to the OR for review and approval.  The 
CONTR is encouraged to consider commercial off-the-shelf, residential HVAC equipment, 
including, but not limited to, air-cooled units with compressors located on the cabin top. The 
intent is to provide cooling to the ducted ventilation system in the same locations where cooling 
coils currently exist. 

The new HVAC design shall maintain all interior habitable spaces at a minimum temperature of 
68° F when ambient outside air conditions are 25° F under all operating conditions.  Air 
conditioning shall be provided to maintain a temperature of 70° F and 75% relative humidity in 
all interior habitable spaces with ambient outside air temperature of 95° F and 90% relative 
humidity. 

  



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  56  Rev 3 
 

514.2.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 87_HVAC PLAN-A A HVAC Diagram
2 8700-524-10 D Sea Water Cooling A&D

514.2.3 REMOVALS 

The CONTR shall remove the existing chiller in the Machinery Space on the main deck and all 
associated piping, cabling, controllers, etc.  The CONTR shall remove any other portions of the 
existing HVAC system as required per the approved design. 

514.2.4 INSTALLATIONS 

The CONTR shall install all new equipment, ducting, refrigerant lines, etc as shown in the 
approved plan. 

514.2.5 START-UP AND TESTING 

The CONTR shall develop a start-up procedure for reactivating the HVAC system.  The CONTR 
shall submit the procedure to the OR for approval. 

The CONTR shall develop a testing procedure to verify the operation of the HVAC system.  The 
CONTR shall submit the testing procedure to the OR for approval. 

The CONTR shall start-up and test the HVAC system per the approved procedures after the 
vessel has undocked. 

520.1 HULL VALVES 

520.1.1 GENERAL SCOPE 

The CONTR shall remove all hull valves (sea valves and overboard discharges) and prepare for 
USCG inspection. 

520.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-521-10 B Fire, Bilge & Ballast A&D
2 8700-524-10 D Sea Water Cooling A&D
3 8700-506-10 A Fills, Vents & Soundings A&D

 

520.1.3 REMOVALS 

The CONTR shall identify, tag and remove all sea valves and hull overboard discharge valves.  
CONTR shall replace all valves 3” nominal size and below in kind.  All valves above 3” nominal 
size shall be disassembled, cleaned and inspected and a condition found report given to the OR.  
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CONTR shall either replace or refurbish the valves 3” and above as dictated by the condition 
found report.  Affected valves include, but are not limited to, the following: 

Qty Valve Purpose Location 
2 Butterfly, Lugged, 6”, 316 SST w/316 

SST Trim and NBR seats and seals
Sea Chest Inlet Port Engine Room 

2 Butterfly, Lugged, 6”, 316 SST w/316 
SST Trim and NBR seals 

Sea Chest Inlet Stbd Engine Room 

1 Butterfly, Lugged, 2-1/2”, Bronze 
w/Monel Trim 

Sea Chest Inlet Port Jet Room 

1 Butterfly, Lugged, 2-1/2”, Bronze 
w/Monel Trim 

Sea Chest Inlet Stbd Jet Room 

1 Butterfly, Lugged, 4”, Bronze 
w/Monel Trim 

Cooling Overboard Port Jet Room 

1 Butterfly, Lugged, 4”, Bronze 
w/Monel Trim 

Cooling Overboard Stbd Jet Room 

2 Ball Valve, Flanged, 150#, 2-piece, 1”, 
316 SST 

Sea Chest Vent Port Engine Room 

2 Ball Valve, Flanged, 150#, 2-piece, 1”, 
316 SST 

Sea Chest Vent Stbd Engine Room 

1 Gate Valve, Threaded, 3/4”, 316 SST Sea Chest Vent Port Jet Room 
1 Gate Valve, Threaded, 3/4”, 316 SST Sea Chest Vent Stbd Jet Room 
1 Butterfly, Lugged, 2”, Bronze 

w/Monel Trim 
Bilge Overboard Port Engine Room 

1 Butterfly, Lugged, 2”, Bronze 
w/Monel Trim 

Bilge Overboard Stbd Engine Room 

1 Butterfly, Lugged, 2”, Bronze 
w/Monel Trim 

Firemain Overboard Port Jet Room 

1 Butterfly, Lugged, 2”, Bronze 
w/Monel Trim 

Firemain Overboard Stbd Jet Room 

 

520.1.4 REFURBISHMENT 

Refurbishment of valves shall include, but not be limited to, grinding in globe valves, cleaning 
and polishing the disc and seat of gate valves and cleaning the seating surfaces of butterfly 
valves.  Clean and wire brush valve internals.  Ensure acceptable seat/disc contact by bluing.  
Replace all gaskets and stem packing. 

520.1.5 INSPECTION 

The CONTR shall arrange for inspection of all hull valves by USCG and OR.  CONTR shall 
repair any discrepancies found from the inspection to the satisfaction of the USCG inspector 
and/or the OR. 

CONTR shall inspect and replace as necessary all piping spools between the hull valves and the 
hull penetration. 
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520.1.6 REINSTALLATION 

After successfully completing the inspection process, the CONTR shall reinstall all hull valves to 
their original positions.  CONTR shall ensure any mating flange surfaces on existing piping have 
been cleaned and wire brushed.  Replace all flange gaskets. 

 520.1.7 TESTING 

To the maximum extent possible, CONTR shall test the watertightness of reinstalled valves prior 
to undocking.  CONTR shall test all remote valve operating devices in conjunction with 
reinstallation of its associated repaired/replaced valve.  During undocking, the CONTR shall 
provide the appropriate technician in each space with hull valves to report and correct any leaks 
as the drydock is reflooded.  CONTR shall take the appropriate action to correct leaks found 
prior to continuing the undocking process.  If returning the vessel to the drydock is required to 
fix a leaking valve, this will be at the CONTR expense.      

529.1 BILGE & BALLAST SYSTEM 

529.1.1 GENERAL SCOPE 

The CONTR shall remove all aluminum piping in the bilge and ballast system and replace with 
similar sized 90/10 Class 200 MIL-T-16420K CuNi piping and 90/10 Class 200 NAVSEA 810-
1385880 Revision D CuNi fittings. 

529.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-521-10 B Fire, Bilge & Ballast A&D
2 22903-521-01 B Fire, Bilge & Ballast Diagram

529.1.3 REMOVALS 

The CONTR shall remove all aluminum piping and fittings in the bilge and ballast system, 
except for the overboard discharge penetrations. 

529.1.3 REPLACEMENTS 

The CONTR shall replace the removed aluminum piping with similar sized 90/10 Class 200 
MIL-T-16420K CuNi piping and 90/10 Class 200 NAVSEA 810-1385880 Revision D CuNi 
fittings. For bidding purposes, the following materials will need to be removed and replaced per 
Reference 1: 

Pipe, 2-1/2”, SCH 40, SMLS, 6061-T6 AL   5 ft 
Pipe, 2”, SCH 40, SMLS, 6061-T6 AL   80 ft 
Pipe, 1-1/2”, SCH 40, SMLS, 6061-T6 AL   350 ft 
Elbow, 2-1/2”, 90, SCH 40, BW, 6061-T6 AL  8 ea 
Elbow, 2”, 90, SCH 40, BW, 6061-T6 AL   16 ea 
Elbow, 1-1/2”, 90, SCH 40, BW, 6061-T6 AL  40 ea 
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Elbow, 2”, 45, SCH 40, BW, 6061-T6 AL   4 ea 
Elbow, 1-1/2”, 45, SCH 40, BW, 6061-T6 AL  3 ea 
Tee, 2-1/2”, SCH 40, BW, 6061-T6 AL   4 ea 
Tee, 2”, SCH 40, BW, 6061-T6 AL    4 ea 
Tee, 1-1/2”, SCH 40, BW, 6061-T6 AL   2 ea 
Reducer, 2-1/2 x 2, SCH 40, BW, 6061-T6 AL  2 ea 
Reducer, 2-1/2 x 1-1/2, SCH 40, BW, 6061-T6 AL  4 ea 
Reducer, 2 x 1-1/2, SCH 40, BW, 6061-T6 AL  4 ea 
Flange, RF, 2-1/2”, 150#, Slip On, 6061   2 ea 
Flange, RF, 2”, 150#, Slip On, 6061    8 ea 
Flange, RF, 1-1/2”, 150#, Slip On, 6061   4 ea 
Tube, 3” x 1/4” wall, 6061 AL    6 ft 

530.1 POTABLE WATER SYSTEM 

530.1.1 GENERAL SCOPE 

The CONTR shall inspect the potable water system and provide a condition found report to the 
OR.  There are no expected discrepancies in the potable water system. 

530.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 8700-533-10 - Fresh Water System A&D
2 22903-533-01 B Fresh Water Piping Diagram

530.1.3 REPLACEMENTS 

The CONTR shall replace stainless-steel piping as identified in the condition found report and as 
negotiated with the OR via the change order process.  For bidding purposes, the CONTR shall 
assume the following piping and fittings will need to be replaced: 

Pipe, 1-1/4", SCH 40, SMLS, 316 SST     6 ft 
Pipe, 1", SCH 40, SMLS, 316 SST      18 ft 
Pipe, 3/4", SCH 40, SMLS, 316 SST      15 ft 
Pipe, 1/2", SCH 40, SMLS, 316 SST      10 ft 
Elbow, 90, 1-1/2", STD, Threaded, 316 SST     4 ea 
Elbow, 90, 1", STD, Threaded, 316 SST     3 ea 
Elbow, 90, 3/4", STD, Threaded, 316 SST     1 ea 
Elbow, 90, 1/2", STD, Threaded, 316 SST     3 ea 
Elbow, 45, 1", STD, Threaded, 316 SST     1 ea 
Tee, 1-1/2", STD, Threaded, 316 SST     1 ea 
Tee, 1-1/4", STD, Threaded, 316 SST     3 ea 
Tee, 1", STD, Threaded, 316 SST      2 ea 
Tee, 3/4", STD, Threaded, 316 SST      1 ea 
Hex Bushing, 1-1/2x1-1/4, Class 150, Threaded, 316 SST   2 ea  
Hex Bushing, 1-1/4x1, Class 150, Threaded, 316 SST   3 ea 
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Hex Bushing, 1-1/4x3/4, Class 150, Threaded, 316 SST   1 ea 
Hex Bushing, 1-1/4x1/4, Class 150, Threaded, 316 SST   2 ea 
Hex Bushing, 1x3/4, Class 150, Threaded, 316 SST    2 ea 
Hex Bushing, 1x1/2, Class 150, Threaded, 316 SST    1 ea 
Hex Bushing, 1x1/4, Class 150, Threaded, 316 SST    1 ea 
Hex Bushing, 3/4x1/2, Class 150, Threaded, 316 SST   2 ea 
Hex Bushing, 3/4x1/4, Class 150, Threaded, 316 SST   1 ea 
Nipple, 1-1/4", TBE, SCH 40, 2" LG, 316 SST    10 ea 
Nipple, 1-1/4", TBE, SCH 40, Close, 316 SST    4 ea 
Nipple, 1", TBE, SCH 40, 2" LG, 316 SST     4 ea 
Nipple, 3/4", TBE SCH 40, 2" LG, 316 SST     2 ea 
Union, 1-1/4", Class 150, Threaded, 316 SST    5 ea 
Union, 1", Class 150, Threaded, 316 SST     2 ea 
Union, 3/4", Class 150, Threaded, 316 SST     1 ea 

530.1.4 TESTS 

The CONTR shall disinfect the system. Following the successful completion of the hydrostatic 
and operation tests, fill the new potable water and interconnected piping to an isolation point 
with clean fresh water and let stand for 12 hours. Drain piping after 12 hours and re-fill the 
system with potable water containing an amount of chlorinating material sufficient to give an 
initial concentration of not less than 100 ppm by weight of free chlorine. Solutions made up from 
solid compounds may be used if precautions are taken to prevent entry of solids. All faucets and 
other outlets shall be opened until the entire system is filled with the chlorine solution. The 
chlorine solution shall be retained in the system for at least 4 hours while maintaining working 
pressure in the system. After the 4-hour disinfecting period, representative faucets and test 
connections shall be opened and samples of the water from the system shall be taken. These 
samples shall indicate a chlorine residual of at least 50 ppm. Where less than 50 ppm residual is 
detected, the chlorine strength shall be restored to 100 ppm for another 4-hour disinfection 
period. Sampling and disinfection shall be repeated until the residual detected is 50 ppm 
minimum. Flush the subject piping following completion of the disinfection process using 
potable water until the chlorine taste disappears. Upon successful completion of the disinfection 
and flushing procedure, a certificate shall be obtained from a licensed or government laboratory 
attesting water from the system to be safe for human consumption.  

555.1 FIRE SUPPRESSION SYSTEM 

555.1.1 GENERAL SCOPE 

The machinery spaces in each hull are currently protected by separate CO2 flooding systems.  
The intent is to replace the CO2 systems with a USCG approved Novec 1230 system.   

555.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 DS-1003-3 - Carbon Dioxide Fire Suppression System
2 8700-522-10 - Engine Room Carbon Dioxide System
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555.1.3 DESIGN 

The CONTR shall design Novec 1230 fire suppression systems to replace the existing CO2 
flooding systems in the machinery spaces in each hull.  The new systems shall be independent to 
each hull without a cross-over between the systems.  CONTR shall submit the design and 
operating manuals of the systems, including all alarms and manual and automatic activation 
devices, to the OR for review and approval.  CONTR shall submit the design and any necessary 
calculations to USCG for approval. 

555.1.3 RIPOUTS 

After receiving approval of the Novec 1230 system design, CONTR shall remove the existing 
CO2 system in its entirety. 

555.1.4 INSTALLATIONS 

The CONTR shall provide and install new Novec 1230 systems in each hull in accordance with 
the approved USCG design. 

555.1.5 TESTING 

The CONTR shall develop a test procedure for verifying the operation of the new Novec 1230 
systems, including, but not limited to, any activation systems, alarm systems, time delays and 
space coverage.  CONTR shall obtain approval from the OR and USCG for the test procedure.  
CONTR shall test the new Novec 1230 systems to the satisfaction of the USCG and the OR in 
accordance with the approved test procedure. 

555.2 FIRE EXTINGUISHERS 

555.2.1 GENERAL SCOPE 

The CONTR shall inspect all portable fire extinguishers on the vessel and provide a condition 
found report to the OR.  The CONTR shall replace or recharge all fire extinguishers found to be 
with a low charge or otherwise due for replacement or servicing.  Fire extinguishers were 
serviced in 2021 and are not expected to require replacement or recharging until 2022. 

555.2.2 REFERENCE DRAWINGS 

None 

555.3 FIREMAIN SYSTEM 

555.3.1 GENERAL SCOPE 

The CONTR shall inspect the firemain system and provide a condition found report to the OR.   
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529.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-521-10 B Fire, Bilge & Ballast A&D
2 22903-521-01 B Fire, Bilge & Ballast Diagram

529.1.3 REFURBISHMENT 

The only expected discrepancy is that the 2” threaded gate valve connecting the port fire/bilge 
pump to the firemain piping system is not fully closing.  For bid purposes, replace the 2” 
threaded gate valve at the port fire/bilge pump discharge. 

529.1.3 REPLACEMENTS 

The CONTR shall replace galvanized piping as identified in the condition found report and as 
negotiated with the OR via the change order process. For bid purposes, the following materials 
will need to be removed and replaced in kind: 

Pipe, 2”, SCH 40, A106, Galvanized    84 ft 
Pipe, 1-1/2”, SCH 40, A106, Galvanized   50 ft 
Elbow, 90, 2”, ASTM A197, Threaded, Galvanized  5 ea 
Elbow, 45, 2”, ASTM A197, Threaded, Galvanized  3 ea 
Elbow, 90, 1-1/2”, ASTM A197, Threaded, Galvanized 8 ea 
Elbow, 45, 1-1/2”, ASTM A197, Threaded, Galvanized 7 ea 
Tee, 2”, ASTM A197, Threaded, Galvanized  4 ea 
Reducer, 2x1-1/2, ASTM A197, Threaded, Galvanized 4 ea 

The CONTR shall replace the fiberglass box at Fire Station #5. 

581.1 ANCHOR AND CHAIN 

581.1.1 GENERAL SCOPE 

The CONTR shall lower the anchor and chain to the drydock floor.  CONTR shall range the 
anchor chain, high pressure wash and take anchor chain thickness measurements.  CONTR shall 
provide a condition found report to the OR. 

581.1.2 REFERENCE DRAWINGS 

None 

581.1.3 REPLACEMENTS 

The CONTR shall replace the anchor line (300 feet) and shackles (4) to make a complete 
anchoring configuration from anchor to chain to line. 
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581.1.4 INSTALLATION 

The CONTR shall reinstall the anchor, chain and line on the vessel according to the revised bow 
plan to accommodate bow loading of passengers.  See Section 160.1.  

583.1 LIFE RAFT CERTIFICATIONS 

583.1.1 GENERAL SCOPE 

The CONTR shall check the certification date on the life rafts and submit a condition found 
report to the OR. 

583.1.2 REFERENCE DRAWINGS 

None 

583.1.3 RECERTIFICATION 

The CONTR shall coordinate with the OR on the recertification of any life rafts requiring 
reinspection.  Any life rafts requiring recertification will be swapped out with spares provided by 
the OR. 

583.1.4 REMOVALS/REINSTALLATIONS 

The CONTR shall provide labor, crane services and temporary storage as required for removal of 
the life rafts for either recertification or to accomplish paint work on the vessel.  The CONTR 
shall provide labor and crane services for reinstallation of the life rafts after completion of all 
work in way of the life raft storage locations. 

583.2 FIRE AND SAFETY PLAN/EMERGENCY EVACUATION PLAN 

583.2.1 GENERAL SCOPE 

The CONTR shall update the Fire and Safety Plan and Emergency Evacuation Plan to the as-
installed condition at the end of the overhaul period.  CONTR shall submit the Fire and Safety 
Plan to the USCG for approval. 

583.2.2 REFERENCE DRAWINGS 

1. Fire and Safety Plan (No drawing number assigned) 
2. Emergency Evacuation Plan/Lifesaving Equipment Plan (No drawing number assigned) 

583.2.3 DRAWINGS 

The CONTR shall provide sufficient hard copies of the Fire and Safety Plan to the OR for 
installation on board the vessel.  The CONTR shall provide digital copies of the Fire and Safety 
Plan in both AutoCAD 2018 and PDF format.  The existing Fire and Safety Plan and Emergency 
Evacuation Plan on board the vessel will need to be reconstructed in AutoCAD format for 
updating and future use. 
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584.1 EXTERIOR DOORS 

584.1.1 GENERAL SCOPE 

The CONTR shall remove, blast to bare metal, repaint and reinstall all exterior doors. 

584.1.2 REFERENCE DRAWINGS 

None 

584.1.3 REMOVALS 

The CONTR shall identify, tag and remove all exterior doors.  For bid purposes, the CONTR 
shall remove fifteen (15) doors (seven single doors and four double doors). 

584.1.4 REFURBISHMENT 

The CONTR shall remove all hardware from the doors and save for reinstallation.  CONTR shall 
replace any broken hardware.  For bid purposes, CONTR shall replace all door hinges. 

The CONTR shall remove all paint and coatings from the doors down to bare metal.  CONTR 
shall repaint doors to match the superstructure exterior color in accordance with the paint 
manufacturer’s approved process. 

The CONTR shall reinstall all hardware on the doors. 

The CONTR shall replace all weathertight seals on the doors. 

584.1.5 REINSTALLATION 

The CONTR shall reinstall all exterior doors back in their original location.  See work item 160.1 
for new bow doors for the bow loading modification. 

584.1.6 TESTING 

The CONTR shall develop a test procedure to ensure the weathertight/watertight integrity of all 
exterior doors.  The CONTR shall submit the test plan to the OR and USCG for approval. 

The CONTR shall develop a test procedure to verify the closing operations of the exterior doors 
at the applicable level of heel according to the CFR.  The CONTR shall submit the test plan to 
the OR and USCG for approval. 

After all exterior doors have been reinstalled, the CONTR shall leak test all exterior doors 
according to the approved test plan.  Leak test shall be witnessed by the USCG and OR.  
CONTR shall remedy any deficiencies found during the test to the satisfaction of the OR and 
USCG. 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  65  Rev 3 
 

During dock trials or sea trials, the CONTR shall test the door closing capabilities in accordance 
with the approved test plan.  Closing test shall be witnessed by the OR and USCG.  CONTR 
shall remedy any deficiencies found during the test to the satisfaction of the OR and USCG. 

584.2 INTERIOR DOORS 

584.2.1 GENERAL SCOPE 

The CONTR shall remove, clean to bare metal, repaint and reinstall all interior doors. 

584.2.2 REFERENCE DRAWINGS 

None 

584.2.3 REMOVALS 

The CONTR shall identify, tag and remove all interior doors.  For bid purposes, the CONTR 
shall remove eleven (11) interior doors. 

584.2.4 REFURBISHMENT 

The CONTR shall remove all hardware from the doors and save for reinstallation.  CONTR shall 
replace any broken hardware.  For bid purposes, the CONTR shall replace all hinges. 

The CONTR shall remove all paint and coatings from the doors down to bare metal.  CONTR 
shall repaint doors to match the interior color scheme in accordance with the paint 
manufacturer’s approved process. 

The CONTR shall reinstall all hardware on the doors. 

584.2.5 REINSTALLATION 

The CONTR shall reinstall all interior doors back in their original location. 

584.3 REMOVAL HATCHES 

584.3.1 GENERAL SCOPE 

The CONTR shall remove, blast to bare metal, repaint and reinstall four (4) equipment removal 
hatches.  See work item 131.1 for repairs to the removal hatches as well. 

584.3.2 REFERENCE DRAWINGS 

None 

584.3.3 REMOVALS 

The CONTR shall remove all four (4) equipment removal hatches in conjunction with work 
items 233.1 and 311.1.  The CONTR shall remove and retain insulation and sheathing on the 
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underside of the removal hatches for reinstallation.  The CONTR shall replace any insulation and 
sheathing damaged during removal at CONTR expense. 

584.3.4 REFURBISHMENT 

The CONTR shall remove all paint and coatings from the hatches down to bare metal.  CONTR 
shall repaint hatches to match the main deck exterior paint and non-skid scheme in accordance 
with the paint manufacturer’s approved process.  The CONTR can repaint the hatches after 
reinstallation and in conjunction with repainting and non-skidding the main deck. 

584.3.5 REINSTALLATION 

The CONTR shall reinstall all removal hatches back in their original locations.  CONTR shall 
replace all watertight gaskets and securing hardware on the hatches.  See work item 131.1 for 
gasket and hardware quantities. 

The CONTR shall reseal the hatches with paintable, weatherproof caulking after testing. 

The CONTR shall reinstall the removed insulation and sheathing after testing. 

584.3.6 TESTING 

The CONTR shall develop a test procedure to ensure the watertight integrity of all removal 
hatches.  The CONTR shall submit the test plan to the OR and USCG for approval. 

After the removal hatches have been reinstalled and prior to caulking, the CONTR shall leak test 
the removal hatches according to the approved test plan.  Leak test shall be witnessed by the 
USCG and OR.  CONTR shall remedy any deficiencies found during the test to the satisfaction 
of the OR and USCG. 

593.1 BLACK & GREY WATER SYSTEMS 

593.1.1 GENERAL SCOPE 

The CONTR shall replace all aluminum pipe and fittings in the black and grey water system with 
CPVC pipe and fittings, except for hull penetrations and deck drains.  

593.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title 
1 8700-528-10 - Grey/Black Water Drains A&D
2 22903-528-01 B Grey and Black Water Diagram

593.1.3 REMOVALS 

The CONTR shall remove all existing aluminum piping and fittings in the black and grey water 
system throughout the vessel, except for the overboard discharge hull connections and 
compartment deck drains. 
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593.1.4 REPLACEMENTS 

The CONTR shall replace the removed aluminum piping and fittings with similar sized CPVC 
piping and fittings.  The CPVC piping shall be USCG approved for use in this application on this 
vessel.  See 46 CFR 56.60-25 and IMO Resolution A.753(18).  For bidding purposes, the 
following materials will need to be removed and replaced per Reference 1: 

Pipe, 4”, SCH 40, 6061-T6 AL    45 ft 
Pipe, 2-1/2”, SCH 40, 6061-T6 AL    24 ft 
Pipe, 2”, SCH 40, 6061-T6, AL    72 ft 
Pipe, 1-1/2”, SCH 40, 6061-T6, AL    24 ft 
Pipe, 1”, SCH 40, 6061-T6, AL    12 ft 
Elbow, 90, 2-1/2”, 6061-T6, AL, BW   3 ea 
Elbow, 90, 2”, 6061-T6, AL, BW    8 ea 
Elbow, 90, 1-1/2”, 6061-T6, AL, BW   24 ea 
Elbow, 90, 1”, 6061-T6, AL, BW    3 ea 
Elbow, 45, 4”, 6061-T6, AL, BW    5 ea 
Elbow, 45, 1-1/2”, 6061-T6, AL, BW   12 ea 
Return Bend, 180, 1”, SCH 40, 6061-T6 AL, BW  1 ea 
Flange, 4”, RF, Slip-on, 150#, 6061 AL   7 ea   
Flange, 2-1/2”, RF, Slip-on, 150#, 6061 AL   1 ea  
Flange, 2”, RF, Slip-on, 150#, 6061 AL   7 ea 
Flange, 4”, Blind, 6061 AL     1 ea 
Flange, 2-1/2”, Blind, 6061 AL    1 ea 
Flange, 2”, Blind, 6061 AL     5 ea 
Reducer, 2x1-1/2”, SCH 40, AL, BW   2 ea 
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600 OUTFITTING 

The following specifications and drawings referenced provide for the Outfitting Modifications 
required to be performed under this contract: 

 601.1 Passenger Seating 
 601.2 ADA Seating 
 602.1 Labels and Markings 
 603.1 Hull Markings 
 611.1 Bike Storage Modifications 
 612.1 Aft Upper Deck Railing Panels 
 621.1 Joiner Paneling 
 625.1 Superstructure Windows 
 625.2 Window Washer System 
 631.1 Paint and Coatings 
 631.2 Graphics 
 631.3 Vessel Nameboards 
 633.1 Cathodic Protection, Anodes 
 634.1 Replace Carpeting 
 635.1 Insulation 
 637.1 Ceiling Tiles 
 650.1 Food Service Area Conversion 
 699.1 Bridge Wing Control Cover 

601.1 PASSENGER SEATING 

601.1.1 GENERAL SCOPE 

The CONTR shall replace all existing single occupancy seats on the interior and exterior of the 
vessel with UES seats or approved equivalent to match the current Kitsap Transit fleet standard.   

The CONTR shall reupholster all bench and booth seats in a fabric approved by the OR to match 
the new single occupancy seats.  Materials used to reupholster the bench and booth seats shall 
meet the requirements of 46 CFR 116.423 to the satisfaction of the OR and OCMI. 

601.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-010-001 - General Arrangement

601.1.3 RIPOUTS 

The CONTR shall remove all single occupancy seats on the interior and exterior of the vessel.  
Per Reference 1, this should be 204 interior seats and 21 exterior seats.  CONTR to verify. 
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601.1.4 INSTALLATIONS 

The CONTR shall purchase and install new UES brand single occupancy seats, or an approved 
equivalent, to match the current Kitsap Transit fleet standard.  CONTR shall coordinate with the 
OR on color options for new seating. 

The CONTR shall reupholster or replace cushions on the bench and booth seating in a material to 
match the new single occupancy seats as approved by the OR.  There are sixteen (16) booth 
seating areas comprised of thirty-two (32) bench seats. 

Exterior seating shall not be installed until after completion of painting and non-skidding of the 
deck surfaces. 

The CONTR shall follow current accessibility guidelines for passenger vessels. 

601.2 ADA SEATING 

601.2.1 GENERAL SCOPE 

The CONTR shall refurbish the one (1) ADA seating tie down location with new hardware and 
install new tie down hardware in the other four (4) designated locations. 

601.2.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-010-001  - General Arrangement
2 0173-010-002 - ADA Plan of Main Deck

601.2.3 RIPOUTS 

The CONTR shall remove existing ADA tie down hardware.  The existing hardware is a set of 
four (4) connection points from Q’STRAINT. 

601.2.4 INSTALLATIONS 

The CONTR shall purchase and install new hardware for five (5) locations to be able to secure 
wheelchairs during transits. 

The CONTR shall follow current accessibility guidelines for passenger vessels. 

602.1 LABELS AND MARKINGS  

602.1.1 GENERAL SCOPE  

CONTR is responsible for providing labels for any valves, cabling or equipment added or 
refurbished in the scope of this overhaul.  
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602.1.2 REFERENCE DRAWINGS  

None 

602.1.3 VALVES  

The CONTR shall provide and install brass or high-quality engraved plastic label plates (to 
approval of the OR) on relocated, refurbished or added valves or on structure immediately 
adjacent to the valves. Letters shall be at least 3/8" in height.  

602.1.5 ELECTRICAL  

The CONTR shall provide and install nameplates on new, refurbished or relocated electrical 
equipment selected to conform to the size, type, and prominence of the particular equipment to 
be marked. Nominal size of cabinet nameplates shall be 1-1/2"x 5". Equipment nameplates shall 
be 1"x 3".  

All control devices (switches, rheostats, circuit breakers, etc.) shall be properly marked. 
Cabinets, panel boards, and conductors (where required) shall be properly marked. All relocated 
or added equipment shall have labels affixed to wiring close to the unit labels which will 
conform to labeling on the Contract Drawings. Color Codes shall be as designated on the 
Referenced OWNER Label Plate List. 

603.1 HULL MARKING 

603.1.1 GENERAL SCOPE 

The CONTR shall add hull markings on the vessel’s transom with the vessel’s home port of 
BREMERTON, WA. 

603.1.2 REFERENCE DRAWINGS 

None 

603.1.3 RIPOUTS 

See work item 100.1 for removal of the existing vessel hailing port. 

603.1.4 INSTALLATIONS 

The CONTR shall cut hailing port letters from 1/8” aluminum plate.  Size and style of lettering 
will be coordinated with the OR.  The lettering shall be welded continuously in the location 
approved by the OR. 

Hailing port shall be installed after the existing paint has been removed and prior to coating with 
the new paint system, other than a weldable primer. 

See work item 631.1 for coatings on the lettering. 
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611.1 BIKE STORAGE MODIFICATIONS 

611.1.1 GENERAL SCOPE 

The CONTR shall design bike racks and an arrangement to accommodate a total of twenty five 
(25) bicycles, 50% of which should be able to accommodate fat tire bicycles.  The current 
arrangement can accommodate ten (10) bikes on the aft main deck exterior.  The CONTR shall 
submit the design to the OR and USCG for review and approval. 

611.1.2 REFERENCE DRAWINGS 

Ref Drawing Number Rev Title
1 8700-010-001  - General Arrangement

 

611.1.3 INSTALLATIONS 

The CONTR shall fabricate/purchase and install the new bike racks per the approved plan.  

612.1 AFT UPPER DECK RAILING PANELS 

612.1.1 GENERAL SCOPE 

The expanded metal panels in the aft port and starboard corners of the upper deck railing require 
replacement. 

612.1.2 REFERENCE DRAWINGS 

None 

612.1.3 REMOVALS 

The CONTR shall remove all expanded metal panels in the aft upper deck railings, 

612.1.4 REFURBISHMENTS 

The CONTR shall remove all paint and coatings from the expanded metal panels.  The CONTR 
shall build new expanded metal panels for the aft corners, using the removed panels as templates.  
The CONTR shall paint all expanded metal panels white per the coating manufacturer’s 
approved process. 

612.1.5 REINSTALLATION 

The CONTR shall reinstall all expanded metal panels in the aft upper deck railing using new 
hardware. 
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621.1 JOINER PANELING 

621.1.1 GENERAL SCOPE 

The CONTR shall inspect interior joiner paneling and provide a condition found report to the 
OR.  The CONTR shall replace all damaged panels with new panels of a color to be approved by 
the OR.  Approximately twenty-seven (27) panels have been identified for replacement.  
CONTR to verify quantity. 

621.1.2 REFERENCE DRAWINGS 

None 

621.1.3 REMOVALS 

The CONTR shall remove damaged soft core joiner panels.  Specific areas of concern include: 

 01 Deck Washrooms – Panels around water closets (approximately 6 panels between 2 
washrooms) 

 Main Deck Passenger Space – Panels around entry doors (approximately 10 panels) 
 Main Deck Passenger Space – Port side at Frame 8 (approximately 2 panels) 
 Main Deck Washrooms – Panels around water closets (approximately 9 panels between 3 

washrooms) 

621.1.4 INSTALLATIONS 

The CONTR shall replace all damaged joiner panels in kind, with the exception of the washroom 
panels.  The washroom panels shall be replaced with stainless steel sheathed joiner panels.  All 
other replacement panels shall be of a color to match the existing panels and shall be approved 
by the OR.   

The CONTR shall assess thermal insulation behind removed panels for replacement prior to 
installing new joiner panels.  For bidding purposes, assume 14 areas of 8’x4’x1-1/2” thermal 
insulation with vapor barrier will require replacement. 

625.1 SUPERSTRUCTURE WINDOWS 

625.1.1 GENERAL SCOPE 

The CONTR shall remove and inspect all existing windows on the vessel and provide a 
condition found report to the OR.  The CONTR shall clean all mating surfaces, straighten the 
window opening edges, install new gaskets and reinstall the windows. 

625.1.2 REFERENCE DRAWINGS 

None 
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625.1.3 RIPOUTS 

The CONTR shall identify, mark and remove all exterior windows, including the Pilothouse 
windows.  CONTR shall inspect each window and window opening for defects and provide a 
condition found report to the OR.  There are a total of sixty-seven (67) windows to remove, 
refurbish and reinstall. 

625.1.4 REFURBISHMENT 

The CONTR shall clean each window opening of paint and debris and straighten any bent or 
deformed edges. 

The CONTR shall clean the mating surface on the window frame and fix any deformed edges.  
CONTR shall replace any missing or defective hardware on the windows. 

CONTR shall provide replacement windows at CONTR expense for any windows broken or 
damaged beyond repair during removal or refurbishment. 

625.1.5 REINSTALLATION 

CONTR shall reinstall all windows in the same location they were removed.  The CONTR shall 
use new gaskets/sealing material and hardware during installation.   Marine silicone sealant shall 
be used on the outside and inside to seal the window to the shell and dampen any vibration 
contact between the two. Color of sealant shall match respective interior/exterior. 

Replace all fasteners with common style (torx or hex screws).  Replace approximately 1,650 
fasteners.  Replace approximately 850’ of window gaskets. 

625.1.6 TESTING 

The CONTR shall develop a testing procedure using a spray hose to verify the weathertight 
integrity of each window and submit to the OR and USCG for approval. 

The CONTR shall perform the approved testing procedure on each window in the presence of 
the OR and USCG.  The CONTR shall resolve any discrepancies found during the testing 
process to the satisfaction of the OR and USCG. 

625.2 WINDOW WASHERS 

625.2.1 GENERAL SCOPE 

The CONTR shall inspect the window wash, wipers and wiper controller and provide a condition 
found report to the OR.  The CONTR shall repair the window wash, wipers and wiper controller 
system according to the condition found report and as agreed to by the OR via the change order 
process.  There are no expected repairs needed to the window wiper/washer system. 
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625.2.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 22903-533-01 B Fresh Water Piping Diagram
2 8700-533-10 - Fresh Water System A&D

625.2.3 RELOCATIONS 

If work either of work items 410.1 or 410.2 are selected, the CONTR shall relocate the 
components of the windshield wiper/washer control system as per the approved design.  If 
neither option is selected, the CONTR shall relocate the wiper/washer control system to a 
location more easily reachable by both bridge team members and as agreed to by the OR. 

631.1 PAINT AND COATINGS 

631.1.1 GENERAL SCOPE 

The CONTR shall renew paint and coatings to all exterior surfaces of the vessel. It is the 
responsibility of the CONTR to determine vessel square footage for all surfaces to be coated.  

Exterior decks shall have nonskid finishes.   

Thru-hulls and sea chests shall be considered as part of the underwater body for purposes of 
coatings.  

The CONTR must provide a Schedule of Coatings that includes surface preparation standards 
and material data sheets for OR review and written approval.  

The CONTR shall take care not to paint over, permanently cover, or seal the soft patch bolts of 
new or existing soft patches. 

631.1.2 REFERENCES 

None 

631.1.3 REMOVALS 

The CONTR shall blast the entire vessel down to bare metal.  To prevent damage of machinery 
and equipment, blasting shall occur when all ripouts outlined in this specification have been 
performed, as practicable.   

631.1.4 PREPARATION 

Generally, the CONTR shall adhere to SSPC-SP10 for surface preparations.  There may be 
instances where less preparation will be acceptable.  In these instances, the CONTR shall submit 
a request with justification to the OR for reduction in surface preparation standards.  In all cases, 
CONTR is responsible for satisfactory application of coatings. 
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The CONTR shall record the location of the existing boot top, draft marks and any other special 
markings on the vessel to preserve for re-application. 

To prepare for applying non-skid coating, the CONTR shall: 

1. Fresh water pressure wash, 3000 psi to clean surface 
2. Grit blast to bare metal with aluminum oxide to manufacturer’s required micron profile, 

SP10 
3. Fresh water wash and blow down to dry surface, as per manufacturer’s requirements 

631.1.5 APPLICATION OF PAINTS & COATINGS 

The CONTR shall apply all coating in accordance with the practices recommended by the 
coating manufacturer pertaining to cure time between coats, DFT, surface preparations, air 
temperature, aluminum temperature, relative humidity, and direct sunlight. All paints and 
coatings shall be mixed and applied in strict accordance with the manufacturer’s 
recommendations.  

Paints and coatings shall be applied only under temperature and atmospheric conditions 
favorable to drying and which preclude condensation on surfaces to be coated. The CONTR shall 
keep a record of pertinent “environmental stats” during painting evolutions and provide this 
record to the OR and/or the paint Manufacturer’s Tech Rep upon request. All coatings applied to 
bare metal shall be applied within the manufacturers required time limits from completion of 
surface preparation. 

Spray equipment, if used, shall be suitable for the material applied and shall be fitted with all 
necessary traps, separators, mechanical agitators, pressure gauges and regulators. Air caps, 
nozzles, needles and operating pressures shall be as recommended by the paint and spray 
equipment manufacturers. Coatings are only to be thinned with solvent as specifically approved 
by the Paint Manufacturer. 

631.1.6 PAINT SCHEME 

The CONTR shall apply coatings according to the paint scheme provided by Kitsap Transit.   
The paint scheme and any exceptions are outlined in Table 631.1a below.  Estimated paint areas 
are shown in Table 631.1b below.  

Table 631.1a:  Exterior paint scheme 

LOCATION COLOR 
Below boot stripe Black Anti-fouling
Boot stripe Black Anti-fouling
Boot stripe to main deck edge, including guard White w/Green wave
Above main deck White
Pilothouse Orange
Vessel name on transom and bow White
Vessel hailing port on transom  White
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Table 631.1b:  Exterior paint areas estimate 

 

631.1.7 COATINGS SCHEME 

The CONTR shall coat the following locations with non-skid: 

 All exterior decks.  Leave a 3” gutter around the perimeter of each deck. 
 Paths on House Top and Pilothouse roof for crew access to topside equipment 
 Brow forward of the Pilothouse for crew access to clean Pilothouse windows 

Once surfaces are prepared, non-skid shall be applied within the timeline stipulated by the 
manufacturer. 

631.1.8 QUALITY ASSURANCE 

The CONTR shall consult with a Technical Representative of the paint manufacturer to the 
degree required by the CONTR and manufacturer to ascertain that the warranties on all major 
coating applications are enforceable. CONTR shall uphold a 12-month warranty on all coatings 
which it applies.  

Acceptance of coatings shall be by the OR as areas are presented for inspection. Acceptance by 
the OR does not waive the CONTR’s responsibility for quality control.  

All painting shall be done in a workmanlike manner, and the applied coatings shall be free of 
holidays, pinholes, bubbles, and runs. All coats shall be applied to produce a film of uniform 
thickness. Edges, corners, seams, joints, welds, and other surface irregularities shall receive 
special attention to ensure adequate thickness of coating. The DFT and integrity of the applied 
coatings shall be verified by the use of an approved and calibrated DFT gauge. 

Draft Marks White
All other hand rails and safety rails White
Decks, house top and pilothouse top Grey/non-skid

LOCATION AREA 
Hull below waterline 3,200 ft2

Hull, waterline to Main Deck 6,400 ft2

Superstructure sides 3,700 ft2

Main Deck 1,467 ft2

Upper Deck 532 ft2

House Top 1,812 ft2

Pilothouse Top 638 ft2



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021  77  Rev 3 
 

631.2 GRAPHICS 

631.2.1 GENERAL SCOPE 

The CONTR shall coordinate with the OR for the application of Kitsap Transit branding graphics 
to the superstructure.  All Kitsap Transit graphics will be painted in accordance with the 
OWNER’s color scheme. 

631.2.2 REFERENCE DRAWINGS 

None 

631.3 VESSEL NAMEBOARDS 

631.3.1 GENERAL SCOPE 

The CONTR shall remove, refurbish and reinstall the existing wooden name boards on the port 
and starboard bridge wings. 

613.3.2 REFERENCE DRAWINGS 

None 

613.3.3 REMOVALS 

The CONTR shall remove the existing SOLANO wooden name boards from the port and 
starboard bridge wings prior to removing the existing superstructure paint coatings. 

613.3.4 REFURBISHMENT 

The CONTR shall strip down the existing coatings on the name boards and sand the sub-surface 
to a smooth, clean finish.  The CONTR shall repaint the letters in flat black.  The CONTR shall 
varnish the name boards with a system approved by the OR. 

613.3.5 INSTALLATION 

The CONTR shall reinstall the name boards in the same locations they were removed from using 
new hardware.  The installation shall occur after the completion of the new superstructure 
coatings.  See work item 631.1. 

633.1 CATHODIC PROTECTION, ANODES 

633.1.1 GENERAL SCOPE 

The CONTR shall mark the locations and sizes of existing anodes in conjunction with the hull 
wash down.  The CONTR shall remove all anodes and replace with matching sized new anodes. 
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633.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 8700-010-012 A Cathodic Protection Arrangement 

633.1.3 REMOVALS 

The CONTR shall mark the locations and sizes of existing anodes in conjunction with the hull 
wash down.  The CONTR shall remove all anodes prior to removing the hull coating system. 

633.1.4 INSTALLATIONS 

The CONTR shall purchase and install new anodes in the locations marked during the removal 
process.  If welded, new anodes shall be installed prior to replacing the hull coatings.  Anodes to 
be protected during the coating process.  If bolted, bolting studs shall be welded to the hull prior 
to replacing the hull coatings.  Bolted anode installation shall be after final top coat.  For bidding 
purposes, the CONTR shall provide and install the following anodes: 

 Style     Qty 
 ZTS-5 Teardrop, bolt on  4 
 ZSS-12 Bar w/strap, bolt on  4 
 ZSS-24 Bar w/strap, bolt on  2 
 ZSS-25 Bar w/strap, bolt on  8 

See work item 245.1 for zinc replacements for the jet drives.  

634.1 REPLACE CARPETING 

634.1.1 GENERAL SCOPE 

The CONTR shall remove all carpeting and carpet padding in the passenger areas on the main 
deck and upper deck and replace it with the appropriately rated carpet for use on a USCG 
inspected vessel.  See 46 CFR 116.423 and 46 CFR 116.425. 

634.1.2 REFERENCE DRAWINGS 

None 

634.1.3 REMOVALS 

The CONTR shall remove and dispose of all carpeting and carpet padding in the passenger areas 
on the Main Deck and Upper Deck. 

634.1.4 INSTALLATIONS 

The CONTR shall install new carpeting and carpet padding (if applicable) to replace the 
removed carpeting.  Carpet shall be of a style and color as approved by the OR.  Current carpet is 
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Forbo Flooring Flotex Modular. Total carpeted area is estimated to be approximately 4,050 
square feet.  CONTR to verify. 

635.1 INSULATION 

635.1.1 GENERAL SCOPE 

The CONTR shall inspect insulation exposed during replacement of joiner and ceiling panels and 
provide a condition found report to the OR.  The CONTR shall replace missing or damaged 
insulation as identified in the condition found report and as agreed to by the OR via the change 
order process.  See work item 621.1 for estimated quantities to be replaced. 

635.1.2 REFERENCE DRAWINGS 

Ref Drawing No. Rev Title
1 22903-583-01 A Structural Fire Protection

637.1 CEILINGS 

637.1.1 GENERAL SCOPE 

The CONTR shall inspect all ceiling panels throughout the vessel and provide a condition found 
report to the OR.  The CONTR shall replace damaged panels as identified in the condition found 
report and as agreed to by the OR.  For bidding purposes, the CONTR shall replace fifteen (15) 
ceiling panels and provide ten (10) spare panels. 

637.1.2 REFERENCE DRAWINGS 

None 

637.1.3 RIPOUTS 

The CONTR shall remove and dispose of all damaged panels as approved by the OR. 

637.1.3 INSTALLATIONS 

The CONTR shall purchase and install new ceiling panels in locations where damage panels 
were removed.  New ceiling panel color shall match the existing ceiling panel color. 

Ten additional panels shall be provided to the OWNER for use as vessel spares. 

650.1 FOOD SERVICE AREA CONVERSION 

650.1.1 GENERAL SCOPE 

There is a Snack Bar located in the Main Deck Passenger Area that will not be used by Kitsap 
Transit.  The CONTR shall design a crew area consisting of two (2) desks, four (4) chairs and a 
first aid station for approval by the OR.  The CONTR shall remove all snack bar equipment and 
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furnishings not being used in the new crew area plan.  The CONTR shall purchase and install all 
furnishings and fixtures for the approved crew area design. 

650.1.2 REFERENCE DRAWINGS 

None 

650.1.3 DESIGN 

The CONTR shall design a new crew area in the space currently occupied by the snack bar. No 
new bulkheads will be required by the design.  It is not intended to be a private office.  The 
CONTR shall submit the design to the OR in AutoCAD 2018 and PDF format for review and 
approval.  

650.1.4 REMOVALS 

The CONTR shall remove all existing snack bar furniture, cabinets, accessories, appliances, and 
equipment not intended to be reused in the new crew area design. 

650.1.5 INSTALLATIONS 

The CONTR shall purchase and install all furniture, fittings and fixtures according to the 
approved crew area design. 

699.1 BRIDGE WING CONTROL STATION COVERS 

699.1.1 GENERAL SCOPE 

The CONTR shall design a one-piece bridge wing control station cover to simplify the existing 
design and submit the design to the OR for review and approval.  The design can either be a 
hinged cover that is opened to access the controls or a fixed plexiglass cover with an opening in 
the end for access to the controls.  See M/V WATERMAN for a fixed cover design acceptable to 
the OWNER. The CONTR shall remove the existing covers and fabricate and install the new 
covers according to the approved design. 

699.1.2 REFERENCE DRAWINGS 

None 

699.1.3 REMOVALS 

The CONTR shall remove the two (2) existing bridge wing control station covers in their 
entirety. 

699.1.4 INSTALLATIONS 

The CONTR shall fabricate and install two (2) new single-piece bridge wing control station 
covers per the approved design.  Covers shall provide weathertight protection to the bridge wing 
controls and be easy to operate. 
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800 GENERAL 

The following specifications provide instruction for the integration and engineering actions 
required to be performed under this contract: 

 803.1 Drawings 
 803.2 As-Built Drawings 
 803.3 Display Drawings 
 834.1 Computer Programs 
 853.1 Critical Spares List 
 856.1 Technical Manuals 

803.1 DRAWINGS 

803.1.1 GENERAL SCOPE 

The CONTR is responsible for developing any drawing packages required for OR approval, 
USCG approval or for internal production needs.  Specific work items requiring design work 
include, but are not limited to, the following: 

 160.1 Bow Loading Design and Installation 
 410.1 Option Pricing: Pilothouse Full Redesign 
 410.2 Option Pricing: Pilothouse Center Console Design 
 436.1 Door Hold Back System 
 436.3 Option 1: Replace Fire Alarm System Alarm Panel 
 436.4 Option 2: Replace Fire Alarm System 
 439.2 FLIR 
 555.1 Fire Suppression System 
 611.1 Bike Storage Modifications 
 631.1 Paint and Coatings 
 650.1 Food Service Area Conversion 

803.1.2 REFERENCE DRAWINGS 

None 

803.1.3 DRAWING FORMAT 

All drawings developed by the CONTR shall be delivered to the OR in AutoCAD 2018 and PDF 
electronic formats and an 11” x 17” check print.   
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803.2 AS-BUILT DRAWINGS 

803.2.1 GENERAL SCOPE 

The CONTR shall update all drawings developed for this overhaul to provide accurate As-Built 
Drawings that reflect all work done under these Specifications. 

The CONTR shall update the Reference Drawings for all modified systems to the as-built 
condition.  

803.2.2 REFERENCE DRAWINGS 

None 

803.2.3 CONTR RESPONSIBILITIES 

The CONTR shall red-line the drawings throughout the repair process to document any 
deviations from the original drawings. As work is completed on the systems covered by the 
drawings, the red-line mark ups shall be incorporated into as-built drawings. All as-built 
drawings shall be clearly marked “As-Built” in the title block. CONTR shall complete the as-
built drawings within 14 days of Final Acceptance. The OWNER is to receive both .dwg and 
.pdf file formats of drawings. 

803.3 DISPLAY DRAWINGS 

803.3.1 GENERAL SCOPE 

The CONTR shall frame and mount specific safety drawings for display on the vessel. 

803.3.2 REFERENCE DRAWINGS 

1. Fire and Safety Plan (No drawing number assigned) 
2. Emergency Evacuation Plan/Lifesaving Equipment Plan (No drawing number assigned) 

803.3.3 REQUIREMENTS FOR DISPLAY DRAWINGS 

The CONTR shall provide 24”x 36” D-size, non-fading positive prints of the Referenced 
Drawings, which shall be mounted in the locations as required by the USCG on board the vessel.  

Any additional plans required by the USCG for issuance of the COI will be provided by the OR. 
The CONTR shall mount the drawings prior to delivery of the vessel to the OWNER. The 
Shipyard shall mount all drawings in anodized aluminum, or stainless steel frames with clear 
plastic covers.  

Additionally, the CONTR shall provide and place onboard hard copies of all plans and 
documents required by regulatory agencies.  
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Prior to delivery, The CONTR shall provide a Stability Letter in accordance with 46 CFR 
170.120. The final locations of all mounted plans and documents shall be subject to OR 
approval. 

See work item 583.2 for update requirements to the Reference Drawings. 

834.1 COMPUTER PROGRAMS  

Where equipment or systems are programmed for use on this vessel such as may be used in 
monitoring systems, PLC’s, door locks, etc., the OWNER shall be provided with the specific 
program as installed on the vessel. Such licensed programs shall allow for viewing, modification, 
updating and troubleshooting.  

The OWNER shall be the licensed owner/registered user of all programs provided. The OWNER 
shall be provided with all data link cables for connection between the equipment and the item of 
electronics. Where the connection ports for the data links are not readily accessible the item shall 
be provided with a remote data link port in a logically located place.  

853.1 CRITICAL SPARES LIST 

The CONTR shall compile a list of critical spares, as recommended by OEMs.  Spares shall be 
identified for all components that, if they failed, would take the vessel out of service.  This 
includes, but is not limited to: 

 Driveline equipment 
 Steering control and actuation 
 Generators 
 Automation – monitoring and control 
 Switchboard 

The critical spares list shall be provided to the OWNER no later than 50% through the 
performance period. 

856.1 TECHNICAL MANUALS 

856.1.1 GENERAL SCOPE 

The CONTR shall collect and provide factory-provided operation and maintenance manuals for 
all new equipment provided and installed during this availability.  The CONTR shall provide 
both hard copy and electronic copies of the manuals, as provided by the equipment manufacturer. 

856.1.2 REQUIREMENTS 

Technical Manuals shall be clearly written in the English language with dimensions and 
tolerances displayed.  

The CONTR shall not use operating manuals intended for final delivery to the OWNER as 
working manuals for use in installing and operating/testing the equipment. If the CONTR 
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requires this information, then additional manuals/information must be ordered for that purpose 
with the attendant cost borne by the CONTR. Instruction manuals and books clearly showing 
misuse, staining, worn or missing pages will not be accepted by the OWNER.  

Items that are merely advertisements shall not be included in the books.  

Photocopies of original manufacturer's manuals will not be accepted and do not count towards 
fulfillment of this requirement. Each instruction book will be complete with factory or 
manufacturer’s original information. The cost incurred for the purchase of original 
manufacturer’s manuals shall be borne by the CONTR. 

Instruction books shall contain information at least equivalent to that available to mechanics at 
an authorized overhaul facility of the manufacturer of the machinery or equipment covered. 
Omission of information due to reasons such as "not normally furnished by the manufacturer" or 
"factory only" are not acceptable. However, the CONTR is not responsible for creating manuals 
for specific pieces of equipment, all information shall be provided by the manufacturer.  

The CONTR shall deliver two (2) copies of the manuals. Final copies shall be in binders 
appropriately marked on the front cover as to the content and SWBS section. The vessel shall not 
be accepted without first receiving the final copies of all instruction books. 

The CONTR shall provide electronic copies of the manuals where available from the equipment 
manufacturer. 
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900 GENERAL 

The following specifications provide instruction for the testing, trials, and services required to be 
performed under this contract. 

 982.1 Dock Trials & Sea Trials  
 983.1 Delivery & Re-Delivery  
 992.1 Temporary Utilities and Services  
 993.1 Material Handling & Removal  
 994.1 Consumable Stores  
 997.1 Drydocking 

982.1 DOCK TRIALS & SEA TRIALS 

982.1.1 GENERAL SCOPE 

The OWNER’s permission to re-deliver the vessel following completion of contract scope of 
work is subject to favorable results of mandatory Dock Trials and Sea Trials.  Both Dock Trials 
and Sea Trials include testing of the same systems and equipment.  Sea Trials will extend the 
testing level of Dock Trials to actual underway operational conditions  

The CONTR shall be responsible for documenting all tests and trials. All items shall be observed 
and signed off by the OR as well as the USCG, as required. The CONTR shall prepare and 
submit trials agendas for approval not less than three weeks prior to trials taking place. In 
general, trials shall be conducted to validate all repairs, modifications, and/or systems to which 
the CONTR has worked on. The CONTR shall coordinate with OEM tech reps for overhauled 
and replaced equipment including, but not limited to, main engines, generators, jet drives, 
reduction gears, and bridge electronics.  

The CONTR shall be responsible for communicating with the USCG and coordinating all 
required USCG inspections and schedules pertaining to trials.  The CONTR shall be responsible 
for obtaining a temporary COI and permit to proceed. 

982.1.2 TEST PLANS 

The CONTR shall be responsible for developing a comprehensive test plan for approval by the 
OR and, as required, by the USCG.  The test plan shall include test procedures to be performed 
during the repair period to demonstrate systems are operational prior to dock trials, tests to be 
conducted during dock trials to demonstrate that the vessel is safe and protected for sea trials and 
tests to be conducted during sea trials to demonstrate the full functional capabilities of the vessel 
and its systems.  

982.1.3 MANUFACTURER’S TECHNICAL REPRESENTATIVES 

Systems to be tested on trials shall include all disturbed mechanical, electrical, and electronics 
systems. In order for trials to be deemed complete, approvals shall be obtained from the MTU 
vendor, John Deere vendor, ZF vendor, Hamilton Jet vendor and bridge electronics vendors. All 



SPECIFICATIONS FOR THE FY22 OVERHAUL OF M/V SOLANO 

October 11, 2021 86 Rev 3 

vendor approvals shall be sufficient to clearly indicate that vendor warranties are in effect. The 
CONTR shall be responsible for all costs associated with Tech Reps.  

982.1.4 DOCK TRIALS  

Dock Trials are a precursor to Sea Trials.  The CONTR shall perform Dock Trials afloat and 
alongside at their shipyard facility.  All systems, equipment, and machinery that have been 
disturbed by the CONTR shall be tested to the satisfaction of the OEM Tech Reps and OR, and, 
as required, to the satisfaction of the USCG. The CONTR shall provide all labor and 
consumables to complete satisfactory and comprehensive Dock Trials.   

All fire and safety systems shall be satisfactorily demonstrated before sea trials can commence. 

982.1.5 SEA TRIALS  

Following the satisfactory completion of Dock Trials, the CONTR shall conduct Sea Trials of 
the vessel, vessel systems, equipment, and machinery.  Sea Trials are to be performed in the 
vicinity of the CONTR’s shipyard.  

The OWNER shall provide the licensed crew as required. Any time the vessel is underway, an 
OR must be onboard.  

The CONTR shall supply fuel, support services and facilities for all Sea Trials. Support services 
include, but are not limited to, dock hands, mechanics and mechanical support for component 
vendors.  Support services may also include any other shipyard trade personnel that were 
involved in the scope of work required to be tested (i.e., electricians). 

The CONTR shall provide port-a-potties on board for the sea trials.  Ship’s facilities are not to be 
used. 

The CONTR shall provide lunch and water for all attending the sea trials. 

At the conclusion of Trials and prior to re-delivery, The CONTR shall clean and pump all bilge 
spaces dry. 

982.1.6 TRIAL DEFICIENCIES  

The existence of any major uncorrected deficiency, which has been caused by the CONTR over 
the course of completing the Contract and which may affect the safe navigation or the immediate 
online use of the vessel, will be sufficient cause to postpone or reject delivery, pending 
correction of the item(s) concerned. 

All major system tests shall be completed prior to Sea Trials, and all tests shall be completed 
prior to delivery. The existence of a large number of uncorrected minor deficiencies remaining 
will be cause for postponement or rejection of delivery, until the number of deficient items has 
been reduced to a level acceptable to the OWNER. 
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983.1 DELIVERY & RE-DELIVERY 

Within 30 days of execution of the Contract, the OWNER shall deliver the vessel to the 
CONTRACTOR’s facility, if in the Puget Sound region.  If the CONTR is outside the Puget 
Sound region, the CONTR will take delivery of, and responsibility for, the vessel while moored 
at an OWNER’s dock in Port Orchard, WA.  The CONTR will be responsible for the vessel until 
it is re-delivered to the OWNER and written approval of final acceptance has been received from 
the OWNER.  

If the CONTR is outside the Puget Sound region, the CONTR shall re-deliver the vessel at the 
OWNER’s Port Orchard, WA facility upon completion of these Contract Specifications and 
Contract work. If the CONTR is within the Puget Sound region, the OWNER shall take deliver 
of the vessel at the CONTRACTOR’s facility. 

The vessel will be re-delivered with all operational fluids (i.e., fuel, lube oil, DEF, and hydraulic 
oil) at capacity. The vessel shall be re-delivered ready to receive non-machinery consumable 
stores and passengers on revenue producing runs without further maintenance or housekeeping 
being required.  

991.1 STAGING AND SCAFFOLDING 

The CONTR shall provide staging and scaffolding to reach all areas of the vessel to be serviced 
during this contract period.  Of particular note is access requirements for work item 633.1 Paint 
and Coatings.  The CONTR shall provide adequate staging to allow for the opening and 
inspection of sea chests. 

992.1 TEMPORARY UTILITIES AND SERVICES 

992.1.1 GANGWAY(S) 

Provide gangway(s) that satisfy the requirements of OSHA and the CONTR’s insurance 
company for safe and efficient vessel access for personnel, equipment, and materials.  This 
should be a minimum of two (2) access points, either port and starboard or fore and aft. 

992.1.2 FIRE PROTECTION & PREVENTION 

The CONTR shall provide a visual/audible alarm that can be used to alert the CONTR 
Watchman in the event of a fire or other emergency on board.  

During construction, flammable material shall not be stored onboard the vessel in such a manner 
to create a serious fire hazard.  The Contractor shall exercise special care to prevent the possible 
outbreak of fire.  A pressurized fire hose shall be available and maintained at the sight of the 
vessel construction at all times.  

Where hot work is being carried out in the vicinity of combustible material, a fire watch whose 
sole purpose shall be to watch for fires and keep firefighting equipment on hand shall be 
constantly on duty.  The fire watch shall be maintained for a minimum of 30 minutes after 
completion of hot work. 
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992.1.3 ELECTRICAL POWER  

The CONTR shall provide sufficient 125-Amp, 208V AC, 60-Hz, 3-phase ship’s service shore 
power. A terminal connection box shall be provided. The CONTR shall provide the shore power 
cable and all associated connections.  The CONTR shall verify with the OR that there is proper 
phase rotation.  No changes may be made to the vessel’s wiring to adapt to the CONTR electrical 
service.  

992.1.4 TRASH FACILITIES  

The CONTR shall provide containers of sufficient size to handle the amount of debris generated 
by the Contract at suitable locations convenient to the vessel.  Separate containers shall be 
provided for hazardous waste materials. 

The CONTR shall be responsible for all costs associated with the disposal of trash and hazardous 
waste materials generated from the work described in this specification. 

992.1.5 SECURITY  

The CONTR shall provide competent security personnel who shall make rounds of the CONTR 
facility in the vicinity of the vessel during hours when work is not in progress.  

992.1.6 COLLISION PROTECTION  

The CONTR shall provide an adequate fender system to prevent the vessel’s sides from chafing 
and colliding with the pier or bulkhead while moored at the CONTR facility. Special attention 
should be paid to vulnerability of sponson projections.  

992.1.7 TOWING  

The CONTR shall provide tug/towing as required to the vessel during the contract period. This 
shall include any towing required for inter-shipyard relocation, relocation for sub-contractor 
work, or any movement concurrent with completion of this Modification Contract.  

992.1.8 HEAVY WEATHER PLAN  

The CONTR shall submit a written heavy weather plan to the OR within 1 week of taking 
delivery of the vessel.  The adequate protection and safety of the vessel during the time in care of 
the CONTR is a responsibility of the CONTR.  

992.1.9 CHEMIST’S CERTIFICATE  

The CONTR shall test, furnish, and post gas-free certificates in way of access to spaces where 
“hot work” is to take place both in wet berth and dry-dock.  The CONTR shall maintain all gas-
free certificates current while work is ongoing in the space concerned.  Gas-free certificates shall 
also be posted in a central location near the access brow. 
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992.1.10 MOORINGS  

The CONTR shall provide line handlers to dock vessel in wet berth and to move to and from dry-
dock.  The CONTR shall provide all mooring lines used while at the CONTRACTOR’s 
facilities. 

993.1 MATERIAL HANDLING & REMOVAL 

993.1.1 MATERIAL HANDLING 

The CONTR shall supply all material handling equipment to complete the Contract 
Specifications. All equipment must meet OSHA requirements for operator safety. Equipment 
shall include (but is not limited to) any required: pumps; hoses; containers; cranes; forklifts; 
hoists; trucks; shoring; jacks; supports; or any other necessary equipment to complete the work. 

993.1.2 BILGE CLEANING AND GAS-FREEING  

The CHT, FO, LO, DEF, FW, and ballast tanks and voids shall be pumped-down, cleaned, and 
gas-freed.  This requirement shall include flushing all gray and black water drain piping from 
sanitary fixtures and vent outlets to the CHT tanks.  

The CONTR shall remove all fuel oil, lube oil, dirty oil, bilge slops, fresh water, et cetera from 
the vessel prior to commencing Contract work.  All removed liquids, including such liquids 
considered to be hazardous, shall be disposed of according to the regulations of the CONTR’s 
local venue, and at the CONTR’s cost.  

The CONTR shall be responsible for cleaning all bilges after all work has been completed in 
each space and prior to re-delivery of the vessel.   The CONTR shall gas-free bilges as required 
by the scope of this contract.  This shall include, but is not limited to, pumping machinery space 
bilges; disposing of all oily machinery space bilge water according to regulatory requirements; 
cleaning and degreasing machinery spaces as required by the scope of this contract; and cleaning 
and gas-freeing all hull voids where welding is required.  

The CONTR shall "gas-free" all hull spaces required to be accessed by the USCG for routine 
inspections and to complete the contract scope of work.  In addition, to complete the contract 
scope of work the CONTR shall certify spaces, as required, as being “safe for hot work” and/or 
“safe for personnel”.  

The Contractor will be responsible for hiring a marine chemist to post a certificate on all spaces 
that are affected by the scope of this contract certifying they are gas-free and safe for personnel 
and welding. 

994.1 CONSUMABLE STORES  

994.1.1 FUEL OIL, LUBE OIL, DEF, DIRTY OIL AND BILGE SLOPS, SEWAGE  

The CONTR shall supply all consumable stores for the period from delivery at the CONTR’s 
facility to re-delivery at the CONTR’s facility, as required by this scope of work.  The CONTR 
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shall be responsible for transfer of consumable stores to and from the vessel; for filling tanks and 
systems; and for removing empty drums and packaging.  Upon delivery to the shipyard (or 
shortly thereafter) dirty oil and bilge slops shall be removed from the vessel.  

997.1 DRYDOCKING 

997.1.1 GENERAL SCOPE  

The CONTR shall provide all labor, equipment, material, blocking, and services to drydock and 
undock the vessel for the purposes of completing the Contract Specifications detailed herein.  

997.1.2 REFERENCE DRAWINGS  

Ref Drawing No. Rev Title 
1 0173-042-001 - Dry Docking Plan

997.1.3 DRYDOCKING  

The CONTR shall provide a floating drydock, graving dock, marine railway, travel lift, or 
synchro-lift certified capable of “drydocking” the vessel for the performance of required 
Contract tasks.  The CONTR shall coordinate a drydocking schedule with the OR and shall 
notify the Local USCG MSO of this schedule.  The Contractor shall maintain liaison with the 
USCG and coordinate all that is required by the assigned inspector.  

During the period of “drydock” availability, the CONTR shall coordinate with the OR and 
perform and/or make the vessel available for tasks to be performed, as applicable. These tasks 
shall include all items or options outlined in this specification.  

The CONTR shall use the vessel docking plan for guidance in lifting and blocking the vessel and 
shall provide a block positioning drawing and drydocking report to the OR.  

Following contract completion and Final Trials, Surveys and Inspections, the CONTR will 
provide drydocking, if necessary, to correct structural, mechanical, and/or performance 
deficiencies discovered. 

997.1.4 HIGH PRESSURE WASH DOWN  

Within 24 hours of drydocking the vessel, the CONTR shall high pressure fresh water wash the 
entire hull to remove all fouling and any sea growth, rust and loose paint.  

997.1.5 SEA CHEST INSPECTIONS  

The CONTR shall provide suitable staging to access the sea chests for inspection and anode 
replacement.  The CONTR shall remove the sea chest grating, high pressure fresh water wash the 
inside of the sea chest, mark and record the anode locations and sizes, remove the anodes and 
inspect the sea chest interior.  The CONTR shall provide a condition found report to the OR. 
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The sea chest shall be painted in conjunction with the bottom paint in work item 631.1 Paint and 
Coatings. 

The anodes shall be replaced in conjunction with the anode replacements in work item 633.1 
Cathodic Protection, Anodes. 

The CONTR shall accomplish repairs to sea chest deficiencies as identified in the condition 
found report and as agreed to by the OR via the change order process.  There are no expected 
repairs anticipated for the sea chests other than changing sacrificial anodes. 

Upon completion of all work in the sea chests and prior to undocking, the CONTR shall replace 
the sea chest gratings. 
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IFB KT 21-739 SUPPLEMENTAL BIDDER RESPONSIBILITY CRITERIA EXHIBIT B 
 

DOCUMENTATION STATEMENTS 
 

*** THIS EXHIBIT SHALL ONLY SUBMITTED WITH YOUR BID*** 
 

Criterion 2.30(E) – Public Bidding Crime 
 
Statement of Bidder certifying it has not been convicted of a crime: 
 
I,           an authorized representative 

of           , a Bidder on this Project 

known as MV Solano Refurbishment Project KT 21-739, do hereby certify and swear under penalty of 

perjury that           has not been convicted of a 

crime involving bidding on Public Works Contracts within five (5) years from the Bid submittal date on this 

Project. 

 
 Subscribed and sworn to this    of     , 20__. 

 
         
Company 
 

         
Authorized Representative 

 
         
Title 

 
Criterion 2.30(F) – Termination for Cause or Default 
 
Statement of Bidder certifying it has not been terminated for cause or default: 
 
I,           an authorized representative 

of           , a Bidder on this Project 

known as, MV Solano Refurbishment Project KT 21-739 do hereby certify and swear under penalty of 

perjury that          has not had a government Public 

Works Contract terminated for cause by a government agency within five (5) years from the Bid submittal 

date on this Project. 

 
 Subscribed and sworn to this    of     , 20__. 
 
         
Company 
 

         
Authorized Representative 

 
_        
Title 
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Contractors Certification of Acknowledgment 
Federal Transit Administration Contract Clauses and Certifications 

Source: FTA Master Agreement (27, October 1, 2020) (28, February 9, 2021) 
fta-master-agreement-fy-2021   

 

The Contractor, __________________________________________________, certifies, to the best 
of its knowledge and belief, that it: 

A. Has        Has not         read and understood the attached Federal Transit Administration 
Contract Clauses as they pertain to project      , and; 
 

B. Has        Has not         read and understood the attached Federal Transit Administration 
Contract Certifications as they pertain to project         . 
 

 
 
              
Signature of Contractor’s Authorized Official   Date 

 

           
Name & Title of Contractor’s Authorized Official       

https://www.transit.dot.gov/sites/fta.dot.gov/files/2021-02/FTA-Master-Agreement-v28-2021-02-09.pdf
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FEDERAL TRANSIT ADMINISTRATION CONTRACT CLAUSES 
NO FEDERAL GOVERNMENT OBLIGATIONS TO THIRD-PARTIES BY USE OF A DISCLAIMER 

Except as the Federal Government expressly consents in writing, the Recipient agrees that: 
(1) The Federal Government shall not have any obligation or liability related to:  

(a) The Project, 
(b) Any Third Party Participant at any tier, or 
(c) Any other person or entity that is not a party (Recipient or FTA) to the Underlying Agreement for 

the Project, and 
(2) Notwithstanding that the Federal Government may have concurred in or approved any solicitation or 

third party agreement at any tier that has affected the Project, the Federal Government shall not have 
any obligation or liability to any: 
(a) Third Party Participant, or 
(b) Other entity or person that is not a party (Recipient or FTA) to the Underlying Agreement. 

PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND RELATED ACTS 
(1) Civil Fraud. The Recipient acknowledges and agrees that: 

(a) Federal laws and regulations apply to itself and its Project, including: 
1. The Program Fraud Civil Remedies Act of 1986, as amended, 31 U.S.C. § 3801 et seq., and 
2. U.S. DOT regulations, “Program Fraud Civil Remedies,” 49 C.F.R. part 31, 

(b) By executing its Underlying Agreement, the Recipient certifies and affirms to the truthfulness and 
accuracy of any of the following that the Recipient provides to the Federal Government: 
1. Claim, 
2. Statement, 
3. Submission, 
4. Certification, 
5. Assurance, or 
6. Representation, and 

 (c) The Recipient acknowledges that the Federal Government may impose the penalties of the Program 
Fraud Civil Remedies Act of 1986, as amended and other applicable penalties if the Recipient: 
1. Presents, submits, or makes available any information in connection with any: 

a. Claim, 
b. Statement, 
c. Submission, 
d. Certification, 
e. Assurance, or 
f. Representation, and 

2. That information is false, fictitious, or fraudulent. 
(2) Criminal Fraud.  The Recipient acknowledges that 49 U.S.C. § 5323(l)(1), authorizes the Federal 

Government to impose the penalties authorized by 18 U.S.C. § 1001 if the Recipient: 
(a) Presents, submits, or makes available any information in connection with any: 
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1. Claim, 
2. Statement, 
3. Submission, 
4. Certification, 
5. Assurance, or 
6. Representation, and 

(b) That information is false, fictitious, or fraudulent. 

ACCESS TO RECORDS 
The Recipient agrees that: 
(1) As required by 49 U.S.C. § 5325(g), 49 C.F.R. § 18.36(i)(10), and 49 C.F.R. § 19.53(e), it will provide, 

and require its Third Party Participants at each tier to provide, sufficient access to inspect and audit 
records and information pertaining to the Project to the: 
(a) U.S. Secretary of Transportation or the Secretary’s duly authorized representatives, 
(b) Comptroller General of the United States, and the Comptroller General’s duly authorized 

representatives, and 
(c) Recipient and Subrecipient, 

(2) The Recipient will permit and assures that its Third Party Participants will permit the individuals listed 
above in (1) to do the following: 
(a)   Inspect all: 

1. Project work, 
2. Project materials, 
3. Project payrolls, and 
4. Other Project data, and 

(b) Audit any information related to the Project under the control of the Recipient or Third Party 
Participant within: 
1. Books, 
2. Records, 
3. Accounts, or 
4. Other locations. 

FEDERAL CHANGES  
Changes to Federal Requirements and Guidance: 
(1) Requirements and Guidance.  New Federal Requirements and Guidance may: 

(a) Become effective after the FTA Authorized Official signs the Recipient’s Underlying Agreement 
awarding funds for the Project, and  

(b) Apply to the Recipient or its Project. 
(2) Modifications.  Federal requirements and guidance that apply to the Recipient or its Project when the 

FTA Authorized Official awards Federal funds for the Recipient’s Underlying Agreement may: 
(a) Be modified from time to time, and 
(b) Apply to the Recipient or its Project. 
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(3) Most Recent Provisions.  The latest Federal requirements will apply to the Recipient or its Project, 
except as FTA determines otherwise in writing using a: 
(a) Special Condition in the Recipient’s Underlying Agreement, 
(b) Special Requirement in the Recipient’s Underlying Agreement, 
(c) Special Provision in the Recipient’s Underlying Agreement, 
(d) Condition of Award in the Recipient’s Underlying Agreement, 
(e) Letter to the Recipient signed by an authorized FTA official, or 
(f) Change to FTA or Federal guidance. 

CIVIL RIGHTS REQUIREMENTS 
The Recipient understands and agrees that it must comply with applicable Federal civil rights laws and 
regulations, and follow applicable Federal guidance, except as the Federal Government determines otherwise 
in writing. Specifically: 

(1) Nondiscrimination in Federal Public Transportation Programs. The Recipient agrees to, and assures that 
each Third Party Participant will, comply with Federal transit law, 49 U.S.C. § 5332 (FTA’s 
“Nondiscrimination” statute): 
(a) FTA’s “Nondiscrimination” statute prohibits discrimination on the basis of: 

1. Race, 
2. Color, 
3. Religion, 
4. National origin, 
5. Sex (including gender identity), 
6. Disability, or 
7. Age, and 

(b)  The FTA “Nondiscrimination” statute’s prohibition against discrimination includes: 
1. Exclusion from participation, 
2. Denial of program benefits, or 
3. Discrimination, including discrimination in employment or business opportunity. 

(2) Nondiscrimination – Title VI of the Civil Rights Act. The Recipient agrees to, and assures that each 
Third Party Participant will: 
(a)  Prohibit discrimination based on: 

1. Race, 
2. Color, or 
3. National origin, 

 (b)  Comply with: 
1. Title VI of the Civil Rights Act of 1964, as amended, 42 U.S.C. § 2000d et seq., 
2. U.S. DOT regulations, “Nondiscrimination in Federally-Assisted Programs of the Department 

of Transportation – Effectuation of Title VI of the Civil Rights Act of 1964,” 49 C.F.R. part 23, 
and 

3. Federal transit law, specifically 49 U.S.C. § 5332, as stated in section V.(1) of this document, 
and 
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(a) Except as FTA determines otherwise in writing, follow: 
1.   The most recent edition of FTA Circular 4702.1, “Title VI and Title VI-Dependent Guidelines 

for Federal Transit Administration Recipients,” to the extent consistent with applicable Federal 
laws, regulations, and guidance. 

2.   U.S. DOJ, “Guidelines for the enforcement of Title VI, Civil Rights Act of 1964,” 28 C.F.R. § 
50.3, and 

3.   Other applicable Federal guidance that may be issued. 
(3) Equal Employment Opportunity. 

(a) Federal Requirements and Guidance.  The Recipient agrees to, and assures that each Third Party 
Participant will, prohibit discrimination on the basis of race, color, religion, sex, or national origin, 
and: 
1. Comply with Title VII of the Civil Rights Act of 1964, as amended, 42 U.S.C.§ 2000e et seq., 
2. Facilitate compliance with Executive Order No. 11246, “Equal Employment Opportunity,” as 

amended by Executive Order No. 11375, “Amending Executive Order No. 11246, Relating to 
Equal Employment Opportunity,” 42 U.S.C. § 2000e note, and as further amended by 
Executive Order 13672, “Further Amendments to Executive Order 11478, Equal Employment 
Opportunity in the Federal Government, and Executive Order 11246, Equal Employment 
Opportunity,” July 21, 2014, 

3. Comply with Federal transit law, specifically 49 U.S.C. § 5332, as stated in section V.(1) of 
this document, and 

4. FTA Circular 4704.1 “Equal Employment Opportunity (EEO) Requirements and Guidelines for 
Federal Transit Administration Recipients,” and 

5. Comply with other applicable EEO laws and regulations, as provided in Federal guidance, 
including laws and regulations prohibiting discrimination on the basis of disability, except as 
the Federal Government determines otherwise in writing. 

(b) Specifics.  The Recipient agrees to: 
1. Ensure that applicants for employment are employed and employees are treated during 

employment without discrimination on the basis of their: 
a. Race, 
b. Color, 
c. Religion, 
d.   National Origin, 
e.   Disability, 
f.    Age, 
g. Sexual Origin, 
h. Gender identity, or 
i.    Status as a parent, and 

2. Take affirmative action that includes, but is not limited to: 
a. Recruitment advertising, 
b. Recruitment, 
c. Employment, 
d. Rates of pay, 
e. Other forms of compensation, 
f. Selection for training, including apprenticeship, 
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g. Upgrading, 
h. Transfers, 
i. Demotions, 
j. Layoffs, and 
k. Terminations. 

(c)  Equal Employment Opportunity Requirements for Construction Activities.  In addition to the 
foregoing, when undertaking “construction” as recognized by the U.S. Department of Labor (U.S. 
DOL), the Recipient agrees to comply, and assures the compliance of each Third Party Participant, 
with: 
1. U.S. DOL regulations, “Office of Federal Contract Compliance Programs, Equal Employment 

Opportunity, Department of Labor,” 41 C.F.R. chapter 60, and 
2. Executive Order No. 11246, “Equal Employment Opportunity,” as amended by Executive 

Order No. 11375, “Amending Executive Order No. 11246, Relating to Equal Employment 
Opportunity,” 42 U.S.C. § 2000e note  

(4) Disadvantaged Business Enterprise.  To the extent authorized by applicable Federal law, the Recipient 
agrees to facilitate, and assures that each Third Party Participant will facilitate, participation by small 
business concerns owned and controlled by socially and economically disadvantaged individuals, also 
referred to as “Disadvantaged Business Enterprises” (DBEs), in the Project as follows: 
 (a) Requirements.  The Recipient agrees to comply with: 

1.  Section 1101(b) of MAP-21, 23 U.S.C. § 101 note, 
2. U.S. DOT regulations, “Participation by Disadvantaged Business Enterprises in Department of 

Transportation Financial Assistance Programs,” 49 C.F.R. part 26, and 
3. Federal transit law, specifically 49 U.S.C. § 5332, as stated in section V.(1) of this document. 

(b) Assurance.  As required by 49 C.F.R. § 26.13(a), the Recipient provides assurance that: 
1.  It shall not discriminate on the basis of race, color, national origin, or sex in the award and 

performance of any DOT-assisted contract.  
2.  It shall take all necessary and reasonable steps under 49 C.F.R. part 26 to ensure 

nondiscrimination in the award and administration of DOT-assisted contracts.  
 (5) Nondiscrimination on the Basis of Sex.  The Recipient agrees to comply with Federal prohibitions 

against discrimination on the basis of sex, including: 
(a) Title IX of the Education Amendments of 1972, as amended, 20 U.S.C. § 1681 et seq., 
(b) U.S. DOT regulations, “Nondiscrimination on the Basis of Sex in Education Programs or Activities 

Receiving Federal Financial Assistance”, 49 C.F.R. part 25, and  
(c) Federal transit law, specifically 49 U.S.C. § 5332, as stated in section V.(1) of this document. 

(6) Nondiscrimination on the Basis of Age.  The Recipient agrees to comply with Federal prohibitions 
against discrimination on the basis of age, including: 
(a) The Age Discrimination in Employment Act (ADEA), 29 U.S.C. § § 621 – 634, which prohibits 

discrimination on the basis of age, 
(b) U.S. Equal Employment Opportunity Commission (U.S. EEOC) regulations, “Age Discrimination 

in Employment Act,” 29 C.F.R. part 1625, which implements the ADEA, 
(c) The Age Discrimination Act of 1975, as amended, 42 U.S.C. § et seq., which prohibits 

discrimination against individuals on the basis of age in the administration of programs or activities 
receiving Federal funds, 
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(d) U.S. Health and Human Services regulations, “Nondiscrimination on the Basis of Age in Programs 
or Activities Receiving Federal Financial Assistance,” 45 C.F.R. part 90, which implements the Age 
discrimination Act of 1975, and 

(e) Federal transit law, specifically 49 U.S.C. § 5332, as stated in section V.(1) of this document. 
(7) Nondiscrimination on the Basis of Disability.  The Recipient agrees to comply with the following 

Federal prohibitions pertaining to discrimination against seniors or individuals with disabilities: 
(a) Federal laws, including: 

1. Section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. § 794, which prohibits 
discrimination on the basis of disability in the administration of federally funded programs or 
activities, 

2. The Americans with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. § 12101 et seq., 
which requires that accessible facilities and services be made available to individuals with 
disabilities, 

3. The Architectural Barriers Act of 1968, as amended, 42 U.S.C. § 4151 et seq., which requires 
that buildings and public accommodations be accessible to individuals with disabilities,  

4. Federal transit law, specifically 49 U.S.C. § 5332, which now includes disability as a prohibited 
basis for discrimination, and 

5. Other applicable laws and amendments pertaining to access for elderly individuals or 
individuals with disabilities. 

(b) Federal regulations, including: 
1. U.S. DOT regulations, “Transportation Services for Individuals with Disabilities (ADA),” 49 

C.F.F. part 37, 
2. U.S. DOT regulations, “Nondiscrimination on the Basis of Disability in Programs and 

Activities Receiving or Benefiting from Federal Financial Assistance,” 49 C.F.R. part 27, 
3. U.S. DOT regulations, “Transportation for Individuals with Disabilities: Passenger Vessels,” 49 

C.F.R. part 39, 
4. Joint U.S. Architectural and Transportation Barriers Compliance Board (U.S. ATBCB) and 

U.S. DOT regulations, “Americans With Disabilities (ADA) Accessibility Specifications for 
Transportation Vehicles,” 36 C.F.R. part 1192 and 49 C.F.R. part 38, 

5. U.S. DOJ regulations, “Nondiscrimination on the Basis of Disability in State and Local 
Government Services,” 28 C.F.R. part 35, 

6. U.S. DOJ regulations, “Nondiscrimination on the Basis of Disability by Public 
 Accommodations and in Commercial Facilities,” 28 C.F.R. part 36, 
7. U.S. EEOC, “Regulations to Implement the Equal Employment Provisions of the Americans 

with Disabilities Act,” 29 C.F.R. part 1630, 
8. U.S. Federal Communications Commission regulations, “Telecommunications Relay Services 

and Related Customer Premises Equipment for Persons with Disabilities,” 47 C.F.R. part 64, 
Subpart F, 

9. U.S. ATBCB regulations, “Electronic and Information Technology Accessibility Standards,” 
36 C.F.R. part 1194, and 

11.  FTA Circular 4710.1, “Americans with Disabilities Act: Guidance,” and 
 12.  Other applicable Federal civil rights and nondiscrimination guidance. 
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 (8) Drug or Alcohol Abuse - Confidentiality and Other Civil Rights Protections.  The Recipient agrees to 
comply with the confidentiality and civil rights protections of: 
(a) The Drug Abuse Office and Treatment Act of 1972, as amended, 21 U.S.C. § 1101 et seq., 
(b) The Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and Rehabilitation Act 

of 1970, as amended, 42 U.S.C. § 4541 et seq., and 
(c) The Public Health Service Act, as amended, 42 U.S.C. §§ 290dd – 290dd-2. 

(9) Access to Services for People with Limited English Proficiency.  Except as the Federal Government 
determines otherwise in writing, the Recipient agrees to promote accessibility of public transportation 
services to people whose understanding of English is limited by following: 
(a) Executive Order No. 13166, “Improving Access to Services for Persons with Limited English 

Proficiency,” August 11, 2000, 42 U.S.C. § 2000d-1 note, and 
(b) U.S. DOT Notice, “DOT Policy Guidance Concerning Recipients’ Responsibilities to Limited 

English Proficiency (LEP) Persons,” 70 Fed. Reg. 74087, December 14, 2005. 
(10) Environmental Justice.  Except as the Federal Government determines otherwise in writing, the 

Recipient agrees to promote environmental justice by following: 
(a) Executive Order No. 12898, “Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations,” February 11, 1994, 42 U.S.C.§ 4321 note, as well as 
facilitating compliance with that Executive Order, and 

(b) DOT Order 5610.2, “Department of Transportation Actions To Address Environmental Justice in 
Minority Populations and Low-Income Populations,” 62 Fed. Reg. 18377, April 15, 1997, and 

(c) The most recent and applicable edition of FTA Circular 4703.1, “Environmental Justice Policy 
Guidance for Federal Transit Administration Recipients,” August 15, 2012, to the extent consistent 
with applicable Federal laws, regulations, and guidance. 

(11) Other Nondiscrimination Laws.  Except as the Federal Government determines otherwise in writing, the 
Recipient agrees to: 
(a) Comply with other applicable Federal nondiscrimination laws and regulations, and 
(b) Follow Federal guidance prohibiting discrimination. 

(12) Promoting Free Speech and Religious Liberty. The recipient shall ensure that Federal funding is    
expended in full accordance with the U.S. Constitution, Federal Law, and statutory and public policy 
requirements: including, but not limited to, those protecting free speech, religious liberty, public 
welfare, the environment, and prohibiting discrimination.  
 

PROMPT PAYMENT OF SUBCONTRACTORS   

     The Contractor shall ensure that all Subcontractors and suppliers under this Contract are promptly paid to the 
fullest extent required by RCW 39.04.250, as may be amended.  The Contractor is required to pay each 
Subcontractor performing Work under this prime Contract for satisfactory performance of that Work no 
later than thirty (30) days after the Contractor’s receipt of payment for that Work from Kitsap Transit.  In 
addition, the Contractor is required to return any retainage payments to those Subcontractors within thirty 
(30) days after the Subcontractor’s Work related to this Contract is satisfactorily completed and any liens 
have been secured.  Any delay or postponement of payment from the above time frames may occur only for 
good cause following written approval of Kitsap Transit. 
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INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION (FTA) TERMS 
FTA Circular 4220.1F 
The Recipient agrees not to use FTA funds for third party procurements unless there is satisfactory 
compliance with Federal requirements. Therefore: 
(1) Federal Laws, Regulations, and Guidance.  The Recipient agrees: 

 

(a) To comply with the requirements of 49 U.S.C. chapter 53 and other applicable Federal laws and 
regulations now in effect or later that affect its third party procurements, 

(b) To comply with U.S. DOT third party procurement regulations, specifically 49 C.F.R.§ 18.36 or 49 
C.F.R. §§ 19.40 – 19.48, and other applicable Federal regulations that affect its third party 
procurements in effect now and as may be later amended, 

(c) To follow the most recent edition and any revisions of FTA Circular 4220.1F,“Third Party 
Contracting Guidance,” to the extent consistent with applicable Federal laws, regulations, and 
guidance, except as FTA determines otherwise in writing, and 

(d)  That although the FTA “Best Practices Procurement Manual” provides additional third party 
contracting guidance, the Manual may lack the necessary information for compliance with certain 
Federal requirements that apply to specific third party contracts at this time. 

ENERGY CONSERVATION 
The Recipient agrees to, and assures its Subrecipients will: 
(1) State Energy Conservation Plans.  Comply with the mandatory energy standards and policies of its State 

energy conservation plans under the Energy Policy and Conservation Act, as amended, 42 U.S.C. § 
6321 et seq., except as the Federal Government determines otherwise in writing, and 

(2) Energy Assessment.  Perform an energy assessment for any building constructed, reconstructed, or 
modified with FTA funds required under FTA regulations, “Requirements for Energy Assessments,” 49 
C.F.R. part 622, subpart C. 

TERMINATION PROVISIONS 
The Recipient agrees to all of the following: 
(1) Justification.  After providing notice, the Federal Government may suspend, suspend then terminate, or 

terminate all or any part of the Federal funding awarded for the Project if: 
(a)  The Recipient has violated the Underlying Agreement or FTA Master Agreement (27 & 28), 

especially if that violation would endanger substantial performance of the Project, 
(b)  The Recipient has failed to make reasonable progress on the Project, or 
(c)  The Federal Government determines that continuing to provide Federal funding for the Project does 

not adequately serve the purposes of the law authorizing the Project,  
(2) Financial Implications. 

(a) In general, termination of Federal funding for the Project will not invalidate obligations properly 
incurred before the termination date to the extent the obligations cannot be canceled, and 

(b) The Federal Government may: 
1. Recover Federal funds it has provided for the Project if it determines that the Recipient has 

willfully misused Federal funds by: 
a. Failing to make adequate progress, 
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b. Failing to make appropriate use of the Project property, or 
c. Failing to comply with the Underlying Grant Agreement or FTA Master Agreement (27 & 

28), and 
2. Require the Recipient to refund: 

a. The entire amount of Federal funds provided for the Project, or 
b. Any lesser amount as the Federal Government may determine, and 

(3) Expiration of Project Time Period.  Except for a Full Funding Grant Agreements, expiration of any 
Project time period established for the Project does not, by itself, constitute an expiration or termination 
of the Underlying Agreement. 

(4)  Uniform Administrative Requirements. These termination rights are in addition to and in no way limit 
the Federal Government’s rights to terminate described in 2 CFR § 200.340. 

DEBARMENT AND SUSPENSION 
The Recipient agrees that: 
 (1) It will not engage Third Party Participants that are debarred or suspended except as authorized by: 

(a) U.S. DOT regulations, “Nonprocurement Suspension and Debarment,” 2 C.F.R. Part 1200, 
(b) U.S. OMB, “Guidelines to Agencies on Governmentwide Debarment and Suspension 

(Nonprocurement),” 2 C.F.R. part 180, including any amendments thereto, and 
(c) Executive Orders Nos. 12549 and 12689, “Debarment and Suspension,” 31 U.S.C. § 6101 note, 

(2) It will review the “Excluded Parties Listing System” at https://epls.gov (to be transferred 
to https://www.sam.gov), if required by U.S. DOT regulations, 2 C.F.R. part 1200, and 

(3) It will include, and require its Third Party Participants to include a similar condition in each lower tier 
covered transaction, assuring that all lower tier Third Part Participants: 
(a) Will comply with Federal debarment and suspension requirements, and 
(b) Review the “Excluded Parties Listing System” at  https://www.epls.gov (to be transferred 

to https://www.sam.gov), if necessary to comply with U.S. DOT regulations, 2 C.F.R. part 1200. 

BUY AMERICA 
Domestic preference procurement requirements of: 
(1)  49 U.S.C. § 5323(j), as amended by MAP-21 and FAST Act, and 
(2)  FTA regulations, “Buy America Requirements,” 49 C.F.R. part 661, to the extent consistent with MAP-

21 and FAST Act. 
(3)  Uniform Administrative Requirements, Compliance with FTA’s Buy America requirements shall be 

deemed to satisfy 2 CFR § 200.322, “Domestic Preferences for Procurements.” 
(4)  Limitation on Certain Rolling Stock Procurements, The Recipient will comply with the limitation on 

certain rolling stock procurements at 49 U.S.C. § 5323(u). 

PROVISIONS FOR RESOLUTION OF DISPUTES, BREACHES, OR OTHER LITIGATION 
The Recipient understands and agrees that: 
(1) FTA Interest.  FTA has a vested interest in the settlement of any disagreement involving the Project 

including, but not limited to: 

https://www.sam.gov/
https://www.epls.gov/
https://www.sam.gov/
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(a)  A major dispute, 
(b)  A breach, 
(c)  A default, or 
(d)  Litigation, 

(2) Notification to FTA.  If a current or prospective legal matter that may affect the Federal Government 
emerges: 
(a) The Recipient agrees to notify immediately:  

1. The FTA Chief Counsel, or 
2. The FTA Regional Counsel for the Region in which the Recipient is located,  

(b) The types of legal matters that require notification include, but are not limited to: 
1. A major dispute, 
2. A breach, 
3. A default, 
4. Litigation, or 
5. Naming the Federal Government as a party to litigation or a legal disagreement in any forum 

for any reason, and 
(c) The types of matters that may affect the Federal Government include, but are not limited to: 

1. The Federal Government’s interests in the Project, or 
2. The Federal Government’s administration or enforcement of Federal laws or regulations, 

(3) Federal Interest in Recovery 
(a) General.  The Federal Government retains the right to a proportionate share of any proceeds 

recovered from any third party, based on the percentage of the Federal share for the Project, but 
(b) Liquidated Damages.  Notwithstanding the preceding section XI.(1) of this document, the Recipient 

may return all liquidated damages it receives to its Project Account rather than return the Federal 
share of those liquidated damages to the Federal Government, 

(4) Enforcement.  The Recipient agrees to pursue its legal rights and remedies available under: 
(a) Any third party agreement, 
(b) Any Federal law or regulation, 
(c) Any State law or regulation, or 
(d) Any local law or regulation, 

BYRD ANTI-LOBBYING AMENDMENT 
The Recipient agrees that, as provided by 31 U.S.C. § 1352(a): 
(1) Prohibition on Use of Federal Funds.  It will not use Federal funds: 

(a) To influence any: 
1. Officer or employee of a Federal agency, 
2. Member of Congress, 
3. Officer or employee of Congress, or 
4. Employee of a Member of Congress, 

(b) To take any action involving the Project or the Underlying Agreement for the Project, including 
any: 
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1. Award, 
2. Extension, or 
3. Modification, 

(2) Laws and Regulations.  It will comply, and will assure that each Third Party Participant complies with: 
(a) 31 U.S.C. § 1352, as amended, 
(b) U.S. DOT regulations, “New Restrictions on Lobbying,” 49 C.F.R. part 20, to the extent consistent 

with as necessary by 31 U.S.C. § 1352, as amended, and 
(c) Other applicable Federal laws and regulations prohibiting the use of Federal funds for any activity 

concerning legislation or appropriations designed to influence: 
1. The U.S. Congress, or 
2. A State legislature, but 

(3) Exception.  The prohibitions of (1)-(2) above do not apply to an activity that is undertaken through 
proper official channels, if permitted by the underlying law or regulations. 

 

CLEAN AIR & CLEAN WATER 

The Recipient agrees to include adequate provisions in each third party agreement exceeding $150,000 to 
ensure that each Third Party Participant will agree to: 
(1) Report the use of facilities placed on or likely to be placed on the U.S. EPA “List of Violating 

Facilities,”  
(2) Refrain from using any violating facilities,  
(3) Report violations to FTA and the Regional U.S. EPA Office, and  
(4) Comply with the inspection and other requirements of:  

(a) Section 306 of the Clean Air Act, as amended, 42 U.S.C. § 7606, and other requirements of the 
Clean Air Act, as amended, 42 U.S.C. §§ 7401 – 7671q, and 

(b) Section 508 of the Clean Water Act, as amended, 33 U.S.C. § 1368, and other requirements of the 
Clean Water Act, as amended, 33 U.S.C. §§ 1251 – 1388. 

CARGO PREFERENCE 
(1) Use of United States-Flag Vessels. Shipping requirements of: 

(a) 46 U.S.C. § 55305, and 
(b) U.S. Maritime Administration regulations, “Cargo Preference - U.S.-Flag Vessels,” 46 C.F.R. part 

381. 

DAVIS-BACON, COPELAND ANTI-KICKBACK AND CONTRACT WORK HOURS & SAFETY 
STANDARDS ACTS 

The Recipient agrees to comply, and assures that each Third Party Participant will comply, with all of the 
following: 

(1)  Minimum wages.  

(i)  All laborers and mechanics employed or working upon the site of the work (or under the United 
States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 

https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=1&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=072699e8a654fd372ea7bd0074bc5598&term_occur=1&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f3a7fa2ce30cce63493e1f1f21ebba16&term_occur=1&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
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project), will be paid unconditionally and not less often than once a week, and without subsequent 
deduction or rebate on any account (except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act ( 29 CFR part 3)), the full amount of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached hereto 
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between 
the contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or 
mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 
paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred for more than a 
weekly period (but not less often than quarterly) under plans, funds, or programs which cover the 
particular weekly period, are deemed to be constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without regard to skill, except as 
provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein: Provided, 
that the employer's payroll records accurately set forth the time spent in each classification in which 
work is performed. The wage determination (including any additional classification and wage rates 
conformed under paragraph (a)(1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall be 
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

(ii)  

(A) The contracting officer shall require that any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when 
the following criteria have been met:  

(1) The work to be performed by the classification requested is not performed by a 
classification in the wage determination; and  

(2) The classification is utilized in the area by the construction industry; and  

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination.  

(B) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour 
Division, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an 
authorized representative, will approve, modify, or disapprove every additional classification 
action within 30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary.  

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 
their representatives, and the contracting officer do not agree on the proposed classification and 
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wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator for determination. The 
Administrator, or an authorized representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary.  

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all workers performing work in 
the classification under this contract from the first day on which work is performed in the 
classification.  

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof.  

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated 
in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor 
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon 
Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account 
assets for the meeting of obligations under the plan or program.  

(2)  Withholding.  

Kitsap Transit shall upon its own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld from the contractor under this contract or any other 
Federal contract with the same prime contractor, or any other federally-assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same prime contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In 
the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or 
working on the site of the work (or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the project), all or part of the wages required by the contract, the 
(Agency) may, after written notice to the contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations 
have ceased.  

(3)  Payrolls and basic records.  

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the course of 
the work and preserved for a period of three years thereafter for all laborers and mechanics working at 
the site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, 
in the construction or development of the project). Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number 
of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found 
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under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of 
the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the registration of 
apprenticeship programs and certification of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the applicable programs.  

(ii)  

(A) The contractor shall submit weekly for each week in which any contract work is performed a 
copy of all payrolls to the (write in name of appropriate federal agency) if the agency is a party 
to the contract, but if the agency is not such a party, the contractor will submit the payrolls to the 
applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of 
agency). The payrolls submitted shall set out accurately and completely all of the information 
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and 
home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need 
to include an individually identifying number for each employee (e.g., the last four digits of the 
employee's social security number). The required weekly payroll information may be submitted 
in any form desired. Optional Form WH-347 is available for this purpose from the Wage and 
Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor 
site. The prime contractor is responsible for the submission of copies of payrolls by all 
subcontractors. Contractors and subcontractors shall maintain the full social security number and 
current address of each covered worker, and shall provide them upon request to the (write in 
name of appropriate federal agency) if the agency is a party to the contract, but if the agency is 
not such a party, the contractor will submit them to the applicant, sponsor, or owner, as the case 
may be, for transmission to the (write in name of agency), the contractor, or the Wage and Hour 
Division of the Department of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements. It is not a violation of this section for a prime contractor to require 
a subcontractor to provide addresses and social security numbers to the prime contractor for its 
own records, without weekly submission to the sponsoring government agency (or the applicant, 
sponsor, or owner).  

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following:  

(1) That the payroll for the payroll period contains the information required to be 
provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information 
is being maintained under § 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete;  

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and that no deductions have been 
made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in Regulations, 29 CFR part 3;  
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(3) That each laborer or mechanic has been paid not less than the applicable wage rates 
and fringe benefits or cash equivalents for the classification of work performed, as 
specified in the applicable wage determination incorporated into the contract.  

(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph (a)(3)(ii)(B) of this section.  

(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code.  

(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this 
section available for inspection, copying, or transcription by authorized representatives of the (write the 
name of the agency) or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be grounds for debarment action pursuant to 29 
CFR 5.12.  

(4) Apprentices and trainees -  

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work 
they performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Office of Apprenticeship Training, 
Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio permitted to the contractor as to the 
entire work force under the registered program. Any worker listed on a payroll at an apprentice wage 
rate, who is not registered or otherwise employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing construction on a project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 
observed. Every apprentice must be paid at not less than the rate specified in the registered program for 
the apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified in 
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification. If the Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in accordance with that determination. In the 
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event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship 
Agency recognized by the Office, withdraws approval of an apprenticeship program, the contractor will 
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved.  

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less than the rate specified in the approved program 
for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in 
the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the 
provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall 
be paid the full amount of fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the classification of work actually 
performed. In addition, any trainee performing work on the job site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. In the event the Employment and Training 
Administration withdraws approval of a training program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable 
program is approved.  

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this 
part shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30.  

(5) Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 
CFR parts 3, which are incorporated by reference in this contract.  

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 
CFR 5.5(a)(1) through (10) and such other clauses as the (write in the name of the Federal agency) may by 
appropriate instructions require, and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses in 29 CFR 5.5.  

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for 
termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.  

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the 
Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this 
contract.  

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this 
contract shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in 
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accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7.. Disputes 
within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives.  

(10) Certification of eligibility.  

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.  

 

(b) Contract Work Hours and Safety Standards Act. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work 
which may require or involve the employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of forty 
hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.  

(2)Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set 
forth in paragraph (b)(1) of this section the contractor and any subcontractor responsible therefor shall be 
liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States 
(in the case of work done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual 
laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in 
paragraph (b)(1) of this section, in the sum of $25 for each calendar day on which such individual was 
required or permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (b)(1) of this section.  

(3)Withholding for unpaid wages and liquidated damages. The (write in the name of the Federal agency 
or the loan or grant recipient) shall upon its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on 
account of work performed by the contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (b)(2) of this section.  

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (b)(1) through (4) of this 
section.  
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https://www.law.cornell.edu/cfr/text/29/part-5
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BONDING FOR CONSTRUCTION ACTIVITIES EXCEEDING $100,000 
The Recipient agrees to comply with the following bonding requirements and restrictions as provided in 
Federal regulations and guidance, except as FTA determines otherwise in writing: 
(1)  Construction.  As provided by Federal regulations and modified by FTA guidance, for Project activities 

involving construction, it will provide:  
(a) Bid Guarantee bonds (5%), 
(b) Contract performance bonds (100%), and 
(c) Payment bonds (50% for contracts < $1M, 40% for contracts > $1M, but < $5M). 
 

FLY AMERICA 
 

The Contractor agrees to comply with 49 USC 40118 (the Fly America Act) in accordance with the General 
Services Administration’s regulations at 41 CFR Part 301-10, which  provide that recipients and subrecipients 
of Federal funds and their contractors are required to use U.S. Flag air carriers for U.S. Government-financed 
international air travel and transportation of their personal effects or property, to the extent such service is 
available, unless travel by foreign air carrier is a matter of necessity, as defined by the Fly America Act.  

 
RIGHTS TO INVENTIONS MADE UNDER A CONTRACT OR AGREEMENT  

   If the federal award meets the definition of “funding agreement” under 37 C.F.R. § 401.2(a) and the recipient 
or subrecipient wishes to enter into a contract with a small business firm or nonprofit organization regarding 
the substitution of parties, assignment or performance of experimental, developmental, or research work under 
that “funding agreement,” the recipient or subrecipient must comply with the requirements of 37 C.F.R. part 
401, “Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government 
Grants, Contracts and Cooperative Agreements,” and any implementing regulations issued by the awarding 
agency. 

 
SOLID WASTES 

   A Recipient that is a state agency or agency of a political subdivision of a state and its contractors must 
comply with section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act. The requirements of Section 6002 include procuring only items designated in guidelines of the 
Environmental Protection Agency (EPA) at 40 C.F.R. part 247 that contain the highest percentage of 
recovered materials practicable, consistent with maintaining a satisfactory level of competition, where the 
purchase price of the item exceeds $10,000 or the value of the quantity acquired during the preceding fiscal 
year exceeded $10,000; procuring solid waste management services in a manner that maximizes energy and 
resource recovery; and establishing an affirmative procurement program for procurement of recovered 
materials identified in the EPA guidelines. 

SIMPLIFIED ACQUISITION THRESHOLD 

Contracts for more than the simplified acquisition threshold, which is the inflation adjusted amount 
determined by the Civilian Agency Acquisition Council and the Defense Acquisition Regulations Council 
(Councils) as authorized by 41 U.S.C. § 1908, or otherwise set by law, must address administrative, 
contractual, or legal remedies in instances where contractors violate or breach contract terms, and provide for 
such sanctions and penalties as appropriate. (Note that the simplified acquisition threshold determines the 
procurement procedures that must be employed pursuant to 2 C.F.R. §§ 200.317–200.326. The simplified 



 

 
KITSAP TRANSIT: FTA Contract Clauses & Certifications v.10  Page 19 of 20 
Source: FTA Master Agreement (27, October 1, 2020) (28, February 9, 2021) 
 

acquisition threshold does not exempt a procurement from other eligibility or processes requirements that may 
apply. For example, Buy America’s eligibility and process requirements apply to any procurement in excess 
of $150,000. 49 U.S.C. § 5323(j)(13).) 

FEDERAL TAX LIABILITY AND RECENT FELONY CONVICTIONS 

The following transactions are prohibited and Third-Party Participant certifies that -   

(1) Does not have any unpaid Federal tax liability that has been assessed, for which all judicial and 
administrative remedies have been exhausted or have lapsed, and that is not being paid in a timely 
manner pursuant to an agreement with the authority responsible for collecting the tax liability; and  
 

(2) Was not convicted of the felony criminal violation under any Federal law within the preceding 24 
months. 

SPECIAL PROVISION FOR PROMOTING COVID-19 SAFETY 
 
Centers for Disease Control and Prevention Order on Requirements for Persons to Wear Masks While on 
Conveyances and at Transportation Hubs: 

 
(1) Compliance with CDC Mask Order. The Centers for Disease Control and Prevention (“CDC”) Order 

of January 29, 2021, titled Requirement for Persons to Wear Masks While on Conveyances and at 
Transportation Hubs (“CDC Mask Order”), is within the meaning of “Federal Requirement” as that 
term is defined in this Master Agreement. One of the objectives of the CDC Mask Order is 
“[m]aintaining a safe and operating transportation system.” The Recipient agrees that it will comply, 
and will require all Third-Party Participants to comply, with the CDC Mask Order. 

 
(2) Enforcement for non-compliance. The Recipient agrees that FTA may take enforcement action for 

non-compliance with the CDC Mask Order, including: 
 

(a)  Enforcement actions authorized by 49 U.S.C. § 5329(g); 
(b)  Referring the Recipient to the CDC or other Federal authority for enforcement action; 
(c)  Enforcement actions authorized by 2 CFR §§ 200.339 – .340; and 
(d)  Any other enforcement action authorized by Federal law or regulation 



                                                    

 
Buy America Certification 

 
Certification Requirement for Procurement of Steel or Manufactured Products  
 
This procurement is subject to Federal Transit Administration requirements in 49 CFR Part 
661. A  
 
The Buy America Certificate, as shown below, must be completed and submitted with your 
Proposal.  
 
SIGN ONLY ONE:  
Certificate of Compliance with 49 U.S.C. 5323(j) (1)  
 
The Proposer hereby certifies that it will meet the requirements of 49 U.S.C. 5323(j) (1) and the 
applicable regulations in 49 CFR Part 661.5. The product will be manufactured in the United 
States with all components being of US Origin.  
 
Proposer agrees to submit a complete bill of materials with the origin of each component. The 
bill of materials must be submitted as a condition of retainage release where retainage is part 
of the contract.  
 
Date: ________________________________________________________________  
 
Signature: __________________________________________________________  
 
Title: ________________________________________________________________  
 
Company Name: ___________________________________________________ 
 
******************************************************************************  
Certificate of Non-Compliance with 49 U.S.C. 5323(j) (1)  
 
The Proposer hereby certifies that it cannot comply with the requirements of 49 U.S.C. 
5323(j)(2) (B) or (j) (2) (D) and the regulations in 49 CFR § 661.7.  
 
Date: ______________________________________________________________  
 
Signature: _________________________________________________________  
 
Title: _______________________________________________________________  
 
Company Name: __________________________________________________  
 
 

THIS FORM MUST ACCOMPANY PROPOSAL 
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LOBBYING CERTIFICATION 
   

 

The Proposer certifies, to the best its knowledge and belief, that:  
 
1. No federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of a federal department or agency, a member of the U.S. Congress, an officer or 
employee of the U.S. Congress, or an employee of a member of the U.S. Congress in 
connection with the awarding of any federal contract, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment or modification thereof.  

 
2. If any funds other than federal appropriated funds have been paid or will be paid to any 

person for making lobbying contacts to an officer or employee of any agency, a member of 
Congress, an officer or employee of Congress, or an employee of a member of Congress in 
connection with this federal Contract, grant, loan or cooperative agreement, the 
undersigned shall complete and submit Standard Form LLL, “Disclosure Form to Report 
Lobbying,” in accordance with its instruction, as amended by “Government-wide Guidance 
for New Restrictions on Lobbying,” 61 Fed. Reg. 1413 (1/19/96).  
 

3. The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants and 
contracts under grants, loans and cooperative agreements) and that all subrecipients shall 
certify and disclose accordingly. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or entered into. Submission of 
this certification is a prerequisite for making or entering into this transaction imposed by 
31, USC § 1352 (as amended by the Lobbying Disclosure Act of 1995). Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure.  

 
  
THE PROPOSER, _____________________________________________, CERTIFIES OR AFFIRMS THE 
TRUTHFULNESS AND ACCURACY OF EACH STATEMENT OF ITS CERTIFICATION AND 
DISCLOSURE, IF ANY. IN ADDITION, THE PROPOSER UNDERSTANDS AND AGREES THAT 
THE PROVISIONS OF 31 USC §§ 3801 ET SEQ. APPLY TO THIS CERTIFICATION AND 
DISCLOSURE, IF ANY.  
 
Name of the Proposer’s authorized official: __________________________________________________  
 
 
Title: _________________________________________________________________________________________________  
 
 
_________________________________________________________________________________________________________  
Signature                                                                                                                      Date  
 

THIS FORM MUST ACCOMPANY PROPOSAL 
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KITSAP TRANSIT 
 

INVITATION FOR BIDS # KT 21-739 
 

FOR 

 
M/V SOLANO REFURBISHMENT PROJECT 

 
ATTACHMENT B  

 
Wage Determination WA20210071  

 
 



          "General Decision Number: WA20210071 02/26/2021


Superseded General Decision Number: WA20200071


State: Washington


Construction Type: Heavy

Including water and sewer line construction


County: Kitsap County in Washington.


HEAVY CONSTRUCTION PROJECTS (including sewer/water

construction).


Note: Under Executive Order (EO) 13658, an hourly minimum wage

of $10.95 for calendar year 2021 applies to all contracts

subject to the Davis-Bacon Act for which the contract is

awarded (and any solicitation was issued) on or after January

1, 2015.  If this contract is covered by the EO, the contractor

must pay all workers in any classification listed on this wage

determination at least $10.95 per hour (or the applicable wage

rate listed on this wage determination, if it is higher) for

all hours spent performing on the contract in calendar year

2021.  If this contract is covered by the EO and a

classification considered necessary for performance of work on

the contract does not appear on this wage determination, the

contractor must pay workers in that classification at least the

wage rate determined through the conformance process set forth

in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is

higher than the conformed wage rate).  The EO minimum wage rate

will be adjusted annually.  Please note that this EO applies to

the above-mentioned types of contracts entered into by the

federal government that are subject to the Davis-Bacon Act

itself, but it does not apply to contracts subject only to the

Davis-Bacon Related Acts, including those set forth at 29 CFR

5.1(a)(2)-(60). Additional information on contractor

requirements and worker protections under the EO is available

at www.dol.gov/whd/govcontracts.


Modification Number     Publication Date

          0              01/01/2021

          1              02/26/2021


 CARP0030-015 06/01/2020


                                  Rates          Fringes


CARPENTER (Including Formwork)...$ 46.92            18.02

PILEDRIVERMAN....................$ 47.17            18.02


  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL

  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS


  Hourly Zone Pay shall be paid on jobs located outside of the

  free zone computed from the city center of the following

  listed cities:


Seattle           Olympia        Bellingham

Auburn            Bremerton      Anacortes

Renton            Shelton        Yakima

Aberdeen-Hoquiam  Tacoma         Wenatchee

Ellensburg        Everett        Port Angeles

Centralia         Mount Vernon   Sunnyside




Chelan            Pt. Townsend                        


Zone Pay:

0 -25 radius miles     Free

26-35 radius miles    $1.00/hour

36-45 radius miles    $1.15/hour

46-55 radius miles    $1.35/hour

Over 55 radius miles  $1.55/hour  

  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT

  AND PILEDRIVER ONLY)


  Hourly Zone Pay shall be computed from Seattle Union Hall,

  Tacoma City center, and Everett City center


Zone Pay:

0 -25 radius miles      Free

26-45 radius miles      $ .70/hour
Over 45 radius miles    $1.50/hour

----------------------------------------------------------------

* ELEC0046-006 02/01/2021


                                  Rates          Fringes


ELECTRICIAN......................$ 60.82         3%+23.66

----------------------------------------------------------------

 ENGI0302-027 06/01/2020


                                  Rates          Fringes


Power equipment operators:  

     Group  1A...................$ 48.41            22.47

     Group  1AA..................$ 49.13            22.47

     Group  1AAA.................$ 49.83            22.47

     Group 1.....................$ 47.70            22.47

     Group 2.....................$ 47.08            22.47

     Group 3.....................$ 46.55            22.47

     Group 4.....................$ 43.54            22.47


Zone Differential (Add to Zone 1 rates):

Zone 2 (26-45 radius miles) - $1.00

Zone 3 (Over 45 radius miles) - $1.30


  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent,

  Mount Vernon, Port Angeles, Port Townsend, Seattle,

  Shelton, Wenatchee, Yakima


POWER EQUIPMENT OPERATORS CLASSIFICATIONS   


  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom

  (including jib with attachments)
   

  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom

  (including jib with attachments);Tower crane over 175 ft in

  height, base to boom; Excavator/Trackhoe: Over 90 metric

  tons


  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom

  (including jib with attachments);Crane-overhead, bridge

  type, 100 tons and over; Tower crane up to 175 ft in height

  base to boom; Loaders-overhead, 8 yards and over;

  excavator/Trackhoe: over 50 metric tons to 90 metric tons;


  GROUP 1 - Cranes 45 tons thru 99 tons, under 150 ft of boom




  (including jib with attachments);Crane-overhead, bridge

  type, 45 tons thru 99 tons; Derricks on building work;

  Excavator/Trackhoe: over 30 metric tons to 50 metric tons;

  Loader- overhead 6 yards to, but not including 8 yards;

  Dozer D-10; Screedman; Scrapers: 45 yards and over;

  Grader/Blade; Paver


  GROUP 2 - Cranes, 20 tons thru 44 tons with

  attachments;Crane-overhead, bridge type-20 tons through 44

  tons; Drilling machine; Excavator/Trackhoe: 15 to 30 metric

  tons; Horizontal/directional drill operator;

  Loaders-overhead under 6 yards; Scraper: under 45 tons;

  Mechanic; Piledriver; Boring Machine


  GROUP 3 - Cranes-thru 19 tons with attachments;A-frame crane

  over 10 tons; Dozers-D-9 and under; Motor patrol

  grader-nonfinishing; Roller-Plant Mix; Excavator/Trackhoe:

  under 15 metric tons; Service Oiler; Forklift: 3,000 lbs

  and over with attachments; Boom Truck over 10 tons


  GROUP 4 - Cranes-A frame-10 tons and under; Roller-other than

  plant mix; Forklift: under 3,000 lbs with attachments Grade

  Checker; Drill Assistant; Boom Truck 10 tons and under


----------------------------------------------------------------

 IRON0086-010 07/01/2020


                                  Rates          Fringes


IRONWORKER (Reinforcing,   

Structural and Ornamental).......$ 43.95            31.00

----------------------------------------------------------------

 LABO0252-009 06/01/2020


                                  Rates          Fringes


Laborers:  

     GROUP 2.....................$ 31.82            12.44

     GROUP 3.....................$ 39.81            12.44

     GROUP 4.....................$ 40.77            12.44

     GROUP 5.....................$ 41.43            12.44


ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):

ZONE 2 - $1.00

ZONE 3 - $1.30


  BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,

  TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.

  TOWNSEND, PT. ANGELES, AND BREMERTON


  ZONE 1 - Projects within 25 radius miles of the respective

  city hall

  ZONE 2 - More than 25 but less than 45 radius miles from the

  respective city hall

  ZONE 3 - More than 45 radius miles from the respective city

  hall

      

LABORERS CLASSIFICATIONS   


GROUP 2:  Flagman   


GROUP 3:  General Laborer; Form Stripping


GROUP 4:  Pipe Layer; Handheld Drill; Jackhammer 




  GROUP 5:  Mason Tender-Brick; Mason Tender-Cement/Concrete;

  Grade Checker; High Scaler;


----------------------------------------------------------------

 PAIN0005-008 07/01/2020


                                  Rates          Fringes


PAINTER (Brush, Roller and   

Spray)...........................$ 25.19            13.20

----------------------------------------------------------------

 PLAS0528-004 06/01/2020


                                  Rates          Fringes


CEMENT MASON/CONCRETE FINISHER...$ 45.80            18.54

----------------------------------------------------------------

* TEAM0174-006 06/01/2019


                                  Rates          Fringes


Truck drivers:  

     ZONE A:

      GROUP 1:...................$ 40.38            20.46

      GROUP 2:...................$ 39.54            20.46


  ZONE B (25-45 miles from center of listed cities*): Add $.70

  per hour to Zone A rates.

  ZONE C (over 45 miles from centr of listed cities*): Add

  $1.00 per hour to Zone A rates.


  *Zone pay will be calculated from the city center of the

  following listed cities:

     

BELLINGHAM    CENTRALIA      RAYMOND       OLYMPIA

EVERETT       SHELTON        ANACORTES     BELLEVUE

SEATTLE       PORT ANGELES   MT. VERNON    KENT

TACOMA        PORT TOWNSEND  ABERDEEN      BREMERTON


TRUCK DRIVERS CLASSIFICATIONS   


  GROUP 1 - Water Truck-3,000 gallons and over; Semi-Trailer

  Truck


GROUP 2 - Water Truck- less than 3,000 gallons 

                      

HAZMAT PROJECTS


  Anyone working on a HAZMAT job, where HAZMAT certification is

  required, shall be compensated as a premium, in addition to

  the classification working in as follows:

  LEVEL C:  +$.25 per hour - This level uses an air purifying

  respirator or additional protective clothing.

  LEVEL B:  +$.50 per hour - Uses same respirator protection as

  Level A.  Supplied air line is provided in conjunction with

  a chemical ""splash suit.""

  LEVEL A:  +$.75 per hour - This level utilizes a fully-

  encapsulated suit with a self-contained breathing apparatus

  or a supplied air line.


----------------------------------------------------------------

  SUWA2009-062 08/07/2009


                                  Rates          Fringes




LABORER:  Landscape &   

Irrigation.......................$ 13.52             3.35

  

OPERATOR:  Asphalt Plant.........$ 34.14             0.68

  

OPERATOR:  Backhoe...............$ 27.86             6.92

  

OPERATOR:  Broom/Sweeper.........$ 30.39             3.77

  

OPERATOR:  Power Shovel..........$ 25.12             7.83

  

OPERATOR:  Skid Steer............$ 10.63             0.00

  

OPERATOR: Loader.................$ 26.46             7.94

  

TRUCK DRIVER, Includes Dump   

Truck............................$ 25.75             8.38

  

TRUCK DRIVER:  Flatbed Truck.....$ 22.74             6.29

  

TRUCK DRIVER:  Lowboy Truck......$ 22.89             5.72

----------------------------------------------------------------


WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.


================================================================

 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave

for Federal Contractors applies to all contracts subject to the

Davis-Bacon Act for which the contract is awarded (and any

solicitation was issued) on or after January 1, 2017.  If this

contract is covered by the EO, the contractor must provide

employees with 1 hour of paid sick leave for every 30 hours

they work, up to 56 hours of paid sick leave each year.

Employees must be permitted to use paid sick leave for their

own illness, injury or other health-related needs, including

preventive care; to assist a family member (or person who is

like family to the employee) who is ill, injured, or has other

health-related needs, including preventive care; or for reasons

resulting from, or to assist a family member (or person who is

like family to the employee) who is a victim of, domestic

violence, sexual assault, or stalking.  Additional information

on contractor requirements and worker protections under the EO

is available at www.dol.gov/whd/govcontracts.


Unlisted classifications needed for work not included within

the scope of the classifications listed may be added after

award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).


----------------------------------------------------------------

 


The body of each wage determination lists the classification

and wage rates that have been found to be prevailing for the

cited type(s) of construction in the area covered by the wage

determination. The classifications are listed in alphabetical

order of ""identifiers"" that indicate whether the particular

rate is a union rate (current union negotiated rate for local),

a survey rate (weighted average rate) or a union average rate

(weighted union average rate).


Union Rate Identifiers




A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than ""SU"" or

""UAVG"" denotes that the union classification and rate were

prevailing for that classification in the survey. Example:

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of

the union which prevailed in the survey for this

classification, which in this example would be Plumbers. 0198

indicates the local union number or district council number

where applicable, i.e., Plumbers Local 0198. The next number,

005 in the example, is an internal number used in processing

the wage determination. 07/01/2014 is the effective date of the

most current negotiated rate, which in this example is July 1,

2014.


Union prevailing wage rates are updated to reflect all rate

changes in the collective bargaining agreement (CBA) governing

this classification and rate.


Survey Rate Identifiers


Classifications listed under the ""SU"" identifier indicate that

no one rate prevailed for this classification in the survey and

the published rate is derived by computing a weighted average

rate based on all the rates reported in the survey for that

classification.  As this weighted average rate includes all

rates reported in the survey, it may include both union and

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates

the rates are survey rates based on a weighted average

calculation of rates and are not majority rates. LA indicates

the State of Louisiana. 2012 is the year of survey on which

these classifications and rates are based. The next number, 007

in the example, is an internal number used in producing the

wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.


Survey wage rates are not updated and remain in effect until a

new survey is conducted.


Union Average Rate Identifiers


Classification(s) listed under the UAVG identifier indicate

that no single majority rate prevailed for those

classifications; however, 100% of the data reported for the

classifications was union data. EXAMPLE: UAVG-OH-0010

08/29/2014. UAVG indicates that the rate is a weighted union

average rate. OH indicates the state. The next number, 0010 in

the example, is an internal number used in producing the wage

determination. 08/29/2014 indicates the survey completion date

for the classifications and rates under that identifier.


A UAVG rate will be updated once a year, usually in January of

each year, to reflect a weighted average of the current

negotiated/CBA rate of the union locals from which the rate is

based.


 


----------------------------------------------------------------


                   WAGE DETERMINATION APPEALS PROCESS


1.) Has there been an initial decision in the matter? This can

be:




*  an existing published wage determination

*  a survey underlying a wage determination

*  a Wage and Hour Division letter setting forth a position on

   a wage determination matter

*  a conformance (additional classification and rate) ruling


On survey related matters, initial contact, including requests

for summaries of surveys, should be with the Wage and Hour

Regional Office for the area in which the survey was conducted

because those Regional Offices have responsibility for the

Davis-Bacon survey program. If the response from this initial

contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.


With regard to any other matter not yet ripe for the formal

process described here, initial contact should be with the

Branch of Construction Wage Determinations.  Write to:


            Branch of Construction Wage Determinations

            Wage and Hour Division
            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210


2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:


            Wage and Hour Administrator

            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210


The request should be accompanied by a full statement of the

interested party's position and by any information (wage

payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.


3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board).  Write to:


            Administrative Review Board

            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210


4.) All decisions by the Administrative Review Board are final.


================================================================


          END OF GENERAL DECISION"
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